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S. No

Reference to Tender Document

(Clause/ Para No. & Page No.)

Brief Description of Clause/ Para No.

(As quoted by the prospective Tenderer)

Query Raised Reply of HRIDC

1 Section IV. Tender Forms  Appendix 

A to Financial Part: Schedule of 

Adjustment Data

1. Price adjustment

Steel (PS) =25% Bidder requests to increase the percentage allocated to Steel (PS) to 40% 

as major component is steel structure in Viaduct.

Refer Item No. 1 of Corrigendum No. 1 

2 Clause 2.1 of GCC & Contract Data. 

Pg. 8

ii. In the balance 20% of the project length, LT/HT lines run parallel to the HORC. Action for 

shifting of the same has been taken by the Employer. The land in this portion shall be handed over 

in a phased manner within 180 days of the Commencement Date.

Please confirm whether these LT/HT lines will be shifted by Employer 

or utility owing agency. Bidder understand hindrance free site will be 

provided. Please confirm. 

Refer Item No. 61 of Corrigendum No. 1.

3 General Please confirm that tree cutting permission if required will be provided 

by Employer. 

Refer Item No. 12 and 60 of Corrigendum No. 1. 

4 General Employer’s Requirements What is the maximum span of superstructure which can be adopted? Refer Item No. 19 of Corrigendum No. 1.

5 General Employer’s Requirements Can viaduct be provided with shallow foundations, if possible? Refer Sub-Clause 2.1.6 of Section VII-2, 

Functional/R1 Part 2- Employer's Requirements, 

Attachment 03 of Corrigendum No.1 and Refer 

Sub-Clause 4.3 a) iv of Section VII-5 - ODS (Civil 

& BLT)

6 General General Arrangement Drawings (Stations) Please provide HVAC requirements for station building. Refer Item No. 49 of Corrigendum No. 1 .

Refer Sub- Clause 1.2 (13), 1.2 (14) of Chapter 1, 

Section VII-7A of attachment 4 and 

Refer Tender drawings of Stations, ALH and S&T 

Hut.

7 General General Arrangement Drawings (Stations) Please provide detailed specifications for doors and windows for all the 

stations.

Refer Sub-Clause 4.3.3 and  Sub-Clause 4.4.1 of 

Section VII-6:OCS (Civil & BLT) along with 

Tender Drawings of Part 2-Employer's 

Requirements of Tender Document.

C-5: REPLIES TO PRE-TENDER QUERIES - CATEGORY -2_20.12.2023
Contract Package C-5 : Composite Contract package in connection with New BG Double Railway Line of HORC project between stations Prithla and Dhulawat for:

(i)    Design and Construction of Civil Works (Earthwork, Bridges, Stations and Retaining Walls) from km -2.296 to km 12.00 & km 18.00 to km 20.942; 

(ii)   Design & Construction of viaduct from km 20.942 to km 24.844;

(iii)  Design & Construction of Ballastless track from km 20.842 to km 24.844; and

(iv)  Design, Supply, Installation, Testing & Commissioning of General Electrical Services from km -2.296 to km 12.00 and Km 18.00 to Km 24.844.
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C-5: REPLIES TO PRE-TENDER QUERIES - CATEGORY -2_20.12.2023
Contract Package C-5 : Composite Contract package in connection with New BG Double Railway Line of HORC project between stations Prithla and Dhulawat for:

(i)    Design and Construction of Civil Works (Earthwork, Bridges, Stations and Retaining Walls) from km -2.296 to km 12.00 & km 18.00 to km 20.942; 

(ii)   Design & Construction of viaduct from km 20.942 to km 24.844;

(iii)  Design & Construction of Ballastless track from km 20.842 to km 24.844; and

(iv)  Design, Supply, Installation, Testing & Commissioning of General Electrical Services from km -2.296 to km 12.00 and Km 18.00 to Km 24.844.

8 General General Arrangement Drawings (Stations) Please provide underground cable ducting requirement and layout for all 

the stations, if required.

Refer Sub-Clause 2.2 (g) of Section VII-2, 

Functional/R1 Part 2- Employer's Requirements, 

Attachment 3 of Corrigendum No.1. 

9 General General Arrangement Drawings (Minor  Bridges) What is the length of height gauge to be provided in minor bridges? Refer Item No. 21 of Corrigendum No. 1.

10 General Arrangement Drawings (Minor  Bridges) Is realignment of nallah of minor bridges is under the scope of 

contractor.

Refer Annexure F-7 of Section VII-2, 

Functional/R1 Part 2- Employer's Requirements, 

Attachment 3 of Corrigendum No.1. 

11 General Arrangement Drawings (Minor  Bridges) At some minor bridge locations, piles are provided below box culverts. 

Is it mandatory at those locations to provide piles.

Refer Note 4 of Annexure F-1, Note 5 of 

Annexure F-6 of Section VII-2: Functional /R1 

Attachment 3 of Corrigendum No.1. and Sub-

Clause 4.10 of Section VII-5:ODS (Civil &BLT), 

Part 2- Employer's Requirements of Tender 

Document.

12 General Arrangement Drawings (Major  Bridges)@ chainage 11543, 14472, main viaduct Is it mandatory to provide well foundation as shown in GAD? Refer Note 5 of Annexure F-6,  Note 4 of 

Annexure F-2/2 and  Sub-Clause 2.1.6 of Section 

VII-2:Functional /R1 Attachment 3 of 

Corrigendum No.1.

13 General Between Chainage Km 4.000 to 5.000, the existing ground levels have 

been very low, since on visiting site, it seems the fill (approx. by 5 to 8 

m) has been used by some other agencies for their work on the land 

which is coming under ROW.

Request to Highlight the same & clarify whether the principal contractor 

will do filling or HRIDC will give approx. uniform level land to us. 

Refer Sub-Clause 2.8.3 of Section VII-2: 

Functional /R1 Attachment 3 of Corrigendum 

No.1.

14 Clause 4.8.3-a of Section VII-5: 

Employer’s Requirements -Outline 

Design Specifications (ODS) – Civil 

& BLT

This clause is mentioning that Reactions in pile are calculated using rivet theory. Please confirm if contractor can take the effect of soil structure 

interaction in calculating the pile and substructure forces.

Refer Item No. 37 of Corrigendumm No. 1
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C-5: REPLIES TO PRE-TENDER QUERIES - CATEGORY -2_20.12.2023
Contract Package C-5 : Composite Contract package in connection with New BG Double Railway Line of HORC project between stations Prithla and Dhulawat for:

(i)    Design and Construction of Civil Works (Earthwork, Bridges, Stations and Retaining Walls) from km -2.296 to km 12.00 & km 18.00 to km 20.942; 

(ii)   Design & Construction of viaduct from km 20.942 to km 24.844;

(iii)  Design & Construction of Ballastless track from km 20.842 to km 24.844; and

(iv)  Design, Supply, Installation, Testing & Commissioning of General Electrical Services from km -2.296 to km 12.00 and Km 18.00 to Km 24.844.

15 Clause 4.3-a(iv) of Section VII-5: 

Employer’s Requirements -Outline 

Design Specifications (ODS) – Civil 

Drawing no. GC-HRIDC-C5-DRG-

BRD-GAD-01045_A0 

This clause is specifying that the foundation system shall be same as shown in tender drawing and 

the drawing is showing well foundation. The note no, 11 is specifying “DETAILED GAD WILL 

BE PREPARED BASED ON THIS CONCEPTUAL APPROVED GAD”

We understand, based on the Geotechnical requirements, contractor can 

change the type of footing to pile/open foundation. Please confirm.

Refer Sub Clause 2.1.6 of Section VII-2, 

Functional /R1 Attachment 3 of Corrigendum 

No.1.

16 Section VII 2: Employer’s 

Requirements – Functional

	2.1.28 Safety of adjoining 

structures of DFC 

Alignment is passing adjacent to DFC Tracks. The Contractor shall ensure that the design and 

construction of the Works should be carried out with adequate measures for the safety & 

protection of DFC or any other nearby structures. Construction activities shall be planned without 

affecting the operations of the existing system. It shall be ensured that no damage is caused to any 

element/person/ property of these systems. The Engineer/ Employer shall be indemnified against 

any damage caused to such structures at no extra cost.

Please provide the alignment of DFCC with embankment levels, as our 

alignment is running in parallel with them.

Necessary for us to have details of their alignment as our embankment 

will be connecting with their formations/embankments.

Refer Plan & L-section provided in Section VII-8 

A and Refer Sub-Clause 1.1 of Section VII-2, 

Functional /R1 Attachment 3 of Corrigendum 

No.1.

17 Section VII 2: Employer’s 

Requirements – Functional

	2.8 ALIGNMENT OF TRACKS

	The alignment shall be as shown in the Tender drawings. The alignment has been developed by 

the Employer to meet operational and technical criteria. The Contractor is not required to evaluate 

the alignment for compliance with these criteria but shall review it with respect to his own design 

and construction proposals and shall satisfy himself that it suites to the available land width and 

there is no conflict with the clearances at proposed structures.

The bidder requests to provide the DFCC alignment & the available 

drawings to review the alignment to avoid any clashes/conflicts.

Refer Plan & L-section provided in Section VII-8 

A and Refer Sub-Clause 1.1 of Section VII-2, 

Functional /R1 Attachment 3 of Corrigendum 

No.1.

18 Section IV Tender Forms Appendix 

A of ITT, Cl. 1.2 f (Table – 

Percentages for Price Adjustment) 

Pg. no 146

a)	Cost Centre CB [Bridge] of Price Sch. A

Labour – 10%

P&M – 15%

b)	Cost Centre CV [Viaduct] of Price Sch. A

Labour – 10%

   P&M – 15%

In construction industry, labour play important roles throughout the 

construction period. In addition to the above, the wages of the labour 

have gone up in the last 3-4 years. Keeping in mind of the above, it is 

requested to modify the percentage weightage of labour and P&M 

component in proportion to the actual cost incurred as shown below: 

a)	Cost Centre CB [Bridge] of Price Sch. A

Labour – 20%

P&M – 5%

b)	Cost Centre CV [Viaduct] of Price Sch. A

Labour – 20%

   P&M – 5%

Refer Item No. 1 of Corrigendum No. 1 
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C-5: REPLIES TO PRE-TENDER QUERIES - CATEGORY -2_20.12.2023
Contract Package C-5 : Composite Contract package in connection with New BG Double Railway Line of HORC project between stations Prithla and Dhulawat for:

(i)    Design and Construction of Civil Works (Earthwork, Bridges, Stations and Retaining Walls) from km -2.296 to km 12.00 & km 18.00 to km 20.942; 

(ii)   Design & Construction of viaduct from km 20.942 to km 24.844;

(iii)  Design & Construction of Ballastless track from km 20.842 to km 24.844; and

(iv)  Design, Supply, Installation, Testing & Commissioning of General Electrical Services from km -2.296 to km 12.00 and Km 18.00 to Km 24.844.

19 Section VII-8A Kindly Upload conceptual General Arrangement Drawing for Prop. 

Drain Crossing bridge no.63 1x5x4.9+1x12.2m+1x5x4.9 (PSC U Slab 

+RCC Box) at CH: 18310

(CANAL CROSSING INDRI DISTRIBUTARY RD 11260)

Refer Item No. 55 of Corrigendum No. 1.

20 Section VII-8A Kindly upload conceptual General Arrangement Drawing for Road 

Under Bridge no. 41 Span 1x12x5.650 RCC Box at Ch: 10709.675

Refer Item No. 55 of Corrigendum No. 1.

21 Section VII-8A Kindly upload conceptual General Arrangement Drawing Proposed RUB 

Bridge No. 26

1x12x6.10 m, RCC Box Ch: 7753.296m

Refer Item No. 55 of Corrigendum No. 1.

22 Section VII-9: Appendices, Sub-Clause 10.14 of Appendix 10 Kindly provide the inventory of trees to be cut since it is in contracts 

scope.

Refer TDS 7.2 Section I: ITT Part 1 and Sub-

Clause 1.1  of Section VII-2, Functional /R1 

Attachment 3 of Corrigendum No.1.

23 Section VII-8 4. Indicative List of Existing Structures to be Dismantled We understood that payment for dismantling existing structures would 

be done under Schedule A. Please clarify.

Refer Item No. 60  of Corrigendum No. 1 and 

Refer Sub-Clause 2.1.26 a) of  Section VII-2, 

Functional /R1 Attachment 3 of Corrigendum 

No.1.

24 1.2 [Forest and Environmental 

Clearance] of Section VII [ER 1 

General], Pg 1.

It is mentioned that for railway projects no prior environmental clearance is required as per 

Environment Impact Assessment (EIA) Notification, 2006. Further, the Forest (Conservation) Act, 

1980 is not applicable to the Project in terms of Ministry of Environment, Forest and Climate 

Change (MoEFCC’s) OM No.11-37/2016 FC dated 10.03.2022. However, certain part of the 

Project falls in specified area of Aravalli range. The clearance for specified area of Aravalli range 

is under process and is likely to be obtained before the award of contract.

Requested to provide details and number of trees (if any) identified by 

Employer and the status of applicable permits for felling of such trees. 

Further, Tenderer also requests you to specify the time limit in which the 

Employer will procure the necessary applicable permits required for 

felling of trees (if any).

bidder requests to confirm the modality of reimbursement of the cost to 

be incurred by the Contractor for felling of the trees (if at all required).

Refer Item No. 12 of Corrigendum No. 1.

Refer Item No. 60 of Corrigendum No. 1.

25 10, [Implementation of Software 

based billing and Project 

Management System] of Section VII 

[ ER 1 General], Pg 15.

The contractor shall perform all billing processes through the software-based billing system as and 

when introduced by HORC. 

The bidder requests the Employer to provide more details regarding the 

software-based billing system and a tentative schedule for its 

implementation in the Project. The bidder understands that the 

ownership of the software lies with the Employer, and all associated 

operational, training, and maintenance expenses are the responsibility of 

the Employer, and the bidder is not required to include any cost in this 

regard in its bid.

Refer Item No. 15 of Corrigendum No. 1.
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C-5: REPLIES TO PRE-TENDER QUERIES - CATEGORY -2_20.12.2023
Contract Package C-5 : Composite Contract package in connection with New BG Double Railway Line of HORC project between stations Prithla and Dhulawat for:

(i)    Design and Construction of Civil Works (Earthwork, Bridges, Stations and Retaining Walls) from km -2.296 to km 12.00 & km 18.00 to km 20.942; 

(ii)   Design & Construction of viaduct from km 20.942 to km 24.844;

(iii)  Design & Construction of Ballastless track from km 20.842 to km 24.844; and

(iv)  Design, Supply, Installation, Testing & Commissioning of General Electrical Services from km -2.296 to km 12.00 and Km 18.00 to Km 24.844.

26 14, [Project Management Information 

System] of Section VII [ER 1 

General], Pg.18

The Contractor shall utilise an available PMIS such that all documents generated by the Contractor 

can be transmitted to the Engineer by electronic means (and vice versa) and that all documents 

generated by either party are electronically captured at the point of origin and can be reproduced 

later, electronically and in hard copy. A similar link shall also be provided between the Engineer 

office at site and the Employer’s Office by the Contractor. In case of non-availability, the 

Contractor may devise a PMIS of its own

The bidder understands that the software essential for the existing PMIS 

is owned by the Employer, and all operational, training, and 

maintenance expenses pertaining to it during the Project shall be covered 

by the Employer. Consequently, the bidder is not obliged to include any 

provisions for these costs in the bid.

Nevertheless, should the Contractor need to formulate a new PMIS, the 

bidder requests more detailed information, including specifications for 

the required software/platform, the number of users, storage 

requirements, etc. The Tenderer emphasizes that without specific 

requirements or details, accurate cost estimation for such a system would 

be challenging.

Refer Item No. 15 of Corrigendum No. 1.

27 2.1.3, [Design and Construction of 

Railway formation] of Section VII 

[ER 2 Functional] Pg. 2 &3

“….Royalty and other taxes payable for use of employer’s earth shall be borne by the Contractor . 

Surplus/ unsuitable Employer’s earth shall be disposed off by the Contractor at his own cost.”

The bidder understands that the excess or unsuitable earth must be 

disposed of by the contractor within a radius of 1 kilometer. An 

appropriate proportional rate for distances exceeding 1 kilometer may be 

included in the clause

Refer Sub-Clause 2.1.3  of Section VII-2, 

Functional /R1 Attachment 3 of Corrigendum 

No.1.
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C-5: REPLIES TO PRE-TENDER QUERIES - CATEGORY -2_20.12.2023
Contract Package C-5 : Composite Contract package in connection with New BG Double Railway Line of HORC project between stations Prithla and Dhulawat for:

(i)    Design and Construction of Civil Works (Earthwork, Bridges, Stations and Retaining Walls) from km -2.296 to km 12.00 & km 18.00 to km 20.942; 

(ii)   Design & Construction of viaduct from km 20.942 to km 24.844;

(iii)  Design & Construction of Ballastless track from km 20.842 to km 24.844; and

(iv)  Design, Supply, Installation, Testing & Commissioning of General Electrical Services from km -2.296 to km 12.00 and Km 18.00 to Km 24.844.

28 2.1.28 [Safety of adjoining structures 

of KMP Expressway and IR] of 

Section VIII [ER 2 Functional], Pg 8. 

Alignment is passing adjacent to KMP Expressway/IR Tracks. The Contractor should ensure that 

the design and construction should be carried out with adequate measures for the safety & 

protection of KMP/IR structures. Any of the construction activity shall be planned without 

affecting the operations of the existing system. It should be ensured that no  damage is caused to 

any such element/person/ property and Engineer/ Employer shall be indemnified against such 

damage at no extra cost.

The bidder understands any change in span arrangement or structure 

configuration, if necessary, during construction to accommodate the 

requirements of adjacent alignment of KMR Expressway / IR Tracks or 

for any other site constraints shall be treated as variation as per Clause 

13.1 of the Contract

Tender documents are self explanatory.

29 2.1 [Right of Access to the Site] of 

Section VIII [GCC] and Sr. no 18 

Time for Access to the Site [PCC, 

Part A-Contract Data] 

(i)                   Land for formation for about 80% of the project length (main line and connectivity) 

will be handed over within 7 days after the Commencement Date.                                                                                     

(ii)                In the balance 20% of the project length, LT/HT lines run parallel to the HORC. 

Action for shifting of the same has been taken by the Employer. The land in this portion shall be 

handed over in a phased manner within 180 days of the Commencement Date.  In case, the 

Employer is not able to hand over the complete land at a few isolated locations due to any reasons 

within 180 days of the commencement Date and such isolated patches do not affect the progress of 

work at other locations, no claims shall be accepted by the Employer for delay in handing over of 

such isolated patches of land. The Contractor shall plan his works taking this aspect into 

consideration. Notwithstanding the above, where the Contractor considers that the works are likely 

to be affected due to non-handover of the land at certain locations (being on the critical path), any 

claim for additional time and cost by the Contractor shall be supported by justifications/ 

calculations with respect to the latest work program, and other schedules which shall be dealt with 

in accordance with GCC 2.1, 20.1, 3.7 and other applicable provisions of the Contract.

The bidder requests to provide at least 90% encroachment free and 

encumbrance free site within 7 days from the Commencement Date and 

100% encroachment free and encumbrance free site within 90 days from 

the Commencement Date.

 The bidder requests to provide current status of land under the 

possession of the Employer. 

Besides above the bidder requests to provide RoW i.e. co-ordinates  of 

left & Right  and centre line.

Tender conditions remain unchanged.

Refer Part A - Contract Data, Sub-Clause 2.1 of 

Section IX: Particular Conditions of Contract 

(PCC), Part 3 of Tender Document

Refer Sub-Clause 1.1 of Section VII-2: Functional 

/R1 Attachment 3 of Corrigendum No.1.

30 8.3 [Programme] of Section IX PCC, 

Pg. 41.

Replace the first sentence of the of the first paragraph of Sub-Clause 8.3 with the following: The 

Contractor shall submit an Initial Programme for the execution of the Works to the Engineer within 

28 days after issue of Letter of Acceptance.

The tenderer understands that the Contract Agreement is expected to be 

executed within 35 days from the issuance of the Letter of Acceptance. 

The bidder requests clarification on the timeframe within which the 

Engineer will issue the Notice for Commencement subsequent to the 

signing of the Contract Agreement. This clarification will aid the 

contractor in preparing the Initial Programme following the Letter of 

Acceptance

Refer Item No. 65 of Corrigendum No.1.

31 General RUB The Bidder understands that in case of RUB approaches infringing 

beyond the RoW, then any additional land or cost incurred in diversions/ 

Construction  and permission from relevant Authorities shall be on the 

Scope of the Employer.

Refer Annexure F-7 of Section VII-2: Functional 

/R1 Attachment 3 of Corrigendum No.1.
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C-5: REPLIES TO PRE-TENDER QUERIES - CATEGORY -2_20.12.2023
Contract Package C-5 : Composite Contract package in connection with New BG Double Railway Line of HORC project between stations Prithla and Dhulawat for:

(i)    Design and Construction of Civil Works (Earthwork, Bridges, Stations and Retaining Walls) from km -2.296 to km 12.00 & km 18.00 to km 20.942; 

(ii)   Design & Construction of viaduct from km 20.942 to km 24.844;

(iii)  Design & Construction of Ballastless track from km 20.842 to km 24.844; and

(iv)  Design, Supply, Installation, Testing & Commissioning of General Electrical Services from km -2.296 to km 12.00 and Km 18.00 to Km 24.844.

32 6.0 & 6.2 & 6.3.5 ENVIRONMENT 

AND SOCIAL MANAGEMENT

All trees and shrubs, which are not specifically required to be cleared or removed for construction 

purposes, shall be preserved and protected from any damage by use of protective barriers or other 

methods approved by Engineer;

Please furnish comprehensive details regarding the quantitative aspects 

of Tree cutting, Transplantation, and Afforestation, specifically 

encompassing the numbers and girth measurements involved in these 

activities.

Refer Corrigendum Item No. 12 and Item No 60 

of Corrigendum No.1 and Sub-Clause ITT 7.2, 

Section II - TDS, Part 1 of Tender Document.

33 6.0 & 6.2 ENVIRONMENT AND 

SOCIAL MANAGEMENT

6.2 The Contractor shall always comply with all relevant National and State legislations regarding 

environmental protection, pollution prevention and control, waste management and other relevant 

environmental matters, including but not necessarily limited to, the following with their latest 

amendments:

Please provide a comprehensive update on the clearance status for the 

specified area within the Mountain range, plain land Specifically, 

detailed information regarding the as on date status of Environment and 

Forest clearances pertaining to this project.

Refer Item No.12 of Corrigendum No. 1. 

34 10.46.3 Uncharted Utility in Section 

VII-9: Employer’s Requirements-

Appendices

Any relocation/removal/diversion of Charted Utility shall be entirely the Contractor’s 

responsibility and any cost on this account shall be borne by the Contractor.

If any unforeseen overhead crossing utility emerges and requires 

relocation, the bidder acknowledges that the authority will acquire and 

cover the compensation costs for acquiring land necessary to relocate 

towers outside the Right of Way.

Refer Sub-Clause 10.46.9 of Appendix - 10 - 

Section VII-9-Appendices, Part 2 of Tender 

Document and Refer Item No. 63 of Corrigendum 

No. 1. 

35 6.9 Cultural & religious issues section VII-9: Employers’ Requirements -Appendices Please give specifics regarding the dismantling of structures within the 

Right of Way (ROW), including the count of structures and their 

respective sizes in square meters (SQM). The contractor acknowledges 

that the cost incurred for removing these structures will be reimbursed 

by the authority.

Refer Item No. 56 and Item No. 60 of 

Corrigendum No. 1. 

36 6.0 & 6.2 ENVIRONMENT AND 

SOCIAL MANAGEMENT

Please clarify if Forest clearance is required or not for the proposed 

alignment

Refer Item No. 12 of Corrigendum No. 1.

37 6.0 & 6.2 ENVIRONMENT AND 

SOCIAL MANAGEMENT

Please clarify if the alignment is passing through the eco sensitive zone 

and the status of clearance for the same

Refer Item No. 12 of Corrigendum No. 1.

38 6.0 & 6.2 ENVIRONMENT AND 

SOCIAL MANAGEMENT

Please clarify if the alignment is passing through a bird sanctuary or not Refer Item No. 12 of Corrigendum No. 1.

39 10.46.2 Charted Utility Between Chainage (-) 2296m to 10000m S&T signal and telecom cables of DFCCIL runs 

generally parallel to HORC alignment. These cables will get buried under the HORC embankment 

and will be required to be shifted. Shifting of cables shall be done by the Contractor and shall be 

paid under Schedule ‘D’

Please provide detailed information regarding the SNT (Signal and 

Telecommunication) cables specified under Clause Type C - 

Underground S&T Cables in Section VII-9: Employer’s Requirements-

Appendices 10.46.2 Charted Utility within the document

Refer Item No. 61 and Item No. 62 of 

Corrigendum No. 1. 
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C-5: REPLIES TO PRE-TENDER QUERIES - CATEGORY -2_20.12.2023
Contract Package C-5 : Composite Contract package in connection with New BG Double Railway Line of HORC project between stations Prithla and Dhulawat for:

(i)    Design and Construction of Civil Works (Earthwork, Bridges, Stations and Retaining Walls) from km -2.296 to km 12.00 & km 18.00 to km 20.942; 

(ii)   Design & Construction of viaduct from km 20.942 to km 24.844;

(iii)  Design & Construction of Ballastless track from km 20.842 to km 24.844; and

(iv)  Design, Supply, Installation, Testing & Commissioning of General Electrical Services from km -2.296 to km 12.00 and Km 18.00 to Km 24.844.

40 Section VII 2: Employer’s 

Requirement – Functional, Clause:  

2.1.6 Page No: 3

The Contractor shall design and construct viaduct for double track from Chainage 20942.473 m to 

Chainage 24843.548 m & Tender Drawing number GC-HRIDC-ALL-DRW-ALN-P&P-20-

25KM_A0

As per the contract the chainage of Viaduct is from 20942.473 to 

24843.548 whereas as per Tender alignment drawing the chainage is 

from 20915.887m to 24843.

Kindly confirm which chainage are applicable for the viaduct.

Refer Item No. 55 of Corrigendum No. 1.

Refer Revised Tender Drawing Section VII-8A: 

Tender Drawings, Part 2-Employer'S 

Requirements of Tender Document.

41 Section VII- 2 ER – Functional 

Clause 2.1.5, Pg -3

The Contractor shall design and construct precast RCC longitudinal drains on berms of 

embankments to collect surface runoff from the slope. Precast RCC chute drains shall be provided 

at approximately every 50 m for collecting water from drains on berms and discharging it safely 

away from toe of embankments as shown in the Tender drawings.

The bidder understands that the type of drains given are indicative.

Request authority to allow contractor to design and choose the type of 

drain as per relevant codal provisions.

Tender Conditions remain unchanged

42 Section VII – 5: ER-ODS – Civil & 

BLT, Clause no 2.7 (a), Page no: 8

The Project entails construction of BG double-track electrified railway lines capable of handling 

“25t loading -2008” double stack container for maximum train speed of upto 160 km/h. The 

project is a feeder route to DFC also. The embankment and cutting shall be designed for “DFC 

loading (32.5t axle load)”. Bridge and viaduct substructures shall be designed for “DFC loading 

(32.5t axle load)”and superstructure shall be designed for “25t loading – 2008” unless specified 

otherwise in the Contract

As per P-Way Manual June 2020 Corrected upto ACS 11 - Cl no 404 (b) 

“The equilibrium speed for determination of cant to be provided shall be 

decided by the Chief Engineer,…”

Kindly provide the Equilibrium speed for this section.

Refer Item No. 22 of Corrigendum No. 1

43 Clause no 2.7 (a), Section VII – 5: 

ER-ODS – Civil & BLT Page no: 8

The Project entails construction of BG double-track electrified railway lines capable of handling 

“25t loading -2008” double stack container for maximum train speed of upto 160 km/h. The 

project is a feeder route to DFC also. The embankment and cutting shall be designed for “DFC 

loading (32.5t axle load)”. Bridge and viaduct substructures shall be designed for “DFC loading 

(32.5t axle load)”and superstructure shall be designed for “25t loading – 2008” unless specified 

otherwise in the Contract

As per the Tender Alignment Drawings, Speed at curve no 1DN, 3DN, 3 

UP, 10 DN, 22 UP, 11 DN, 23 UP are having design speeds of less than 

160 kmph.

The bidder understands that these are the locations with constraints 

wherein restrictions to design speed can be applied.

Kindly Confirm. 

Tender documents are self explanatory.

44 Section VII 2: Employer’s 

Requirement – Functional 2.1.17 

Design of precast/cast in situ RCC longitudinal drain Kindly provide the design return period/ recurrence interval of floods to 

be considered for drainage design. 

Refer Item No.23 of Corrigendum No. 1.

45 Cl 5.3.3, OUTLINE DESIGN 

SPECIFICATIONS: STATIONS, 

Employer’s Requirements PART 2, 

Pg 51

Cl 5.3.3 point 3 specifies “Approach roads shall be designed for 450 commercial vehicles /day & 

for a design period of 30 years or more as per IRC:58-2015. Approach road shall have VDC of 

minimum thickness 250 mm.

The cited clause mentions IRC:58-2015, which proposes PQC as top 

layer.  Kindly confirm that PQC layer 250 mm thickness shall be 

adopted.

Tender conditions remain unchanged.

46 Cl 2.1.24, C5RFP PART2 

VII1toVII7, Section VII-2: 

Functional, General, Employer’s 

Requirements PART 2, Pg 7

Cl 2.1.24 specifies “Reinstatement/Restoration of roads and services with new material of similar 

specification as per codal requirement after completion of work for the area disturbed by the 

Contractor during construction activities”

Kindly specify the provisions made in DPR along with list of such 

locations for reinstatement of roads and services.

Refer Sub-Clause 2.1.24  of Section VII-2, 

Functional /R1, Attachment 3 of Corrigendum 

No.1.
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C-5: REPLIES TO PRE-TENDER QUERIES - CATEGORY -2_20.12.2023
Contract Package C-5 : Composite Contract package in connection with New BG Double Railway Line of HORC project between stations Prithla and Dhulawat for:

(i)    Design and Construction of Civil Works (Earthwork, Bridges, Stations and Retaining Walls) from km -2.296 to km 12.00 & km 18.00 to km 20.942; 

(ii)   Design & Construction of viaduct from km 20.942 to km 24.844;

(iii)  Design & Construction of Ballastless track from km 20.842 to km 24.844; and

(iv)  Design, Supply, Installation, Testing & Commissioning of General Electrical Services from km -2.296 to km 12.00 and Km 18.00 to Km 24.844.

47 Cl 2.1.8 and 2.1.9 Design and 

construction of major and minor 

bridges, Scope of work, Employer’s 

Requirements PART 2, Pg 4

As per clauses 2.1.8 and 2.1.9 specifies “Approach Road on both sides of RUBs shall be designed 

and constructed by the Contractor up to ROW of HORC for full clear width of RUB.

Bidder understands that flexible pavement shall be adopted for RUB 

approach roads, as per RFP.

Refer Item No. 20 of Corrigendum No. 1

48 Section VII-8: Tender Drawings and 

Documents, Conceptual sketch for 

single and double lane road, Pg 128

Typical cross-section shows, 1)      Pavement crust details for Single/double lane road. Pavement 

crust details for Footpaths.

Contractor understands that the pavement crust details given in the 

sketch, without details of applicability, are indicative and request the 

authority to provide design freedom to the contractor to design the 

pavement as per IRC guidelines.

Tender documents are self explanatory.

49 Section IV – Tender Forms, 

Appendix A to Financial Part , 

Clause 1 Price Adjustment , Sub 

clause 1.2 (e ), Page 145

So = Average Rate of RINL for Rebar 8 mm (coil) as published for Ludhiana Branch on their 

website for the Base Month; Si = Average rate of RINL for Rebar 8 mm (coil) as published for 

Ludhiana Branch on their website for the 3 months of the quarter under consideration

In Schedule-A, there is scope of Bridges of Steel Superstructure (Open 

Web Girder and Composite Girders), which is Component of Structural 

Steel, hence Bidder requests Authority for Structural Steel component 

separately through WPI indices with suitable modifications. 

Refer Item No. 1 of Corrigendum No. 1

50 Schedule B Structural Drawings Proposed Span arrangement & chainages are not matching with per plan 

& profile.

Refer Item No. 55 of Corrigendum No. 1

51 Clause 2.7 P of Section VII – 5 ER

(ODS-Page.No-9)

Bridges shall have standard RDSO span lengths. PSC superstructure can be adopted up to 18.3 m 

clear span only.

Bidder request to remove this clause so that Contractor can design non 

RDSO span structures.

Refer Item No. 19 of Corrigendum No. 1

52 Clause 3.6.8 d iv of Section VII – 6 

ER (OCS-Page.No-49)

d)Types of Tests

iv) Pile integrity test shall be carried out on each pile by:

a.	The Low Strain Method as per IS 14893 to verify the structural integrity, shape and continuity 

of pile as detailed in Sub-Clause 3.6.8(i).

b.	Cross Hole Sonic Logging test as per ASTM D 6760

This clause specifies pile integrity test shall be carried out on each pile 

by (a) Low strain method (b) Cross hole sonic logging. Request to please 

consider that Low strain method shall be used in 60% of piles and Cross 

hole sonic logging test in 40% of piles.

Request to modify.

Refer Item No. 42 of Corrigendum No. 1

53 Schedule B Structural Drawings Proposed Span arrangement & chainages are not matching with per plan 

& profile.

Refer Item No. 55 of Corrigendum No. 1

54 Section VII-5, ER-ODS (Civil & 

BLT) 4.2.2 Bridges with 

superstructure of composite plate 

girder (CG)

Bridge elements to be designed by the Contractor includes, but not limited to, the following: -

i. Composite girder superstructure for bridge No. 28 & 68 for ballastless track

Bridges with superstructure of Composite Plate Girders (CG) group 

includes 06 no. of bridges viz. Br no. 04, 28, 30, 34, 68 & 69.

We understand that for CG type superstructure of Br no. 04, 30, 34 & 

69, design using ballasted track can be adopted. Please clarify.

Refer Item No. 26 of Corrigendum No. 1
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C-5: REPLIES TO PRE-TENDER QUERIES - CATEGORY -2_20.12.2023
Contract Package C-5 : Composite Contract package in connection with New BG Double Railway Line of HORC project between stations Prithla and Dhulawat for:

(i)    Design and Construction of Civil Works (Earthwork, Bridges, Stations and Retaining Walls) from km -2.296 to km 12.00 & km 18.00 to km 20.942; 

(ii)   Design & Construction of viaduct from km 20.942 to km 24.844;

(iii)  Design & Construction of Ballastless track from km 20.842 to km 24.844; and

(iv)  Design, Supply, Installation, Testing & Commissioning of General Electrical Services from km -2.296 to km 12.00 and Km 18.00 to Km 24.844.

55 Section VII-5, ER-ODS (Civil & 

BLT) 4.2.3 Bridges with 

superstructure of composite plate 

girder (CG)

Note: In case BLT /ballasted track on OWG is not considered feasible due to site conditions or any 

other reason, standard RDSO drawings of OWG for “DFC loading (32.5t axle load)” shall be 

followed for the superstructure.

We understand that as per provisions of Section VII-5, ER-ODS (Civil & 

BLT) 4.3 Design Requirements, a) Viaduct, Superstructure is to be 

designed for “25t Loading-2008” considering ballastless track with 

LWR/CWR.

Please clarify.

Refer Item No. 30 of Corrigendum No. 1

56 Section VII-5, ER-ODS (Civil & 

BLT) 4.3 Design Requirements,

a) Viaduct-(i)

The superstructure shall consist of composite girder of standard RDSO span length of 24.4m or 

more and one non-standard span near abutment A2. Superstructure shall be designed for “25t 

Loading-2008” considering ballastless track with LWR/CWR. However, sections of various 

components of superstructure adopted shall not be less than the sections adopted in the 

corresponding RDSO standard drawing. Load on side pathway shall be considered as per IRS 

Bridge Rules.

Please clarify if bidder can adopt innovative alternate structure, its shape 

& sizes or its components, alter the span or structural configuration of 

structures by maintaining client requirements i.e. total span length & 

clearances? Please confirm.

Refer Item No. 30 of Corrigendum No. 1

57 Pg N0 24, C5RFPVII8B -

Documents

List of Indicative Dismantled Strutures Kindly clarify regarding dismantled strata will be the

property of contractor.

Refer Item No. 60 of Corrigendum No. 1

58 General Dismantling of the Structures Kindly share the payment against dismantling of the

structures.

Refer Item No. 60 of Corrigendum No. 1

59 Cl. 2.1.23,

RFPPART2VII1toVII7,

Barricading Item

The Contractor shall provide and maintain during progress of works barricading around the work 

area where vehicular or pedestrian traffic passes with all safety measures as shown in Tender 

drawings. The excavations near habitations/public movement areas and all works along the roads 

shall be provided with proper caution signs and marked with red

lights, reflectors at night to avoid accidents near public places to ensure safety of public.

Bidder understands that the drawings provided for

Barricading will be followed. Please provide the

payment schedule for the same.

 Refer opening para "Objective" of Section VII-2, 

Functional /R1 Attachment 3 of Corrigendum 

No.1. and  Sub-Clause 1.8 of Appendix B to 

Financial part Price Schedule Section IV Tender 

Forms, Part 1 of Tender Document. 

60 General Site setup. Please confirm the land location where site can be

set up.

Refer Sub-Clause 2.1.30 of of Section VII-2, 

Functional /R1 Attachment 3 of Corrigendum 

No.1.

61 OUTLINE DESIGN 

SPECIFICATIONS-

3.3.5 MS Pipe

"Pipeline shall be laid as per RDSO guidelines on pipeline crossings under railway track" Kinldy confirm number and length of each pipeline crossings. Also 

depth at which the crossing require laying needs to be specified.

Refer Tender Drawings of Section VII-8: Tender 

Drawings and Documents, Part 2-Employer's 

Requirements of Tender Document.



Category 

2 

S. No

Reference to Tender Document

(Clause/ Para No. & Page No.)

Brief Description of Clause/ Para No.

(As quoted by the prospective Tenderer)

Query Raised Reply of HRIDC

C-5: REPLIES TO PRE-TENDER QUERIES - CATEGORY -2_20.12.2023
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(i)    Design and Construction of Civil Works (Earthwork, Bridges, Stations and Retaining Walls) from km -2.296 to km 12.00 & km 18.00 to km 20.942; 
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62 GC-HRIDC-C5-DRW-BRD-GAD-

01009_A0 (Sheet 1 of 1)

SECTIONAL ELEVATION AT A-A

At the toe of the embankment on either side where the wingwall ends, RCC retaining wall is 

shwon.

PCC toe wall with slope protection should be sufficient. Kinldy confirm. Tender Conditions remain unchanged.

63 GC-HRIDC-C5-DRW-BRD-GAD-

01009_A0 (Sheet 1 of 1)

SECTION C - C

Sandfill is shown below the box. Provision of sandfill will depend on the soil encountered during site 

investigation and subsequent geotechnical design. Kinldy confirm.

Refer Item No. 35 of Corrigendum No. 1.

64 GC-HRIDC-C5-DRW-BRD-

GAD_010010_A0

View at B - B For continuation of the canal cross-section in the box strucutre, the cross 

section of the canal inside the box shall be of soil with RCC lining to 

prevent scouring. Kinldy confirm.

Refer revised Drawing No: GC-HRIDC-C5-DRW-

BRD-GAD_010010_A1 given in Attachment 6  of 

Corrigendum No. 1.

65 General Construction of station & other Building, Platform, Subway, Shelter and Misc Items Please clarify for construction of Station & other buildings, Platforms. 

Subway, Shelters and Misc items are whether under BOQ items or lump 

sum. 

Refer Annexure F-3 of Section VII-2, Functional 

/R1 Attachment 3 of Corrigendum No.1.

66 General Buildings and other misc structure foundations We understand that foundation of buildings and other structures shall be 

rest below parent soil. 

Please confirm.

Refer Drawing No: GC-HRIDC-C5-SK-GEN-

039_A0  given in Attachment 6 of Corrigendum 

No. 1. Refer station and ALH drawings.

67 Pg 31 Para ITT 1,1, (iii) Design and construction of Ballastless track from km 20.842 to km 24.844; BLT is to be provided from km 20.842 to 24.844 i.e 4002m. Refer Sub-Clause 2.1.7 and 2.2 (d) of section VII-

2, Functional /R1 Attachment 3 of Corrigendum 

No.1.

68 Section VII 6 Page 67 Para 4.2.3 Open web girders are proposed to be provided with ballastless/ ballasted track & LWR/CWR. Some of the bridges may have BLT or have ballasted track. Refer Item No.27 of Corrigendum No. 1

69 Section VII 6 Page 144 Para 8.1 (a) BLT on bridges has to be laid BLT has to be laid on identified bridges. It is requested that precise 

quantum and location of BLT work make kindly be advised. 

Refer Sub-Clause 2.1.7 and 2.2 of Section VII-2: 

Functional /R1 Attachment 3 of Corrigendum 

No.1. and Refer Item No. 45 of Corrigendum No. 

1. 

70 Section VII 5 Page 68 Para 10.1 sub-

para (xi

No appreciable cracks or settlements or separation of parts shall be developed during service in the 

BLT leading to impaired service or failure. Minimum reinforcement must be ensured to achieve 

design crack width of 0.1 mm notwithstanding any provision in codes.

The crack with specified in these 2 clauses may kindly be reviewed 

keeping Board’s guidelines for BLT in view,

Refer Item No. 39 of Corrigendum No. 1

71 Section VII Page 150 sub-para (f) Any visible crack of width more than 0.1 mm in concrete/RCC portion of slab which impairs the 

functionality of ballastless track.

Refer Item No. 46 of Corrigendum No. 1
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(ii)   Design & Construction of viaduct from km 20.942 to km 24.844;
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72 Section VII­ Employer's 

Requirements

As per Section Vll-7A Ch.4, Cl.4.1.1 (xvi) The Contractor shall set up at least one main store/ 

depot for receiving and storing materials.

Kindly provide detailed drawing of P. way store depot and clarify the 

detailed scope for same.

Tender documents are self explanatory.

73 Section VII­

Employer's

Requirements

2.1.3 Design  and construction  of railway formation

The  Contractor  shall  design  and construct railway formation for 32.5 t

axle  load  as  per  updated  ROSO Specifications 	"Comprehensive 

Guidelines	and	Specifications	for Railway Formation Specification No. RDS0/2020/GE: IRS-

0004, (Including ACS No-01 dated 16.12.2021)" from Chainage -855.0 m to Chainage 12000 m 

and from Chainage 18000 m to Chainage 20942.473  m for double tracks of Main line.

As mentioned in project name project alignment is from km- 2.296 tokm 

12.00 & km 18._00 to km 20.942, But as per clause 2.1.3 scope of 

railway formation is from Chainage -855.0 m to Chainage 12000 m and 

from Chainage 18000 m to Chainage 20942.473 m for double tracks of 

Main line.

Kindly clarify the scope of -2296m to -855m.

Refer Sub-Clause 2.1.11and Sub-Clause 2.2 (a)  of 

Section VII-2, Functional /R1 Attachment 3 of 

Corrigendum No.1.

74 Section VII -

Employer's

Requirements

2.1.3  Design  and  construction  of railway formation Surplus	excavated earth (approximately 2.0 

lakh cum) from C-4 Package  (herein  after  called  the Employer's earth) available between 

Chainage 18,000 m to 20,000 m shall be utilised for construction of formation in C-5 Package. The 

Contractor shall measure quantity of available earth and seek approval of the Engineer

before its use in construction of formation. A deduction @ INR 225.0

per cum shall be made from the Cost Centre 'CE-Earthwork and Blanketing'

for use of Employer's earth. Royalty & other  taxes  payable  for  use  of

Employer's earth shall be borne by the Contractor.	Surplus/unsuitable

Employer's earth shall be disposed off by the Contractor at his own cost.

Please clarify whether the cost of transportation of additional excavated 

earth is borne by the contractor?

Also provide the exact location of availability of this surplus excavated 

earth.

Refer Sub-Clause 2.1.3.2 of Section VII-2, 

Functional /R1 Attachment 3 of Corrigendum 

No.1.
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(i)    Design and Construction of Civil Works (Earthwork, Bridges, Stations and Retaining Walls) from km -2.296 to km 12.00 & km 18.00 to km 20.942; 
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(iii)  Design & Construction of Ballastless track from km 20.842 to km 24.844; and

(iv)  Design, Supply, Installation, Testing & Commissioning of General Electrical Services from km -2.296 to km 12.00 and Km 18.00 to Km 24.844.

75 Structure Drawing C5_RFP_SECTION-VIIBA_TENDER DRAWINGS The drawings of following bridge structures are not in tender drawings 

documents.

Refer Tender Drawings given in Attachment 5 of 

Corrigendum No. 1.

76 Section VII- Employer's RequirementsLand for contractor's Facilty

Request to give at which location client will provide land of 20000 Sqm.

Tender Conditions remain unchanged.

77

General

Kindly confirm whether Dismantling of existing Prithala-SSP, Staff 

quarters etc is required for earthwork and if not, then what will be the 

protection methodology?

Refer Sub-Clause 2.3 of Section VII-2, Functional 

/R1 Attachment 3 of Corrigendum No.1 and  

Refer Tender Drawing No. 14YLPLT4103 Rev 2 

dated 22.09.2023  of New Prithla Junction Station  

of Section VII-8A: Tender Drawings , Part 2-

Employer's Requirements of Tender Document.

78 PART2-Vll:1

to Vll:7

Earthwork Request to share the pond details, HFL & bed level for earthwork at CH: 

7860 -8036, 8036-8298

and9650- 9890.

Refer Sub-Clause 1.1 of Section VII-2: Functional 

/R1 Attachment 3 of Corrigendum No.1.

79 General Request to share detailed staircase drawing to be provided at viaduct. Refer Sub-Clause 2.1.21 of Section VII-2, 

Functional /R1 Attachment 3 of Corrigendum 

No.1.

80 General Request to provide drawing of Auto Location Hut (ALH). Refer Drawing No. GC-HRIDC- C5-SK-GEN-

039_A0 of Section VII-8: Tender Drawings and 

Documents, Attachment 6 of Corrigendum No.1.
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81 C5RFPPART2VII1toVII7

Clause – 2.1.3 & Pg 26 & 27 of 526

Surplus excavated earth (approximately 2.0 lakh cum) from C-4 Package (herein after called the 

Employer's earth) available between Chainage 18,000 m to 20,000 m shall be utilised for 

construction of formation in C-5 Package.

Bidder understands that it is having the flexibility in using or not using 

the Surplus excavated earth (approximately 2.0 lakh cum) from C-4 

Package (herein after called the Employer's earth) available between 

Chainage 18,000 m to 20,000 m.

Kindly Confirm. 

Refer Sub-Clause 2.1.3.2 of Section VII-2, 

Functional /R1 Attachment 3 of Corrigendum 

No.1.

82 C5RFPPART2VII1toVII7

Clause – 2.1.3 & Pg 26 & 27 of 526

The Contractor shall measure quantity of available earth and seek approval of the Engineer before 

its use in construction of formation.

Bidder requested the authority to provide the method / procedure of 

measurement of quantity of available earth. 

Kindly Clarify.

Refer Sub-Clause 2.1.3.2 of Section VII-2, 

Functional /R1 Attachment 3 of Corrigendum 

No.1.

83 C5RFPPART2VII1toVII7

Clause – 2.1.3 & Pg 26 & 27 of 526

The Contractor shall measure quantity of available earth and seek approval of the Engineer before 

its use in construction of formation.

Bidder understands that the cost towards preparation activities (like 

stacking etc) for the measurement shall be reimbursed through schedule-

B or any other item.

Kindly Confirm.

Refer Sub-Clause 2.1.3.2 of Section VII-2, 

Functional /R1 Attachment 3 of Corrigendum 

No.1.

84 C5RFPPART2VII1toVII7

Clause – 2.1.3 & Pg 26 & 27 of 526

The Contractor shall measure quantity of available earth and seek approval of the Engineer before 

its use in construction of formation.

Bidder understands that the segregation of earth (i.e suitable and 

unsuitable) is in the scope of Authority.

Kindly Confirm.

Refer Sub-Clause 2.1.3.2 of Section VII-2, 

Functional /R1 Attachment 3 of Corrigendum 

No.1.

85 C5RFPPART2VII1toVII7

Clause – 2.1.3 & Pg 26 & 27 of 526

A deduction @ INR 225.0 per cum shall be made from the Cost Centre ‘CE-Earthwork and 

Blanketing’ for use of Employer’s earth. Royalty & other taxes payable for use of Employer’s 

earth shall be borne by the Contractor.

The bidder understands that the deduction shall be made as per the 

illustration given below.

Refer Sub-Clause 2.1.3.2 of Section VII-2, 

Functional /R1 Attachment 3 of Corrigendum 

No.1.

86 C5RFPPART2VII1toVII7

Clause – 2.1.3 & Pg 26 & 27 of 526

Surplus/unsuitable Employer’s earth shall be disposed off by the Contractor at his own cost. Since the bid documents have no data available regarding the surplus / 

unsuitable quantity.

Hence due to this uncertainty, the payment for disposing off shall be 

considered to be made in schedule-B or any other item.

Kindly Confirm.

Refer Sub-Clause 2.1.3.2 of Section VII-2, 

Functional /R1 Attachment 3 of Corrigendum 

No.1.

87 C5RFPPART2VII1toVII7

Clause – 2.1.3 & Pg 26 & 27 of 526

Surplus/unsuitable Employer’s earth shall be disposed off by the Contractor at his own cost. Kindly provide the tentative location and distance where the contractor 

shall dispose off Surplus / Unsuitable earth.

Refer Sub-Clause 2.1.3.2 of Section VII-2, 

Functional /R1 Attachment 3 of Corrigendum 

No.1.
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Reference to Tender Document

(Clause/ Para No. & Page No.)

Brief Description of Clause/ Para No.

(As quoted by the prospective Tenderer)

Query Raised Reply of HRIDC

C-5: REPLIES TO PRE-TENDER QUERIES - CATEGORY -2_20.12.2023
Contract Package C-5 : Composite Contract package in connection with New BG Double Railway Line of HORC project between stations Prithla and Dhulawat for:

(i)    Design and Construction of Civil Works (Earthwork, Bridges, Stations and Retaining Walls) from km -2.296 to km 12.00 & km 18.00 to km 20.942; 

(ii)   Design & Construction of viaduct from km 20.942 to km 24.844;

(iii)  Design & Construction of Ballastless track from km 20.842 to km 24.844; and

(iv)  Design, Supply, Installation, Testing & Commissioning of General Electrical Services from km -2.296 to km 12.00 and Km 18.00 to Km 24.844.

88 C5FINANCIALPART

Clause - 3.2 & Page 15 of 134

If during execution of the Contract, it is decided by the Employer/Engineer that one or more items 

of Work/Milestone of a Cost Centre in a particular Price Schedule is not required to be executed, 

the proportionate amount against that particular Item of Work/Milestones shall not be paid. The 

Engineer’s decision in this regard shall be final.

Bidder understands that for such deletion of scope, Contractor shall be 

suitably compensated.

Refer Item No. 4 of Corrigendum No. 1.

89 C5RFPPART1/Schedule‘D’: 

Signalling & Telecommunication 

(S&T) Works/D1 & D2/Pg. from 270 

to 276

Schedule ‘D’: Signalling & Telecommunication (S&T) Works Given All BOQ Estimated Rate and Quantity is having typographical 

error. Authority is requested for correction.

Refer Item No. 10 of Corrigendum No. 1.

90 C5RFPPART2VII1toVII7/ Section 

VII-7B: Employer’s Requirements - 

Signalling & Telecom (S&T) 

Works/Chapter 1/ Relocation of S&T 

Cables in Connection with Civil 

Works under Package C-5 of HORC 

Project

1.1 Signalling & Telecom cables and location boxes in Prithla Station area and beyond are 

infringing into earth work of formation for laying in connection with laying of New BG Double 

Railway line from Ch: (-) 2.296 Km to 10.00 Km including Prithla Station of HORC project. These 

cables and location boxes need to be shifted/ replaced with new cables and location boxes on 

alternate route, as decided by the Engineer.

Bidder understands that provision of RCC Cable Duct is not a part of 

this work as it is shifting work on alternate route of existing cables and 

location boxes only.

Authority is requested please confirm.

Refer Sub-Clause  2.2 (g) of Section VII-2: 

Functional /R1 Attachment 3 of Corrigendum 

No.1.

91 C5RFPPART2VII1toVII7/ Section 

VII-7B: Employer’s Requirements - 

Signalling & Telecom (S&T) 

Works/Chapter 1/ Relocation of S&T 

Cables in Connection with Civil 

Works under Package C-5 of HORC 

Project

1.1 Signaling & Telecom cables and location boxes in Prithla Station area and beyond are 

infringing into earth work of formation for laying of in connection with laying of New BG Double 

Railway line from Ch: (-) 2.296 Km to 10.00 Km including Prithla Station of HORC project. These 

cables and location boxes need to be shifted/ replaced with new cables and location boxes on 

alternate route, as decided by the Engineer.

Bidder understand that for execution of shifting work on alternate route 

of existing cables and location boxes, same BOQ shall be followed for 

the payment as given in schedule-D. 

Authority is requested please confirm.

Refer Item No. 61 of Corrigendum No. 1 and Sub-

Clause 2.2.1 Section VII-7B: Signalling & 

Telecom (S&T) Works, Part 2-Employer's 

Requirements 

92 Section VII-9: Employer’s 

Requirements-Appendices

Clause - 10.46.2 (1.a)

Page 81 of 241

The infringements due to LT and HT (up to 33 KV) utilities shall be removed by the Employer 

within 90 days of the award of Contract.

Bidder understand the infringements due to LT and HT (up to 33 KV) 

utilities shall be removed by the Employer within 90 days of the award 

of Contract. 

In case of delay in handing over within 90 days, the contractor shall be 

eligible for the extension of time and delay damages. 

Kindly Confirm.

Tender documents are self explanatory.



Category 

2 

S. No

Reference to Tender Document

(Clause/ Para No. & Page No.)

Brief Description of Clause/ Para No.

(As quoted by the prospective Tenderer)

Query Raised Reply of HRIDC

C-5: REPLIES TO PRE-TENDER QUERIES - CATEGORY -2_20.12.2023
Contract Package C-5 : Composite Contract package in connection with New BG Double Railway Line of HORC project between stations Prithla and Dhulawat for:

(i)    Design and Construction of Civil Works (Earthwork, Bridges, Stations and Retaining Walls) from km -2.296 to km 12.00 & km 18.00 to km 20.942; 

(ii)   Design & Construction of viaduct from km 20.942 to km 24.844;

(iii)  Design & Construction of Ballastless track from km 20.842 to km 24.844; and

(iv)  Design, Supply, Installation, Testing & Commissioning of General Electrical Services from km -2.296 to km 12.00 and Km 18.00 to Km 24.844.

93 Section VII-9: Employer’s 

Requirements-Appendices

Clause - 10.46.2 (1.b)

Page 81 of 241

The infringements due to EHT (above 33 KV) Utilities will be progressively removed and is likely 

to be completed within 12 months of the award of the Contract.

The infringements due to EHT (above 33 KV) Utilities will be 

progressively removed and is likely to be completed within 12 months of 

the award of the Contract. Please provide the tentative schedule of the 

charted utilities diversion.

In case of delay in handing over progressively within 12 months, the 

contractor shall be eligible for the extension of time and delay damages. 

Kindly Confirm.

Tender documents are self explanatory.

94 C5 RFP SECTION VII 8A: TENDER 

DRAWINGS

Page 15,16 of 175

L-Section Drawings Kindly provide the Toe for the DFCC line for better Assessment of 

Quantity.

Refer Sub-Clause 1.1 of Section VII-2, Employer's 

Requirements - Functional /R1 Attachment 3 of 

Corrigendum No.1.

95 C5 RFP SECTION VII 8A: TENDER 

DRAWINGS Page 15,16 of 175

L-Section Drawings Kindly provide the Rail Levels for the DFCC line for better Assessment 

of Quantity.

Refer Sub-Clause 1.1 of Section VII-2, Employer's 

Requirements - Functional /R1 Attachment 3 of 

Corrigendum No.1.

96 Section VII 2: Employer’s 

Requirements – Functional 

Page 33 of 526

2.1.30 Land for Contractor’s 

Facilities & Site Office

For batching plants, field quality control laboratories, site offices and other activities (excluding 

labour camps), land total measuring approx. 20,000 Sq. m will be made available at multiple 

locations between km 0 to km 12.00 and km 18.00 to km 24.84 by the Employer on ‘as is where is 

basis’ free of cost

Bidder requests to provide the location details in CAD/KMZ file for 

camp establishment and understanding transit time for movement of 

Materials purpose.

Tender documents are self explanatory.

97 Ministry of Railway Board Policy 

No. 2022/GS/IR/Cable laying Policy 

on dated 02-09-2023

Point no. 9: Provision of Cable duct shall invariably be made in the GAD for all platforms, 

stations, culverts, and Bridges. No drawings for Stations or bridges shall be approved without the 

provision of cable duct. 

Please find the referenced Circular and the content of the same is 

described in Column-2.

Bidder requests for the clarification regarding this i.e if the cable duct is 

to be provided on Culvert and Bridges also.

Tender documents are self explanatory.



Category 

2 

S. No

Reference to Tender Document

(Clause/ Para No. & Page No.)

Brief Description of Clause/ Para No.

(As quoted by the prospective Tenderer)

Query Raised Reply of HRIDC

C-5: REPLIES TO PRE-TENDER QUERIES - CATEGORY -2_20.12.2023
Contract Package C-5 : Composite Contract package in connection with New BG Double Railway Line of HORC project between stations Prithla and Dhulawat for:

(i)    Design and Construction of Civil Works (Earthwork, Bridges, Stations and Retaining Walls) from km -2.296 to km 12.00 & km 18.00 to km 20.942; 

(ii)   Design & Construction of viaduct from km 20.942 to km 24.844;

(iii)  Design & Construction of Ballastless track from km 20.842 to km 24.844; and

(iv)  Design, Supply, Installation, Testing & Commissioning of General Electrical Services from km -2.296 to km 12.00 and Km 18.00 to Km 24.844.

98 General Bidders understand that the shifting / relocation of S&T cable / gears of 

DFCCIL is not in the scope of this contract.

Refer Item No. 61 of Corrigendum No. 1 and Sub-

Clause 2.2.1 Section VII-7B: Signalling & 

Telecom (S&T) Works, Part 2-Employer's 

Requirements 

Note: Pre-Tender Queries received after due date of submission of queries have not been replied.


