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HARYANA RAIL INFRASTRUCTURE DEVELOPMENT  

CORPORATION LIMITED (HRIDC) 

 

Tender Document 

 

(TOP SHEET) 

 
(A) Details to be filled in by HRIDC: 

 

Mode of Tender E-tender (Two Packet System) 

Tender Notice No. HRIDC/HORC/Utility-147/2020/01 dated 

21.09.2020 

Full name of work Name of Work: Shifting / modification of 

overhead electrical crossings including Supply, 

installation, testing and commissioning of 

overhead electrical power line crossing LT/HT 

upto 33 KV by underground cables and removal 

of other electrical infringement / utilities in 

connection with proposed Haryana Orbital Rail 

Corridor (HORC) from Manesar to Harsana 

Kalan in the state of Haryana. 

Approx. cost INR 8,63,18,480 (Rupees Eight Crores Sixty 

Three Lakhs Eighteen Thousand Four 

Hundred and Eighty only) 

Completion period 18 (Eighteen) months 

Earnest money amount INR 5,81,600/- (Rupees Five Lakhs Eighty One 

Thousand and Six Hundred only)  

Issue of Tender Notice Issue of Tender Notice on HRIDC website (i.e. 

www.hridc.co.in)  

Sale/availability of tender document on e-

procurement portal of Haryana Govt. 

Tender documents will be available on e-

procurement portal Government of Haryana i.e. 

https://etenders.hry.nic.in and  HRIDC website 

(i.e. www.hridc.co.in) on 01.10.2020 at 03:00 

PM to 21.10.2020 upto 02:00 PM. 

Site visit and other related details The prospective tenderers may contact the 

following for further details: 

General Manager/Projects/HRIDC  

(Email: gmphridc@gmail.com)   

http://www.hridc.co.in/
https://etenders.hry.nic.in/
http://www.hridc.co.in/
mailto:gmphridc@gmail.com
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Start date for submission of offer on the e-

procurement portal of Haryana Govt. i.e. 

https://etenders.hry.nic.in 

14.10.2020 at 03:00 PM 

Last date/Time of upload of tenders 21.10.2020 upto 02:00 PM 

Date/Time of Opening of Tender Technical Bids will be opened immediately 

after close of uploading of tender (D3) i.e. 

21.10.2020 at 03:00 PM. Financial bids of the 

eligible tenderers would be opened 

subsequently on the date & time to be notified 

later on. 

 

  

https://etenders.hry.nic.in/
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(B) Details to be filled in by tenderer while uploading their offer: 

S.No. Particular Response 

1 Constitution of the Firm 

(Tick as applicable) 

Sole Proprietorship Firm/ Partnership Firm/ 

Company/ JV/ LLP/ Registered Society or 

Trust 

2 Full name of the Sole Proprietorship 

Firm/ Partnership Firm/ Company/ JV/ 

LLP/ Registered Society or Trust (as the 

case may be) 

 

3 Year of formation/ incorporation  

4 PAN No.  

5 Registered Office Address  

6 Address on which correspondence 

regarding this tender should be done 

 

7 Names of the proprietor/ partners/JV 

members etc. 

 

 

Note: 

i) Special attention of tenderers is drawn to clause 2.4.1 of “Special tender condition & 

instruction to tenderers”, as per which the tenderer must submit along with tender, the 

documents mentioned therein pertaining to constitution of firm/ concern. 

ii) Special attention of tenderers is drawn to clause 2.3 of “special tender condition & 

instruction to tenderers”, and Annexure-M as per which they should submit the requisite 

documents along with tender pertaining to their technical & financial eligibility. 

 

 

 

 

Signature of the tenderer 

 

Name of signatory …………………………… 
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(C) Check List of documents to be uploaded by the tenderer(s) while submitting their 

offer. Tenderer must upload following documents without fail along with their offer and 

these documents should accompany Packet I (Technical Bid). 
 

1 Requisite earnest money (ONLINE mode (No Documentary Proof required) 

2 Cost of tender document (ONLINE mode (No Documentary Proof required) 

3 E-service Fee (ONLINE mode (No Documentary Proof required) 

4 All requisite documents mentioned in clause 2.4 of “Special Tender Conditions 

and instruction to tenderers” pertaining to constitution of firm/concern. (As 

applicable). 

5 All requisite documents/credentials mentioned in clause 2.3 of “Special Tender 

Conditions and Instructions to tenderers” pertaining to his/their technical and 

financial eligibility. (As applicable) 

6 Tenderers are compulsorily required to upload Affidavit as per Annexure–

M as stipulated in 2.2.6 & 2.2.7 of “Special Tender Conditions and 

instruction to tenderers” without which the offer will be considered 

incomplete and will be summarily rejected. 

7 Tenderer(s) are required to upload detail statement of works being executed/in 

hand on prescribed format as per Annexure-H for Credentials purpose. 

Note: i) Tenderer may please note that offers received without requisite forms as 

mentioned above, will be considered as incomplete & invalid tender and 

for which Contractor shall have no claim on HRIDC. 

ii) After opening of tender, any document/credential pertaining to technical, 

financial eligibility of firm etc. shall neither be asked nor be 

entertained/considered under any circumstances and no claim or 

representation whatsoever from the tenderer in this regard shall be 

entertained. Scanned copy of the documents, uploaded by the 

Tenderer, shall be clear & readable. However, HRIDC reserves the 

right to ask for any clarification on the documents/credentials already 

submitted by the tenderer along with the offer. 

iii) Tenderer may have to submit the original Documents in physical form 

at short notice whenever asked by HRIDC at any stage of tender 

evaluation process or even after finalization of tender. 

iv) After opening of the tender, any document pertaining to the constitution 

of Sole Proprietorship Firm / Partnership Firm / Registered Company/ 

Registered Trust / Registered Society / HUF etc. shall be neither asked 

nor considered, if submitted. Further, no suo moto cognizance of any 

document available in public domain (i.e., on internet etc.) or in 

Railway’s record/office files etc. will be taken for consideration of the 

tender, if no such mention is available in tender offer submitted.  
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v) In E-tender, all submissions of documents are to be uploaded on the e-

procurement portal of Government of Haryana. There may be last minute 

hic-cups and delay in uploading the Documents and payment of Earnest 

Money etc. Tenderer’s/Prospective bidders are advised to upload their 

offer well in time. HRIDC will not be responsible for any delay/non 

submission of offer due to any reason whatsoever. 

vi) Annexure Q - Mandatory undertaking Regarding Employment/ 

Partnership of Retired Haryana Government Employees. 

 

  



Tender No: HRIDC/HORC/Utility-147/2020/01  HRIDC 

SIGNATURE OF TENDERER                                        8 
 

 
(D) Check List of documents attached with the offer (For guidance to Tenderer) 

 

S. No. Document/ Detail Required in the form 
Attached 

Yes No 

Constitution of Firm documents (as required in terms of Clause 2.4 of the 

tender document) 

  

1 In case of Sole 

Proprietorship Concern 

(i) Affidavit certifying the sole 

Proprietorship of the firm. This 

affidavit shall be Notarized. 

(Standard Affidavit as per 

Annexure O-1) 

(ii) An undertaking that he is not 

blacklisted or debarred by Railways or 

any other Ministry / Department of 

Govt. of India from participation in 

tender on the date of opening of bids, 

either in individual capacity or as a 

member of the partnership firm or JV 

in which he was / is a partner/member. 

Concealment / wrong information in 

regard to above shall make the 

contract liable for determination under 

Clause 62 of the General Conditions 

of Contract. 

(iii) All other documents in terms of 

explanatory notes in clause 10 of the 

General Conditions of Contract, July 

2020. 

  

2 In case of HUF (i) A copy of notarized affidavit on Stamp 

Paper declaring that he who is submitting 

the tender on behalf of HUF is in the 

position of ‘Karta’ of Hindu Undivided 

Family (HUF) and he has the authority, 

power and consent given by other 

members to act on behalf of HUF. 

  

(ii) An undertaking that the HUF is not 

blacklisted or debarred by Railways or any 

other Ministry/ Department of Govt. of 

India from participation in tender on the 
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date of opening of bids, either in individual 

capacity or as a member of the partnership 

firm or JV in which HUF was / is a 

partner/member. Concealment /wrong 

information in regard to above shall make 

the contract liable for determination under 

Clause 62 of the General Conditions of 

Contract (July 2020). 

(iii) All other documents in terms of 

explanatory notes in clause 10 of the 

General Conditions of Contract, July 2020. 

3 In case of a 

“Partnership 

Firm/Concern” 

(i) Notary certified copy of the Partnership 

Deed. 

  

(ii) Document(s) in support of Registration of 

firm with Registrar of firms viz. 

Registration certificate/ Form- A & Form-

B/ Form C (as applicable) etc. issued by 

Registrar of firms. 

  

iii) Notarised Power of Attorney/authorization 

in favour of the individual signing the 

tender document (duly registered) and 

create liability against the Firm. (Standard 

Performa as per Annexure O-2) 

  

4 In case of a “JV Firm” (i) Original/ copy of Memorandum of 

Understanding (MOU)/JV Agreement duly 

notarized in accordance with the Annexure 

K-1 to “Special Tender Conditions and 

Instructions to Tenderers” of Tender 

Document, duly signed by the Power of 

Attorney (POA) holders/authorized 

signatories of all the constituents/members 

of the JV. 

  

(ii) Power of Attorney/authorization duly 

Notarised by all JV constituents, in favour 

of the individual signing the tender 

document on behalf of the JV. (Standard 

Performa as per Annexure O-3) 

  

4 (a) In case one or more of 

the members of the JV 

(i) Notary certified copy of the Partnership 

Deed and document(s) in support of 
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Firm is/are Partnership 

Firm(s), following 

documents shall be 

submitted: 

registration of firm with registrar of firms 

viz. Registration certificate/ Form-A& 

Form-B/Form C (as applicable) etc. issued 

by registrar of firms; 

(ii) Consent of all the partners to enter into the 

Joint Venture Agreement on a Stamp Paper 

of appropriate value. (Standard Performa 

as per Annexure O-4) 

  

(iii)Power of Attorney (duly registered as per 

prevailing law) in favour of the individual 

to sign the MOU/JV Agreement on behalf 

of the Partnership Firm and create liability 

against the Firm. (Standard Performa as 

per Annexure O-5) 

  

4 (b) In case one or more of 

the members of the JV 

Firm is/are Proprietary 

Firm or HUF, following 

documents shall be 

submitted: 

(i)  A copy of notarized affidavit on Stamp 

Paper declaring that his/her Concern is a 

Proprietary Concern and he/she is sole 

proprietor of the Concern OR he/she is in 

position of "KARTA" of Hindu Undivided 

Family (HUF) and he/she has the authority, 

power and consent given by other partners 

to act on behalf of HUF. (Standard 

Affidavit as per Annexure O-6) 

  

4 (c) In case one or more 

members of JV is/are 

Limited Companies, the 

following documents 

shall be submitted: 

(i) Notary certified copy/ Original resolutions 

of the Directors of the Company, permitting 

the Company to enter into a JV 

agreement;(Standard Performa as per 

AnnexureO-7) 

  

(ii) Notarised Copy of Memorandum and 

Articles of Association of the Company 

duly registered as per prevailing law; 

  

(iii) A copy of Authorization/copy of Power of 

Attorney issued by the Company (backed 

by the resolution of Board of Directors) in 

favour of the individual to sign the tender, 

sign MOU/JV Agreement on behalf of the 

company and create liability against the 

company (Standard Performa as per 

Annexure O-8). 
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4 (d) In case one or more 

members of JV is/are 

LLP firm, the following 

documents shall be 

submitted/uploaded 

(i) A notarised copy of certificate of 

incorporation and LLP agreement 

  

(ii) A notarised copy of resolution of the 

partners of LLP, permitting the LLP to 

enter into a JV agreement, authorising one 

of the partners of LLP to sign JV 

MOU/agreement and such other 

documents required to be signed on behalf 

of the LLP and to create liability against 

the LLP and/or to do any other act on 

behalf of LLP (Standard proforma as per 

Annexure O-12) 

  

(iii) A copy of authorisation/copy of power of 

attorney issued by the LLP (backed by 

resolution of partners) in favour of 

individual to sign the tender, sign MOU/JV 

agreement on behalf of the LLP and create 

liability against the LLP (Standard 

proforma as per Annexure O-13) 

  

5 In case of a “Company” 

registered under 

Companies Act-2013 

(i) Copy of the AOA & MOA (Article of 

Association & Memorandum of 

Association) of the Company 

  

(ii) A copy of Certificate of Incorporation   

(iii) Notarised copy of Power of Attorney 

(Standard Performa as per Annexure 

O-9) by the Company (along with copy of 

the resolution of Board of Directors) 

(Standard Performa as per Annexure 

O-10) in favour of the individual signing 

the tender on behalf of the Company and 

create liability against the company. 

  

(iv) An undertaking that the Company is not 

blacklisted or debarred by Railways or any 

other Ministry / Department of Govt. of 

India from participation in tender on the 

date of opening of bids, either in individual 

capacity or as a member of the partnership 

firm or JV in which the Company was / is 

a partner/member. Concealment / wrong 

information in regard to above shall make 
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the contract liable for determination under 

Clause 62 of the General Conditions of 

Contract (July 2020). 

(v) All other documents in terms of 

explanatory notes in clause 10 of the 

General Conditions of Contract, July 2020. 

  

6 In case of a “Registered 

Society & Registered 

Trust” 

(i)Notarised copy of the certificate of 

registration; 

  

(ii) Notarised copy of Deed of formation; and   

(iii) Notarised copy of Power of Attorney in 

favour of the individual to sign the tender 

documents and create liability against the 

Society/Trust. 

  

(iv) All other documents in terms of 

explanatory notes in clause 10 of the 

General Conditions of Contract, July 2020. 

  

7 In case of a LLP (i) Notarised copy of the LLP Agreement,   

(ii) A copy of Certificate of Incorporation; and   

(iii) A copy of Power of 

Attorney/Authorization issued by the LLP, 

in original/ notarised form, in favour of the 

individual to sign the tender on behalf of 

the LLP and create liability against the 

LLP. (Standard Performa as per 

Annexure O-11) 

  

(iv) An undertaking that the LLP is not 

blacklisted or debarred by Railways or any 

other Ministry / Department of Govt. of 

India from participation in tender on the 

date of opening of bids, either in individual 

capacity or as a member of JV in which the 

LLP was / is a member. Concealment / 

wrong information in regard to above shall 

make the contract liable for determination 

under Clause 62 of the General Conditions 

of Contract (July 2020). 
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(v) All other documents in terms of 

explanatory notes in clause 10 of the 

General Conditions of Contract, July 2020. 

  

Other important documents   

7 Technical Eligibility 

Criteria: 

Completion/Performance Certificate in support 

of 30%/40%/60% (as the case may be) for 

similar nature of work as per clause 2.3.2.A (v) 

of tender document. 

  

8 Financial Eligibility 

Criteria: 

Contractual payment received as per detail at 

Annexure-I in form of Form-16A/26AS to 

judge the 150% payment received as per clause 

2.3.2.A (vi) of tender document. 

  

9 Annexure-C Declaration form regarding site etc.   

10 Annexure-D Declaration regarding constitution of firm   

11 Annexure-E Plant and Machinery   

12 Annexure-F Engineers/Personnel   

13 Annexure-G Works executed during last 7 years ending last 

day of the month previous to the one in which 

tender is opened 

  

14 Annexure-H Works in Hand - in support of Credentials   

15 Annexure-I Detail of Contractual Payment received in 

previous three financial years and the current 

financial year 

  

16 Annexure-J Bank Detail/RTGS   

17 Annexure-L Performa of Completion Certificate   

18 Annexure-M Mandatory Affidavit to be submitted by 

tenderer along with the tender documents 

  

19 Annexure-N DELETED   

20 Annexure-Q Mandatory undertaking Regarding 

Employment/ Partnership of Retired Haryana 

Government Employees 

  

21 Annexure-R Definitions   

22 Valid Electrical 

Contractor license of 

working upto 33KV 

A copy of license issued by Government should 

be submitted 
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(E) PRECAUTIONS TO BE TAKEN FOR PREPARING LEGAL DOCUMENTS (For 

guidance to Tenderer): 
 

1. Non-Judicial Stamp Paper 

i) Should have been purchased in the name of the Company/firm/executants 

ii) Should be purchased from the Place/State where the document is being executed. 

iii) Values of the non-judicial stamp paper (NJSP) should be as mentioned in Tender 

conditions, where value of NJSP is not mentioned in the tender conditions, value of 

NJSP should as per the law of the state in which the document is being executed. 

iv) Date of purchase of Non-Judicial stamp paper should be prior from the date of 

execution of document. 

 

2. Signature on the document 

i) The document should be signed on each page and also at the appropriate place meant 

for signature of executants/deponent. 

ii) Signatory/executants should ensure that on the date of signing the document he/she 

has valid authority/attorney in his/her favour for signing. 

iii) In affidavit declaration clause as well as verification clause both should be signed by 

deponent/executants. 

iv) Where the document requires witnessing, it should be duly signed by witnesses along 

with their names and addresses. 

v) On Power of Attorney, signatures of the Attorney holder should also be got done and 

attested by executants. 

 

3. Format of the document 

i) Where the format has been prescribed by HRIDC, the document should be executed 

in that format. 

ii) Date and place of execution should always be mentioned on the document. 

 

4. Notarization of document 

i) The document should be duly attested (signed and stamped) by notary public on each 

page. 

ii) The seal of the notary public should contain his name, area of practice and Registration 

number. 

iii) Notarial stamps of appropriate value wherever required should be affixed on the 

document 
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HARYANA RAIL INFRASTRUCTURE DEVELOPMENT 

CORPORATION LIMITED 

 

TENDER NOTICE 
 

1.0 The Deputy General Manager/ Projects, for and on behalf of Haryana Rail Infrastructure 

Development Corporation invites open e-tender under Two-Packet System for the following 

work: 

 

S. 

No. 

Name of work Approx. Cost/ 

Earnest Money 

Similar nature of 

work/ Period of 

completion 

Cost of tender 

document/ E-

service Fee 

1 Name of Work: Shifting / 

modification of overhead 

electrical crossings 

including Supply, 

installation, testing and 

commissioning of overhead 

electrical power line 

crossing LT/HT upto 33 KV 

by underground cables and 

removal of other electrical 

infringement / utilities in 

connection with proposed 

Haryana Orbital Rail 

Corridor (HORC) from 

Manesar to Harsana Kalan in 

the state of Haryana 

Approx. Cost: 

INR 8,63,18,480/-
(Rupees Eight 

Crores Sixty three 

lakhs eighteen 

thousand four 

hundred and eighty 

only) 

 

Earnest Money: 

INR 5,81,600/- 

(Rupees five lakhs 

eighty one 

thousand and six 

hundred only) 

Following works 

will be treated as of 

similar nature: - 

“Any Electrical 

work related to 

HT/LT 

installations.”  
 

Completion 

Period: 18 

(Eighteen) months 

Cost of tender 

document: 

INR 23,600/- 

only (Rupees 

Twenty Three 

thousand  and six 

Hundred only 

including GST 

@18%) 

 

E-service Fee: 

INR 1,000/- 
(Rupees One 

thousand Plus 

18% GST) 

 

 

NOTE: TENDER/OFFER WITHOUT EARNEST MONEY WILL BE SUMMARILY 

REJECTED.  

 

 

2.0 Critical Dates 
 

Code Activity Date 

D Issue of Tender Notice on HRIDC website (i.e. 

www.hridc.co.in)  

21.09.2020 

D1= D+10 Availability of tender documents on e-procurement 

portal of Government of Haryana (i.e. 

www.etenders.hry.nic.in) and HRIDC website (i.e. 

www.hridc.co.in) 

01.10.2020 

 Site visit: The prospective tenderers may contact 

General Manager/ Projects/ HRIDC (Email: 

gmphridc@gmail.com) for further details.  

 

http://www.hridc.co.in/
http://www.etenders.hry.nic.in/
http://www.hridc.co.in/
mailto:gmphridc@gmail.com
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D2 = D1 + 13 days Start of submission of offer on e-procurement 

portal i.e. https://etenders.hry.nic.in 

14.10.2020 

D3 = D2 + 7 days  End of availability of tender documents at 

https://etenders.hry.nic.in 

 Opening of tender/ offer 

Note: 

This is also the last date of uploading of 

completed offers by the bidders 

 

21.10.2020 

The reference time for all the above activities is indicated in Table (A) of Top Sheet above. 

NOTE: In case the intended date for opening of tenders is declared a holiday, the tenders will 

be opened on the next working day at the same time. 

 

 

3.0 Eligibility Criteria 

Only such tenderer(s) who satisfy the following eligibility criteria shall be considered: - The 

Contractor should have valid Electrical Contractor License of working upto 33 KV issued 

by Government. A copy of valid license should be submitted along with tender document. If 

valid Electrical Contractor License of working upto 33 KV is not submitted along with 

tender documents, then the offer will be summarily rejected. 
 

 

3.1 Technical eligibility criteria:  
 

3.1.1 The tenderer(s) must have successfully completed any of the following during last 07 (seven) 

years, ending last day of month previous to the one in which tender is opened: 

 

a. Three similar works, each costing not less than the amount equal to 30% of advertised 

value of the tender, or 

b. Two similar works, each costing not less than the amount equal to 40% of advertised value 

of the tender, or 

c. One similar work, each costing not less than the amount equal to 60% of advertised value 

of the tender. 

 

3.1.2 Where, similar work means “Any Electrical work related to HT/LT installations” 
 

Further, it may be kindly noted that the above work, if executed as part of any other single 

work, will also be considered eligible as similar work provided the value of that part of 

single work meets the minimum amount as mentioned in Clause 3.1.1 above.  

 

Note for 3.1:  

Work experience certificate from private individual shall not be considered. However, in addition 

to work experience certificates issued by any Govt. Organisation, work experience certificate 

issued by Public listed company having average annual turnover of Rs. 500 crore and above in last 

3 financial years excluding the current financial year, listed on National Stock Exchange or 

https://etenders.hry.nic.in/
https://etenders.hry.nic.in/
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Bombay Stock Exchange, incorporated/registered at least 5 years prior to the date of opening of 

tender, shall also be considered provided the work experience certificate has been issued by a 

person authorized by the Public listed company to issue such certificates. 
 

In case tenderer submits work experience certificate issued by public listed company, the tenderer 

shall also submit along with work experience certificate, the relevant copy of work order, bill of 

quantities, bill wise details of payment received duly certified by Chartered Accountant, TDS 

certificates for all payments received and copy of final/last bill paid by company in support of 

above work experience certificate. 

 

3.2 Financial eligibility criteria: 
 

3.2.1 The tenderer(s) must have received contractual payments in the previous three (3) financial 

years and the current financial year up to the date of opening of the tender at least 150% of 

the advertised estimated value of the work in this tender. The tenderers shall submit 

Certificates to this effect which may be an attested Certificate from the concerned 

department/client and/or Audited Balance Sheet duly certified by the Chartered Accountant/ 

Certificate from Chartered Accountant duly supported by Audited Balance Sheet. 

 

Note for 3.2.1:  Client certificate from other than Govt Organization should be duly 

supported by Form 16A/26AS generated through TRACES of Income Tax Department of 

India.  

 

3.3 Credentials if submitted in foreign currency shall be converted into Indian currency i.e., 

Indian Rupee as under:  

 The conversion rate of US Dollars into Rupees shall be the daily representative exchange rates 

published by the Reserve Bank of India for the relevant date. Where, relevant date shall be as 

on the last day of month previous to the one in which tender is opened. In case of any other 

currency, the same shall first be converted to US Dollars as on the last day of month previous 

to the one in which tender is opened, and the amount so derived in US Dollars shall be 

converted into Rupees at the aforesaid rate. The conversion rate of such currencies shall be the 

daily representative exchange rates published by the International Monetary Fund for the 

relevant date. 

 

Notes for clause 3.1 to 3.3 

1.  In case a work is started prior to 07 (seven) years, ending last day of month previous to 

the one in which tender is opened, but completed in last  07 (seven) years, ending last day 

of month previous to the one in which tender is opened, the completed work shall be 

considered for fulfilment of credentials.  

2.  If a work is physically completed and completion certificate to this extent is issued by the 

concerned organization but final bill is pending, such work shall be considered for 

fulfilment of credentials.  

3.  If a part or a component of work is completed but the overall scope of contract is not 

completed, this work shall not be considered for fulfilment of technical credentials even 
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if the cost of part completed work/component is more than required for fulfillment of 

credentials.  

4.  In case a work is considered similar in nature for fulfillment of technical credentials, the 

overall cost of that work including PVC amount if any shall be considered and no separate 

evaluation for each component of that work shall be made to decide eligibility.  

5.  The value of final bill including PVC amount-if paid, or otherwise in case final bill is 

pending the contract cost in last approved variation statement plus PVC amount paid or 

cumulative amount paid up to last on-account bill including PVC amount and statutory 

deductions  whichever is less, shall be considered as the completion cost of work.  

6.  In case of newly formed partnership firm, the credentials of individual partners from 

previous propriety firm(s) or dissolved previous partnership firm(s) or split previous 

partnership firm(s), shall be considered only to the extent of their share in previous entity 

on the date of dissolution / split and their share in newly formed partnership firm. For 

example, a partner A had 30% share in previous entity and his share in present partnership 

firm is 20%. In the present tender under consideration, the credentials of partner A will 

be considered to the extent of 0.3*0.2*value of the work done in the previous entity. For 

this purpose, the tenderer shall submit along with his bid all the relevant documents which 

include copy of previous partnership deed(s), dissolution deed(s) and proof of surrender 

of PAN No.(s) in case of dissolution of partnership firm(s) etc.  

7.  In case of existing partnership firm, if any one or more partners quit the partnership firm, 

the credentials of remaining partnership firm shall be re-worked out i.e., the quitting 

partner(s) shall take away his credentials to the extent of his share on the date of quitting 

the partnership firm (e.g. in a  partnership firm of partners A, B & C  having share 30%, 

30% & 40% respectively and credentials of Rs 10 crore; in case partner C quits the firm, 

the credentials of this partnership firm shall remain as Rs 6 crore). For this purpose, the 

tenderer shall submit along with his bid all the relevant documents which include copy of 

previous partnership deed(s), dissolution deed(s) and proof of surrender of PAN No.(s) 

in case of dissolution of partnership firm(s) etc.   

8.  In case of existing partnership firm if any other partner(s) joins the firm, the credentials 

of partnership firm shall get enhanced to the extent of credentials of newly added 

partner(s) on the same principles as mentioned in item 6 above. For this purpose, the 

tenderer shall submit along with his bid all the relevant documents which include copy of 

previous partnership deeds, dissolution/splitting deeds and proof of surrender of PAN 

No.(s) in case of dissolution of partnership firm etc.  

9.  Any partner in a partnership firm cannot use or claim his credentials in any other firm 

without leaving the partnership firm i.e., In a partnership firm of A&B partners, A or B 

partner cannot use credentials of partnership firm of A&B partners in any other 

partnership firm or propriety firm without leaving partnership firm of A&B partners.  

10.  In case a partner in a partnership firm is replaced due to succession as per succession law, 

the proportion of credentials of the previous partner will be passed on to the successor.  

11.  If the percentage share among partners of a partnership firm is changed, but the partners 

remain the same, the credentials of the firm before such modification in the share will 

continue to be considered for the firm as it is without any change in their value. Further, 
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in case a partner of partnership firm retires without taking away any credentials from the 

firm, the credentials of partnership firm shall remain the same as it is without any change 

in their value.    

12.  In a partnership firm “AB” of A&B partners, in case A  also works as propriety firm “P” 

or partner in some other partnership firm “AX”, credentials of A in propriety firm “P” or 

in other partnership firm “AX” earned after the date of becoming a partner of the  firm 

AB  shall not be added in  partnership firm AB.    

13.  In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines 

similar to a partnership firm.  

14.  In case company A is merged with company B, then company B would get the credentials 

of company A also. 

 

4.0 Validity of Offer: 120 days from the date of opening of Technical Bid (D3). 

 

5.0 Submission of Tender Documents & Opening: 
 

5.1 The tenders may be uploaded up to date D3 along with scanned copy of all the requisite 

document (as per Appendix 1& 2). 
 

5.2 Technical Bids will be opened on Date D3 immediately after close of uploading of tenders. 

5.3 Financial bids of the eligible tenderers would be opened subsequently on the date and time to 

be notified later on. 
 

5.4 Tenderer may have to submit the original documents at short notice whenever asked by HRIDC 

at any stage of tender evaluation process or even after finalization of tender. 
 

5.5 In E-tender, all submissions of documents are to be uploaded on the e-procurement portal as 

indicated in the tender document. There may be last minute hic-cups and delay in uploading 

the Earnest Money and documents etc. Tenderer(s)/Prospective bidders are advised to upload 

their offer well in time. HRIDC will not be responsible for any delay/non submission of offer 

due to any reason whatsoever. 
 

6.0 Note for Tenderer(s): 
 

6.1 Instructions regarding GST 

i) Works contracts shall be treated as supply of services as per Schedule–II GST Act. 

ii) GST Act and Rules issued from time to time by the Government/ concerned authorities 

shall be applicable 

iii) Contractor/ suppliers/ service providers/ parties shall register their firms State wise under 

GSTIN (GST Identification Number) and submit at the time of opening of tender or before 

the signing the agreement and shall mention place of business, registered office address 

and email id. 
 

6.2 Tenderer(s) shall upload two packets/files: Packet-I/File-I and Packet-II/File-II 
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i) Packet-I/File-I shall contain Technical bid and the scanned copies of all necessary 

documents regarding constitution of the firm and other requisite documents/credentials as 

per Annexures 1 and 2. 
 

ii) Packet-II/File-II shall contain the Financial Bid only and will be uploaded along with File-

I/Packet-I on or before the tender opening date D3. 
 

6.3 The cost of the Tender Documents is non-refundable and Tender Document is not transferable. 
 

6.4 “JVs/ Consortiums/ MOUs shall be considered in accordance with approved tender 

conditions.” 

(In case of New JV firm, technical criteria as specified vide clause 2.3.2(A)v(a)(i) of 

special tender conditions and instruction to Tenderer(s) should have to be fulfilled by 

Lead Member only and technical criteria as specified vide clause 2.3.2(A)v(a)(ii) of 

special tender conditions and instruction may be fulfilled by any member of Joint 

Venture). 
 

6.5 The detailed e-tender notice is available on e-procurement portal of Government of Haryana 

i.e. https://etenders.hry.nic.in. 

 

6.6 As the work indicated in this tender document is to be executed in close vicinity to the running 

railway track, the Tenderers are expected to meet the required safety guidelines (also 

mentioned in this document) and keep a constant vigil on safety related aspects. Tenderers are 

also advised to visit the site before submission of their tenders to understand the need for 

adopting safety related precautions at the work site. 

 

6.7 Provisions of Make in India Policy 2017 issued by Govt. of India, as amended from time to 

time, shall be followed for consideration of tenders. 

 

NOTE: 

1. The tenderers who desire to participate against e-tenders, are advised to electronically register 

themselves on website https://etenders.hry.nic.in for which they would require to obtain Class 

III digital certificate (if already not obtained) issued by CCA under IT Act-2000. The detailed 

process for the same is explained in the Annexure-P (Instructions regarding electronic 

tendering system) 

2. All other terms and conditions in respect of above tender are given in the tender document. 

3. Only e-tenders will be accepted, and tenders submitted in any other form will be summarily 

rejected. 

4. The tenderer(s) shall abide by the Indian Railways Standard General Conditions of Contract 

(July 2020), wherever applicable, in addition to the conditions mentioned in this tender 

document. 

 

Deputy General Manager/ Projects 

Haryana Rail Infrastructure Development Corporation Limited 

SCO 17-19, 3rd Floor, Sector-17, Chandigarh 

https://etenders.hry.nic.in/
https://etenders.hry.nic.in/
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Appendix-1 

 

Scanned copy of the Documents to be uploaded along with offer 

S. No. Document Required in the form 
If Not submitted along 

with the tender, then 

1. Cost of Tender 

Document (in terms of 

Clause 2.1.2 (a) of 

tender document) 

ONLINE MODE (no documentary 

proof required) 
Summarily 

Rejected 

2. Earnest Money Deposit 

(in terms of Clause3.0 

of tender document) 

ONLINE MODE Only (no 

documentary proof required) 
Summarily 

Rejected 

3. Constitution of Firm documents (as required in terms of 

Clause 2.4 of the tender document) 

As per Clause 2.4.1.1 of 

Special Tender conditions 

and Instruction to the 

tenderer, “After opening of 

the tender, any document 

pertaining to the 

constitution of the firm/ 

JV/ sole/ partnership 

firm/ company/ Society (as 

applicable), shall 

not be entertained/ 

considered under any 

circumstances and no 

claim or representation 

whatsoever from the 

tenderer in this regard shall 

be entertained”. 

 

Note: If all the requisite 

documents pertaining to 

the constitution of the 

firm/JV/sole/partnership 

firm/company/Society 

etc., as specified in 

clause 2.4.1 below, are 

not submitted, offer will 

be considered as 

incomplete and shall be 

summarily 

rejected. 

 

(A) In case of Sole 

Proprietorship Firm 

(i) Affidavit certifying the sole 

Proprietorship of the firm. This 

affidavit shall be notarized. 

 

(ii) An undertaking that he is not 

blacklisted or debarred by Railways 

or any other Ministry / Department 

of Govt. of India from participation 

in tender on the date of opening of 

bids, either in individual capacity or 

as a member of the partnership firm 

or JV in which he was / is a 

partner/member. Concealment / 

wrong information in regard to 

above shall make the contract liable 

for determination under Clause 62 

of the General Conditions of 

Contract (July 2020). 

(B) In case of HUF (i) A copy of notarized affidavit on 

Stamp Paper declaring that he 

who is submitting the tender on 

behalf of HUF is in the position 

of ‘Karta’ of Hindu Undivided 

Family (HUF) and he has the 

authority, power and consent 

given by other members to act 

on behalf of HUF. 
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(ii) An undertaking that the HUF is 

not blacklisted or debarred by 

Railways or any other Ministry 

/ Department of Govt. of India 

from participation in tender on 

the date of opening of bids, 

either in individual capacity or 

as a member of the partnership 

firm or JV in which HUF was / 

is a partner/member. 

Concealment /wrong 

information in regard to above 

shall make the contract liable 

for determination under Clause 

62 of the General Conditions of 

Contract (July 2020). 

(C) In case of a 

“Partnership 

Firm/Concern” 

 

i) Notary certified copy of the 

Partnership Deed. 

 

ii) Document(s) in support of 

Registration of firm with 

Registrar of firms viz. 

Registration certificate/ Form- 

A & Form-B/ Form C (as 

applicable) etc. issued by 

Registrar of firms. 

 

iii) Power of Attorney (duly 

notarised) in favour of the 

individual signing the tender 

documents. 

(D) In case of a “JV Firm”  (i) Original/ copy of MOU/JV 

Agreement duly notarized in 

accordance with the Annexure 

K-1 to “Special Tender 

Conditions and Instructions to 

Tenderers” of Tender 

Document, duly signed by the 

Power of Attorney (POA) 

holders/authorized signatories 

of all the constituents/members 

of the JV. 

 

(ii) Power of Attorney/ 

authorization duly Notarised 

by all JV constituents, in favour 
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of the individual signing the 

tender document on behalf of 

the JV;  

AND: 

(D) (i) In case one or more of 

the members of the JV 

Firm is/ are Partnership 

Firm(s), following 

documents shall be 

submitted: 

(i) Notary certified copy of the 

Partnership Deed and 

document(s) in support of 

registration of firm with 

registrar of firms viz. 

Registration certificate/ Form-

A& Form-B/Form C (as 

applicable) etc. issued by 

registrar of firms; 

 

(ii) Consent of all the partners to 

enter into the Joint Venture 

Agreement on a Stamp Paper of 

appropriate value; 

 

(iii) Power of Attorney (duly 

registered as per prevailing 

law) in favour of the individual 

to sign the MOU/JV 

Agreement on behalf of the 

Partnership Firm and create 

liability against the Firm. 

(D) 

(ii) 

In case one or more of 

the members of the JV 

Firm is/ are Proprietary 

Firm or HUF, 

following documents 

shall be submitted: 

Affidavit on Stamp Paper 

confirming that his/her Concern is 

a Proprietary Concern and he/she is 

Sole Proprietor of the Concern OR 

he/she is in position of “Karta” of 

Hindu Undivided Family (HUF) 

and he/she has the authority, power 

and consent given by other partners 

to act on behalf of 

HUF. 

(D) 

(iii) 

In case one or more 

members of JV is/ are 

Limited Companies, 

the following 

documents shall be 

submitted: 

(i) Notary certified copy/ Original 

resolutions of the Directors of 

the Company, permitting the 

Company to enter into a JV 

agreement; 

 

(ii) Notarised Copy of 

Memorandum and Articles of 

Association of the Company 
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duly registered as per 

prevailing law; 

 

(iii) Authorization/copy of Power of 

Attorney issued by the 

Company (backed by the 

resolution of Board of 

Directors) in favour of the 

individual to sign the tender, 

sign MOU/JV Agreement on 

behalf of the company. 

(D) 

(iv) 

In case one or more 

members of JV is/are 

LLP firm, the following 

documents shall be 

submitted/: 

(i) A notarised copy of certificate 

of incorporation and LLP 

agreement; 

 

(ii) A notarised copy of resolution 

of the partners of LLP, 

permitting the LLP to enter into 

a JV agreement, authorising 

one of the partners of LLP to 

sign JV MOU/agreement and 

such other documents required 

to be signed on behalf of the 

LLP and to create liability 

against the LLP and/or to do 

any other act on behalf of LLP 

 

(iii) A copy of authorisation/copy of 

power of attorney issued by the 

LLP (backed by resolution of 

partners) in favour of 

individual to sign the tender, 

sign MOU/JV agreement on 

behalf of the LLP and create 

liability against the LLP. 

(E) In case of a “Company” 

registered under 

Companies Act-2013 

(i) Copy of the MOA 

(Memorandum of 

Association)/AOA (Articles 

of Association) of the 

Company; 

 

ii) A copy of Certificate of 

Incorporation 

 

(iii) Power of Attorney (in 

original/ Notarised copy) by 
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the Company (along with copy 

of the resolution of Board of 

Directors) in favour of the 

individual signing the tender 

on behalf of the Company. 

 

(iv) An undertaking that the 

Company is not blacklisted or 

debarred by Railways or any 

other Ministry / Department of 

Govt. of India from 

participation in tender on the 

date of opening of bids, either in 

individual capacity or as a 

member of the partnership firm 

or JV in which the Company 

was/ is a partner/member. 

Concealment/ wrong 

information in regard to above 

shall make the contract liable 

for determination under Clause 

62 of the General Conditions of 

Contract (July 2020). 

(F) In case of a “LLP 

(Limited Liability 

Partnership)”  

(i) Notarised copy of the LLP 

Agreement; 

 

(ii) Copy of Certificate of 

Incorporation; and 

 

(iii) A copy of Power of 

Attorney/authorization issued 

by the LLP, in original/ 

notarised form, in favour of the 

individual to sign the tender on 

behalf of the LLP and create 

liability against the LLP. 

 

iv) An undertaking that the LLP is 

not blacklisted or debarred by 

Railways or any other Ministry / 

Department of Govt. of India 

from participation in tender on 

the date of opening of bids, 

either in individual capacity or 

as a member of JV in which the 

LLP was/ is a member. 

Concealment/ wrong 
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information in regard to above 

shall make the contract liable for 

determination under Clause 62 

of the General Conditions of 

Contract (July 2020). 

(G) In case of a Registered 

Society/ Registered 

Trust 

(1) A copy of the Certificate of 

Registration; 

 

(2) Deed of Formation; 

 

(3) A copy of Power of Attorney in 

favour of the individual to sign 

the tender documents 
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Appendix-2 

 

Scanned copy of the Documents required to be uploaded along with offer 

S.No. Document 
Required in the 

form 

If Not submitted along with the 

tender, then 

1. Technical Eligibility Criteria – 

Completion/Performance 

Certificate in support of 30%/ 

40%/ 60% (as the case may be) 

similar nature of work as per 

clause 2.3.2.A(v) of tender 

document. 

 

Copy As per Note(ii) of para 7 of Check 

List and in the opening para of 

Covering 

Note: 

 

 “After opening of the tender, any 

document/ credential pertaining to 

the technical, financial eligibility 

and constitution of firm etc. shall 

neither be asked nor be entertained/ 

considered under any 

circumstances and no claim or 

representation whatsoever from the 

tenderer in this regard shall be 

entertained” 

2. Financial Eligibility Criteria– 

Contractual payment received 

as per detail at Annexure-I in 

form of Form-16A/26AS to 

judge the 150% payment 

received as per clause 

2.3.2.A(vi) of tender 

document. 

Copy 

3. Annexure-C Declaration form 

regarding site etc.) 

Copy Liable to be rejected 

4. Annexure-D Declaration 

regarding constitution of firm 

Copy Liable to be rejected 

5. Annexure-E (Plant and 

Machinery) 

Copy Liable to be rejected 

6. Annexure-F (Engineers/ 

Personnel) 

Copy Liable to be rejected 

7. Annexure-G (work executed 

in last seven years) 

Copy Liable to be rejected 

8. Annexure-H (Work in Hand) Copy For Credentials  

9. Annexure-I (Contractual 

Payment received) 

Copy Liable to be rejected 

10. Annexure-J (Bank Detail/ 

RTGS) 

Copy Liable to be rejected 
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11. Annexure-L (Performa of 

Completion Certificate) 

Copy Liable to be rejected 

12. Annexure M Affidavit to be 

submitted by tenderer along 

with the tender documents 

Copy Summarily Rejected 

13. Annexure Q - Mandatory 

undertaking Regarding 

Employment/ Partnership of 

Retired Haryana Government 

Employees. 

Copy Summarily Rejected 

14. Valid Electrical Contractor 

license of working upto 33KV 

(as per Clause 3.0 of Tender 

Notice) 

Copy Summarily Rejected 
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COVERING NOTE 
 

FOR THE SPECIAL ATTENTION OF THE TENDERERS 

 

1.0 The tenderers are requested to carefully peruse the Tender Documents and upload all 

requisite documents/credentials along with the offer. Scanned copy of the documents 

uploaded by the tenderer shall be clear & readable. Documents submitted/uploaded 

previously or along with another tender currently under consideration SHALL NOT be 

considered while evaluating the present tender. 

 

2.0 The tenderer (s) shall visit the site of work and acquaint himself/themselves with the conditions 

of work viz. approach roads and accessibility, nature of soil/rock, availability of materials, 

electric power, water for work and drinking purposes, site for labour camps, stores, godowns, 

extent of lead/lift in work, availability of skilled and unskilled labour etc. that may be 

encountered in the course of execution of work. In short, he/they should familiarize 

himself/themselves fully with the conditions of the site and FURNISH A CERTIFICATE TO 

THIS EFFECT, in the Proforma appended as Annexure-C. 

 

3.0 Further, offered rates should be filled up in the BoQ at specified space i.e. Financial bid 

sheet. Rates offered in any other Proforma/Form shall be summarily rejected. 

 

4.0 DELETED 

 

5.0 Two Packet System. 

5.1 The tender uploaded by the tenderer(s) will consist of TWO Packets/Files i.e. Packet-I/File-I 

and Packet-II/File-II. 

 

5.2 “Packet-I/File-I” – Technical Bid will be opened immediately after close of uploading of 

tender i.e. 21.10.2020 at 03:00 PM. This Bid shall contain (a) Tender form (First sheet), (b) 

Special Tender Conditions and Instructions to tenderer/s and (c) Special conditions relating to 

site data, specification and Special conditions of Non-Schedule Items. This Bid shall contain 

all the documents as listed in Appendix-1 & Appendix-2 of Tender Notice, Para (D) of Top 

Sheet and the Covering note. Tenderers are requested to ensure that all such documents and 

Annexures duly filled in are uploaded, complete in all respects with their Packet-I/File-I failing 

which his/their offer is likely to be rejected/summarily rejected, as applicable. 
 

 

5.3 Packet II/File II-FINANCIAL BID (SECOND PACKET) of only those tenderer(s) will be 

opened whose Packet-I/File-I (Technical Bid) is found eligible as per Tender Conditions. The 

time, date and venue of opening of Packet-II/File-II (Financial Bids) shall be notified to the 

successful tenderer(s) after evaluation of Packet-I/File-I (Technical Bids). The same shall be 

opened on due date in the presence of tenderers/their representatives as may wish to attend the 

same. 
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Further, offered rates should be filled up in the BoQ at specified space i.e. Financial Bid 

sheet. Rates offered in any other Proforma/Form shall be summarily rejected. 

 

6.0 Tender Document shall be uploaded along with the following documents: 

(i) Earnest Money (EMD), Cost of Tender Document and E-service fees ONLINE MODE 

(ii) All other mandatory documents as listed in the document 

 

7.0 Tenderer(s) to please note that after opening of tender, any document/credential 

pertaining to technical & financial eligibility, constitution of firm etc. shall neither be 

asked nor be entertained/ considered under any circumstances and no claim or 

representation whatsoever from the tenderer in this regard shall be entertained. 

Scanned copy of the documents uploaded by the tenderer shall be clear & readable. 

However, HRIDC reserves the right to seek any clarification on the 

documents/credentials already submitted by the tenderer along with the offer. 
 

 

7.1 Tenderer should keep the validity of their offer for 120 days. Any deviation from this will not 

be accepted under any circumstances. 

 

8.0 Tenderer may have to submit the original Documents in physical form at short notice 

whenever asked by HRIDC at any stage of tender evaluation process or even after 

finalization of tender. 

 

9.0 In E-tender, all submissions of documents are to be uploaded on e-procurement portal 

indicated in this tender document. There may be last minute hic-cups and delay in 

uploading the documents and payment of Earnest Money etc. Tenderer’s/Prospective 

bidders are advised to upload their offer well in time. HRIDC will not be responsible for 

any delay/non submission of offer due to any reason whatsoever. 

 

10.0 Each page of the tender papers will be treated as signed/ accepted by the tenderer(s) or such 

person(s) on his/their behalf who is/are legally authorized to sign for him/them. 

 

11.0 The tenderer(s) may note that the HRIDC reserves its right to either accept or reject any Bid/s 

without assigning any reasons whatsoever and tenderer(s) shall have no claim(s) on this 

account. 

 

12.0 Prospective tenderer(s) may contact General Manager/Projects, Haryana Rail 

Infrastructure Development Corporation 5th Floor, RailTel Tower, Plot No. 143, Sector 

44, Gurugram, Haryana, 122003 for obtaining further clarifications, if required, during 

the working hours. 
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HARYANA RAIL INFRASTRUCTURE DEVELOPMENT 

CORPORATION LIMITED 
 

TENDER FORMS (FIRST SHEET) 
 
 
Tender no: HRIDC/HORC/Utility-147/2020 
 
 
Name of work: Shifting / modification of overhead electrical crossings including Supply, 

installation, testing and commissioning of overhead electrical power line 

crossing LT/HT upto 33 KV by underground cables and removal of other 

electrical infringement / utilities in connection with proposed Haryana Orbital 

Rail Corridor (HORC) from Manesar to Harsana Kalan in the state of Haryana 

To, 

 

The Managing Director, 

Haryana Rail Infrastructure Development Corporation Limited 

SCO-. 17-19, 3rd Floor, Sector-17A, Chandigarh 

E-mail: hridc2017@gmail.com 

 

Dear Sir, 

 

I/We, ____________________________ have read the various conditions to tender attached 

hereto and agree to abide by the said conditions. I/We also agree to keep this tender open for 

acceptance for a period of 120 (One hundred twenty) days from the date fixed for opening the 

same and in default thereof, I/We will be liable for forfeiture of my/our “Earnest Money”. I/We 

offer to do the work “Shifting / modification of overhead electrical crossings including Supply, 

installation, testing and commissioning of overhead electrical power line crossing LT/HT upto 33 

KV by underground cables and removal of other electrical infringement / utilities in connection 

with proposed Haryana Orbital Rail Corridor (HORC) from Manesar to Harsana Kalan in the 

state of Haryana” for Haryana Rail Infrastructure Development Corporation Limited, at the rates 

quoted in the attached schedule and hereby bind myself/ourselves to complete the work in all 

respects within 18 (Eighteen) months from the date of issue of letter of acceptance of the tender. 

 

2.  I/We also hereby agree to abide by the Indian Railways Standard General Conditions of 

Contract (July 2020), with all correction slips up-to-date and to carry out the work according 

to the Special Tender Conditions of Contract and Specifications of materials and works as laid 

down by Railway in the annexed Special Conditions/Specifications, Schedule of Rates with all 

correction slips up to-date for the present contract. 

 

3. A sum of INR 5,81,600/- (Rupees five lakhs eighty one thousand and six hundred only) has 

already been deposited online as Earnest Money. Full value of the Earnest Money shall stand 
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forfeited without prejudice to any other right or remedies in case my/our Tender is accepted 

and if: 

a) I/We do not submit the Performance Guarantee within the time specified in the Tender 

document; 

b) I/We do not execute the contract documents within seven (7) days after receipt of notice 

issued by HRIDC that such documents are ready; and 

c) I/We do not commence the work within fifteen (15) days after receipt of orders to that 

effect. 

  

4. a) I/We am/are a Start-up firm registered by …………………… Department of Industrial 

Policy and Promotion (DIPP) and my registration number is ……………. valid upto 

…………………. (Copy enclosed) and hence exempted from submission of Earnest Money. 

 

5. We are a 100% Govt. owned PSUs and hence exempted from payment of Earnest Money 

 

6. We are a Labour Cooperative Society and our Registration No. is ……………….. with 

…………………..and hence required to deposit only 50% of Earnest Money.   

 

7. Until a formal Contract Agreement is prepared and executed, acceptance of this tender shall 

constitute a binding contract between us subject to modifications, as may be mutually agreed 

to between us and indicated in the letter of acceptance of my/our offer for this work. 

 

 

Our bank account no. for the purpose of refund of EMD is ……………. (Account no./ name of 

the A/c holder, other details of NEFT/RTGS). 
 

 
Signature of Witnesses:                                                               …………………………………. 
 
(1) …………………………..      Signature of Tenderer(s) 
 
(2) …………………………..       Date………….. 
 
                     Address of the Tenderer(s) 
 

(Complete postal address) 
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HARYANA RAIL INFRASTRUCTURE DEVELOPMENT 

CORPORATION LIMITED 

 
 

SPECIAL TENDER CONDITIONS AND INSTRUCTION TO TENDERER(S) 
 

1.0 DETAILS OF WORKS: 

 Tenders are invited for the work “AS ON TOP SHEET” 

2.0 TENDER DOCUMENTS: 

One set of complete tender documents contains the following: 

 

Packet I – Technical Bid 

It will consist of Top sheet, Tender Notice, Addendum/Corrigendum, if any, Covering 

Note, Tender form (first sheet), Special Tender Conditions and Instructions to the 

Tenderers along with related Annexures, Special Conditions related to Site Data and 

Specifications along with related Annexures. These must be uploaded along with all 

mandatory documents/credentials as directed in Para (C) of Top Sheet as well as 

document listed in Para 3.1 of the Covering Note. 

 

Packet II – Financial Bid 

It will contain the Schedule of Items and Quantities with provision for quoting of rates 

by tenderers. 

2.1 SUBMISSION OF TENDERS: 

2.1.1 

(a) 

The offer is to be uploaded online from 14.10.2020 at 03:00 PM (D2) to 21.10.2020 

upto 02:00 PM (D3) along with scanned copy of all the requisite documents (as per 

Appendix 1 & 2 of Tender Notice). 

• Tenderer may have to submit the original Documents in physical form at 

short notice whenever asked by HRIDC at any stage of tender evaluation 

process or even after finalization of tender. 

• In E-tender, all submissions of documents are to be uploaded on the e-

procurement portal of Government of Haryana i.e. https://etenders.hry.nic.in. 

There may be last minute hic-cups and delay in uploading the Documents and 

payment of Earnest Money etc. Tenderer’s/ Prospective bidders are advised 

to upload their offer well in time. HRIDC will not be responsible for any 

delay/non submission of offer due to any reason whatsoever. 

https://etenders.hry.nic.in/
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(b) Packet-I/File-I (Technical Bid) 

The Packet-I/File-I (Technical Bid) along with requisite details as mentioned in para 

(B) shall be uploaded/attached with all the documents as mentioned in Para (C) of Top 

Sheet/Appendix-1&2 of tender notice in support of their eligibility. 

(c) Packet II/File-II – Financial Bid 

The Packet-II/File-II (Financial Bid) containing the Schedule of Items and Quantities 

with provision for quoting of rates by tenderers in Financial bid sheet. 

(d) Care in submission of tender 

(i) Before submitting a tender, the tenderer will be deemed to have satisfied himself by 

actual inspection of the site and locality of the works, that all conditions liable to be 

encountered during the execution of the works are taken into account and that the rates 

he enters in the tender forms are adequate and all-inclusive to accord with the 

provisions in Clause-37 of the Standard General Conditions of Contract (July 2020) 

for the completion of works to the entire satisfaction of the Engineer. 

(ii) Tenderers will examine the various provisions of The Central Goods and Services Tax 

Act, 2017(CGST)/Integrated Goods and Services Tax Act, 2017(IGST)/Union 

Territory Goods and Services Tax Act, 2017(UTGST)/ respective state’s State Goods 

and Services Tax Act (SGST) also, as notified by Central/State Govt & as amended 

from time to time and applicable taxes before bidding. Tenderer’s will ensure that full 

benefit of Input Tax Credit (ITC) likely to be availed by them is duly considered while 

quoting rates. 

(iii) The successful tenderer who is liable to be registered under CGST /IGST/ UTGST/ 

SGST Act shall submit GSTIN along with other details required under 

CGST/IGST/UTGST/SGST Act to HRIDC immediately after the award of contract, 

without which no payment shall be released to the Contractor. The Contractor shall be 

responsible for deposition of applicable GST to the concerned authority. 

(iv) In case the successful tenderer is not liable to be registered under 

CGST/IGST/UTGST/SGST Act, the HRIDC shall deduct the applicable GST from 

his/their bills under reverse charge mechanism (RCM) and deposit the same to the 

concerned authority. 

2.1.2 Cost of Tender Documents 

(a) Tender Documents will be available on the e-procurement portal 

https://etenders.hry.nic.in from 01.10.2020 at 03:00 PM (D1) to 21.10.2020 upto 

https://etenders.hry.nic.in/
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02:00 PM (D3). The cost of Tender Document will have to be deposited ONLINE. 

The cost of tender document is Rs.23,600/- (Twenty three thousand and six 

hundred) only including GST@18%. This should be paid separately and not 

included in the Earnest Money of tender. 

 

(b) However, for service contracts, MSEs registered with District Industries Centres, 

Khadi and Village Industries Commission, Khadi and Village Industries Board, 

Coir Board, National Small Industries Corporation, Directorate of Handicraft and 

Handloom, Any other body specified by Ministry of MSME, shall be supplied 

such tender document free of cost on confirmation (Xerox Copy) of their evidence 

to this effect. 

2.1.3 The Tender Documents, consisting of TWO Packets/Files i.e., Packet-I/File-I 

(TECHNICAL BID) and the Packet-II/File-II (FINANCIAL BID), shall be uploaded 

up to 21.10.2020 upto 02:00 PM. The Packet-I/File-I (Technical Bid) will be opened 

immediately after closing of uploading of tender i.e. 21.10.2020 at 03:00 PM. 

Technical details and commercial conditions read out in the presence of such 

tenderer(s) as is/are present. The time, date and venue of opening of Packet-II/File-II 

(Financial Bids) shall be notified to successful tenderer(s) after evaluation of Packet-

I/File-I (Technical Bids). The offer shall be uploaded along with scanned copy of all 

the requisite document (as per Appendix 1 & 2 of Tender Notice). In case the intended 

date for opening of tenders is declared a holiday, the tenders will be opened on the next 

working day at the same time. 

2.2 COMPLETION OF TENDER DOCUMENTS: 

2.2.1 The tenderer(s) shall quote his single percentage rate in financial bid sheet against 

Bill of Quantities (Packet-II, Financial Bid). Every possible fluctuation, in the rate 

of labour, material and general commodities, and other possibilities of each and every 

kind which may affect the rates, should be considered and kept in view before quoting 

the rates and no claim on this account shall be entertained by HRIDC under any 

circumstances except the price escalation payable as per price variation clause, if any, 

provided separately in the tender documents. 

2.2.2 The rate should be quoted in percentage only in Financial bid sheet. However, the 

quoted percentage rate against BoQ will automatically be converted into total quoted 

amount in figures and words in Financial Bid sheet. 

 

In case, the tenderer(s) quote/s multiple rates*, the offer will be treated as 

incomplete and shall be summarily rejected. 
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Rebate if any, one single rebate over entire Tender schedule shall be considered. 

*Multiple Rates - in case tenderer/s quote selective rebate on any individual item(s) 

of NS items, the same will be treated as multiple rate and their offer will be summarily 

rejected. 

 

If a tenderer does not quote rate/rates in the format as specified in this tender document 

i.e. Financial bid sheet (Package II/File-II- Financial Bid), the offer will be treated 

incomplete and summarily rejected. 

2.2.3 Each page of the tender papers will be deemed to be signed/ accepted by the 

tenderer(s) or such person(s) on his/their behalf who is/are legally authorized to 

sign for him/them. 

2.2.4 The rates, rebates and/or other financial terms, if any, quoted by tenderer in the relevant 

fields of the Financial Bid page will only be the ruling terms for deciding the inter-se 

ranking, and any such condition having financial repercussions, if quoted by them 

anywhere else including attached documents shall not be considered for deciding inter-

se ranking. 

2.2.5 Additional conditions or stipulations, if any, must be made by the tenderer/s in a 

covering letter with the tender. HRIDC reserves the right not to consider conditional 

tenders and reject the same without assigning any reason. Only those additional 

conditions which are explicitly accepted by HRIDC shall form part of the contract. 

2.2.6 An affidavit is required to be uploaded/submitted by all tenderers (as given in 

Annexure-M). Based on this affidavit, Tender Committee will deliberate and decide 

eligibility of tenderers for first packet. However, the suitability/eligibility of 

shortlisted tenderers will be provisional and same shall be subject to verification 

of their credentials from the issuing authority.” 

 

Second packet (Finance Bid) of only eligible tenderers will be opened and relevant 

documents of lowest eligible tenderer will be got verified. 

 

If contents in documents uploaded/submitted by tenderers are found to be 

incorrect/false, action will be taken against such tenderers as per provisions contained 

in Affidavit submitted by them as Annexure-M. In such eventuality, next lowest 

eligible tenderer/offer will be considered. 
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2.2.7 If the Tenderer(s) fail to submit the Affidavit as prescribed in clause 2.2.6 above 

along with his/their offer shall be considered incomplete and will be summarily 

rejected. 

2.2.8 Tenderer may have to submit the original Documents in physical form at short notice 

whenever asked by HRIDC at any stage of tender evaluation process or even after 

finalization of tender. 

2.2.9 In E-tender, all submissions of documents are to be uploaded on the e-procurement 

portal https://etenders.hry.nic.in. There may be last minute hic-cups and delay in 

uploading the Documents and payment of Earnest Money etc. Tenderer’s/Prospective 

bidders are advised to upload their offer well in time. HRIDC will not be responsible 

for any delay/non submission of offer due to any reason whatsoever. 

2.2.10 Tenders containing erasures and / or alterations of tender documents are liable to be 

rejected. Any correction made by tender(s) in his/their entries must be attested by him/ 

them. 

2.2.11 The works are required to be completed within a period of 18 months from the date of 

issue of acceptance letter. 

2.2.12 Employment/Partnership, etc. of Retired Haryana Government Employees: 

Should a Tenderer  

i)  be a retired Engineer of the gazetted rank or any other gazetted officer working 

before his retirement, whether in the executive or administrative capacity or 

whether holding a pensionable post or not, in the Engineering or any other 

department of Haryana Government, OR  

 

ii) being partnership firm/ company/ joint venture (JV)/ registered society/ registered 

trust etc have as one of its partners a retired Engineer of the gazetted rank or any 

other gazetted officer working before his retirement in Haryana Government, OR 

 

iii) being an incorporated company have any such retired Engineer of the gazetted rank 

or any other gazetted officer working before his retirement in Haryana Government 

as one of its directors  

AND 

in case where such Engineer or officer had not retired from government service at 

least 1 year prior to the date of submission of the tender  

THEN 

https://etenders.hry.nic.in/


Tender No: HRIDC/HORC/Utility-147/2020      HRIDC 

SIGNATURE OF TENDERER                                        38 

the tenderer will give full information as to the date of retirement of such Engineer 

or gazetted officer from the said service and as to whether permission for taking 

such contract, or if the Contractor be a partnership firm or an incorporated 

company, to become a partner or director as the case may be, has been obtained by 

the tenderer or the Engineer or officer, as the case may be from the Haryana 

Government, duly authorized by him in this behalf, shall be clearly stated in 

writing at the time of submitting the tender. Tenders without the above 

information referred to or a statement to the effect that no such retired 

Engineer or retired gazetted officer is so associated with the Tenderer, as the 

case may be, shall be rejected. 

 

Note: The undertaking for the above shall be submitted as per Annexure-Q 

2.3 CREDENTIALS TO BE UPLOADED/SUBMITTED ALONG WITH TENDER 

DOCUMENTS: 

2.3.1 Tenderer(s) should upload documents and certificates to show that he/they has/have 

satisfactorily carried out works of the type involved in the construction of the work 

being tendered for. He/they should also produce proof of the satisfaction of HRIDC of 

his/their technical ability and financial stability to undertake the work of the magnitude 

tendered for. 

2.3.2 The tenderer(s) shall upload with his/their tender a list of serviceable machinery, tools 

and plants, equipment and vehicles he/they has/have in hand for executing the work & 

those, he/they intends/intend to purchase. 

2.3.2 

(A) 

The tenderer(s) must upload along with his/their tenders: 

(i) Statement showing similar works executed by him/them 

(ii) Certificates of successful completion of his/their work 

(iii) A statement of all payments received against all successfully completed work/ works 

in progress of all types (not necessarily similar in type to work in this tender) indicating 

the Organizations/Units from which the payments have been received. Necessary 

certificates in this regard, from the authorities who made the payments, for 3 (three) 

preceding financial years and the current financial year up to the date of opening of the 

tender should be uploaded, duly self-attested. 
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(iv) A list of their Engineering Organization and equipment, construction Tools and Plants 

available with them. 

(v) Technical Eligibility Criteria 

(a) The Contractor should have valid Electrical Contractor License of working upto 33 

KV issue by Govt. and submit along with tender document. If valid Electrical 

Contractor License of working upto 33 KV is not submitted along with tender 

documents, then the offer will be summarily rejected. 

 (b) “As a proof of technical experience/competence, the tenderer(s) must have successfully 

completed any of the following during last 07 (seven) years, ending last day of the 

month previous to the one in which tender is opened: 
 

a. Three similar works, each costing not less than the amount equal to 30% of 

advertised value of the tender, or 

b. Two similar works, each costing not less than the amount equal to 40% of 

advertised value of the tender, or 

c. One similar work, each costing not less than the amount equal to 60% of advertised 

value of the tender. 

(c) Similar Nature of Work: 

“Any Electrical work related to HT/LT installations”. 

 

Further, it may be kindly noted that the above work, if executed as part of any other 

single work, will also be considered eligible as similar work provided the value of that 

part of single work meets the minimum amount as mentioned in Clause 2.3.2(A) (v) 

(b) above. 

 Note for (v) (b): 

Work experience certificate from private individual shall not be considered. However, 

in addition to work experience certificates issued by any Govt. Organisation, work 

experience certificate issued by Public listed company having average annual turnover 

of Rs. 500 crore and above in last 3 financial years excluding the current financial year, 

listed on National Stock Exchange or Bombay Stock Exchange, 

incorporated/registered at least 5 years prior to the date of opening of tender, shall also 

be considered provided the work experience certificate has been issued by a person 

authorized by the Public listed company to issue such certificates. 

 

In case tenderer submits work experience certificate issued by public listed company, 

the tenderer shall also submit along with work experience certificate, the relevant copy 
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of work order, bill of quantities, bill wise details of payment received duly certified by 

Chartered Accountant, TDS certificates for all payments received and copy of final/last 

bill paid by company in support of above work experience certificate. 

(d) The following will be applicable in evaluating the eligibility: 

(i) Similar nature of work physically completed within the qualifying period i.e., the last 

07 (seven) years, ending last day of the month previous to the one in which tender is 

opened (even though the work might have commenced before the qualifying period) 

should only be considered in evaluating the eligibility criteria. 

(ii) The total value of similar nature of work completed during the qualifying period and 

not the payments received within qualifying period alone, should be considered. In 

case, the final bill of similar nature of work has not been passed and final measurements 

have not been recorded; the paid amount including statutory deductions is to be 

considered. If final measurements have been recorded and work has been completed 

with negative variation, then also the paid amount including statutory deductions is to 

be considered. 

 

However, if final measurements have been recorded and work has been completed with 

positive variation, but variation has not been sanctioned, original agreement value or 

last sanctioned agreement value whichever is lower should be considered for judging 

eligibility. 

2.3.2 

(A) 

(vi) 

Financial Eligibility Criteria: 

As a proof of sufficient financial capacity and organizational resources, the tenderer(s) 

must have received contractual payments in the previous three (3) financial years and 

the current financial year up to the date of opening of tender, at least 150% of the 

advertised estimated value of the work in this tender. The tenderers shall submit 

Certificates to this effect which may be an attested Certificate from the concerned 

department/client and/or Audited Balance Sheet duly certified by the Chartered 

Accountant/Certificate from Chartered Accountant duly supported by Audited Balance 

Sheet. 

 

Note: Client certificate from other than Govt Organization should be duly supported 

by Form 16A/26AS generated through TRACES of Income Tax Department of India. 

(vii) Completion Certificate/Experience Certificate issued by Competent Authority in 

favour of tenderer duly stating Name & Final cost of the Work, Date of Completion 

etc. as per Annexure–L must be uploaded along with the offer. 
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(viii) The tenderer(s) shall submit a statement of contractual payments received during the 

last three financial years and current year on the prescribed Performa as detailed at 

Annexure-I. The details shall be based on the Form 16-A issued by employer i.e., the 

certificate of deduction of tax at source under Section 203 of the Income Tax Act, 1961 

& Form 26-AS issued by Income tax department. Self-attested photocopies of the form 

16-A/ form 26AS shall be enclosed in support of the above. HRIDC may invite the 

tenderer for online verification of Form 26AS. 

(ix) If a tenderer(s) has completed a work of similar nature where cement and steel was 

issued by the Department free of cost, tenderer(s) must upload the completion 

certificate indicating cost of these materials and total cost of the work (including cost 

of cement/steel) shall be considered to decide eligibility or otherwise. 

(x) The overall financial soundness of the tenderer(s) will be evaluated based upon the 

volume of the work handled, Turn over, Balance Sheet etc. Tenderer(s) will 

accordingly furnish these particulars for the last 3 (three) years (i.e. Current year and 

Three Previous Financial Years) duly supported by latest audited results/Balance 

Sheets. 

(xi) Tenderer(s) has to satisfy the eligibility criteria for technical capability and competence 

as well as for financial capacity and organizational resources. 

(xii) If the tenderer(s) is a JV/Consortium, each partner of JV/Consortium should have good 

credentials and the JV/Consortium should meet the technical and financial eligibility 

criteria as per the guidelines given in Annexure K & K-1. 

(xiii) If the tenderer(s) is a Partnership Firm, the conditions and the technical & financial 

eligibility criteria will be applicable as per guidelines given in Annexure K-2. 

2.4 CONSTITUTION OF THE FIRM: 

2.4.1 The tenderer(s) must necessarily upload/submit the legal documents on or before 

closing of uploading of tender, pertaining to the constitution of their Concern as 

applicable, along with the tender, as enumerated below. Tender Documents in such 

cases are to be signed by such persons as may be legally competent to sign them on 

behalf of their Concern. 

The tenderer(s) shall give full details of the constitution of the 

Firm/JV/Company/Society etc. in the “Top Sheet” as well as in “Annexure-D” to 

“Special Tender Conditions and Instructions to Tenderers” of Tender Document and 

must submit the following documents, without fail: - 
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(A) Sole Proprietorship Firm: 

 If the tender is uploaded on behalf of a “Sole Proprietorship” Concern, the tenderer 

must submit affidavit certifying the sole Proprietorship of the firm. This affidavit shall 

be notarized. Firm shall provide all details of firm in the Annexure-D on or before 

close of uploading of tender. 

(B) Partnership Firm: 

 For All Type of Works Tenders. 

If the tender is uploaded on behalf of a “Partnership firm/concern”, The Partnership 

Firm should be registered with Registrar of firms before the date of opening of tender. 

The tenderer must submit along with the offer: 

1. Notary certified copy of the Partnership Deed. 

2. Document(s) in support of Registration of firm with Registrar of firms viz. 

Registration certificate/ Form-A& Form-B/Form C (as applicable) etc. issued 

by Registrar of firms. 

3. Power of Attorney/authorization in favour of the individual signing the tender 

document duly Notarised. (Alternatively, authorisation given in the partnership 

deed shall also be accepted). 

4. All details of Firm must be provided in Annexure D 

The tenderer must upload at the time of tendering & submit above documents on 

or before close of uploading of tender. 

(C) Joint Venture (JV): 

 If the tender is uploaded on behalf of a JV, the tenderer must upload/submit along with 

the tender on or before close of uploading of tender. 

(1) Original/ copy of MOU/JV Agreement duly notarized in accordance with the 

Annexure K-1 to “Special Tender Conditions and Instructions to Tenderers” of Tender 

Document, duly signed by the Power of Attorney (POA) holders/authorized signatories 

of all the constituents/members of the JV. 

(2) Power of Attorney/authorization duly Notarised by all JV constituents, in favour of the 

individual signing the tender document on behalf of the JV; and 
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(3) In addition, following documents must be uploaded/submitted by the JV firms along 

with the tender: 

(i) In case one or more of the members of the JV firms is /are partnership firm(s), 

following documents shall be uploaded/submitted. 

(a) i) Notary certified copy of the Partnership Deed. 

ii) Document(s) in support of registration of firm with registrar of firms viz. 

Registration certificate/ Form-A& Form-B/Form C (as applicable) etc. issued 

by registrar of firms 

(b) Consent of all the partners to enter into the Joint Venture Agreement on a Stamp Paper 

of appropriate value. 

(c) Power of Attorney/authorization duly Notarised in favour of one of the partners of the 

Partnership Firm to sign the JV MOU/Agreement on behalf of the Partnership Firm 

and create liability against the Firm. 

(ii) In case one or more members of JV is/are Proprietary Firm or HUF, the following 

documents shall be uploaded/submitted: 

Affidavit on Stamp Paper confirming that his/her Concern is a Proprietary 

Concern and he/she is Sole Proprietor of the Concern OR he/she is in position of 

“Karta” of Hindu Undivided Family (HUF) and he/she has the authority, power 

and consent given by other partners to act on behalf of HUF. 

(iii) In case one or more members of JV is/are Limited Companies, the following 

documents shall be submitted/uploaded: 

(a) Notary certified copy/Original resolutions of the Directors of the Company, permitting 

the Company to enter into a JV Agreement, authorizing MD or one of the Directors or 

Managers of the Company to sign JV MOU/Agreement and such other documents 

required to be signed on behalf of the Company and enter into liability against the 

Company and/or do any other act on behalf of the Company. 

(b) Notarised Copy of Memorandum and Articles of Association of the Company duly 

registered as per prevailing law. 

(c) Power of Attorney (in original/notarised copy) by the Company, authorizing the person 

to do/act on behalf of the Company as mentioned in the Para (a) above. 
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(D) Company registered under Companies Act-2013: 

 If the tender is uploaded on behalf of a Company registered under Companies Act-

2013, the tenderer must submit/upload along with the tender the following documents 

on or before close of uploading of tender:(1) Copy of the MOA (Memorandum of 

Association) of the Company; (2) POA Power of Attorney (in original/Notarised copy) 

by the Company (along with copy of the resolution of Board of Directors) in favour of 

the individual signing the tender on behalf of the Company. 

(E) Registered Society & Registered Trust: 

 If the tender is submitted on behalf of a Society, the tenderer must submit on or before 

close of uploading of tender, (1) Notarised copy of the certificate of registration; (2) 

Notarised copy of Deed of formation; and (3) Power of Attorney, in 

original/notarised, in favour of the tender signatory. 

(F) LLP (Limited Liability Partnership): 

 If the tender is submitted on behalf of a LLP registered under LLP Act-2008, the 

Tenderer shall submit along with the tender- (i) a copy of LLP Agreement, (ii) a copy 

of Certificate of Incorporation; and (iii) a copy of Power of Attorney/Authorisation 

issued by the LLP in favour of the individual to sign the tender on behalf of the LLP 

and create liability against the LLP. 

2.4.1.1 After opening of the tender, any document pertaining to the constitution of the 

firm/JV/sole/ Partnership firm/ Company/LLP/ Society (as applicable), shall not be 

entertained/considered under any circumstances and no claim or representation 

whatsoever from the tenderer in this regard shall be entertained. 

 

No change in the constitution of the firm/ JV/ sole/ Partnership firm/ Company/ LLP/ 

Society shall be permitted after opening of the tender except where necessitated due to 

the operation of succession law. 

 

Note: If all the requisite documents pertaining to the constitution of the 

firm/JV/sole/partnership firm/company/LLP/Society etc., as specified in 

clause 2.4.1 above, are not submitted, offer will be considered as incomplete 

and shall be summarily rejected. 

2.4.2 (a) If the tenderer expires after the submission of his tender or after the acceptance of 

his tender, HRIDC shall deem such tender/contract as cancelled, if a partner of firm 
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expires after the submission of their tender, HRIDC shall deem such tender as 

cancelled unless the firm retain its character. 

(b) If the Contractor’s firm is dissolved on account of death, retirement of any partners 

or for any reason what-so-ever before fully completing the whole work or any part 

of it, undertaken by the principal agreement the surviving partners shall remain 

jointly/severally and personally liable to complete the whole work to the satisfaction 

of HRIDC due to such dissolution. The amount of such compensation shall be 

decided by General Manager/Projects, Haryana Rail Infrastructure Development 

Corporation, 5thFloor, Railtel Tower, Plot No. 143, Sector 44, Gurugram, Haryana, 

122003 and his decision in the matter shall be final and binding on the Contractor. 

(c) The cancellation of any documents such as power of attorney, partnership deed etc., 

shall forth be communicated to HRIDC in writing, failing which HRIDC shall have 

no responsibility or liability for any action taken on the strength of the said 

documents. 

(d) The value of contract and the quantities given in the attached schedule of NS items, 

rates and quantities are approximate and are given only as a guide. These are subject 

to variations/additions and omission. The quantum of work to be actually carried 

out shall not form the basis of any dispute regarding the rates to be paid and shall 

not give rise to claim for compensation on account of any increase or decrease either 

in the quantity of in the contract value. 

2.5 INCOME TAX DEDUCTION: 

2.5.1 Under Section 194-C of the Income Tax Act 1961, deduction of 2% plus surcharge as 

applicable on Income Tax will be made for sums paid for carrying out the work under 

this contract. In case of supply contract for ballast, deduction of 2% (Two percent) 

Income tax will be made for the sums paid for labour portion only (i.e., loading, 

unloading, stacking, measurement and laying etc.). 

3.0 EARNEST MONEY 

3.1 The tender must be accompanied by a sum of INR 5,81,600/- (Rupees Five lakhs 

Eighty one thousand and Six hundred only) i.e for works estimated to cost more 

than 1 crore - Rs 2 lakh plus 1/2% (half percent) of the excess of the estimated cost 

beyond 1 crore, subject to a maximum of 1 crore, (as indicated in Tender Notice) as 

Earnest Money in the manner prescribed in Para 3.2 failing which the tender shall be 

summarily rejected.  

 

Note: 

i) The Earnest Money shall be rounded off to the nearest INR 100. This earnest 

money shall be applicable for all the modes of tendering. 
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ii) Any firm recognized by Department of Industrial Policy and Promotion (DIPP) 

as ‘Start-ups’ shall be exempted from payment of earnest money deposit 

detailed above. 

iii) 100% Govt. owned PSUs shall be exempt from payment of earnest money 

deposit detailed above.  

iv) Labour Cooperative Societies shall deposit only 50% of above earnest money 

deposit detailed above.   

 

Additional note: 

For service contracts, MSEs registered with District Industries Centres, Khadi and 

Village Industries Commission, Khadi and Village Industries Board, Coir Board, 

National Small Industries Corporation, Directorate of Handicraft and Handloom. Any 

other body specified by Ministry of MSME, shall be exempted from payment of 

minimum EMD detailed above. * Further, registered MSEs IN TERMS OF Ministry 

of MSME’s notification No. 503 are exempted from Earnest Money Deposit. 

3.1.1 Labour Co-operative is required to deposit only 50% of the Earnest Money as referred 

to clause 3.1 above. 

3.1.2 The tenderer(s) shall keep the offer open for a period of 120 days from the date of 

opening of the tender in which period tenderer(s) cannot withdraw his/their offer 

subject to period being extended further, if required, by mutual agreement from time 

to time. It is understood that the Tender Documents have been sold/issued to the 

tenderer(s) and tenderer(s) is/are being permitted to in consideration of stipulation on 

his/their part that after submitting his/their offer, he/they will not resile from his/their 

offer or modify the terms and conditions thereof in a manner not acceptable to HRIDC. 

Should the tenderer(s) fail to observe/to comply with the foregoing stipulation or fail 

to undertake the contract after acceptance of his/their tender, the entire amount 

deposited as Earnest Money for the due performance of the stipulation and to keep the 

offer open for the specified period, shall be forfeited to HRIDC. 

If the tender is accepted, the requisite amount of Earnest Money referred to in Clause 

3.1 above will be retained as initial Security Deposit for due and faithful fulfilment of 

the contract. The Earnest Money of unsuccessful tenderer(s) will, save as herein before 

provided be returned to the unsuccessful tenderer(s) within a reasonable time, but 

HRIDC shall not be responsible for any loss or depreciation that may happen to the 

Earnest Money for the due performance of the stipulation and to keep the offer open 

for the period stipulated in the Tender Documents while in HRIDC’s possession nor 

will be liable to pay interest thereon. 

3.2 The Earnest Money of the requisite amount referred to in Clause 3.1 above is required 

to be deposited ONLINE only. Due to Technical limitations of E-tender portal of 
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Haryana Govt, acceptance of EMD through BG/ST has been marked as yes but it 

should be noted that this is not applicable in this case. Hence only ONLINE 

SUBMISSION OF EMD is allowed. 

 

Note: 

1. Tenders uploaded/submitted with Earnest Money in any form other than those 

specified above shall not be considered. 

2. Any request for recovery from outstanding bills for Earnest Money against present 

tender will not, under any circumstances, be entertained. 

3. No interest will be payable on the Earnest Money and Security Deposit or the 

amount payable to the Contractor under the contract. 

4.0 ACCEPTANCE OF TENDER 

4.1 i) If the tenderer(s) deliberately gives wrong Information/ credentials/ documents in 

his/their tenders and thereby create(s) circumstances for acceptance of his/their 

Tender, HRIDC reserves the right to reject such tender at any stage, besides, shall 

suspend the business for up to 3 (three) years. 

ii) If on verification of credentials, at the evaluation stage, it is found that the tenderer 

has submitted forged/fake documents in support of his offer, his Earnest Money 

Deposit shall be forfeited besides suspending business with him/them for up to 3 

(three) years. 

4.2 The authority for acceptance of the Tenders rests with Managing Director (HRIDC)/ 

Director (HRIDC)/ Designated Competent Authority, as the case may be, who does not 

undertake to assign reasons for declining to consider any particular tender or tenders. 

He also reserves the right to accept the tender in whole or in part or to divide the tender 

amongst more than one tenderer if deemed necessary. 

4.3 The successful tenderer/s shall be required to execute an agreement with the HRIDC 

for carrying out of the work as per agreed conditions. The cost of stamp for the 

agreement will be borne by HRIDC. 

4.3.1 The Contractors operations and proceedings in connection with the works shall at all 

times be conducted during the continuance of contract in accordance with the laws, 

ordinance, rules and regulations for the time being in force and the Contractor shall 

further observe and comply with the bye-laws and regulations of the Govt. of India, 

State Govt. and of Municipal & other authorities having jurisdiction in connection with 

the works or site over operations such as these are carried out by the Contractor/s and 

shall give all notice required by such bye-laws and regulations. The Hospital and 
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medical regulations in force for the time being shall also be complied with by the 

Contractor/s and his workmen. 

4.3.2 The Contractor shall be responsible for the observance of the rules and regulations 

under the mines act and mineral rules and Indian Metallurgical rules and regulations of 

State/Central Govt. concerned as amended from time to time. 

4.3.3 Contractor shall at all times keep the HRIDC administration indemnified against all 

penalties that may be imposed by the Govt. of India or State Govt. for infringements 

or any of the clauses of the mines act and rules made there under in respect of quarries 

from which the ballast for these works is procured. 

4.4 The tenderer/s shall not increase his/their rate in case the HRIDC Administration 

negotiates for reduction of rates. Such negotiations shall not amount to cancellation or 

withdrawal of the original offer and rates originally quoted will be binding on the 

tenderer/s. 

4.5 The tenderer/s shall submit an analysis of rates if called upon to do so. 

4.6 Non-compliance with any of the conditions set forth herein is liable to result in the 

tender being rejected. 

4.7 Variation in quantity 

4.7.1 Unless otherwise specified in the special conditions of the contract, the accepted 

variation in quantity of each individual item of the contract would be up to 25% of the 

quantity originally contracted, except as mentioned in the Special Variation Clause 

(Clause 4.7.3.4) 

4.7.2 The Contractor shall be bound to carry out the work at the agreed rates and shall not 

be entitled to any claim or any compensation whatsoever up to the limit of 25% 

variation in quantity of individual item of works. 

4.7.3 In case an increase in quantity of an individual item by more than 25% of the agreement 

quantity is considered unavoidable, then same shall be executed at following rates: 

4.7.3.1 Quantities operated in excess of 125% but up to 140% of the agreement quantity of the 

concerned item, shall be paid at 98% of the rate awarded for that item in that particular 

tender; 
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4.7.3.2 Quantities operated in excess of 140% but up to 150% of the agreement quantity of the 

concerned item shall be paid at 96% of the rate awarded for that item in that particular 

tender; 

4.7.3.3 Variation in quantities of individual items beyond 150% will be avoided and would be 

permitted only in exceptional unavoidable circumstances and shall be paid at 96% of 

the rate awarded for that item in that particular tender. 

4.7.3.4 Special variation conditions: - 

Quantities of 11 KV  3 core 185 sq.mm AL XLPE ‘E’ , 11 KV 3 core 300 sq.mm AL 

XLPE ‘E’ cables and Heat shrinkable end joint boxes for sizes of 11 KV 3 core 185 

sq.mm & 11 KV 3 core 300 sq.mm cables are tentative and final quantities will be 

based on the drawings to be finalised under item No. NS-1 of BOQ. 

Quantities of item no. NS-40 & NS-41 are tentative. For the purpose of variation, the 

quantities of item no. NS-40 & NS-41 will be considered together i.e. quantity variation 

will be apply on total quantity of 21400 m and there can be variation of any extent in 

individual items i.e. NS-40 & NS-41. 

 

Similarly, the quantities of item no. NS-21 & NS-22 are also tentative and for the 

purpose of variation the quantities for Heat shrinkable end joint boxes of item no. NS-

21 and NS-22 for 11 KV 3 core 185 sq.mm AL XLPE ‘E’ and 11 KV 3 core 300  sq.mm 

AL XLPE ‘E’ cable sizes will be considered together i.e. quantity variation will be 

apply on total quantity of 328 no’s and there can be variation of any extent in individual 

items i.e. NS-21 & NS-22. 

4.7.3.5 Variation to quantities of Minor Value Item: 

The limit for varying quantities for minor value items shall be 100% (as against 25% 

prescribed for other items). A minor value item for this purpose is defined as an item 

whose original agreement value is less than 1% of the total original agreement value. 

a) Quantities operated up to and including 100% of the agreement quantity of the 

concerned minor value item, shall be paid at the rate awarded for that item in that 

particular tender; 

b) Quantities operated in excess of 100% but up to 200% of the agreement quantity 

of the concerned minor value item, shall be paid at 98% of the rate awarded for that 

item in that particular tender; 

c) Variation in quantities of individual minor value item beyond 200% will be avoided 

and would be permitted only in exceptional unavoidable circumstances and shall 

be paid at 96% of the rate awarded for that item in that particular tender. 
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4.7.4 In case of earthwork, the variation limit of 25% shall apply to the gross quantity of 

earthwork and variation in the quantities of individual classifications of soil shall not 

be subject to this limit. 

4.7.5 In case of foundation work, no variation limit shall apply, and the work shall be carried 

out by the Contractor on agreed rates irrespective of any variation. 

4.7.6 As far as SOR items are concerned, the limit of 25% would apply to the value of SOR 

schedule as a whole and not on individual SOR items. However, in case of NS items, 

the limit of 25% would apply on the individual items irrespective of the manner of 

quoting the rate (single percentage rate or individual item rate). 

4.7.7 Rates for Extra Items of Works: Any item of work carried out by the Contractor on 

the instructions of the Engineer which is not included in the accepted Schedules of 

Rates shall be executed at the rates set forth in the "Schedule of Rates of Railway" 

modified by the tender percentage, and for such items not contained in the latter, at 

the rate agreed upon between the Engineer and the Contractor before the execution 

of such items of work and the Contractors shall be bound to notify the Engineer at 

least seven days before the necessity arises for the execution of such items of works 

that the accepted Schedule of Rates does not include rate or rates for the extra work 

involved. The rates payable for such items shall be decided at the meeting to be held 

between the Engineer and Contractor, in as short a period as possible after the need 

for the special item has come to the notice. In case the Contractor fails to attend the 

meeting after being notified to do so or in the event of no settlement being arrived at, 

the Railway shall be entitled to execute the extra works by other means and the 

Contractor shall have no claim for loss or damage that may result from such 

procedure.  

 

The assessment of rates for extra items shall be arrived at based on the prevailing 

rates and by taking guidance from the following documents in order of priority: 

 

(i) Analysis of Unified Schedule of Rates of Indian Railways 

(ii) Analysis of Delhi Schedule of Rates issued by CPWD 

(iii) Market Analysis 

 

As per Clause No. 39. (1) Part-II GCC-2020, with up to date correction slip 

4.8 Vitiation Clause  

In the event of vitiation occurring due to increase or decrease in quantities among the 

first, second and third lowest valid tenderers, the vitiation shall be to contractor's 
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account. The total value of the work done shall be calculated at the rate offered by those 

tenderers and the amount payable shall be limited to the lowest aggregate value as 

worked out. 

Vitiation as above shall be worked out as a whole for Agreement including all 

variations in quantities. 

5.0 Security Deposit and Performance Guarantee on Acceptance of Tender 

5.1 Security Deposit: 

5.1.1 The Earnest Money deposited by the Contractor with his tender will be retained by 

HRIDC as part of security for the due and faithful fulfilment of the contract by the 

Contractor. The Security Deposit shall be 5% of the contract value. Security 

Deposit may be deposited by the Contractor before release of first on account bill in 

cash or Term Deposit Receipt issued from Scheduled Bank or may be recovered at the 

rate of 10% of the bill amount till the full Security Deposit is recovered. Provided also 

that in case of defaulting Contractor, HRIDC may retain any amount due for payment 

to the Contractor on the pending "on account bills" so that the amounts so retained 

(including amount guaranteed through Performance Guarantee) may not exceed 10% 

of the total value of the contract. 

 

Further, in case of contracts having value equal to or more than ₹ 50 crore (Rs Fifty 

crore) the Security Deposit may be deposited as Bank Guarantee Bond also, issued by 

a scheduled bank after execution of contract documents, but before payment of 1st on 

account bill. Provided further that the validity of Bank Guarantee Bond shall be 

extended from time to time, depending upon extension of contract granted in terms of 

Clause 17 of the Standard General Conditions of Contract (July 2020). 

 

Further, in case Security Deposit has been submitted as Term Deposit Receipt/Bank 

Guarantee Bond in full amount, the Earnest Money deposited by the Contractor with 

his tender will be returned by HRIDC. 

 

Note: After the work is physically completed as certified by competent authority, 

Security Deposit recovered from the running bills of a Contractor can be returned to 

him, if he so desires, in lieu of Term Deposit Receipt/irrevocable Bank Guarantee for 

equivalent amount from Scheduled Bank, to be submitted by him. 

5.1.2 Refund of Security Deposit: 

Security Deposit mentioned in sub-clause 5.1.1 above shall be returned to the 

Contractor along with or after, the following: 
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a) Final Payment of the Contract as per Clause 51(1) of the Standard General 

Conditions of Contract (July 2020). and 

b) Execution of Final Supplementary Agreement or Certification by Engineer that 

HRIDC has No Claim on Contractor and 

c) Maintenance Certificate issued, on expiry of the maintenance period as per 

Clause 50(1) of the Standard General Conditions of Contract (July 2020). in 

case applicable. 

5.1.3 Forfeiture of Security Deposit: Whenever the Contract is rescinded as a whole under 

clause 62 (1) of GCC (July 2020), the Security Deposit already with HRIDC under 

the Contract shall be forfeited. However, in case the contract is rescinded in part or 

parts under clause 62 (1) of GCC (July 2020), the Security Deposit shall not be 

forfeited. 

5.1.4 No interest shall be payable upon the Earnest Money and Security Deposit or 

amounts payable to the Contractor under the Contract, but Government Securities 

deposited in terms of Sub-Clause 16. (4)(b) of GCC (July 2020) will be payable with 

interest accrued thereon. 

5.2 Performance Guarantee: 

(a) The successful bidder shall have to submit a performance Guarantee (PG) 

within 21 (Twenty-one) days from the date of issue of letter of acceptance 

(LOA). Extension of time for submission of PG beyond 21 (Twenty-one) days 

and upto 60 days from the date of issue of LOA may be given by the authority 

who is competent to sign the contract agreement. However, a penal interest of 

12% per annum shall be charged for the delay beyond 21(Twenty-one) days, 

i.e. from 22nd day after the date of issue of LOA. Further, if the 60th day happens 

to be a declared holiday in the concerned office of HRIDC, submission of PG 

can be accepted on the next working day.  

In all other cases, if the Contractor fails to submit the requisite PG even after 

60 days from the date of issue of LOA, the contract is liable to be terminated. 

In case contract is terminated, HRIDC shall be entitled to forfeit EMD and other 

dues payable against that contract. In case a tenderer has not submitted EMD 

on the strength of their registration as a ‘Start-up’ recognized by Department of 

Industrial Policy and Promotion (DIPP) under Ministry of Commerce and 

Industry, DIPP shall be informed to this effect. The failed Contractor shall be 

debarred from participating in re-tender for that work. 

 

(b) The successful bidder shall submit the performance Guarantee (PG) in any of the 

following forms, amounting to 5% of the contract value: 

i) A deposit of cash; 
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ii) Irrevocable Bank Guarantee; 

iii) Government Securities including State Loan Bonds at 5% below the 

market value; 

iv) Deposit Receipts, pay orders, Demand Drafts and Guarantee Bonds. 

These forms of performance Guarantee could be either of the State Bank 

of India or of any of the Nationalized Banks; 

v) Guarantee Bonds executed of deposits receipts tendered by all 

scheduled Banks; 

vi) A Deposit in the post office saving Bank; 

vii) A Deposit in the National savings Certificates; 

viii) Twelve years National Defence Certificates; 

ix) Ten years Defence Deposits; 

x)  National Defence bonds and 

xi) Unit trust certificates at 5% below market value or at the face value 

whichever is less. Also, FDR in favour of HRIDC (free from any 

encumbrance) may be accepted. 

 

Note: The instruments as listed above will also be acceptable for Guarantees incase of 

mobilization advance. All the instruments mentioned in (i) to (xii) above should 

be in favour of Deputy General Manager (Projects), Haryana Rail Infrastructure 

Development Corporation Limited, SCO 17-18-19, 3rd Floor, Sector-17A, 

Chandigarh - 160017. 

 

(c) (i) A Performance Guarantee shall be submitted by the successful Bidder after the 

letter of acceptance has been issued, but before signing of the agreement. This 

PG shall be initially valid up to the stipulated date of completion plus 60 (Sixty) 

days beyond that. In case, the time of completion of work get extended, the 

Contractor shall get the validity of PG extended time for completion of work 

plus 60 (Sixty) days. 

      (ii) If Railway PSUs are awarded contracts through competitive bidding (Open 

Tender, Special Limited Tender etc.,) the normal rule regarding submission of 

Performance Guarantee as applicable to other tenderer/s. shall be applicable to 

these PSUs. 

     (iii)  Wherever the Railway PSUs are awarded works contracts by HRIDC, on 

Single Tender basis, they are exempted from the requirement of submitting 

Performance Guarantee. 

     (iv)  However, in the event of failure of the Railway PSU to successfully execute 

the contract as per terms and conditions laid down in the Agreement, a penalty 

equivalent to 5% (Five Percent) of the Original value of contract would be 

levied. 
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(d) The value of PG to be submitted by the Contractor will not change for variation 

upto 25% (either increase or decrease). In case during the course of execution, value 

of the contract increases by more than 25% of the original contract value, an 

additional Performance Guarantee amounting to 5% (five percent) for the excess 

value over the original contract value shall be deposited by the Contractor. On the 

other hand, if the value of Contract decreases by more than 25% of the original 

contract value, Performance Guarantee amounting to 5% (five percent) of the 

decrease in the contract value shall be returned to the Contractor. The PG amount 

in excess of required PG for decrease contract value, available with HRIDC, shall 

be returned to Contractor as per their request duly safeguarding the interest of 

HRIDC. 

 

e) The Performance Guarantee (PG) shall be released after the Physical completion of 

the work based on the “Completion Certificate” issued by the competent authority 

stating that the Contractor has completed the work in all respects satisfactorily. The 

competent authority shall normally be the authority who is competent to sign this 

contract. If the competent authority is of the rank lower than JA Grade, then a JA 

Grade Officer (concerned with the work) should issue certificate. The security 

deposit shall, however, be released only after expiry of the maintenance period and 

after passing the final bill based on ‘No claim certificate ‘from the Contractor. 

 

(f) Whenever the contract is rescinded, the Security Deposit shall be forfeited and the 

Performance Guarantee shall be encashed and the balance work shall be got   

without Risk and Cost of the failed Contractor. The failed Contractor shall be 

debarred from participating in the tender for executing the balance work. If the 

failed Contractor is a JV or a Partnership Firm, then every member/Partner of such 

a firm shall be debarred from participating in the tender for the balance work in his/ 

her individual capacity or as a partner of any other JV/Partnership firm. 

 

(g) The Engineer shall not make a Claim under the Performance Guarantee except for 

amount to which HRIDC is entitled under the contract (not withstanding and/or 

without prejudice to any other provisions in the contract agreement) in the event 

of: 

i) Failure by the Contractor to extend the validity of the Performance Guarantee 

as described herein above in which event the Engineer may claim the full 

amount of the Performance Guarantee. 

ii) Failure by the Contractor to pay HRIDC any amount due, either as agreed by 

the Contractor or determined under any of the Clauses/Conditions of the 

agreement, within 30 days of the service of notice to this effect by Engineer. 
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iii) The Contract being determined or rescinded under provision of the Clause 62 

of GCC July 2020, the Performance Guarantee shall be forfeited in full and 

shall be absolutely at the disposal of HRIDC. 

(h)  The Tenderer who has offered lower total cost as compared to tender value by 

more than 10%, shall be required to submit additional Performance Guarantee of 

value equal to half the percentage of tender value by which offer is lower than 

10%. 

6.0 CONDITIONS OF CONTRACT AND SPECIFICATIONS 

6.1 Except where specifically stated otherwise in the tender documents the work is to be 

carried out in accordance with (i) Indian Railways Standard General Conditions of 

Contract, July 2020 amended from time to time & up to date; (ii) Northern Railway 

Unified Standard Schedule of Rates (Works & Material)-2010 amended from time to 

time and up to date and (iii) Indian Railway Unified Standard Specifications (Material 

and Works)-2010 Volume-I and volume-II. Copies of all these publications can be 

obtained from the office of General Manager/Projects, Haryana Rail Infrastructure 

Development Corporation, 5th Floor, RailTel Tower, Plot No. 143, Sector 44, 

Gurugram, Haryana, 122003 on payment as under: 

 

(i) Indian Railways Standard General Conditions of 

Contract, July 2020; 

Rs.100/- 

(ii) Northern Railway Unified Standard Schedule of rates 

(Works & Materials)-2010 

Rs.1000/- 

(iii) Indian Railways Unified Standard Specifications 

(Material and Works)-2010 volume-I & volume-II 

Rs.1000/- 

(Each 

volume) 
 

Note: For the reference publication documents in the above table, listed prices are 

indicative, and the latest rates shall be applicable. 
 

Demand for these publications from out station will be considered only if a sum of 

Rs.50/- towards postal charges is also sent with the cost of the books by money order. 

6.2 The tender documents referred to in clause 2.2.1 above will govern the works done 

under this contract in addition to documents referred to in clause 6.1 above. Where 

there is any conflict between special tender conditions regarding instructions to 

tenderer/s, Special conditions relating to site data and specifications and the 

stipulations contained in the schedule of rates and quantities on the one hand and the 

Indian Railway Unified Standard Specifications (Works and Material)-2010 Volume-

I & Volume-II, Indian Railways Standard General Conditions of Contract, July 2020 
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amended from time to time etc. and the Northern Railway Unified Standard Schedule 

of Rates (Works & Materials) 2010 on the other hand the former shall prevail. 

7.0 STUDY OF DRAWINGS AND LOCAL CONDITIONS 

7.1 The typical drawing for the works can be seen in the office of the General 

Manager/Projects, Haryana Rail Infrastructure Development Corporation, 5th Floor, 

RailTel Tower, Plot No. 143, Sector 44, Gurugram, Haryana, 122003. It should be 

noted by tenderer/s that these drawings are meant for general guidance only and the 

HRIDC may suitably modify them during the execution of the work according to the 

circumstances without making the HRIDC liable for any claims on account of such 

changes. 

The Drawings for individual crossing with detailed site plan as per site requirement 

will be prepared by contractor and same will be got approved by DISCOM officials 

before execution of work as per NS items given in the schedule.  

7.2 The tenderer/s is/are advised to visit the site of work and investigate actual conditions 

regarding nature and conditions of soil, difficulties involved due to inadequate stacking 

space, due to built up area around the site, availability of materials water and labour 

probable sites for labour camps, stores, godowns, etc. They should also satisfy 

themselves as to the sources of supply and adequacy for their respective purpose of 

different materials referred in the specifications and indicated in the drawings. The 

extent of lead and lift involved in the execution of works and any difficulties involved 

in the execution of work should also be examined before formulating the rates for 

complete items of work described in the schedule. 

7.3 Barrication with safety tape at work site 

Contractor(s) while executing the work near Railway line/Roads shall provide suitable 

barricading to protect/segregate the existing Railway line/Roads from any damage and 

un-toward incident at his own cost, as per the directions or plan approved by Engineer-

in-charge. No work will be started till the barricading is provided and clearance in 

writing is issued by the Engineer-in-charge. 

7.4 Safety Gear: 

During execution of the work, Contractors shall ensure that all safety precautions are 

taken by their men to protect themselves and site to prevent any untoward incident. In 

this regard Contractor will ensure that adequate number of safety helmets, safety belts, 

safety jackets with reflective arm band, rope, ladders emergency light etc. are available 

at site before the work is actually started. The above list is only indicative and is not 

exhaustive and safety item will be arranged as per the requirement. HRIDC reserve the 
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right to stop the work in the absence of proper safety gear and no claim shall be 

entertained in this regard. Decision of the Engineer-in-charge will be final and binding 

upon the Contractor. The cost of all the safety gear is deemed to have been included in 

the rates quoted and nothing extra is payable under this contract. 

 

Note: In addition to the above, the Contractor shall also be required to comply with all 

the requirements mentioned in the section ‘Safety, Health and Environment (SHE) 

Protocol to be followed by the Contractor’ of this tender document. 

8.0 PERIOD OF COMPLETION 

8.1 The entire work is required to be completed in all respects within 18 (Eighteen) months 

from the date of issue of Acceptance letter. Time is the essence of contract. The 

Contractor/s will be required to maintain speedy and required progress to the 

satisfactions of the Engineer to ensure that the work will be completed in all respects 

within the stipulated period failing which action may be taken by the HRIDC 

Administration in terms of Clause 17 and/or Clause 62 of the Indian Railways Standard 

General Conditions of Contract, July 2020 amended from time to time &up to date. 

8.2 The Contractor/s shall arrange to execute the different items of works in close 

consultation with and as per directions of the Engineer so that other works being 

executed in the same area either departmentally or through another agency such as steel 

erection, P. Way earthwork in formation, etc. are also progressed concurrently. It may 

be noted, however, that any delay in the execution of departmental works, for 

whatsoever reason shall not be accepted as an excuse for non-performance of the 

contract. 

8.3 The Contractor/s will be required to give HRIDC a monthly progress report of the work 

done during the month on 4thof the following month. He will also give to HRIDC the 

programme of work to be done in coming month by 25th of the preceding month. The 

programme will be subject to alteration or modifications at the direction of the HRIDC, 

who may discuss such modifications or alterations with the Contractor as considered 

necessary. Approval of any programme shall not in any way relieve the Contractor 

from any of his obligations to complete the whole of the work by the prescribed time 

or extended time, if any. 

9.0 RATES FOR PAYMENT 

9.1 The rates given in the attached schedule of rates tendered by the Contractor and as 

accepted by HRIDC will form the basis of payment for such items under this contract. 
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9.2 No material price variation or wages escalation on any account whatsoever the 

Compensation for ̀ Force Majeure' etc. shall be payable under this contract except price 

escalation clause payable as per price escalation clause, if any, provided separately in 

the tender documents. 

9.3 The rates for any item of work not included in the (Schedule of Items, Rates and 

Quantities) and which the Contractor may be called upon to do by HRIDC 

Administration shall be fixed by the supplementary written agreement between the 

Contractor and HRIDC before the particular item or items of work is/are executed. 

 

In the event of such agreement not being entered into and executed HRIDC may 

execute these works by making alternative arrangements. HRIDC will not be 

responsible for any loss or damages on this account. 

9.3.1 The Contractor shall work in close co-operation with the Contractors, departmental 

staff working in the adjacent sections of HRIDC & local authorities. 

9.4 It should be specifically noted by the tenderers that no separate loading, unloading and 

leading charges for materials (which are supplied by the HRIDC) shall be paid for by 

HRIDC and the rates quoted by the tenderer/s shall be inclusive of all these charges. 

9.5 The item numbers, description, units and rates given in schedule of rates are as per 

Northern Railway Unified Standard Schedule of Rates, 2010 and any discrepancy 

during the execution of the work in the working rates, quantity and units etc. should be 

rectified by reference to the printed schedule of rates which be treated as authority and 

will be binding on the Contractor. 

9.6 Should there arise any items which may be necessary for the completion of work but 

which does not appear in the Schedule of Items, Rates and Quantities attached, its rate 

will be fixed by analysis of actual inputs of all types including labour and material or 

derived from the labour and material rates given in the Northern Railway Unified 

Standard Schedule of Rates, 2010. The rates for such non-scheduled items occurring 

during the course of construction shall be payable subject to the approval of the 

competent authority. No items or work requiring non-schedule rates will be carried out 

unless ordered to do so by the Engineer. The rates derived from the Northern Railway 

Unified Standard Schedule of Rates, 2010 will be subject to percentage above or below 

tendered by the Contractor. 

9.7 Payment for the work done will be made to the Contractor only when the formal 

agreement has been executed between the parties. 
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9.8 The rates quoted by the Contractor as per Schedule of NS Items, Rates and Quantities 

shall form the basis of ‘on account payment' or the various items under this contract. 

9.9 In the course of execution of various items of work under schedule of Items, Rates and 

Quantities running bills payment for partly completed works will be made to the 

Contractor. The quantum of such work for payment shall be decided by the Engineer-

in charge whose decision shall be final and binding on the Contractor. 

9.10 No on account payment by HRIDC shall protect the Contractor/s against or prevent 

HRIDC from recovering from the Contractor/s any over payment made to him/them. 

9.11 Final payment of the balance amount due, exclusive of the security deposit required in 

terms of Clause-5 of these special conditions, will be made after the completion of the 

entire work and on the certification of the Engineer that work has been completed in 

all respects and found satisfactory. The security deposit will be refunded after the date 

of completion according to Clause 5.1 of these conditions. 

9.12 SUPPLEMENTARY AGREEMENT 

After the work is completed and taken over by HRIDC as per terms and conditions of 

the contract agreement or otherwise concluded by the parties with mutual consent and 

full and final payment is made by HRIDC to the Contractor for work done under the 

contract the parties shall execute the supplementary agreement annexed here to as 

Annexure-B. 

9.13 Measures to be taken in construction and repairs on roads, embankments, etc. 

9.13.1 All borrow pits dug for and in connection with the construction and repairs of buildings, 

roads, embankments, etc. shall be deep and connected with each other in the formation 

of a drain directed towards the lowest level and properly sloped for discharge into a 

river, stream, channel or drain and no person shall create any isolated borrow pit which 

is likely to cause accumulation of water which may breed mosquitoes. 

9.13.2 Non fulfilment of the provision in 9.13.1 above shall be a breach of the contract and 

Contractor/s shall be liable to pay by way of agreed liquidated damages to HRIDC at 

the rates of Rs.100/- for each breach and in addition to that Contractor further undertake 

to pay the amount incurred by HRIDC in getting the said job/s done at the risk and cost 

of the Contractor. Besides this, the Contractor will also be held responsible for any 

laws for contravening them. 
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9.13.3 Note: In addition to the above clauses, the Contractor shall also be required to comply 

with the relevant requirements mentioned in the section ‘Safety, Health and 

Environment (SHE) Protocol to be followed by the Contractor’ of this tender 

document.   

10.0 SETTING OUT WORKS 

10.1 The Contractor is to set out the whole of the work in consultation with the engineer or 

an official to be deputed by the Engineer and during the progress of works to amend 

on the requisition of the Engineer any errors, which may arise there in and provide 

efficient and sufficient staff and labour thereon. The Contractor shall also alter or 

amend any errors in the dimension lines on levels to the satisfaction of the Engineer or 

his authorized representative without claiming any compensation for the same. 

10.2 The Contractor shall provide, fix and be responsible for maintenance of all stocks, 

templates, profiles, land marks, points, buries, monuments, centre line pillars, reference 

pillars, etc and shall take all necessary precautions to prevent their being removed 

altered or disturbed and will be responsible for the consequence of such removal, 

alterations or disturbance and for their efficient reinstatement. 

10.3 The Contractor shall protect and support, as may be required or as directed by the 

Engineer, all building, fences, walls, towers, drains, road paths, waterways, foreshores 

banks, bridges, Railway ground and overhead electric lighting, the telegraphs/ 

telephones and crossing water service Main pipes and cables and wires and altogether 

matters and things of whatever kind not otherwise herein specified other than those 

specified or directed to be removed or altered which may be interfered with or which 

likely to be affected disturbed or endanger by the execution completion of maintenance 

of the works and shall support provided under this clause to such cases as directed by 

the Engineer. No payment shall be made by HRIDC to the Contractor for these works 

on account of delay for re-arrangement of road traffic or in the Contractor having to 

carry out the short lengths and, in such places, as per conditions and circumstances may 

warrant. These will not form the basis of any claim and or dispute for compensation of 

any kind. 

11.0 DRAWINGS FOR WORKS: 

11.1 The HRIDC Administration reserves the right to modify the plans and drawings as 

referred to in the special data and specifications as also the estimate and specifications 

without assigning any reasons as and when considered necessary by HRIDC. The 

percentage rates for the schedule items and items rates for the non-schedule items 
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quoted by the Contractor as may be accepted by HRIDC will, however, hold good 

irrespective of any changes, modifications, alterations, additions, omissions in the 

locations of structures and detailed drawings, specifications and/or the manner of 

executing the work. 

11.2 It should be specifically noted that some of the detailed drawings may not have been 

finalized by HRIDC and will, therefore, be supplied to the Contractor as and when they 

are finalized on demand. No compensation whatsoever on this account shall be payable 

by the HRIDC Administration. 

11.3 No claim whatsoever will be entertained by the HRIDC on account of any delay or 

hold-up of the work/s arising out of delay in approval of drawings, changes, 

modifications, alterations, additions, omission and the site layout plans or details 

drawings and design and or late supply of such material as are required to be arranged 

by HRIDC or due to any other factor on HRIDC Accounts. 

12.0 Deleted 

13.0 SUPPLY OF MATERIALS BY THE CONTRACTOR/S 

 13.1 Materials used in the work by the Contractor shall conform to the Northern 

Railway Standard Specifications and the relevant I.S.I./I.R.S Specifications and 

should be approved by the Engineer before utilizing them on works. 

 

13.2 It should be clearly understood that the tendered rates include wastage and wash 

away due to rains, storms, floods or any other cause whatsoever. 

 

13.3 No loading, unloading, lead, lift, stacking, octroi, sales tax, toll tax, royalty or any 

other charges will be paid for the materials, tools and plants and tools arranged 

and brought by the Contractor to the site of work. 

14.0 SERVICE ROADS 

 14.1 The Contractor/s shall make his/their arrangements for service roads, paths etc for 

carrying his/their tools and plants, labour and materials, etc. and will also allow 

HRIDC use of such paths and service roads, etc for plying its own vehicles free of 

cost. The tenderer/s will be deemed to have included the cost of making any 

service roads, roads or paths, etc., that may be required by him/them for plying 

his/their vehicles for the carriage of his/their men and materials, tools, plants and 

machinery for successful completion of the work. Similarly, any other feeder road 
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connecting any of the existing roads will be made by the Contractor at his/their 

own cost including any compensation that may be required to be paid for the 

temporary occupation and or usage of Govt. and or private land and without in any 

way involving HRIDC in any dispute for damage and/or compensation. 

14.2 In case HRIDC has its own paths, service roads, the Contractor/s will be allowed 

to use of such paths or service roads free of cost. He/They shall, however, in no 

way involve HRIDC in any claims or dispute of whatever kind due to the 

inaccessibility of such paths or service roads or due to their poor condition and or 

maintenance or their being to be blocked and/or closed. 

 

14.3 The rates quoted by the Contractor as per Schedule of Items, Rates and Quantities 

shall form the basis of ‘on account payment' or the various items under this 

contract. 

 

14.4 In the course of execution of various items of work under schedule of Items, Rates 

and Quantities running bills payment for partly completed works will be made to 

the Contractor. The quantum of such work for payment shall be decided by the 

Engineer-in-charge whose decision shall be final and binding on the Contractor. 

 

14.5 No `on account payment' by HRIDC shall protect the Contractor/s against or 

prevent HRIDC from recovering from the Contractor/s any over payment made to 

him/them. 

 

14.6 Final payment of the balance amount due, exclusive of the security deposit 

required in terms of Clause-5 of these special conditions, will be made after the 

completion of the entire work and on the certification of the Engineer that work 

has been completed in all respects and found satisfactory. The security deposit 

will be refunded after the date of completion according to Clause 5.1 of these 

conditions. 

15.0 EMERGENCY WORK 

 15.1 In the event of any accident or failure occurring in or about the work of arising 

out for or in connection with the construction completion or maintenance of the 

work which in the opinion of the Engineer require immediate attention, HRIDC 

may be with its own workmen or other agency execute or partly execute the 

necessary work or carry out repairs if the Engineer considers that the Contractor 

is not in a position to do so in time and charge the cost thereof, as to be determined 

by the Engineer-in-charge to the Contractor. 
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15.2 In terms of Clause 32 of Indian Railways Standard General Conditions of 

Contract, July 2020 amended from time to time & upto date, the material and 

plants brought by the Contractor on the site or land occupied by the Contractor in 

connection with the works and intended to be used for execution thereof shall 

immediately, they are brought upon the sites of this said land be deemed to be the 

property of HRIDC, vehicles, equipment, plant and machinery of the Contractor 

can be drafted by HRIDC Administration at their discretion in case of accidents, 

natural calamities involving human lives, breaches, stoppage of train operations 

or any contingencies which require such requisitioning as essential. The decision 

in this regard of the Engineer-in-charge or his superiors shall be final and beyond 

the ambit of arbitration clause. 

 

15.3 In terms of clause 2.3.2 (A) (iv), tenderer is required to submit the list of 

equipment, machinery, construction tools and plants available /deployed at site. 

The successful tenderer on receipt of acceptance letter and conveying their consent 

shall submit name, addresses, telephone numbers, Fax number/E Mail address of 

the persons to be contacted for requisitioning the above items as detailed in 

forgoing clause 15.2 and notify from time to time if any change in the list of 

equipment/machinery or the addresses/ individuals to the Engineer-in charge in 

writing. The name and address, telephone numbers and the Contractor officials 

name shall also be displayed at the site of work. 

 

15.4 The manpower, consumable items and maintenance of the above tools and plants 

when requisitioned shall be the responsibility of the tenderer/Contractor so that 

the equipment, machinery, tools and plants shall be available for effective 

utilization at the accident sites, natural calamities, breaches sites etc. 

 

15.5 The hire charges per annum shall be calculated at the following rates on the 

purchase cost of the plant as under: 

(i) Depreciation charges at the following rates: 

a) Light plant 16% per annum 

b) Heavy plant 10% per annum 

c) Special plant 6% per annum 

(ii) In additional 10% on the total of (i) above to meet contingencies 

(iii) 10% Contractor profit on total cost as detailed (i) to (ii) 

(iv) The hire charges per day shall be arrived at dividing the annual hire charges 

of total of (i) to (iii) above by 365 which shall be the assumed number of 

working days in year for this purpose. These hire charges will be payable 

from the date the plant is handed over to HRIDC to date on which it is 

returned to the Contractor by HRIDC. 
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(v) The Contractor manpower charge shall be payable @ minimum wages as 

notified by the State Govt. /local bodies /labour Dept. as the case may before 

highly skilled, semi-skilled personnel drafted for operating the plant and 

machinery. 

(vi) The payment for the fuel cost shall be paid on the basis of the actual 

expenditure incurred by the Contractor for purchase + 10% Contractor's profit 

thereof which will be the payments towards his miscellaneous expenses too. 

16.0 NIGHT WORK 

 16.1 If the Engineer is satisfied that the work is not likely to be completed in time 

except by resorting to night work, he may order without confirming any right on 

the Contractor for claiming any extra payment for the same. 

17.0 DISPOSAL OF SURPLUS EXCAVATED MATERIALS 

 17.1 The Contractor shall at all time keep the site free from all surplus earth, surplus 

materials, and all rubbish which shall arise from the works and should dispose of 

the surplus excavated materials as ordered by the Engineer failing which it will be 

done at the cost of the Contractor and cost will be deducted from his dues. 

 

17.2 The Contractor shall within 15 days of completion of entire works remove all 

unused and surplus materials tools and plants staging and refuge or other materials 

produced by his operations and shall leave the site in a clear and tidy conditions. 

18.0 SITE INSPECTION REGISTER 

 18.1 A site inspection register will be maintained by the Engineer or his representative 

in which the Contractor will be bound to sign day to day entries made by the 

Engineer or his representative. The Contractor is required to take note of the 

instructions given to him through the site inspection register and should comply 

with the same within a reasonable time. The Contractor will also arrange to receive 

all the letters etc. issued to him at the site of works. 

 

18.2 The Contractor shall, from time to time (before the surface of any portion or the 

site is interfered with or the work thereon begun) take such levels as the Engineer 

may direct in his presence or any person authorised by him in writing. Such levels 

approved and checked by him or such authorised persons shall be recorded in 

writing and signed by the Contractor and shall form the basis of the measurements. 
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Immediately before any portion of the work, below water level is started, the 

existing water levels are to be taken and recorded in a similar manner. 

19.0 The Contractor shall have to make and maintain at his own cost suitable approach road 

and path, etc for proper inspection of the various works. He shall also provide all 

facilities as required by the Engineer such as Ladder and other appliances for 

satisfactory inspection of the works and places where materials for the work are stored 

or prepared. 

20.0 OPENING UP OF WORK OR MATERIALS FOR INSPECTION OR TEST: 

Should the Engineer, or any representative consider it necessary for the purpose of 

enabling inspection of tests analysis to be made to verify or ascertain the quality of any 

part of the works or of any materials, the Contractor shall as and when required by the 

Engineer or his representatives open up the work or materials for inspection or test or 

analysis, pull down or cut into any part of the work to make such openings, into under 

or through any part of the works as may be directed and shall/provide all things 

facilities which in the opinion of the Engineer or his representative are necessary and 

essential for the purpose of inspection or test or analysis of the works or of any part 

thereof or the materials, or of workmanship and the Contractor shall close up, cover, 

rebuild and made good the whole at his own cost, as and when directed by and to the 

satisfaction of Engineer provided always that of the work in the opinion of the Engineer 

is found to his satisfaction and in accordance with the contract. The excess expenditure 

in such examination, inspection or test shall, upon the certificate of the engineer, be 

borne by HRIDC. 

21.0 GENERAL 

 21.1 PROVISION OF LIGHT SIGNALS ETC. 

The Contractor/s shall make such provision for lighting the works, materials and 

plant and provide all such marks and lights, signals and other appliances as may 

be necessary or as may be required by the Engineer or other responsible authorities 

during the execution completion and maintenance of the work and shall provide 

all labour, stores, etc. required for their efficient working and use at any time of 

day or night. He/They shall also provide all arrangement of every description of 

watching and maintenance required in connection with the foregoing and all other 

services for protection of any securing all dangerous places whether to the 

Contractor's workmen or to other persons and or vehicular traffic until the work is 

certified by the engineer to have been completed and taken over in accordance 

with the contract. 
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21.2 The Contractor/s will provide upon the works to the satisfaction of the Engineer 

and at such, places as he may nominate, proper and sufficient lifesaving, fire-

fighting and first aid appliances which shall at all times be available for use. 

 

21.3 LABOUR CAMPS 

Land for setting up a workshop by the Contractor or for his labour camp or for any 

other purpose, shall have to be arranged by the Contractor at his own cost and 

under his own arrangements. The Contractor, however, will be permitted to make 

use of the railway land to the extent that can be made available to him free of cost, 

by HRIDC in the vicinity of the site of works. The Contractor/s shall at all times 

be responsible for any damage or trespass committed by his agent and workmen 

for carrying out the work. 

 

21.4 The HRIDC Administration may recommend to the concerned authorities the 

issue of necessary transport permits for the work. The Contractor shall, however, 

furnish full justification for the above facilities, to enable the HRIDC 

Administration to address the State Government or other authorities in this 

connection. The Contractor shall also maintain regular log book of receipts and 

issue of the materials to work, if so required by the Civil Authorities. No claim 

would, however, be entertained by the non-issue of any priority permits or owing 

to any interruption in supply. 

 

21.5 No claim for idle labour and or idle machinery etc. on any account will be 

entertained. Similarly, no claim shall be entertained for business loss or any such 

loss. 

 

21.6 Note: In addition to the above clauses, the Contractor shall also be required to 

comply with the requirements mentioned in the section ‘Safety, Health and 

Environment (SHE) Protocol to be followed by the Contractor’ of this tender 

document.   

22.0 Extension of Time in Contracts 

 22.1 Attention is invited to Clause 17(B) of the G.C.C. July 2020and Clause 8.1 of 

tender conditions according to which time is the essence of the contract. The 

competent authority while granting extension to the currency of contract under17 

(B) of Indian Railways Standard General Conditions of Contract, July 2020 

amended from time to time & upto date. However, in such cases the following 

clauses shall be applicable. 
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22.2 If the Contractor fails to complete the works within the time as specified in the 

contract for the reasons other than the reasons specified in Clause 17 and 17-A of 

Indian Railways Standard General Conditions of Contract, July 2020, HRIDC 

may, if satisfied that the works can be completed by the Contractor within 

reasonable short time thereafter, allow the Contractor for further extension of time 

(Proforma at Annexure-VII of Indian Railways Standard General Conditions of 

Contract, July 2020) as the Engineer may decide. On such extension the HRIDC 

will be entitled without prejudice to any other right and remedy available on that 

behalf, to recover from the Contractor as agreed damages and not by way of 

penalty for each week or part of the week, a sum calculated at the following rates 

of the contract value of the works. 

 

For the purpose of this Clause, the contract value of the works shall be taken as 

value of work as per contract agreement including any supplementary work 

order/contract agreement issued. Provided also, that the total amount of liquidated 

damages under this condition shall not exceed 5% of the contract value or of the 

total value of the item or groups of items of work for which a separate distinct 

completion period is specified in the contract. 

 

S.No. Duration of extension of time 

under Clause 17-B 

Rate of Liquidated Damages 

(i) Up to Twenty percent of original 

period of completion including period 

of extension of DOC granted under 

Section 17A(i) of GCC 

As decided by Engineer, between 

0.01% to 0.10% of contract value 

for each week or part of the week 

(ii) Above Twenty percent but upto 

Thirty percent of original period of 

completion including period of 

extension of DOC granted under 

Section 17A(i) of GCC 

0.20% of contract value for each 

week or part of the week 

(iii) Above Thirty percent but upto Forty 

percent of original period of 

completion including period of 

extension of DOC granted under 

Section 17A(i) of GCC 

0.30% of contract value for each 

week or part of the week 

(iv) Above Forty percent of original 

period of completion including period 

of extension of DOC granted under 

Section 17A(i) of GCC 

0.50% of contract value for each 

week or part of the week 
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Provided further, that if HRIDC is not satisfied that the works can be completed 

by the Contractor and in the event of failure on the part of the Contractor to 

complete the work within further extension of time allowed as aforesaid, HRIDC 

shall be entitled without prejudice to any other right or remedy available in that 

behalf, to appropriate the Contractor’s Security Deposit and rescind the contract 

under Clause 62 of GCC (July 2020) of these Conditions, whether or not actual 

damage is caused by such default. 

23.0 TAXES 

The Contractor shall be governed by the Taxes applicable at the place of actual 

execution of work. 

 23.1 Taxes on works contract, octroi, royalty, toll tax, local tax on materials as well as 

services and any other tax levied by Central Govt /State Govt. or local bodies shall 

be borne by the tenderer. No part of such taxes on Contractor’s labour/material or 

any other account will be paid by HRIDC. Therefore, the Contractor must 

ascertain the various taxes levied by the concerned Govt or local bodies at the 

place of execution of work and take into account for the same while quoting the 

rates. This should be kept in view before tendering. 

Note: 

(i) Works contracts shall be treated as supply of services as per Schedule –II GST Act. 

(ii) GST Act and Rules issued from time to time by the Government/ concerned 

authorities shall be applicable. 

(iii) Contractor/ suppliers/ service providers/ parties shall register their firms State wise 

under GSTIN (GST Identification Number) and submit at the time of opening of 

tender or before the signing the agreement and shall mention place of business, 

registered office address and email id. 

 

23.2 If there is any increase/decrease/imposition of new tax/removal of existing tax by 

Central Govt/State Govt/Local bodies (including GST) in respect to any of the tax 

mentioned above, the same shall be borne by the Contractor and neither any 

additional payment will be made, nor any recovery will be made on this account. 

This should also be kept in view before tendering, as no subsequent changes will 

be made in the rates payable to the Contractor on this account. 

 

23.3 HRIDC will deduct the taxes specified by the concerned Central Govt/State 

Govt/Local bodies if required to be deducted at source under the relevant laws as 

applicable on the date of making the payment. HRIDC will issue a certificate 

regarding tax so deducted. It will be responsibility of the Contractor to make 

further correspondence with concerned Govt or local bodies to ensure full 
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deposition of the tax or for claiming a refund, if due, as is done in case of income 

tax. 

 

23.4 In case any tax is notified to be deducted at source from a specified date and 

certain payments have already been made in the period that lapsed between the 

date of applicability of tax and the actual date of implementation of the same, tax 

required to be deducted at source for this period will be recovered from the 

subsequent payment. 

 

23.5 Implementation of “The Building and Other Construction Workers (RECS) 

Act, 1996 and The Building and Other Construction Workers Welfare Cess 

Act, 1996 in HRIDC Contracts: 

“The tenderer for carrying out any construction work in Haryana (name of the 

State) must get themselves registered from the Registering Officer under Section-

7 of the Building and other Construction Workers Act, 1996 and rules made 

thereto by the Haryana Govt. and submit certificate of Registration issued from 

the Registering Officer of the Haryana Govt. (Labour Deptt). As per this Act, the 

tenderer shall be levied a cess @1% (if applicable) of the cost of construction 

work, which would be deducted from each bill. Cost of material, when supplied 

under a separate schedule item, shall be outside the purview of cess.” 

24.0 All payments in respect of the contract during the currency of the contract shall be 

made through National electronic Fund transfer (NEFT) or Real Time Gross Saving 

(RTGS). The successful tenderer on award of contract must submit RTGS/NEFT 

Mandate Form complete in all respects as detailed at Annexure-J of the tender 

document. However, if the facility of RTGS/NEFT is not available at a particular 

location, the payment shall be made by Cheque. In such case the successful tenderer 

on award of contract will have to furnish Contractor’s Bank Account Number and 

Name of the Bank against which all payments in respect of the contract during the 

currency of contract shall be made. 

25.0 Damage to the Railway Property: 

Contractor(s) executing the works adjacent to the existing Railway track for e.g. 

doubling, gauge conversion, yard re-modelling etc. will take all care for avoiding any 

damage to the underground/OH services such as S&T cables, electric cables/wires, 

pipelines/sewer lines etc. They must ensure that the work is started after obtaining 

clearance in writing from the Engineer-in-charge regarding the route for signalling/ 

Electrical cables/water supply/ sewer lines etc. However, if any damage occurs during 

execution, he will immediately report the same to the Engineer-in-charge and stop the 

work further till clearance for restarting the work is given by the Engineer-in-charge. 

It may be further noted that if it is proved that damage is occurred due to the negligence 
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on the part of the Contractor, the cost of the damage will be recovered from him/them. 

The decision of Engineer-in-charge will be final and binding upon the Contractor(s). 

26.0 Applicable for tender documents downloaded from internet 

26.1 Master copy of the tender document, which shall be also available for Tenderers to 

download online, will be available in the office of Deputy General Manager (Projects), 

Haryana Rail Infrastructure Development Corporation Limited. The bid documents 

submitted by the Tenderer(s) should strictly match the requirements of the tender 

uploaded by HRIDC. In case of any discrepancy in the submissions by Tenderers, their 

offers shall be summarily rejected andno claim on this account will be entertained by 

HRIDC. 

27.0 DELETED 

28.0 Maintenance Period: 

The Contractor will have to maintain the work for a period of 12 (Twelve) months from 

the date of completion of work as certified by Engineer-in-charge of the work. 

29.0 Price Variation Clause: 

 29.1 Price Variation Clause shall be applicable only for tenders of value (Contract 

Agreement value) Rs 50 lakhs and more, irrespective of the contract completion 

period. Variation in quantities shall not be taken into account for applicability of 

PVC in the contract. Material supplied free of cost by HRIDC to the Contractors 

shall fall outside the purview of Price Variation Clause. If, in any case, accepted 

offer includes some specific payment to be made to consultants or some material 

supplied by HRIDC free or at fixed rate, such payments shall be excluded from 

the gross value of the work for the purpose of payment/recovery of price variation. 

Applicability of the PVC based on original contract is illustrated as under: 

If estimated value of a tender (NIT value) is Rs. 55 lakh, but value of the contract 

agreement is Rs. 45 lakh, then PVC shall not apply, even if the actual final value 

is Rs. 50 lakh or more due to variation in quantities during execution of the 

contract. Thus, variation in quantities after signing of the contract agreement is 

not relevant for deciding whether PVC is applicable to a contract or not. 

 

29.2 The Base month for “Price Variation Clause” shall be taken as month 28 days 

prior to opening of tender including extensions, if any, unless otherwise stated 

elsewhere. The quarter for applicability of PVC shall commence from the month 
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following the Base month. The Price Variation shall be based on the average Price 

Index of the quarter under consideration. 

 

29.3 Validity: Rates accepted by HRIDC Administration shall hold good till 

completion of work and no additional individual claim shall be admissible except: 

(a) Payment/recovery for increase/decrease in GST on works contract or 

imposition/ removal of any tax/ cess on Works Contract as per Clause 37 of 

Indian Railways Standard General Conditions of Contract, July 2020. 

(b) Payment/recovery for overall market situation as per Price Variation Clause 

given hereunder. 

 

29.4 Adjustment for variation in prices of material, labour, fuel, explosives, detonators, 

steel, concreting, ferrous, non-ferrous, insulators, zinc and cement shall be 

determined in the manner prescribed. 

 

29.5 Component of various items in a contract on which variation in prices be 

admissible, shall be Material, Labour, Fuel, Explosives, Detonators, Steel, 

Cement, Concreting, Ferrous, Non-ferrous, Insulators, Zinc, Erection etc. 

However, for fixed components, no price variation shall be admissible. 

 

29.6 The percentage of labour component, material component, fuel component etc. in 

various types of engineering works shall be as under: 

SN Component E/Work 

& 

Minor 

Bridges 

Contracts, 

Ballast 

Supply 

Contracts, 

Tunneling 

Contracts 

(without 

explosive) 

Tunneling 

Contracts 

(with 

explosives) 

Major and 

Important 

Bridges 

Contracts 

Building 

Contracts 

Permanent 

Way 

linking 

Contracts 

(Manual) 

Other 

Works 

Contracts 

1 
Labour 

Component 
20 20 20 40 50 20 

2 

Other 

Material 

Components 

10 15 30 35 5 20 

3 

Plant 

Machinery 

& Spares 

30 15 20 5 15 30 
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4 

Fuel & 

Lubricants 

Component 

25 15 15 5 15 15 

5 
Fixed 

Component* 
15 15 15 15 15 15 

6 

Detonators 

&Explosive 

Component 

- 20 - - - - 

*It shall not be considered for any price variation 

Note: For present work, percentage of various components as applicable for other 

works contracts will be considered for calculation of PVC amount. 

 

29.7 Formulae: The Amount of variation in prices in several components (labour 

material etc.) shall be worked out by the following formulae: 

 

(i) L = W x (LQ – LB) x Lc 

LB             100 

 

(ii) M = W x (MQ–MB) x Mc 

MB               100 

 

(iii) F = W x (FQ – FB) x _Fc__ 

FB              100 

 

(iv) E = W x (EQ – EB) x  Ec 

EB 100 

 

(v) PM = W x (PMQ – PMB) x PMc_ 

PMB               100 

(vi) S = Sw x (SQ - SB) 

                      SB 

 

(vii) C = Cv x (CQ - CB)/CB 

 

Note: Formulae at (vi) & (vii) can be used directly for working out PVC payment for 

supply of Steel and Cement respectively where separate items for ‘supply of Steel’ 

and ‘supply of Cement’ are provided in the tender schedule. However, where 

combined/mix items including supply of steel and Cement’ are provided in tender 

schedule, the amount of price variation for the component of supply of steel and 

Cement shall be adjusted (paid/recovered) separately using the above formulae at 

(vi) & (vii) with following stipulations:- 
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(a) Steel work items: 

Price variation for the component of supply of steel shall be worked out 

from formulae at (vi) above based on the quantity of steel supplied i.e. Sw and 

for balance portion/component(labour, material, fuel), price variation shall be 

worked out using general PVC formulae for net gross value of combined/mix 

item obtained after deducting cost of steel supplied as Sw x SB. 

(b) Concrete work items (MCC, RCC, PSC): 

Price variation for the component of supply of Cement shall be worked out from 

formulae at (vii) above taking value of Cement supplied component i.e. CVas 

40% of value of combined/mix item and for balance portion/component 

(labour, material, fuel), price variation shall be worked out using general PVC 

formulae for remaining 60% of gross value of combined/mix item executed. 

 

For Railway Electrification Works: 

(viii) T = [(CS - CO) / CO x 0.4136] x TC 

 

(ix) R = [(RT - RO) / RO + (ZT - ZO) / ZO x 0.06] x RC 

 

(x) N = [(PT - PO) / PO] x NC 

 

(xi) Z = [(ZT - ZO) / ZO] x ZC 

 

(xii) I = [(IT – IO) / IT] x 85 

 

Where, 

 

L       Amount of price variation in Labour 

M      Amount of price variation in Materials 

F       Amount of price variation in Fuel 

E       Amount of price variation in Explosives 

PM   Amount of price variation in Manufacture of machinery for mining, 

Quarrying and Construction 

S       Amount of price variation in Steel 

C      Amount of price variation in Cement 

T      Amount of price variation in Concreting 

R      Amount of price variation in Ferrous Items 

N      Amount of price variation in Non-Ferrous Items 

Z      Amount of price variation in Zinc 

I       Amount of price variation in Insulator 

LC    % of Labour Component 

MC    % of Material Component 
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FC    % of Fuel Component 

EC    % of Explosive Component 

PMc% of Manufacture of machinery for mining, Quarrying and Construction 

Component 

TC    % of Concreting Component 

RC    % of Ferrous Component 

NC    % of Non-Ferrous Component 

ZC    % of Zinc Component 

W     Gross value of work done by Contractor as per on-account bill(s), 

excluding cost of materials supplied by Railway at fixed price, minus 

the price values of cement and steel. This will also exclude specific 

payment, if any, to be made to the consultants engaged by Contractors 

(such payment shall be indicated in the Contractor’s offer) 

LB    Consumer Price Index Number for Industrial Workers - All India: 

Published in R.B.I. Bulletin for the base period 

LQ    Consumer Price Index Number for Industrial Workers - All India: 

Published in R.B.I. Bulletin for the average price index of the 3 months 

of the quarter under consideration 

MB      Wholesale Price Index: All commodities – as published in the R.B.I. 

Bulletin for the base period 

MQ      Wholesale Price Index: All commodities – as published in the R.B.I. 

Bulletin for the average price index of the 3 months of the quarter 

under consideration 

FB      Wholesale Price Index for the group Fuel & Power as published in the 

R.B.I. Bulletin for the base period 

FQ      Index Number of Wholesale Prices – By Groups and Sub-Groups for 

Fuel and Power as published in the R.B.I. Bulletin for the average 

price index of the 3 months of the quarter under consideration 

EB       Index number of Monthly Whole Sale Price Index for the category 

‘Explosive’ of (g). Manufacture of other chemical products under (J). 

MANUFACTURE OF CHEMICALS AND CHEMICAL 

PRODUCTS, published by Office of Economic Adviser, Govt. of 

India, Ministry of Commerce & Industry, Department of Industrial 

Policy & Promotion (DIPP), for the base period. 

EQ      Index number of Monthly Whole Sale Price Index for the category 

‘Explosive’ of (g). Manufacture of other chemical products under (J). 

MANUFACTURE OF CHEMICALS AND CHEMICAL 

PRODUCTS, published by Office of Economic Adviser, Govt. of 

India, Govt. of India, Ministry of Commerce & Industry, Department 

of Industrial Policy & Promotion (DIPP), for the average price index 

of 3 months of the quarter under consideration 
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PMB      Index number of Monthly Whole Sale Price Index for the category ‘k. 

Manufacture of machinery for mining, quarrying and construction’ 

under (R) MANUFACTURE OF MACHINERY AND 

EQUIPMENT, published by Office of Economic Adviser, Govt. of 

India, Ministry of Commerce & Industry, Department of Industrial 

Policy & Promotion (DIPP), for the base period. 

PMQ  Index number of Monthly Whole Sale Price Index for the category ‘k. 

Manufacture of machinery for mining, quarrying and construction’ 

under (R) MANUFACTURE OF MACHINERY AND 

EQUIPMENT, published by Office of Economic Adviser, Govt. of 

India, Ministry of Commerce & Industry, Department of Industrial 

Policy & Promotion (DIPP), for the average price index of 3 months 

of the quarter under consideration. 

SW          Gross value of steel supplied by the Contractor as per the ‘on-account’ 

bill for the month under consideration 

SB    Index number of Monthly Whole Sale Price Index for the relevant 

category of mild steel item as mentioned in Clause 46A.9, published 

by Office of Economic Adviser, Govt. of India, Ministry of Commerce 

& Industry Department of Industrial Policy & Promotion (DIPP); for 

the base period. 

SQ       Index number of Monthly Whole Sale Price Index for the relevant 

category of mild steel item as mentioned in Clause 46A.9, published 

by Office of Economic Adviser, Govt. of India, Ministry of Commerce 

& Industry Department of Industrial Policy & Promotion (DIPP); for 

the average price index of the 3 months of the quarter under 

consideration. 

CV        Value of Cement supplied by Contractor as per on account bill in the 

quarter under consideration 

CB       Index No. of Wholesale Price of sub-group (of Cement & Lime) as 

published in RBI Bulletin for the base period 

CQ       Index No. of Wholesale Price of sub-group (of Cement & Lime) as 

published in RBI Bulletin for the average price index of the 3 months 

of the quarter under consideration 

CS         RBI wholesale price index for cement & lime for the month which is 

six months prior to date of casting of foundation 

Co     RBI wholesale price index for cement & lime for the month which is 

one month prior to date of opening of tender 

RT         IEEMA price index for Iron & Steel for the month which is two months 

prior to date of inspection of material. 

RO        IEEMA price index for Iron & Steel for the month which is one month 

prior to date of opening of tender. 
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PT        IEEMA price for Copper wire bar for the month which is two months 

prior to date of inspection of material. 

PO       IEEMA price for Copper wire bar for the month which is one month 

prior to date of opening of tender. 

ZT         IEEMA price for Zinc for the month which is two months prior to date 

of inspection of material 

ZO         IEEMA price for Zinc for the month which is one month prior to date 

of opening of tender 

IT      RBI wholesale price index for the sub-group “other Portland and 

Ceramic product” for the month which is two months prior to date of 

inspection of material 

IO      RBI wholesale price index for the sub-group “other Portland and 

Ceramic product” for the month which is one month prior to date of 

opening of tender 

 

29.8 The demands for escalation of cost shall be allowed on the basis of provisional 

indices made available by Reserve Bank of India. Any adjustment needed to be 

done based on the finally published indices shall be made as and when they 

become available. 

 

29.9 Relevant categories of steel for the purpose of operating Price Variation formula 

as mentioned in this Clause shall be as under: 

 

S.No. Category of steel 

supplied in Railway 

work 

Category of Steel Items as mentioned in Office 

of Economic Adviser, Govt. of India, Ministry 

of Commerce & Industry Department of 

Industrial Policy & Promotion (DIPP). 

1 Reinforcement bars 

and other rounds. 

‘MS Bright Bars’ individual commodity of group 

item (d) Mild Steel-Long Products under (N) 

MANUFACTURE OF BASIC METAL 

2 All types and sizes of 

angles, channels and 

joists 

‘Angles, Channels, Sections, Steel’ individual 

commodity of group item (d) Mild Steel-Long 

Products under (N) MANUFACTURE OF BASIC 

METAL. 

3 All types and sizes of 

plates. 

‘e. Mild Steel – Flat Products’ of 

(N) MANUFACTURER OF BASIC METAL. 

4 Any other section of 

steel not covered in 

the above categories 

and excluding HTS 

Average of price for the 3 categories covered 

under SL 1, 2 & 3 above 
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29.10 Price Variation During Extended Period of Contract 

The price adjustment as worked out above, i.e. either increase or decrease shall 

be applicable up to the stipulated date of completion of work including the 

extended period of completion where such extension has been granted under 

Clause 17-A, of the Indian Railways Standard General Conditions of ContractJuly 

2020. However, where extension of time has been granted due to Contractor’s 

failure under Clause 17-B of the Indian Railways Standard General Conditions of 

Contract, July 2020price adjustment shall be done as follow: 

(a) In case the indices increase above the indices applicable to the last month of 

original completion period or the extended period under clause 17-A, the 

price adjustment for the period of extension granted under Clause 17-B shall 

be limited to the amount payable as per the indices applicable to the last 

month of the original completion period or the extended period under Clause 

17- A of the Indian Railways Standard General Conditions of Contract, July 

2020 as the case may be. 

(b) In case the indices fall below the indices applicable to the last month of 

original/extended period of completion under clause 17-A, as the case may 

be, then the lower indices shall be adopted for the price adjustment for the 

period of extension under Clause 17-B of the Indian Railways Standard 

General Conditions of Contract, July 2020. 

30.0 Mobilization Advance: (For Contract Value Rs. 25 Crores and Above) 

No mobilization advance shall be applicable for this contract. 

31.0 MEASUREMENTS OF CONTRACTOR WORKS. 

 The tenderer whether sole proprietor, a company or a partnership firm / joint venture 

(JV) / registered society /registered trust/HUF etc. if they want to act through agent 

or individual partner(s), should submit along with the tender, a copy of power of 

attorney duly stamped and authenticated by a Notary Public or by Magistrate in favour 

of the specific person whether he/they be partner(s) of the firm or any other person 

specifically authorizing him/them to submit the tender, sign the agreement, receive 

money, co- ordinate  measurements through contractor’s authorized  engineer,  

witness measurements, sign  measurement  books,  compromise,  settle,  relinquish  

any claim(s)  preferred by the firm and sign "No Claim Certificate" and refer all or 

any disputes to arbitration. The above power of attorney shall be submitted even if 

such specific person is authorized for above purposes through partnership deed / 

Memorandum of Understanding / Article of Association or such other document, 

failing which tender is liable to be rejected. 

 
As per Clause No. 15 of Annexure I part 1 of GCC-2020, with up to date correction 
slip 
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31.1 Measurement of works by HRIDC: 

The contractor shall be paid for the works at the rates in the accepted Schedule or 

Rates and for extra works at rates determined under Clause 39 of these Conditions on 

the measurements taken by the Engineer or the Engineer’s representative in 

accordance with the rules prescribed for the purpose by the HRIDC. The quantities 

for items the unit of which in the accepted Schedule of Rates is 100 or 1000 shall be 

calculated to the nearest whole number, any fraction below half being dropped and 

half and above being taken as one, for items the unit of which in the accepted Schedule 

of Rates is single, the quantities shall be calculated to two places of decimals. Such 

measurements will be taken of the work in progress from time to time and at such 

intervals as in the opinion of the Engineer shall be proper having regard to the progress 

of works. The date and time on which ‘on account’ or ‘final’ measurements are to be 

made shall be communicated to the contractor who shall be present at the site and shall 

sign the results of the measurements (which shall also be signed by the Engineer or 

the Engineer’s representative) recorded in the official measurements book as an 

acknowledgement of his acceptance of the accuracy of the measurements. Failing the 

contractor’s attendance, the work may be measured up in his absence and such 

measurements shall notwithstanding such absence, be binding upon the contractor 

whether or not he shall have signed the measurement books provided always that any 

objection made by him to measurement shall be duly investigated and considered in 

the manner set out below : 

a) It shall be open to the contractor to take specific objection to any recorded 

measurements or Classification on any ground within seven days of the date of such 

measurements. Any re-measurement taken by the Engineer or the Engineer’s 

representative in the presence of the Contractor or in his absence after due notice has 

been given to him in consequence of objection made by the Contractor shall be final 

and binding on the Contractor and no claim whatsoever shall thereafter be 

entertained regarding the accuracy and classification of the measurements. 

b) If an objection raised by the Contractor is found by the Engineer to be incorrect 

the Contractor shall be liable to pay the actual expenses incurred in measurements. 

 

(As per Clause No. 45 (i), Part-II of GCC-2020, with up to date correction slip) 

31.2 Test Check 

Necessary test checks shall be carried out by the AM/ HRIDC and DGM/ HRIDC for 

the works done before full payment of on-account contract certificate/final contract 

certificate. AM/ HRIDC and DGM/ HRIDC shall communicate the date of test checks 

to Contractor in advance. The Contractor can accompany during test check. The 

Contractor shall provide support staff and all required tools and plants to facilitate test 

check by HRIDC officials. 

 

The stipulated test checks for DGM/ HRIDC and AM/ HRIDC Level is tabulated as 

under:  

S.No. Description of works Test Check in term of % of 

value by 
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AM/ HRIDC DGM/ HRIDC 

(a) Measurement of all Non- 

Scheduled hidden items 

100% 100% 

(b) Measurement of all items other 

than hidden items 

100% 20% 

 

5% Test Check will be carried out by JGM/HRIDC Non-schedule Items. 

 

Note:  

Higher officials of HRIDC can test check the work at their discretion. 

 

The discrepancy noted (if any) during test check of recorded measurement shall be 

communicated by DGM/ HRIDC to the Contractor. 

 

In case of discrepancy noticed during test check, the Contractor shall submit original 

and required copies of fresh invoice of amount corrected for discrepancy, and in case 

provisional payment has been released earlier, the required copies of fresh invoice of 

remaining amount corrected for discrepancy (if any), along with on account/final 

contract certificate to DGM/ HRIDC. 

31.3 Final Payment: On the Engineer's certificate of completion in respect of the works, 

adjustment shall be made and the balance of account based on the Engineer or the 

Engineer's representative's certified measurements or Engineer’s certified 

“contractor’s authorized engineer’s measurements” of the total quantity of work 

executed by the Contractor up to the date of completion and on the accepted schedule 

of rates and for  extra works on rates determined under Clause 39 of these Conditions 

shall be paid to the Contractor subject always to any deduction which may be made 

under these presents and further subject to the Contractor having signed delivered to 

the Engineer enclosing either a full account in detail of all claims he may have on the 

Railway in respect of the works or having delivered No Claim Certificate and the 

Engineer having after the receipt of such account given a certificate in writing that 

such claims are not covered under excepted matter i.e. Clauses 7(j), 8, 18, 22(5), 39, 

43(2), 45 (i)(a), 55, 55-A(5), 57, 57A, 61(1), 61(2) and  62(1) to (xv)(B) of Standard 

General Conditions of Contract or in any Clause (stated as excepted matter) of the 

Special Conditions of the Contract, that the whole of the works to be done under the 

provisions of the Contracts have been completed, that they have been inspected by 

him since their completion and found to be in good and substantial order,  that all 

properties, works and things, removed, disturbed or injured in consequence of the 

works have been properly replaced and made good and all expenses and demands 

incurred by or made upon the Railway for or in the respect of damage or loss by from 

or in consequence of the works, have been satisfied agreeably and in conformity with 

the contract. 

As per Clause No. 51 (1) of Part-II GCC-2020, with up to date correction slip. 
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32.0 SETTLEMENT OF DISPUTES 

 All disputes and differences of any kind whatsoever arising out of or in connection 

with the contract, whether during the progress of the work or after its completion and 

whether before or after the determination of the contract, shall be settled as under, 

provided that matters for which provision has been made in relevant clauses of Special 

Tender Conditions or in any clause of the Special conditions relating to site data, 

specification and Special conditions of Non-Schedule Items shall be deemed as 

‘excepted matters’ (matters not arbitrable) and decision of the HRIDC thereon, shall 

be final and binding on the Contractor; provided further that 'excepted matters' shall 

stand specifically excluded from the purview of this clause. 

32.1 Mutual Settlement 

All such disputes or differences shall in the first place be referred by the Contractor to 

HRIDC in writing for resolving the same through mutual discussions, negotiations, 

deliberation etc. associating representatives from both the sides and concerted efforts 

shall be made for reaching amicable settlement of disputes or differences. 

32.2 Conciliation/Arbitration 

32.2.1 It is a term of this contract that Conciliation/ Arbitration of disputes shall not be 

commenced unless an attempt has first been made by the parties to settle such disputes, 

within 120 days of submission of monthly statement of such claim, through mutual 

settlement. 

32.2.2 In the event of failure to resolve any dispute or difference between the parties hereto 

as to the construction or operation of this contract, or the respective rights and liabilities 

of the parties on any matter in question, dispute or difference on any account or as to 

the withholding by HRIDC of any certificate to which the contractor may claim to be 

entitled to, through mutual settlement, the Contractor may refer such matters to the 

Managing Director/HRIDC in writing within 60 days from the date of failure of 

amicable settlement of such disputes or differences for settlement through Conciliation.  

 

If the efforts to resolve all or any of the disputes through Conciliation fail, the 

Contractor may refer to the Managing Director of HRIDC for settlement of such 

disputes or differences through Arbitration. No disputes or differences shall be referred 

to Arbitration after expiry of 60days from the date of notification of the failure of 

Conciliation. 

32.2.3 The demand for Conciliation or Arbitration shall specify the matters which are in 
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question, or subject of the dispute or difference as also the amount of claim item wise. 

Only such dispute(s) or difference(s) in respect of which the demand has been made, 

together with counter claims or set off, given by HRIDC, shall be referred to 

Conciliation or Arbitration and other matters shall not be included in the reference. 

(a) The Arbitration proceeding shall be assumed to have commenced from the day, a 

written and valid demand for arbitration is received by HRIDC. 

(b) The claimant shall submit his claim stating the facts supporting the claim along with 

all relevant documents and the relief or remedy sought against each claim within a 

period of 30 days from the date of appointment of the Arbitral Tribunal 

(c) HRIDC shall submit its defence statement and counter claim(s), if any, within a period 

of 60 days of receipt of copy of claim from Tribunal thereafter unless otherwise 

extension has been granted by Tribunal. 

(d) Place of Arbitration: The conciliation/ arbitration proceedings shall be held at a place 

decided by Conciliator/ Arbitrator. 

32.2.4 No new claim shall be added during proceedings by either party. However, a party may 

amend or supplement the original, claim or defence thereof during the course of 

arbitration proceedings subject to acceptance by Tribunal having due regard to the 

delay in making it. 

32.2.5 If the contractor(s) does/do not present his/their specific and final claim in writing, 

within a period of 90 days of receiving the intimation from HRIDC that the final bill is 

ready for payment, he/they will be deemed to have waived his/their claim(s) and 

HRIDC shall be discharged and released of all liabilities under the contract in respect 

of these claims. 

32.3 No suspension of work 
 

The Obligations of HRIDC, the Engineer and the Contractor shall not be altered by 

reasons of conciliation / arbitration being conducted during the progress of works. 

Neither party shall be entitled to suspend the work on account of conciliation/ 

arbitration and payments to the Contractor shall continue to be made in terms of the 

contract. 

32.4 

(a) 

i) Sole Conciliator/Sole Arbitrator: 

In cases where the total value of all claims/ counterclaims in question added together 

does not exceed INR 2.00 Crore (Rupees Two Crores), the Arbitral Tribunal shall 
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consist of a sole arbitrator who shall be an officer of HRIDC not below GM level, 

nominated by the Managing Director. 

The sole arbitrator shall be appointed by the Managing Director of HRIDC within 60 

days from the day when a written and valid demand for arbitration is received by 

HRIDC. 

 

ii) Arbitration Tribunal: 

In cases where the total value of all claims/counterclaims exceeds INR 2.00 Crore 

(Rupees Two Crores), the Arbitral Tribunal shall consist of a panel of three Officers 

not below GM level.  
 

For this purpose, HRIDC will send a panel of more than 3 names to the contractor, 

within 60 days from the day when a written and valid demand for arbitration is 

received by HRIDC. Contractor will be asked to suggest to the Managing Director at 

least 2 names out of the panel for appointment as contractor’s nominee within 30 days 

from the date of dispatch of the request by HRIDC. The Managing Director shall 

appoint at least one out of them as the contractor’s nominee and will, also 

simultaneously appoint the balance number of arbitrators either from the panel or from 

outside the panel, duly indicating the ‘presiding arbitrator’ from amongst the 3 

arbitrators so appointed. The Managing Director shall complete this exercise of 

appointing the Arbitral Tribunal within 30 days from the receipt of the names of 

contractor’s nominees. While nominating the arbitrator sit will be necessary to ensure 

that one of them is from the Accounts Department. An officer of AGM rank of the 

Accounts Department shall be considered of equal status to the GM of the other 

departments of HRIDC for the purpose of appointment of arbitrator. 

 

iii) The minimum qualifications of Conciliator/ Arbitrator shall be graduate in the 

respective field. He will be a working officer with a minimum of 20years’ service. He 

should be clear from the vigilance angle and should be a person with reputation of 

high technical/ commercial ability and integrity. Also, he should not have associated 

with the contract to which the dispute pertains. 

 

iv) If one or more of the arbitrators appointed as above refuses to act as arbitrator, 

withdraws from his office as arbitrator or vacates his/their office/offices or is/are 

unable or unwilling to perform his functions as arbitrator for any reason whatsoever 

or dies or in the opinion of the Managing Director fails to act without undue delay, the 

Managing Director shall appoint new arbitrator/ arbitrators to act in his/their place in 

the same manner in which the  / arbitrators had been appointed. Such reconstituted 

Tribunal may, at its discretion, proceed with the reference from the stage at which it 

was left by the previous arbitrator(s). 
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v) The Arbitral Tribunal shall have power to call for such evidence by way of affidavits 

or otherwise, as the Arbitral Tribunal shall think proper, and it shall be the duty of the 

parties hereto to do or cause to be done all such things as may be necessary to enable 

the Arbitral Tribunal to make the award without any delay. The Arbitral Tribunal 

should record day-to-day proceedings. The proceedings shall normally be conducted 

on the basis of documents and written statements. 

 

vi) While appointing arbitrator(s) under sub clause 32.4(a)(i), 32.4(a)(ii) and 32.4(a)(iv) 

above, due care shall be taken that he/they is/are not the one/those who had an 

opportunity to deal with the matters to which the contract relates or who in the course 

of his/their duties as HRIDC employee expressed views on all or any of the matters 

under disputes or differences. The proceedings of the Arbitral Tribunal or the award 

made by such Tribunal will, however, not be invalid merely for the reason that one or 

more arbitrator had, in the course of his service, opportunity to deal with the matters 

to which the contract relates or who in the course of his/their duties expressed views 

on all or any of the matters under dispute. 

32.4 

(b) 

i) The arbitral award shall state item-wise, the sum and reasons upon which it is based. 

The analysis and reasons shall be detailed enough so that the award could be inferred 

there from. 

 

ii) A party may apply for corrections of any computational errors, any typographical or 

clerical errors or any other error of similar nature occurring in the award of tribunal 

within 60 days of the receipt of the award. 

 

iii) A party may apply to tribunal within 60 days of the receipt of award to make an 

additional award as to claims presented in the arbitral proceedings but omitted from 

the arbitral award. 

32.5 In case of the Tribunal, comprising of three members, any ruling or award shall be 

made by a majority of members of Tribunal. In the absence of such a majority, the 

views of the Presiding Arbitrator shall prevail. 

32.6 Where the arbitral award is for the payment of money, no interest shall be payable on 

whole or any part of the money for any period till the date on which the award is made. 

32.7 The cost of arbitration shall be borne by the respective parties. The cost shall inter-alia 

include fee of the Conciliator/ Arbitrator(s) as per the rates fixed by HRIDC from time 

to time and the fee shall be borne equally by both the parties. Further, the fee payable 

to the arbitrator(s) would be governed by the instructions issued on the subject by 

HRIDC from time to time irrespective of the fact whether the arbitrator(s) is/are 
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appointed by HRIDC or by the court of law unless specifically directed by Hon'ble 

court otherwise on the matter. 

32.8 Settlement through Court:  

It is a term of this contract that the Contractor shall not approach any Court of Law for 

settlement of such disputes or differences unless an attempt has first been made by the 

parties to settle such disputes or differences through clauses 32.1 and 32.2. 

32.9 The Conciliation and/or Arbitration proceedings shall be governed by the provisions 

of the Indian Arbitration and Conciliation Act 1996 or any statutory modification or 

re-enactment thereof and the rules made thereunder and for the time being in force. 

32.10 The language of proceedings, documents or communications shall be in English and 

the award shall be made in English in writing. 

32.11 Award to be final and binding on all parties:  

An arbitral award shall be final and binding on all parties, as per provision of 

Arbitration and Conciliation Act, 1996 with latest amendment. 

32.12 Exception: 

For settlement of disputes with central PSUs, the procedure as per existing orders of 

Permanent Machinery for Arbitration (PMA), Bureau of Public Enterprises, Govt. of 

India shall be followed. 

32.13 JURISDICTION OF COURTS:  

In case of any legal dispute, Jurisdiction of Courts in Gurugram/Chandigarh, Haryana 

area only shall be applicable 

  

Deputy General Manager (Projects) 

HRIDC, SCO 17-18-19, 3rdFloor, 

Sector-17A, Chandigarh - 160017 

Signature of the Tenderer/s 

Address_________________________ 
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ANNEXURE-A 

Name of the Bank: …………………….. 
Managing Director, 

Haryana Rail Infrastructure Development Corporation Limited 

 

Bank Guarantee Bond No.:        Date: 

 

PERFORMANCE GUARANTEE BOND 

 
In consideration of the Haryana Rail Infrastructure Development Corporation (hereinafter called 

“HRIDC”) having agreed under the terms and conditions of agreement/Contract Acceptance letter 

No. ……………….... dated……………. made between…………. (Designation & address of 

contract signing Authority) and ……………. (here in after called “the said Contractor(s)” for the 

work……………………………………………………………………………………………….. 

(here in after called “the said agreement”) having agreed for submission of a irrevocable Bank 

Guarantee Bond for Rs……. ( Rs……only)) as a performance security Guarantee Bond from the 

Contractor (s) for compliance of his obligations in accordance with the terms & conditions in the 

said agreement. 

 

1. We……………………(indicate the name of the Bank) hereinafter referred to as the Bank, 

undertake to pay to the Government an amount not exceeding Rs………. ( Rs……..only) on 

demand by the Government. 

 

2. We…………… ( indicate the name of the bank, further agree that ( and promise) to pay the 

amounts due and payable under this guarantee without any demur merely on a demand from 

the Government, stating that the amount claimed is due by way of loss or damage caused to or 

would be caused or suffered by the Government by reason of any breach by the said Contractor 

of any of the terms of conditions contained in the said agreement or by reason of the Contractor 

failure to perform the said agreement. Any such demand made on the Bank shall be conclusive 

as regards the amount due and payable by the Bank under this guarantee. However, our liability 

under this guarantee shall be restricted to an amount not exceeding Rs………..( 

Rupees…………. ……………….Only). 

 

3. (a) We …………… ( indicate the name of Bank ) further undertake to pay to the 

Government any money so demanded notwithstanding any dispute or dispute raised by the 

Contractor(s) in any suite or proceeding pending before any court or Tribunal relating to 

liability under this present being absolute and unequivocal. 

 

(b) The payment so made by us under this bond shall be a valid discharge of our liability 

for payment there under and the Contractor(s) shall have no claim against us for making 

such payment 

 

4. We, …………….. (indicate the name of bank) to further agree that the guarantee herein 

contained shall remain in full force and effect during the period that would be taken for the 

performance of the said agreement and that it shall continue to be enforceable till all the 

dues of the Government under or by virtue of the said agreement have been fully paid and 

its claims satisfied or discharged by ……….. (Designation & Address of contact signing 

authority) on behalf of the Government, certify that the terms and conditions of the said 
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agreement have been fully and properly carried out by the said Contractor(s) and 

accordingly discharges this guarantee. 

 

5. (a) Not withstanding anything to the contrary contained herein the liability of the bank 

under this guarantee will remain in force and effect until such time as this guarantee is 

discharged in writing by the Government or until (date of validity/ extended validity) 

whichever is earlier and no claim shall be valid under this guarantee unless notice in writing 

thereof is given by the Government within validity/ extended period of validity of 

guarantee from the date aforesaid. 
 

(b) Provided always that we…………….. (indicate the name of the Bank) unconditionally 

undertakes to renew this guarantee on to extend the period of guarantee form year to year 

before the expiry of the period or the extended period of the guarantee, as the case may be 

on being called upon to do so by the Government. If the guarantee is not renewed or the 

period extended on demand, we ………. (indicate the name of the Bank) shall pay the 

Government the full amount of guarantee on demand and without demur. 

 

6. We, …………….. (indicate the name of Bank) further agree with the Government that the 

Government shall have the fullest liberty without our consent and without effecting in any 

manner out of obligations hereunder to vary any of the terms and conditions of the said 

contract from time to time or to postpone for any time or from time to time any to the 

powers exercisable by the Government against the said Contractor (s) and to forbear or 

enforce any of the terms and conditions of the said agreement and we shall not be relieved 

from our liability by reason of any such variation, or extension being granted to the said 

Contractor(s) or for any bearance act or omission on the part of the Government or any 

indulgence by the Government to the said Contractor(s) or by any such matter or thing 

whatsoever which under the law relating to sureties for the said reservation would relive 

us from the liability. 

 

7. This guarantee will not be discharged by any change in the constitution of the Bank or the 

Contractor(s). 

 

8. We, (indicate the name of the Bank) lastly undertake not to revoke this guarantee except 

with the previous consent of the Government in writing. 

 

9. This guarantee shall be valid upto---- (date of Completion plus 60 days). Unless extended 

on demand by Government. Notwithstanding anything to the contrary contained 

hereinbefore, our liability under this guarantee is restricted to Rs……………..( 

Rs………………………..only) unless a demand under this guarantee is made on us in 

writing on or before…………….. we shall be discharged from our liabilities under this 

guarantee thereafter. 

 

Dated: the day of for 

(indicate the name of bank)                                     Signature of Banks Authorised official 

                                          (Name) ------- 

                                                                            Designation with Code No.--------- 

                                                                                  Full Address----------- 

Witness: 
1. …………………………..          2. ………………………… 
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ANNEXURE-B 

 

SUPPLEMENTARY AGREEMENT 

 

Articles of agreement made this day _______ in the year Two thousand and Twenty between the 

Managing Director, Haryana Rail Infrastructure Development Corporation having his office at 

SCO 17-18-19, 3rd Floor, Sector-17A, Chandigarh - 160017 herein after called HRIDC of the one 

part and ____________________ of the second part. 

 

Whereas the party hereto of the other part executed an agreement with the party hereto of the first 

part being agreement Number _____________dated __________for the performance 

___________________________________herein after called the ‘Principal Agreement’. 

 

And whereas it was agreed by and between the parties hereto that the works would be completed 

by the party hereto of the second part on ______________date last extended’ and whereas the 

party hereto of the second part has executed the work to the entire satisfaction of the party hereto 

of the first part. And whereas the party hereto of the first part already made payment of the party 

hereto of the second part diverse sums from time to time aggregating to Rs._______________ 

including the final bill bearing voucher No.______________ dated ___________( the receipt of 

which is hereby acknowledged by the party hereto of the second part in full and final settlement 

of all his /its claims under the principal agreement. 

 

And whereas the party hereto of the second part have received further sum of Rs._____________ 

through the final bill bearing voucher No.____________ dated ______________(the receipt of 

which is hereby acknowledged by the party thereto of the second part) from the party hereto the 

first part in full and final settlement of all his/its disputed claims under principal agreement. 

 

Now, it is hereby agreed by and between the parties in the consideration of sums already paid (by 

the party hereto of the first part to the party hereto of the second part against all outstanding dues 

and claims for, all works done under the aforesaid principal agreement including/excluding the 

security deposit the party hereto of the second part have no further dues of claims against the party 

hereto the first part under the said Principal Agreement. It is further agreed by and between the 

parties that the party hereto of the second part has accepted the said sums mentioned above in full 

and final satisfaction of all its dues and claims under the said Principal Agreement. 

 

It is further agreed and understood by and between the parties that in consideration of the payment 

already made, under the agreement, the said Principal Agreement shall stand finally discharged 

and rescinded all the terms and conditions including the arbitration clause. It is further agreed and 

understood by and between the parties that the arbitration clause contained in the said principal 

agreement shall cease to have any effect and/or shall be deemed to be non-existent for all purposes. 

 

Signature of the Contractor/s    For and on behalf of MD/ HRIDC 

Witness 

1 _______________________ 

2. _______________________ 

ADDRESS:  ______________________ 
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ANNEXURE–C 

 

PERFORMA 

 

DECLARATION 

 

I/We hereby solemnly declare that I/We visited the site of the work (as on top sheet) personally 

and have made myself/ourselves fully conversant of the conditions therein and particular the 

following: 

 

1. Topography of area. 

 

2. Soil strata at site of work. 

 

3. Sources and availability of construction materials. 

 

4. Rates for construction of material, water, electricity including all local taxes, royalties, 

octrois etc. 

 

5. Availability of local labour (both skilled and unskilled) and relevant labour rates and labour 

laws. 

 

6. The existing roads and approaches to the site of work and requirements for further service 

roads/approaches to be constructed by me/us. 

 

7. The availability and rates of private land etc. that shall be required by me/us for various 

purposes. 

 

8. Climatic conditions and availability of working days. 

 

I/We have quoted my/our rates for various items in the schedule of NS items, quantities and rates 

taking into account all the above factors also. 

 

 

 

 

Signatures of the Tenderer/s 
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ANNEXURE–D 

(Refer: Clause 2.4.1 of “Special Tender Conditions & Instructions to tenderers”  

and clause No. 14 (i) Part-I of GCC-2020, with up to date correction slip) 

 

Constitution of Firm 

 

S.No. Particular Response 

1 Constitution of the Firm 

(Tick as applicable) 

Sole Proprietorship Firm/ Partnership 

Firm/ Company/ JV/ LLP/ Registered 

Society or Trust 

2 Full name of the Sole Proprietorship Firm/ 

Partnership Firm/ Company/ JV/ LLP/ 

Registered Society or Trust (as the case 

may be) 

 

3 Year of formation/ incorporation  

4 PAN No.  

5 Registered Office Address  

6 Address on which correspondence 

regarding this tender should be done 

 

7 Names of the proprietor/ partners/ 

JV members etc. 

 

 

Undertaking: 

 

We have uploaded along with the tender, all the requisite documents pertaining to the constitution 

of the firm/ concern/company. etc, as specified in clause 2.4.1 of “Special Tender Conditions & 

Instructions to tenderers”. I/We understand that in the absence of these documents, offer shall 

be considered incomplete and shall be summarily rejected. 

 

 

 

Date:        Signature of Tenderer/s with Seal 
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ANNEXURE – E 

(Refer: Clause No.11 (iii) Annex-I of Part-I of GCC-2020,  

with up to date correction slip) 

 

Details of Plant and Machinery already available with the firm 

 

S.No Particulars of 

equipment, 

plant/ 

machinery 

No. of 

Unit 

Kind 

and 

make 

Capacity Date by which 

the plant/ machinery 

would be available for 

use on this work 

Age & 

Conditions 

(1) (2) (3) (4) (5) (6) (7) 

1.       

2.       

3.       

4.       

5.       

6.       

7.       

8.       

 
 

 

 

 

 

 

Date:        Signature of Tenderer/s with Seal 
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ANNEXURE – F 

(Refer: Clause No.11 (iii) Annex-I of Part-I of GCC-2020,  

with up to date correction slip) 

 

LIST OF ENGINEERS/PERSONNEL ALREADY AVAILABLE/ PROPOSED TO BE 

EMPLOYED FOR DEPLOYMENT ON THIS WORK: 

 

 

S. No 
Name & 

Designation 
Qualification 

Professional 

experience 

Organization 

with whom 

working 

Date by which 

personnel will 

be available 

for this work. 

(1) (2) (3) (4) (5) (6) 

      

      

      

      

      

      

      

      

 
 

 

 

 

 

 

Date:        Signature of Tenderer/s with Seal 
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ANNEXURE – G 

(Refer: Clause No. 10.1(a), part I of GCC 2020) 

 

STATEMENT OF WORKS EXECUTED/COMPLETED BY THE CONTRACTORS 

DURING LAST 7 (SEVEN) YEARS ENDING LAST DAY OF MONTH PREVIOUS TO 

THE ONE IN WHICH TENDER IS OPENED 

 

(Details of works of similar nature physically completed in all respect as per contract agreement 

during last seven years, ending last day of month previous to the one in which tender is opened) 

 

S. 

No 

Name and 

place of work 

Authority 

/agency for 

which work 

was carried 

out 

Date of 

award & 

agreement 

No.  

Date of 

completion 

(original 

/actual) 

Agreemental 

cost/ 

completion 

cost. 

Principal/ 

Technical 

features 

work in 

brief 

S.No. at 

which 

relevant 

certificate 

/documents 

are 

attached. 

(1) (2) (3) (4) (5) (6) (7) (8) 

        

        

        

        

        

        

        

        

 
 

 

 

 

 

 

Date:        Signature of Tenderer/s with Seal 
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ANNEXURE–H 

 

STATEMENT OF WORKS BEING EXECUTED/IN HAND BY THE CONTRACTOR’S 
 

 

S. 

No 

Name 

and 

place of 

work 

Authority 

agency for 

which work 

was carried 

out 

Date of 

award & 

agreement 

No.  

Date of 

completion 

Agreement 

Cost 

 

Principal/ 

Technical 

features 

work in 

brief 

S.No. at 

which 

relevant 

certificate 

/document

s are 

attached. 

Payment 

taken till 

date 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

         

         

         

         

         

         

         

         

 
 

 

 

 

 

 

Date:        Signature of Tenderer/s with Seal 
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ANNEXURE – I 

(Refer: Clause No.10.2 and 11(ii) Annex-I of Part-I of GCC-2020,  

with up to date correction slip) 

 

Detail of contractual payment received in last 3 (three) financial year and 

current financial year 
 

 

S. 

No 

Name and 

place of work 

Name of 

employer 

Detail of 

payment.  

For the 

financial 

year 

Total contract 

amount received 

(1) (2) (3) (4) (5) (6) 

      

      

      

      

      

      

      

      

 
 

 

 

 

 

 

Date:         Signature of Tenderer/s 

with Seal 
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ANNEXURE – J 

       

Real Time Gross Saving (RTGS)/National Electronic Fund Transfer (NEFT) 

Model Mandate Form 
 

(Investor/customer’s option to receive payments through RTGS/NEFT) 

1. Investor/customer’s name 

 

2. Particulars of Bank Account: 

A) Name of the Bank: 

B) Name of the Branch. 

Address 

Telephone No. 

C) RTGS/NEFT IFS Code. 

D) Type of the account (S.B. Current or Cash Credit) 

      With code (10/11/13). 

E) Ledger and Ledger folio number. 

F) Account number (as appearing on the Cheque book) in lieu of the bank certificate to be 

obtained as under, please attach a blank cancelled cheque or a photocopy of a cheque or 

front page of your savings bank passbook issued by your bank for verification of the above 

particulars) 

 

3. Date of effect 

I hereby declare that the particulars given above are correct and complete. If the transaction 

is delayed or not effected at all for reasons of incomplete or incorrect information, I would 

not hold the user institution responsible. I have read the option invitation letter and agree to 

discharge the responsibility expected of me as a participant under the scheme. 

 

(……………………………………..) 

Signature of the Investor/ Customer 

Date: 

 

 

Certified that the particulars furnished above are correct as per our records. 

 

 

Bank’s Stamp 
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ANNEXURE – K 

(Refer: Clause No. 17 of Annex-I Part-I of GCC-2020,  

with up to date correction slip) 

 

GUIDELINES FOR PARTICIPATION OF JOINT VENTURE (JV) FIRMS 

 

(THE JV firms are allowed to participate only in the tenders of value 

more than Rs.10 crores). 

 

1. Separate identity/name shall be given to the Joint Venture 

 

2. Number of members in a JV shall not be more than three, if the work involves only one 

department (say Civil or S&T or Electrical or Mechanical) and shall not be more than 

five, if the work involves more than one Department. One of the members of the JV shall 

be its Lead Member who shall have a majority (at least 51%) share of interest in the JV. 

The other members shall have a share of not less than 20% each in case of JV with up to 

three members and not less than 10% each in case of JV with more than three members. 

In case of JV with foreign member(s), the Lead Member has to be an Indian 

firm/company with a minimum share of 51%. 

 

3. A member of JV shall not be permitted to participate either in individual capacity or as a 

member of another JV in the same tender. 

 

4. The tender form shall be purchased and submitted only in the name of the JV and not in 

the name of any constituent member. The tender form can however be submitted by JV 

or any of its constituent member or any person authorized by JV through Power of 

Attorney to submit tender. 

 

5.The Joint Venture Firm shall be required to submit Earnest Money Deposit (EMD) along 

with the tender through e-payment gateway in terms of the provisions contained in clause 

3.0 (Earnest Money) of tender document. 

 

6. A copy of Memorandum of Understanding (MoU) duly executed by the JV members on 

a stamp paper, shall be submitted by the JV along with the tender. The complete details 

of the members of the JV, their share and responsibility in the JV etc. particularly with 

reference to financial, technical and other obligations shall be furnished in the MoU. (The 

MoU format for this purpose is enclosed as Annexure-K1. 

 

7. Once the tender is submitted, the MoU shall not be modified / altered / terminated during 

the validity of the tender. In case the Tenderer fails to observe/comply with this 

stipulation, the full Earnest Money Deposit (EMD) shall be liable to be forfeited. 
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8. Approval for change of constitution of JV shall be at the sole discretion of HRIDC. The 

constitution of the JV shall not be allowed to be modified after submission of the tender 

bid by the JV, except when modification becomes inevitable due to succession laws etc., 

provided further that there is no change in qualification of minimum eligibility criteria 

by JV after change of composition. However, the Lead Member shall continue to be the 

Lead Member of the JV. Failure to observe this requirement would render the offer 

invalid. 

 

9. Similarly, after the contract is awarded, the constitution of JV shall not be allowed to be 

altered during the currency of contract except when modification become inevitable due 

to succession laws etc. and minimum eligibility criteria should not get vitiated. Failure 

to observe this stipulation shall be deemed to be breach of contract with all consequential 

penal action as per contract conditions. 

 

10.   On award of contract to a JV, a single Performance Guarantee shall be submitted by the 

JV as per tender conditions. All the Guarantees like Performance Guarantee, Bank 

Guarantee for Mobilization Advance, Machinery Advance etc. shall be accepted only in 

the name of the JV and no splitting of guarantees amongst the members of the JV shall 

be permitted. 

 

11.  On issue of LOA (Letter of Acceptance), the JV entity to whom the work has been 

awarded, with the same shareholding pattern as was declared in the MOU/JV Agreement 

submitted along with the tender, shall be got registered before the Registrar of the 

Companies under 'The Companies Act -2013' (in case of Company) or before the 

Registrar/Sub-Registrar under the 'The Indian Partnership Act, 1932' (in case of 

Partnership Firm) or under 'The LLP Act 2008' (in case of LLP). A separate PAN shall 

be obtained for this entity. The documents pertaining to this entity including its PAN 

shall be furnished to HRIDC before signing the contract agreement for the work. In case 

the Tenderer fails to observe/comply with this stipulation within 60 days of issue of 

LOA, contract is liable to be terminated. In case contract is terminated, HRIDC shall be 

entitled to forfeit the full amount of the Earnest Money Deposit and other dues payable 

to the Contractor under this contract. The entity so registered, in the registered 

documents, shall have, inter-alia, following Clauses: 

 

11.1 Joint and Several Liability - Members of the entity to which the contract is awarded, 

shall be jointly and severally liable to HRIDC for execution of the project in 

accordance with General and Special Conditions of Contract. The members of the 

entity shall also be liable jointly and severally for the loss, damages caused to 

HRIDC during the course of execution of the contract or due to non-execution of 

the contract or part thereof. 
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11.2  Duration of the Registered Entity- It shall be valid during the entire currency of 

the contract including the period of extension, if any and the maintenance period 

after the work is completed. 

 

11.3  Governing Laws - The Registered Entity shall in all respect be governed by and 

interpreted in accordance with Indian Laws. 

 

12.     Authorized Member - Joint Venture members in the JV MoU shall authorize one of the 

members on behalf of the Joint Venture to deal with the tender, sign the agreement or 

enter into contract in respect of the said tender, to receive payment, to witness joint 

measurement of work done, to sign measurement books and similar such action in 

respect of the said tender/contract. All notices/correspondences with respect to the 

contract would be sent only to this authorized member of the JV. 

 

13.    No member of the Joint Venture shall have the right to assign or transfer the interest right 

or liability in the contract without the written consent of the other members and that of 

the HRIDC in respect of the said tender/contract. 

 

14.   Documents to be enclosed by the JV along with the tender: 

 

14.1  In case one or more of the members of the JV is/are partnership firm(s), following 

documents shall be submitted: 

 

(a) A notarized copy of the Partnership Deed, 

(b) A copy of consent of all the partners or individual authorized by partnership firm, 

to enter into the Joint Venture Agreement on a stamp paper,  

(c) A notarized or registered copy of Power of Attorney (duly registered as per 

prevailing law) in favour of the individual to sign the MOU/JV Agreement on 

behalf of the partnership firm and create liability against the firm. 

14.2     In case one or more members is/are Proprietary Firm or Hindu Undivided Family 

(HUF), the following documents shall be enclosed: 
 

A copy of notarized affidavit on Stamp Paper declaring that his/her Concern is a 

Proprietary Concern and he/she is sole proprietor of the Concern OR he/she is in 

position of "KARTA" of HUF and he/she has the authority, power and consent given 

by other partners to act on behalf of HUF. 

 

14.3     In case one or more members of the JV is/are companies, the following documents 

shall be submitted: 

(a) A copy of resolutions of the Directors of the Company, permitting the company to 

enter into a JV agreement, 
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(b) A copy of Memorandum and Articles of Association of the Company. 

(c) A copy of Certificate of Incorporation 

(d) A copy of Authorization/copy of Power of Attorney issued by the Company 

(backed by the resolution of Board of Directors) in favour of the individual to sign 

the tender, sign MOU/JV Agreement on behalf of the company and create liability 

against the company.  

 

14.4   All the Members of JV shall certify that they are not blacklisted or debarred by HRIDC, 

Railways or any other Ministry / Department / PSU (Public Sector Undertaking) of the 

Govt. of India/State Govt. from participation in tenders/contract on the date of opening 

of bids either in their individual capacity or as a member of the JV in which they 

were/are members. 

 

14.5 All other documents in terms of explanatory notes in clause 10 of GCC-2020. 

 

15.   Credentials & Qualifying Criteria: Technical, financial eligibility and credentials of 

the JV shall be adjudged based on satisfactory fulfilment of the following criteria: 

 

15.1    Technical Eligibility Criteria: 

The technical eligibility for the work as per Clause 3.1 of tender Notice above, shall be 

satisfied by either the ‘JV in its own name & style’ or ‘any member having min 26% 

share’. Each other member of JV shall have technical capacity of minimum 10% of the 

cost of work i.e., each JV member must have satisfactorily completed during the last 

07 (seven) years, ending last day of month previous to the one in which tender is 

opened, one similar single work for a minimum of 10% of advertised value of the 

tender.     

 

Note for Clause 15.1:  

 

Value of a completed work done by a Member in an earlier JV shall be reckoned only 

to the extent of the concerned member's share in that JV for the purpose of satisfying 

his/her compliance to the above-mentioned technical eligibility criteria in the tender 

under consideration. 
 

15.2      Financial Eligibility Criteria 

The JV shall satisfy the requirement of “Financial Eligibility” mentioned at Clause 3.2 

of Tender Notice above. The “financial capacity” of the lead partner of JV shall not be 

less than 51% of the financial eligibility criteria mentioned in Clause 3.2 of Tender 

Notice above. 

 

The arithmetic sum of individual “financial capacity” of all the members shall be taken 

as JV’s “financial capacity” to satisfy this requirement. 
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Note:  

Contractual payment received by a Member in an earlier JV shall be reckoned only to 

the extent of the concerned member’s share in that JV for the purpose of satisfying 

compliance of the above-mentioned financial eligibility criteria in the tender under 

consideration. 
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ANNEXURE – ‘K-1’ 

(Refer: Clause No. 17.6 of Annex-I Part-I of GCC-2020,  

with up to date correction slip) 

 

MEMORANDUM OF UNDERSTANDING FOR JV 
 

(The memorandum of understanding shall be submitted in following format on the non-

judicial stamp of Rs.100/- duly notarized) 
 

NOW THIS Memorandum of Understanding is executed at …………………. (Name of 

Place) on this date ………………… (DD/MM/YY) between M/s……………………..(Name of first 

constituent and address) as the first party represented by Shri ………………………………and 

M/s…………………………… (Name of 2ndconstituent and address) represented by Shri 

……………………….. as the second party and so on 3rd, 4th& 5th subsequent parties. (the expression 

and words of first and second and other shall mean and include their successors, assigns, nominees, 

execution, administrators and legal representatives respectively). 

 

WHEREAS all the parties are engaged mainly in the business of execution of Civil 

Engineering and general contracts for various Government Departments and organizations. 

 

AND WHEREAS the parties herein above mentioned are desirous of entering into a joint 

venture for carrying out civil engineering and/or contract works in connection with Tender No. 

………………… (Name of work)…………………………… as mutually decided between members 

of Joint Venture Agreement. 

 

1. That we M/s…………………………….. (JV firm) on behalf of all members of this joint venture 

agreement agreed that M/s ……………………………… will be “Lead Partner” of this Joint Venture. 

 

2. That under this MOU, the work will be done jointly by M/s ………………………….. the first party 

and M/s ……………………… the second and so on ……………..in the name and style of 

……………………………….(Name ) ( joint venture firm). 

 

3. That we JV firm M/s …………………………. on behalf of all the members of JV firm shall be 

legally liable, severally and jointly responsible/ liable for the satisfactory/ successful execution/ 

completion of the works including maintenance period in all respects and in accordance with terms 

and conditions of the contract. 

 

4. That we M/s JV firm…………………………….. on behalf of all the members of the JV firm to 

which the contract is awarded, shall be jointly and severally liable to the Employer (HRIDC) for 

execution of the project in accordance with General and Special Conditions of the Contract. The JV 

members shall also be liable jointly and severally for the loss, damages caused to HRIDC during the 

course of execution of the contract or due to non-execution of the contract or part thereof. 

 

5. M/s ……………………(Name of Lead Firm ) of JV firm shall be the lead member of the JV firm 

who shall have a majority ……………..% share of interest in the JV firm. The other (One/Two) 

members shall have following share: - M/s ………….. (Name of Second Firm) have ……. % and M/s 

………….. (Name of Third Firm if any) have ………% share of interest in the JV Firm.  
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6. That this JV shall be valid during the entire currency of the contract including the period of 

extension, if any, and the maintenance period after the work is completed. 

 

7. That we all the Joint Venture members authorize M/s …………………………………….…one of 

the members on behalf of the JV firm to deal with the tender, sign the agreement or enter into contract 

in respect of the said tender, to receive payment, to witness joint measurement of work done, to sign 

measurement books and similar such action in respect of the said tender/contract. All notices/ 

correspondence with respect to the contract would be sent to this authorized member 

………………………………. (address) of the JV firm. 

 

8. That no member of the JV shall have the right to assign or transfer the interest right or liability in 

the contract without the written consent of the other members and that of the Employer (HRIDC) in 

respect of the said tender/contract. 

 

9. That we all the members of the JV certify that we have not been black- listed or debarred by HRIDC 

or Railways or any other Ministry/Department /PSU (Public Sector Undertaking) of the Govt. of India/ 

State Govt. from participation in tenders/contract in the past either in our individual capacity or as a 

member of the JV firm or partnership firm in which they were members/partners. 

 

10. That this Joint Venture MOU shall in all respect be governed by and interpreted in accordance with 

Indian Laws. 

 

Now the parties have joined hands to form this MOU on this date ……………(DD/MM/YY) 

with reference to and in confirmation of their discussions and understanding brought on record on date 

…………………. (DD/MM /YY). 

 

In witness thereof all/both the above-named parties have set their respective hands on this 

MOU on the day, month and year first above mentioned, in the presence of the following witnesses: 

 

 

1.First party (authorized signatory) 

 

 

2.Second party (authorized signatory) 

 

 

3.Third party (if any) (authorized signatory) 

 

With Seal of parties 

Witnesses with name & address: 

 

1……………………………            2………………………... 

 

Date…… 

 

Place……. 

 

NOTE: Should MOU be in more than one separate page, each page shall be signed by the authorized 

signatory. 
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ANNEXURE – ‘K-2’ 

(Refer: Clause No. 18 of Annex-I Part-I of GCC-2020,  

with up to date correction slip) 

 

Guidelines for submitting tenders by Partnership Firms and their Eligibility Criteria 
 

1. The Partnership Firms participating in the tender should be legally valid under the provisions 

of the Indian Partnership Act. 

 

2.    The partnership firm should have been in existence or should have been formed prior to 

submission of tender. Partnership firm should have either been registered with the Registrar 

or the partnership deed should have been notarized prior to date of tender opening as per the 

Indian Partnership Act. 

 

3.     Separate identity / name should be given to the partnership firm. The partnership firm should 

have PAN / TAN number in its own name and PAN/ TAN number in the name of any of the 

constituent partners shall not be considered. The valid constituents of the firm shall be called 

partners. 

 

4.     Once the tender has been submitted, the constitution of the firm shall not normally be allowed 

to be modified / altered / terminated during the validity of the tender as well as the currency 

of the contract except when modification becomes inevitable due to succession laws etc., in 

which case prior permission should be taken from HRIDC and in any case the minimum 

eligibility criteria should not get vitiated. The re-constitution of firm in such cases should be 

followed by a notary certified Supplementary Deed. The approval for change of constitution 

of the firm, in any case, shall be at the sole discretion of the HRIDC and the Tenderer shall 

have no claims what-so-ever. Any change in the constitution of Partnership firm after 

opening of tender shall be with the consent of all partners and with the signatures of all 

partners as that in the Partnership Deed. Failure to observe this requirement shall render the 

offer invalid and full EMD shall be forfeited. 

 

 If any Partner/s withdraws from the firm after opening of the tender and before the award of 

the contract, the offer shall be rejected and EMD of the tenderer will be forfeited. If any new 

partner joins the firm after opening of tender but prior to award of contract, his / her 

credentials shall not qualify for consideration towards eligibility criteria either individually 

or in proportion to his share in the previous firm. In case the Tenderer fails to inform HRIDC 

beforehand about any such changes / modification in the constitution which is inevitable due 

to succession laws etc. and the contract is awarded to such firm, then it will be considered a 

breach of the contract conditions liable for determination of the contract under Clause 62 of 

General Conditions of Contract (July 2020). 
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5.    A partner of the firm shall not be permitted to participate either in his individual capacity or 

as a partner of any other firm in the same tender. 

 

6.    The tender form shall be submitted only in the name of partnership firm. The EMD shall be 

deposited by partnership firm through e-payment gateway or as mentioned in tender 

document. The EMD submitted in the name of any individual partner or in the name of 

authorized partner (s) shall not be considered. 

 

7.    One or more of the partners of the firm or any other person (s) shall be designated as the 

authorized person (s) on behalf of the firm, who will be authorized by all the partners to act 

on behalf of the firm through a “Power of Attorney”, specially authorizing him / them to 

submit & sign the tender, sign the agreement, receive payment, witness measurements, sign 

measurement books, make correspondences, compromise / settle / relinquish any claim (s) 

preferred by the firm, sign “No Claim Certificate”, refer all or any dispute to arbitration and 

to take similar such action in respect of the said tender / contract. Such “Power of Attorney” 

shall be notarized / registered and submitted along with the tender. The power of attorney 

shall be submitted even if such specific person is authorized for above purposes through 

partnership deed / Memorandum of Understanding / Article of Association or such other 

document, failing which tender is liable to be rejected. 

 

8.    On issue of Letter of Acceptance (LOA) to the partnership firm, all the guarantees like 

Performance Guarantee, Guarantee for various Advances to the Contractor shall be submitted 

only in the name of the partnership firm and no splitting of guarantees among the partners 

shall be acceptable. 

 

9.    On issue of Letter of Acceptance (LOA), contract agreement with partnership firm shall be 

executed in the name of the firm only and not in the name of any individual partner. 

 

10.   In case the Letter of Acceptance (LOA) is issued to a partnership firm, the following 

undertakings shall be furnished by all the partners through a notarized affidavit, before 

signing of contract agreement. 

 

(a) Joint and several liabilities: 

  The partners of the firm to which the Letter of Acceptance (LOA) is issued, shall be jointly 

and severally liable to the HRIDC for execution of the contract in accordance with General 

and Special Conditions of the Contract. The partners shall also be liable jointly and severally 

for the loss, damages caused to HRIDC during the course of execution of the contract or due 

to non-execution of the contract or part thereof. 

 

(b) Duration of the partnership deed and partnership firm agreement: 

The partnership deed/partnership firm agreement shall normally not be modified/altered/ 

terminated during the currency of contract and the maintenance period after the work is 
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completed as contemplated in the conditions of the contract. Any change carried out by 

partners in the constitution of the firm without permission of HRIDC, shall constitute a 

breach of the contract, liable for determination of the contract under Clause 62 of the General 

Conditions of Contract (July 2020). 

 

(c) Governing laws: The partnership firm agreement shall in all respect be governed by and 

interpreted in accordance with the Indian laws. 

 

(d) No partner of the firm shall have the right to assign or transfer the interest right or liability 

in the contract without the written consent of the other partner/s and that of HRIDC. 

 

11.     The Tenderer shall clearly specify that the tender is submitted on behalf of a partnership firm. 

The following documents shall be submitted by the partnership firm, with the tender: 

 

(a) A notarized copy of partnership deed. 

(b) A notarized or registered copy of Power of Attorney (duly registered as per prevailing law) 

in favour of the individual to tender for the work, sign the agreement etc. and create liability 

against the firm. 

(c) An undertaking by all partners of the partnership firm that they are not blacklisted or debarred 

by HRIDC, Railways or any other Ministry / Department of the Govt. of India / any State 

Govt. from participation in tenders / contracts as on the date of opening of bids, either in their 

individual capacity or in any firm in which they were / are partners. Concealment / wrong 

information in regard to above shall make the contract liable for determination under Clause 

62 of the General Conditions of Contract (July 2020). 

(d) All other documents in terms of explanatory notes in clause 10 of GCC-2020. 

12.   Evaluation of eligibility of a partnership firm: 

Technical and financial eligibility of the firm shall be adjudged based on satisfactory 

fulfilment of the eligibility criteria laid down in Clause 3of tender notice above by the 

partnership firm. 
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ANNEXURE – L 

 

COMPLETION CERTIFICATE 

 

The work of “------------------- (Full name of the work) -------------------------” has been Completed 

with following details: 

 

1 Name & complete address of the 

Contractor. 

 

2 Nature of entity (sole prop/partnership firm/ 

company / JV) 

 

 

 

3 

 

a) In case of Sole proprietorship, the name 

of sole proprietor 

 

b) In case of partnership firm/JV, the 

names & shares of various 

partners/members. 

 

4 Date of Acceptance/LOA  

5 Agreement No. & date  

6 i) Original Agreement Cost 

ii) Final Agreement Cost 

 

7 Total payment made along with 

financial year-wise break-up 

 

8 Original date of completion (DOC)  

9 a) Actual date of completion 

(b)Whether extension to DOC given with 

penalty or without penalty 

 

10 Brief description of nature & scope of work  

11 Performance of Contractor 

(Satisfactory/unsatisfactory) 

 

 

It is certified that the above work has been completed successfully in accordance with provisions 

of contract. 

 

(----------------------------) 

Name & Signature 

Issuing authority with seal 

 

Date of issue of certificate: ------------------ 

 

Case File No.: ------------------------------- 
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ANNEXURE – M 

(Clause no. 2.2.6 of “Special Tender Conditions & Instructions to tenderers”  

and Clause No. 11(iv) Part-I of GCC-2020, with up to date correction slip) 

 

FORMAT FOR AFFIDAVIT TO BE SUBMITTED BY TENDERER 

ALONG WITH THE TENDER DOCUMENTS 

 

(To be executed in presence of Notary public on non-judicial stamp paper of the value of 

Rs. 100/-. The stamp paper has to be in the name of the Tenderer) * 

 

I …………………………………... (Name and designation)** appointed as the attorney/ 

authorized signatory of the Tenderer (including its constituents), M/s. 

___________________having its office at…………(hereinafter called the Tenderer) for the 

purpose of the Tender documents for the work of ( Name of work )** as per the Tender 

No.______________ of Haryana Rail Infrastructure Development Corporation (HRIDC), do 

hereby solemnly affirm and state on behalf of the Tenderer including its constituents as under: 

 

1. I/We the Tenderer (s), am/are signing this document after carefully reading the contents. 

 

2. I/We the tenderer(s) also accept all the conditions of the tender and have signed all the pages in 

confirmation thereof. 

 

3. I/we hereby declare that I/we have downloaded the tender documents from the website 

https://etenders.hry.nic.in. I/we have verified the content of the document from the website and 

there is no addition, no deletion or no alteration to the content of the tender document. In case 

of any discrepancy noticed at any stage i.e. evaluation of tenders, execution of work or final 

payment of the contract, the master copy available with HRIDC shall be final and binding upon 

me/us. 

 

4. I/we declare and certify that I/we have not made any misleading or false representation in the 

forms, statements and attachments in proof of the qualification requirements. 

 

5. I/We also understand that my/our offer will be evaluated based on the documents/credentials 

submitted along with the offer and same shall be binding upon me/us. 

 

6. I/We declare that the information and documents submitted along with the tender by me/us are 

correct and I/we are fully responsible for the correctness of the information and documents, 

submitted by us. 

 

7. I/we understand that if the certificates regarding eligibility criteria submitted by us are found to 

be forged/false or incorrect at any time during process for evaluation of tenders, it shall lead to 

forfeiture of the tender EMD besides banning of business for a period of up to 3 (three) years. 

Further, I/we (insert name of the tenderer) **_____________and all my/our constituents 

understand that my/our offer shall be summarily rejected. 

https://etenders.hry.nic.in/
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8. I/we also understand that if the certificates submitted by us are found to be false/forged or 

incorrect at any time after the award of the contract, it will lead to termination of the contract, 

along with forfeiture of EMD/SD and Performance guarantee besides any other action provided 

in the contract including banning of business for a period of up to 3 (three) years. 

 

 

 

DEPONENT 

SEAL AND SIGNATURE 

OF THE TENDERER 

 

 

VERIFICATION 

 

I/We above named Tenderer do hereby solemnly affirm and verify that the contents of my/our 

above affidavit are true and correct. Nothing has been concealed and no part of it is false. 

 

 

DEPONENT 

SEAL AND SIGNATURE 

OF THE TENDERER 
 

Place: 

 

Dated: 

 

Note: 

i) Should affidavit be in more than one separate page, each page shall be signed by the authorised 

signatory 

ii) The contents in Italics (marked with **) are only for guidance purpose. Details as appropriate 

are to be filled in suitably by Tenderer 
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ANNEXURE – N 

 

 

DELETED 
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ANNEXURE – O-1 

 

AFFIDAVIT BY SOLE PROPRIETORSHIP FIRM 

(To be executed non judicial stamp paper of appropriate value as per law of state concerned-

Non-Judicial stamp paper should be purchased in the name of proprietor of the firm) 

 

I………………..S/o Shri ………………….aged about …………………..years 

R/o……………………………………………………………………………….do hereby 

solemnly affirm and declare as under: 

 

1. That I am running a business in the name and style of M/S……………………….. which 

is a sole proprietorship firm, and which has got GST registration No……………. 

2. That I am the sole proprietor of the said firm M/S 

……………………………………………………………………………………………. 

3. That the Head office of the above named firm is situated at 

………………………………………………………………………….. 

 

DEPONENT 

 

Verification: 

 

Verified at……………. on this …………day of………..that the contents of my above affidavit 

are true and correct to the best of my knowledge and belief and nothing material has been 

concealed therefrom. 

 

DEPONENT 

(seal and signature of Notary Public) 

 

Notes: 1. The document should be notarized at its place of execution (Place of signing the 

document). 

2. Each page of the document should be signed by executants 
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ANNEXURE – O-2 

 

POWER-OF-ATTORNEY FOR SIGNING OF BID ON BEHALF OF  

PARTNERSHIP FIRM 

 

(To be executed non judicial stamp paper of appropriate value as per law of state concerned-

Non-Judicial stamp paper should be purchased in the name of partners of the firm) 

 

KNOW ALL MEN BY THESE PRESENTS: WHEREAS WE 

 

(1)………………………….. S/o Shri………………R/o…………………………. 

 

(2)………………………….. S/o Shri………………R/o…………………..……… 

 

(3)……………………… … S/o Shri……………….R/o…………………………. 

 

(4)…………………………. S/o Shri……………… R/o………………….……… 

 

all are the partners of a partnership firm namely M/S……………………….… …………………. 

(Name of firm) hereinafter referred to as ‘firm’, which is registered at Registration 

No………………by Registrar of Firms…………………………. The firm is having its head 

office at……………………………………………………………………………….. (hereinafter 

to be referred as the 'Firm'). 

 

AND WHEREAS we all the above named partners have on………………….(date) given our 

consent on behalf of firm to participate in the tender 

No.___________________________________ issued by HRIDC for the work namely 

“______________________________________________________________” 

We the above named partners of above named firm do hereby irrevocably constitute, nominate, 

appoint and authorize Mr./ Ms. ____________S/o 

Shri____________(address)______________________& Mr./ Ms. ____________S/o 

Shri____________(address)______________________ as our true and lawful attorney 

(hereinafter referred to as “Attorney”) of the firm to jointly or severally exercise all or any of the 

following powers for and on behalf of M/S ………………… 

……………………………………………………… (name of firm) in connection with aforesaid 

bid: 

 

1. To sign and submit Tender and participate in the aforesaid bid of HRIDC on behalf of the firm. 

2. To sign and submit all the necessary papers, letters, forms, quotes, bids etc. on behalf of firm. 

3. To negotiate, discuss, agree to make any amendments, alterations or modifications thereto and 

to make representations, submit papers, affidavits and to do any other act and complete requisite 

formalities on behalf of the firm in connection with completion of aforesaid tender work and to 

enter into liability against the firm. 

4. To sign, execute the contract with HRIDC for and on behalf of the firm. 
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5. And generally to do all such acts, deeds or things as may be necessary or proper for the purposes 

mentioned above. 

 

We on behalf of firm undertake that it shall not cancel or amend this power of Attorney without 

obtaining previous written consent of HRIDC. 

 

We on behalf of firm hereby agree that all acts, deeds or things lawfully done by the said Attorneys 

or either of them under the authority of this power shall be construed as acts, deeds and things 

done by the firm and we hereby undertakes to confirm and ratify all and whatsoever the said 

Attorneys or either of them shall lawfully do or cause to be done by virtue of the powers hereby 

given. 

 

Specimen signatures of the Attorney are appended below. 

 

IN WITNESS WHEREOF this deed has been signed and sealed by us the under named, on 

this………………… day of………………… 20…. , in presence of: 

WITNESSES: 

1. Signature 

Name: 

Address: 

Executants Partners 

(Name )(Signature) 

1…………………………….. 

2. …………………………….. 

3. …………………………….. 

4. …………………………….. 

2. Signature 

Name: 

Address: 

 

 

Specimen Signatures of Attorney Holder(s) in token of acceptance: 

(1) Name…………………………… Signature…………………… 

(2) Name…………………………… Signature……………………… 

 

Executed and Signed before me on this…………day of ……. At 

……………………………..(place). 

 

(Seal and signature of Notary Public) 

Notes: 

1. In this format space has been provided for entering details of four partners & two attorney 

holders however if the numbers vary details may accordingly be entered. 

2. The document should be notarized at its place of execution (Place of signing the document). 

3. Each page of the document should be signed by executants. 

4. The power of attorney should be duly registered. 
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ANNEXURE – O-3 

 

POWER-OF-ATTORNEY ON BEHALF OF THE JOINT VENTURE 

 

(To be executed non judicial stamp paper of appropriate value as per law of state concerned-

Non-Judicial stamp paper should be purchased in the name of the members of Joint Venture) 

 

KNOW ALL MEN BY THESE PRESENTS THAT WE THE PARTIES whose details are given 

here under: 

1. ……………………………………………………………………………. (name of constituent) 

……………………………………….. (address) as the first party. 

2. ……………………………………………………………………………. (name of constituent) 

……………………………………….. (address) as the second party. 

Have entered into a Joint Venture agreement for the purpose of securing the work advertised by 

HRIDC vide NIT No……………………………………………………….details of works are 

as under: 

“…………………………………………………………………………………………………

………………………………………………” 

The aforesaid Joint Venture shall be known by the name 

“………………………………………………..” (Hereinafter called the Joint Venture which 

Expression shall unless repugnant to the context or meaning thereof, include its successors, 

administrators and assigns. 

 

We the above said parties, through this power of Attorney do hereby irrevocably constitute, 

nominate, appoint and authorize Mr./ Ms. ____________S/o Shri ____________(address) who is 

presently holding the position of ………………………………… in 

………………………………………the firm/ company as our true and lawful attorney 

(hereinafter referred to as “Attorney”) of the Joint Venture to jointly or severally exercise all or 

any of the following powers for and on behalf of “ 

………………………………………………………………………… (name of JV) in connection 

with aforesaid bid: 

 

1. To sign and submit Tender and participate in the aforesaid bid of HRIDC on behalf of the Joint 

Venture. 

2. To sign and submit all the necessary papers, letters, forms, quotes, bids etc. on behalf of Joint 

Venture 

3. To negotiate, discuss, agree to make any amendments, alterations or modifications thereto and 

to make representations, submit papers, affidavits and to do any other act and complete requisite 

formalities on behalf of the Joint Venture in connection with completion of aforesaid tender 

work and to enter into liability against the Joint Venture. 

4. To sign, execute the contract with HRIDC for and on behalf of the Joint Venture. 

5. And generally to do all such acts, deeds or things as may be necessary or proper for the purposes 

mentioned above on behalf of Joint Venture. 
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The Joint Venture agrees and undertakes that in the event of any change in the constitution of 

the Joint Venture the rights and obligations of the Joint Venture shall continue to be in full force 

without any effect thereof. 

 

We all the members of Joint Venture undertake that we shall not cancel or amend this Power of 

Attorney unilaterally and without prior written consent of HRIDC. 

 

AND the Joint Venture hereby agrees that all acts, deeds or things lawfully done by the said 

Attorneys or either of them under the authority of this power shall be construed as acts, deeds and 

things done by the Joint Venture and the Company hereby undertakes to confirm and ratify all and 

whatsoever the said Attorneys or either of them shall lawfully do or cause to be done by virtue of 

the powers hereby given. 

 

IN WITNESS WHEREOF the members constituting the Joint Venture as aforesaid have executed 

these present, on this………………… day of………………… 20…. , under the common 

seal(s)/seals of their companies and/or firms(s), in presence of: 

 

WITNESSES: 

1. Signature 

Name: 

Address: 

Signature of authorized signatories & their 

Seals:  

1. First Party (Signature): 

Name: 

Seal: 

 

2. Signature 

Name: 

Address: 

2. Second Party (Signature): 

Name: 

Seal: 

 

Specimen Signatures of Attorney Holder in token of acceptance: 

 

Name………………………Signature………………… 
 

Executed and Signed before me on this…………day of ………………. At 

…………………………….. (place). 

(seal and signature of Notary Public) 

 

Notes: 1. In this format space has been provided for entering details of two constituents of the JV 

however if the number vary the details may accordingly be entered. 

2. The document should be notarized at its place of execution (Place of signing the 

document).. 

3. Each page of the document should be signed by executants. 
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ANNEXURE – O-4 

 

CONSENT OF PARTNERS OF PARTNERSHIP FIRM FOR SIGNING JOINT 

VENTURE 

 

(To be executed on non-judicial stamp paper as per tender conditions, Non-Judicial stamp 

paper should be purchased in the name of partners of the firm) 

 

KNOW ALL MEN BY THESE PRESENTS: WHEREAS WE : 

(1)………………………….. S/o Shri……………. R/o…………………………. 

(2)………………………….. S/o Shri………….…… R/o…………………..……… 

(3)……………………… … S/o Shri……………… R/o…………………………. 

(4)…………………………. S/o Shri…………….. R/o………………….……… 

all are the partners of a partnership firm namely M/S ………………… ……………………(Name 

of firm) hereinafter referred to as ‘firm’, which is registered at Registration 

No………………………by Registrar of Firms…………………………. The firm is having its 

head office at…………………………………………………………………………….. 

AND WHEREAS it has come to our knowledge that NIT 

No.________________________________ has been issued by HRIDC for the work namely 

“____________________________________________________________________________” 

We all the above named partners on behalf of the above named firm hereby give our consent to 

participate in the above tender in Joint Venture. 

Further we all the above named partners on behalf of the above named firm hereby give our consent 

to enter in to Joint Venture agreement, with M/S__________________________& 

M/S___________________________ (name of other constituent(s) of joint venture) and to 

participate in tender as Joint Venture aforesaid. 

Date: 

Place: 

Executants Partners 

(Name )( Signature) 

1………………………………………………………………….. 

2. ……………………………..………………………………….. 

3. ……………………………..………………………………….. 

4. ……………………………..………………………………….. 

 

(seal and signature of Notary Public) 

 

Notes: 1. In this format space has been provided for entering details of four partners and two JV 

constituents however if the number vary details may accordingly be entered. 

2. The document should be notarized at its place of execution (Place of signing the 

document). 

3. Each page of the document should be signed by executants.  
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ANNEXURE – O-5 

 

POWER-OF-ATTORNEY FOR SIGNING JOINT VENTURE AGREEMENT ON 

BEHALF OF PARTNERSHIP FIRM 

 

(To be executed non judicial stamp paper of appropriate value as per law of state concerned-

Non-Judicial stamp paper should be purchased in the name of partners of the firm) 

 

KNOW ALL MEN BY THESE PRESENTS: WHEREAS WE 

(1)………………………….. S/o Shri………………. R/o…………………………. 

(2)………………………….. S/o Shri…………….… R/o…………………..……… 

(3)……………………… … S/o Shri……………….. R/o…………………………. 

(4)…………………………. S/o Shri……….………. R/o………………….……… 

 

All are the partners of a partnership firm namely M/s. 

……………………………………………….Name of firm) hereinafter referred to as ‘firm’, 

which is registered at Registration No………………by Registrar of 

Firms…………………………. The firm is having its head office 

at……………………………………………………………….. (hereinafter to be referred as 

the 'Firm'). 

 

AND WHEREAS we all the above named partners have on………………….(date) given our 

consent on behalf of firm to participate in the tender 

No.___________________________________ issued by HRIDC for the work namely 

“_________________________________________________________________________”i

n Joint Venture with M/S……………………….& M/S…………………………………….. 

 

We the above named partners of above named firm do hereby irrevocably constitute, nominate, 

appoint and authorize Mr./ Ms. ____________S/o 

Shri____________(address)______________________& Mr./ Ms. ____________S/o 

Shri____________(address)______________________ as our true and lawful attorney 

(hereinafter referred to as “Attorney”) of the firm to jointly or severally exercise all or any of the 

following powers for and on behalf of M/S ………………… 

……………………………………………………… (name of firm) in connection with aforesaid 

bid: 

1. To enter into and execute and sign JOINT VENTURE agreement, on behalf of our firm with 

M/S………………………………………& M/S………………………………………………. 

2. To sign and submit all the necessary papers, letters, forms, quotes, bids etc. in connection with 

aforesaid bid. 

3. To negotiate, discuss, agree to make any amendments, alterations or modifications thereto and 

to make representations, submit papers, affidavits and to do any other act and complete requisite 

formalities on behalf of the firm in connection with completion of aforesaid tender work and to 

enter into liability against the firm. 
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4. To sign, execute the contract with HRIDC for and on behalf of the firm. 

5. And generally to do all such acts, deeds or things as may be necessary or proper for the purposes 

mentioned above and to enter into liability against the firm. 

 

We on behalf of firm undertake that it shall not cancel or amend this power of Attorney without 

obtaining previous written consent of HRIDC. 

 

We on behalf of firm hereby agree that all acts, deeds or things lawfully done by the said Attorneys 

or either of them under the authority of this power shall be construed as acts, deeds and things 

done by the firm and we hereby undertakes to confirm and ratify all and whatsoever the said 

Attorneys or either of them shall lawfully do or cause to be done by virtue of the powers hereby 

given. 

Specimen signatures of the Attorney are appended below. 

IN WITNESS WHEREOF this deed has been signed and sealed by us the under named, on 

this………………… day of………………… 20…. , in presence of: 

WITNESSES: 

1. Signature 

Name: 

Address: 

Executants Partners 

(Name)                          (Signature) 

1 ………………………………….. 

2 …………………………………. 

3………………………………….. 

4………………………………….. 

2. Signature 

Name: 

Address: 

 

 

 

Specimen Signatures of Attorney Holder(s) in token of acceptance: 

(1) Name………………………………Signature…………………… 

(2) Name………………………………Signature…………………… 

 

Executed and Signed before me on this…………day of ……… At 

……………………………..(place). 

 

 

 

(Seal and signature of Notary Public) 

 

Notes: 1. In this format space has been provided for entering details of four partners, two 

constituents of JV and two attorney holders, however if the number vary the details may 

accordingly be entered. 

2. The document should be notarized at its place of execution. 

3. Each page of the document should be signed by executants 
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ANNEXURE – O-6 

 

AFFIDAVIT BY SOLE PROPRIETORSHIP FIRM WHEN PARTICIPATING IN JOINT 

VENTURE 

 

(To be executed non judicial stamp paper of appropriate value as per law of state concerned- 

Non-Judicial stamp paper should be purchased in the name of proprietor of the firm) 

 

I…………………….S/o Shri…………………………………….aged about 

…………………..years R/o……………………………………………….do hereby solemnly 

affirm and declare as under: 

1. That I am running a business in the name and style of M/s…………………………. which is a 

sole proprietorship firm and which has got GST registration No……………………... 

2. That I am the sole proprietor of the said firm M/S 

……………………………………………………………………………………………… 

3. That the Head office of the above named firm is situated 

at……………………………………………………………………………………………. 

4. That I through my above named firm shall participate in the tender 

No.____________________________ issued by HRIDC for the work namely 

“___________________________________________________________________________” 

in Joint Venture and for the purpose shall enter into and execute joint venture agreement with 

M/S__________________________& M/S___________________________ (name of other 

constituent(s) of joint venture). 

 

DEPONENT 

 

Verification: 

 

Verified at………….on this …………day of…………..that the contents of my above affidavit are 

true and correct to the best of my knowledge and belief and nothing material has been concealed 

therefrom. 

 

DEPONENT 

 

(Seal and signature of Notary Public) 

 

Notes: 1. In this format space has been provided for entering details of two constituents of the JV 

however if the number vary details may accordingly be entered. 

2. The document should be notarized at its place of execution (Place of signing the 

document). 

3. Each page of the document should be signed by executants. 
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ANNEXURE – O-7 

 

BOARD’S RESOLUTION OF COMPANY FOR ENTERING INTO JOINT VENTURE  

(To be printed on Company’s letter head) 

 

 

EXTRACT OF THE RESOLUTION PASSED AT THE MEETING OF THE BOARD OF 

DIRECTORS OF (Company Name) ___________________________________ 

(CIN_________________________________) (hereinafter referred to as company) HELD ON 

(Date) _______________ AT (Address) ______________________ 

 

Whereas the Board has been described about NIT No.___________________________________ 

issued by HRIDC for the work namely “_________________________________”. 

 

Board discussed the matter and after discussion following resolution was passed: 

 

RESOLVED THAT the company (company name) shall participate in the above tender in Joint 

Venture and for the purpose the company shall enter into and execute joint venture agreement, 

with M/S__________________________& M/S___________________________ (name of other 

constituent(s) of joint venture). 

 

Resolved further that the Board authorizes, Mr. /Ms. __________________________& Mr./ Ms. 

__________________________ (name and designation) of the company, to jointly or severally, 

sign joint venture agreement, and to sign such other documents and to do any other act and 

complete requisite formalities on behalf of the company in connection with completion of 

aforesaid tender work and to enter into liability against the company. 

 

Resolved further that Board authorizes Mr./Ms.___________________________________(name 

and designation) of the company to execute Power of Attorney in terms of this resolution in favour 

of Mr./Ms.____________________________& Mr./Ms.______________________________ the 

person(s) above named. 

 

The acts done and documents executed by such above named authorized person(s) shall be binding 

on the company. 

 

For the Organization, 

 

(Seal of company & Signature of authorized person) 

Name: __________________________________ 

Designation: _________________ 

Place: 

Dated: 
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Executed and Signed before me on this…………day of …………At 

…………………………..(place). 

 

 

 

 

(Seal and signature of Notary Public) 

 

Notes: 1. In this format space has been provided for entering details of two constituents of the JV 

and two authorized persons however if the number vary details may accordingly be 

entered. 

2. The document should be notarized at its place of execution (Place of signing the 

document). 

3. Each page of the document should be signed by authorized signatory(s). 
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ANNEXURE – O-8 

 

POWER OF ATTORNEY BY A COMPANY (incorporated under companies Act) for 

entering into JOINT VENTURE AGREEMENT 

 

(To be executed non judicial stamp paper of appropriate value as per law of state 

concerned Non-Judicial stamp paper should be purchased in the name of the company) 

 

KNOW ALL MEN BY THESE PRESENTS: WHEREAS M/S ………………… 

……………………………………………………… (name of company & CIN number) is a 

Company registered under the Companies Act, 2013, and having its registered office 

at………………… (Hereinafter called the 'Company'). 

 

AND WHEREAS by its resolution No………………… passed in the meeting held 

on………………… of the Board of directors of the company the company (company name) has 

decided to participate in the tender No.___________________________________ issued by 

HRIDC for the work namely “___________________________________________________” 

in Joint Venture and for the purpose the company shall enter into and execute joint venture 

agreement with M/S_________________________ & 

M/S___________________________(name of other constituent(s) of joint venture) AND THAT 

M/S___________________________(name of the lead member of joint venture) shall act as the 

lead member of above mentioned joint venture. 

 

I………………………………………………………(name and designation) the authorised 

representative of M/S ………………… ……………………………………………………… 

(name of company) duly authorized in this behalf by aforesaid resolution do hereby irrevocably 

constitute, nominate, appoint and authorize Mr./ Ms. 

____________(designation)____________(address)______________________& Mr./ Ms. Mr./ 

Ms. ____________(designation)____________(address)______________________who is/are 

presently holding the above mentioned position in the company as our true and lawful attorney 

(hereinafter referred to as “Attorney”) of the company to jointly or severally exercise all or any of 

the following powers for and on behalf of M/S ………………… 

……………………………………………………… (Name of company & CIN number) in 

connection with aforesaid bid: 
 

1. To enter into and execute and sign JOINT VENTURE agreement, draft of which has been 

approved by the company, on behalf of the company with above named constituents for 

participating in the aforesaid bid of the HRIDC on behalf of the company. 

2. To sign and submit all the necessary papers, letters, forms, quotes, bids etc. 

3. To do any other act and complete requisite formalities on behalf of the company in 

connection with completion of aforesaid tender work and to enter into liability against the 

company. 

4. And generally, to do all such acts, deeds or things as may be necessary or proper for the 

purposes mentioned above. 
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The company agrees and undertakes that in the event of any change in the constitution of the 

company the rights and obligations of the company shall continue to be in full force without any 

effect thereof. 

 

The company undertakes that it shall not cancel or amend this power of Attorney without obtaining 

previous written consent of HRIDC. 

 

AND the Company hereby agrees that all acts, deeds or things lawfully done by the said Attorneys 

or either of them under the authority of this power shall be construed as acts, deeds and things 

done by the Company and the Company hereby undertakes to confirm and ratify all and 

whatsoever the said Attorneys or either of them shall lawfully do or cause to be done by virtue of 

the powers hereby given. 

IN WITNESS WHEREOF this deed has been signed and sealed by 

Shri…………………………………….. (name and designation), on this………………… day 

of………………… 20… , in presence of: 

 

WITNESSES: 

1. Signature 

Name: 

Address: 

Executants Signature & Seal of Company: 

Name: 

Designation: 

 

2. Signature 

Name: 

Address: 

 

 

 

Specimen Signatures of Attorney Holder in token of acceptance: 

(1) Name ………………………………Signature…………………… 

 

(2) Name …………………………………Signature………………… 

 

Executed and Signed before me on this…………day of ………………. At 

…………………………….. (place). 

 

(Seal and signature of Notary Public) 

 

Notes: 1. In this format space has been provided for entering details of two constituents of the JV 

and two authorized persons/attorney holders however if the number vary the details may 

accordingly be entered. 

2. The document should be notarized at its place of execution (Place of signing the 

document). 

3. Each page of the document should be signed by executants 
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ANNEXURE – O-9 

 

POWER OF ATTORNEY FOR SIGNING OF BID (when Tenderer is company 

incorporated under Companies Act) 

 

(To be executed non judicial stamp paper of appropriate value as per law of state 

concerned Non-Judicial stamp paper should be purchased in the name of the company) 

 

KNOW ALL MEN BY THESE PRESENTS: WHEREAS M/S ………………… 

……………………………………………………… (name of company & CIN number) is a 

Company registered under the Companies Act, 2013, and having its registered office 

at………………… (Hereinafter called the 'Company'). 

 

AND WHEREAS by its resolution No………………… passed in the meeting held 

on………………… of the Board of directors of the company the company (company name) have 

decided to participate in the tender No.___________________________________ issued by 

HRIDC for the work namely “_____________________________________________________” 

I………………………………………………………(name and designation) the authorised 

representative of M/S ………………… ……………………………………………………… 

(name of company) duly authorized in this behalf by aforesaid resolution do hereby irrevocably 

constitute, nominate, appoint and authorize Mr./ Ms. 

____________(designation)____________(address)______________________& Mr./ Ms. Mr./ 

Ms. ____________(designation)____________(address)______________________who is/are 

presently holding the above mentioned position in the company as our true and lawful attorney 

(hereinafter referred to as “Attorney”) of the company to jointly or severally exercise all or any of 

the following powers for and on behalf of M/S ………………… 

……………………………………………………… (name of company & CIN number) in 

connection with aforesaid bid: 

 

1. To sign and submit Tender and participate in the aforesaid bid of HRIDC on behalf of the 

company. 

2. To sign and submit all the necessary papers, letters, forms, quotes, bids etc. 

3. To negotiate, discuss, agree to make any amendments, alterations or modifications thereto and 

to make representations, submit papers, affidavits and to do any other act and complete requisite 

formalities on behalf of the company in connection with completion of aforesaid tender work 

and to enter into liability against the company. 

4. To sign, execute the contract with HRIDC for and on behalf of the company. 

5. And generally to do all such acts, deeds or things as may be necessary or proper for the purposes 

mentioned above. 

 

The company agrees and undertakes that in the event of any change in the constitution of the 

company the rights and obligations of the company shall continue to be in full force without any 

effect thereof. 
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The company undertakes that it shall not cancel or amend this power of Attorney without obtaining 

previous written consent of HRIDC. 

AND the Company hereby agrees that all acts, deeds or things lawfully done by the said Attorneys 

or either of them under the authority of this power shall be construed as acts, deeds and things 

done by the Company and the Company hereby undertakes to confirm and ratify all and 

whatsoever the said Attorneys or either of them shall lawfully do or cause to be done by virtue of 

the powers hereby given. 

IN WITNESS WHEREOF this deed has been signed and sealed by 

Shri……………………………………..(name and designation), on this………………… day 

of………………… 20…. , in presence of: 

 

WITNESSES: 

1. Signature 

Name: 

Address: 

Executants Signature & Seal of Company: 

Name: 

Designation: 

 

2. Signature 

Name: 

Address: 

 

 

 

Specimen Signatures of Attorney Holder(s) in token of acceptance: 

(1) Name ………………………………… Signature………………… 
 

(2) Name…………………………………… Signature……………… 

 

Executed and Signed before me on this…………day of ………………. At 

……………………………..(place). 

 

(Seal and signature of Notary Public) 

 

Notes: 1. In this format space has been provided for entering details of two authorized 

persons/attorney holders however if the number vary details may accordingly be 

entered. 

2. The document should be notarized at its place of execution (Place of signing the 

document). 

3. Each page of the document should be signed by executants. 
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ANNEXURE – O-10 

 

Board’s Resolution of company incorporated under companies Act for submitting Tender 

by company (To be printed on company’s letter head) 

 

 

EXTRACT OF THE RESOLUTION PASSED AT THE MEETING OF THE BOARD OF 

DIRECTORS OF (Company Name) 

___________________________________(CIN_____________________) (hereinafter referred 

to as company) HELD ON (Date) _______________ AT (Address) 

_____________________________ 

 

Whereas the Board has been described about NIT no.___________________________________ 

issued by HRIDC for the work namely “____________________________________________”. 

Board discussed the matter and after discussion following resolution was passed: 

 

RESOLVED THAT the company (company name) shall participate in the above tender. 

 

Resolved further that the Board authorizes, Mr./ Ms. __________________________& Mr./ Ms. 

__________________________ (name and designation) of the company, to jointly or severally 

sign and submit all the necessary papers, letters, forms, quotes, bids etc, negotiate, discuss, agree 

to make any amendments, alterations or modifications thereto and to make representations, submit 

papers, affidavits and to do any other act and complete requisite formalities on behalf of the 

company in connection with completion of aforesaid tender work and to enter into liability against 

the company. 

 

Resolved further that Board authorizes Mr./Ms.___________________________________(name 

and designation) of the company to execute Power of Attorney in terms of this resolution in favour 

of Mr./Ms.____________________________& Mr./Ms.___________________________ the 

person(s) above named. 

 

The acts done and documents executed by such above named authorized person(s) shall be binding 

on the company. 

 

For the Organization, 

 

(Seal of company & Signature of authorized person) 

 

Name: __________________________________ 

Designation: _________________ 

Place: 

Dated: 
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Executed and Signed before me on this…………day of ……... At 

……………………………..(place). 

 

 

 

(Seal and signature of Notary Public) 

 

Notes: 1. In this format space has been provided for entering details of two authorized persons 

however if the number vary details may accordingly be entered. 

2. The document should be notarized at its place of execution (Place of signing the 

document).. 

3. Each page of the document should be signed by authorized signatory(s). 
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ANNEXURE – O-11 

 

POWER OF ATTORNEY FOR SIGNING OF BID (when Tenderer is LLP Firm 

incorporated under LLP Act) 

 

(To be executed non judicial stamp paper of appropriate value as per law of state 

concerned Non-Judicial stamp paper should be purchased in the name of the LLP Firm) 

 

KNOW ALL MEN BY THESE PRESENTS: WHEREAS M/S ………………… 

……………………………………………………… (name of LLP & LLPIN number) is a LLP 

Firm registered under the LLP Act, 2008, and having its registered office 

at…………………………………………………………………… (hereinafter called the 'LLP'). 

AND WHEREAS by its resolution No………………… passed in the meeting held 

on………………… of the Partners of the LLP the LLP……………………. (LLP name) have 

decided to participate in the tender No.___________________________________ issued by 

HRIDC for the work namely “_____________________________________________________” 

 

I……………………………………………………name and designation) the authorised 

representative of M/S ………………… ……………………………………………………… 

(name of LLP) duly authorized in this behalf by aforesaid resolution do hereby irrevocably 

constitute, nominate, appoint and authorize Mr./Ms. 

____________(designation)____________(address)______________________& Mr./ 

Ms./Mr./Ms. _____(designation)____________(address)______________________who is/are 

presently holding the above mentioned position in the LLP as our true and lawful attorney 

(hereinafter referred to as “Attorney”) of the LLP to jointly or severally exercise all or any of the 

following powers for and on behalf of M/S ………………… 

……………………………………………………… (name of LLP & LLPIN number) in 

connection with aforesaid bid: 

 

1. To sign and submit Tender and participate in the aforesaid bid of HRIDC on behalf of the LLP. 

2. To sign and submit all the necessary papers, letters, forms, quotes, bids etc. 

3. To negotiate, discuss, agree to make any amendments, alterations or modifications thereto and 

to make representations, submit papers, affidavits and to do any other act and complete requisite 

formalities on behalf of the LLP in connection with completion of aforesaid tender work and to 

enter into liability against the LLP. 

4. To sign, execute the contract with HRIDC for and on behalf of the LLP. 

5. And generally to do all such acts, deeds or things as may be necessary or proper for the purposes 

mentioned above. 

 

The LLP agrees and undertakes that in the event of any change in the constitution of the LLP, the 

rights and obligations of the LLP shall continue to be in full force without any effect thereof. 

The LLP undertakes that it shall not cancel or amend this power of Attorney without obtaining 

previous written consent of HRIDC. 
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AND the LLP hereby agrees that all acts, deeds or things lawfully done by the said Attorneys or 

either of them under the authority of this power shall be construed as acts, deeds and things done 

by the LLP and the LLP hereby undertakes to confirm and ratify all and whatsoever the said 

Attorneys or either of them shall lawfully do or cause to be done by virtue of the powers hereby 

given. 

 

IN WITNESS WHEREOF this deed has been signed and sealed by 

Shri……………………………………..(name and designation), on this………………… day 

of………………… 20…. , in presence of: 

 

WITNESSES: 

1. Signature 

Name: 

Address: 

Signatures of authorized representative & 

Seal of LLP: 

 

Name of authorized representative 

(Executant): 

Designation: 

2. Signature 

Name: 

Address: 

 

 

 

Specimen Signatures of Attorney Holder(s) in token of acceptance: 
 

(1)Name ………………………………… Signature………………… 

 

(2Name)……………………………………Signature……………… 

 

Executed and Signed before me on this…………day of ………………. At 

……………………………..(place). 

 

(Seal and signature of Notary Public) 

 

Notes: 1. In this format space has been provided for entering details of two authorized 

persons/attorney holders however if the number vary details may accordingly be 

entered. 

2. The document should be notarized at its place of execution (Place of signing the 

document).. 

3. Each page of the document should be signed by executants. 
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ANNEXURE – O-12 

 

Partner’s Resolution of LLP Firm for entering into Joint Venture (To be printed on LLP 

Firm’s letter head) 

 

EXTRACT OF THE RESOLUTION PASSED AT THE MEETING OF THE PARTNERS 

OF______________________________________________________________ (LLP Name) 

having LLPIN________________of 20…………….)(hereinafter referred to as LLP) HELD ON 

(Date)_______________ AT (Address) _____________________________________________  

 

Whereas the Partners have been described about NIT 

No.___________________________________ issued by HRIDC for the work namely 

“____________________________________________________________________________”

. Partners discussed the matter and after discussion following resolution was passed:  

 

RESOLVED THAT the LLP……….. (LLP name) shall participate in the above tender in Joint 

Venture and for the purpose the LLP shall enter into and execute joint venture agreement, with 

M/s__________________________& M/s___________________________ (name of other 

constituent(s) of joint venture).  

Resolved further that the LLP/Partners authorize(s), Mr./ Ms. __________________________& 

Mr./ Ms. __________________________ (name and designation) of the LLP, to jointly or 

severally, sign joint venture agreement, and to sign such other documents and to do any other act 

and complete requisite formalities on behalf of the LLP in connection with completion of aforesaid 

tender work and to enter into liability against the LLP.  

 

Resolved further that LLP/Partners authorize(s) 

Mr./Ms.___________________________________(name and designation) of the LLP to execute 

Power of Attorney in terms of this resolution in favour of 

Mr./Ms.____________________________& Mr./Ms.______________________________ the 

person(s) above named.  

 

The acts done and documents executed by such above named authorized person(s) shall be binding 

on the LLP.  

 

For the Organization,  

 

(Seal of LLP & Signature of authorized person)  

Name of authorized person: __________________________________  

Designation: _________________  

Place:  

Dated:  

Executed and Signed before me on this…………day of ………………. At 

……………………………..(place).  
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(Seal and signature of Notary Public) 

 

Notes: 1. In this format space has been provided for entering details of two constituents of the JV 

and two authorized persons however if the number vary details may accordingly be 

entered. 

2. The document should be notarized at its place of execution (Place of signing the 

document). 

3. Each page of the document should be signed by authorized signatory(s). 
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ANNEXURE – O-13 

 

POWER OF ATTORNEY BY AN LLP Firm (incorporated under LLP Act) for entering 

into JOINT VENTURE AGREEMENT 

 

(To be executed non judicial stamp paper of appropriate value as per law of state 

concerned Non-Judicial stamp paper should be purchased in the name of the LLP) 

 

KNOW ALL MEN BY THESE PRESENTS: WHEREAS M/S ………………… 

……………………………………………………… (name of LLP & LLPIN number) is a LLP 

registered under the LLP Act, 2008, and having its registered office at………………… 

(Hereinafter called the 'LLP') 

 

AND WHEREAS by its resolution No………………… passed in the meeting held 

on………………… of the Partners of the LLP, the LLP…………………………….. (LLP name) 

has decided to participate in the tender No.___________________________________ issued by 

HRIDC for the work namely “________________________________________________” 

in Joint Venture and for the purpose the LLP shall enter into and execute joint venture agreement 

with M/S_________________________ & M/S___________________________(name of other 

constituent(s) of joint venture) AND THAT M/S___________________________(name of the 

lead member of joint venture) shall act as the lead member of above mentioned joint venture. 

 

I………………………………………………………(name and designation) the authorised 

representative of M/S ………………… ……………………………………………………… 

(name of LLP) duly authorized in this behalf by aforesaid resolution do hereby irrevocably 

constitute, nominate, appoint and authorize Mr./ Ms. 

____________(designation)____________(address)______________________& Mr./ Ms. Mr./ 

Ms. ____________(designation)____________(address)______________________who is/are 

presently holding the above mentioned position in the LLP as our true and lawful attorney 

(hereinafter referred to as “Attorney”) of the LLP to jointly or severally exercise all or any of the 

following powers for and on behalf of M/S ………………… 

……………………………………………………… (Name of LLP & LLPIN number) in 

connection with aforesaid bid: 

 

1. To enter into and execute and sign JOINT VENTURE agreement, draft of which has been 

approved by the LLP, on behalf of the LLP with above named constituents for participating in 

the aforesaid bid of HRIDC on behalf of the LLP. 

2. To sign and submit all the necessary papers, letters, forms, quotes, bids etc. 

3. To do any other act and complete requisite formalities on behalf of the LLP in connection with 

completion of aforesaid tender work and to enter into liability against the LLP. 

4. And generally to do all such acts, deeds or things as may be necessary or proper for the purposes 

mentioned above. 
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The LLP agrees and undertakes that in the event of any change in the constitution of the LLP, the 

rights and obligations of the LLP shall continue to be in full force without any effect thereof. 

 

The LLP undertakes that it shall not cancel or amend this power of Attorney without obtaining 

previous written consent of HRIDC. 

 

AND the LLP hereby agrees that all acts, deeds or things lawfully done by the said Attorneys or 

either of them under the authority of this power shall be construed as acts, deeds and things done 

by the LLP and the LLP hereby undertakes to confirm and ratify all and whatsoever the said 

Attorneys or either of them shall lawfully do or cause to be done by virtue of the powers hereby 

given. 

 

IN WITNESS WHEREOF this deed has been signed and sealed by 

Shri……………………………(name and designation), on this………………… day 

of………………… 20… , in presence of: 

 

 

Specimen Signatures of Attorney Holder in token of acceptance: 
 

(1)Name ………………………………Signature…………………… 

 

(2)Name …………………………………Signature………………… 

 

Executed and Signed before me on this…………day of ………………. At 

……………………………..(place). 

 

(Seal and signature of Notary Public) 

 

Notes: 1. In this format space has been provided for entering details of two constituents of the JV 

and two authorized persons/attorney holders however if the number vary the details may 

accordingly be entered. 

2. The document should be notarized at its place of execution (Place of signing the 

document). 

3. Each page of the document should be signed by executants.  
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ANNEXURE - P 

 

 

INSTRUCTIONS REGARDING ELECTRONIC TENDERING SYSTEM 

 

These conditions will over-rule the conditions stated in the tender documents, wherever 

relevant and applicable. 

 

1. Registration of bidders on e-tendering Portal: 

All the bidders intending to participate in the tenders process online are required to get registered 

on the centralized e-tendering Portal i.e. https://etenders.hry.nic.in. Please visit the website for 

more details. 

 

2. Obtaining a Digital Certificate: 

2.1. The Bids submitted online should be encrypted and signed electronically with a Digital 

Certificate to establish the identity of the bidder bidding online. These Digital Certificates 

are issued by an Approved Certifying Authority, by the Controller of Certifying Authorities, 

Government of India. 

 

2.2. A Digital Certificate is issued upon receipt of mandatory identity (i.e. Applicant’s PAN 

Card) and Address proofs and verification form duly attested by the Bank Manager / Post 

Master/ Gazetted Officer. Only upon the receipt of the required documents, a digital 

certificate can be issued. For more details please visit the website – https://etenders.hry.nic.in 

 

2.3. The bidders may obtain Class-II or III digital signature certificate from any Certifying 

Authority or Sub-certifying Authority authorized by the Controller of Certifying Authorities 

or may obtain information and application format and documents required for the issue of 

digital certificate from. 

 

2.4. The bidder must ensure that he/she comply by the online available important guidelines at 

the portal https://etenders.hry.nic.in for Digital Signature Certificate (DSC) including the e-

Token carrying DSCs. 

 

Ms Manju Aggarwal 

Technical Director, 

Scientist-D, NIC. 

Panchkula. 

E - mail: a.manju@nic.in 

Help Desk: 0172 – 584257, 94170-69017. 

 

2.5. Bid for a particular tender must be submitted online using the digital certificate (Encryption 

& Signing), which is used to encrypt and sign the data during the stage of bid preparation. 

In case, during the process of a particular tender, the user loses his digital certificate (due to 

https://etenders.hry.nic.in/
https://etenders.hry.nic.in/
https://etenders.hry.nic.in/
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virus attack, hardware problem, operating system or any other problem) he will not be able 

to submit the bid online. 

Hence, the users are advised to keep a backup of the certificate and also keep the copies 

at safe place under proper security (for its use in case of emergencies). 

 

2.6. In case of online tendering, if the digital certificate issued to the authorized user of a firm is 

used for signing and submitting a bid, it will be considered equivalent to a no-objection 

certificate/power of attorney /lawful authorization to that User. The firm has to authorize a 

specific individual through an authorization certificate signed by all partners to use the 

digital certificate as per Indian Information Technology Act 2000. Unless the certificates are 

revoked, it will be assumed to represent adequate authority of the user to bid on behalf of 

the firm in the department tenders as per Information Technology Act 2000. The digital 

signature of this authorized user will be binding on the firm. 

 

2.7. In case of any change in the authorization, it shall be the responsibility of management/ 

partners of the firm to inform the certifying authority about the change and to obtain the 

digital signatures -7- of the new person / user on behalf of the firm / company. The procedure 

for application of a digital certificate however will remain the same for the new user. 

 

2.8. The same procedure holds true for the authorized users in a private/Public limited company. 

In this case, the authorization certificate will have to be signed by the directors of the 

company. 

 

3. Opening of an Electronic Payment Account: 

For purchasing the tender documents online, bidders are required to pay the tender documents fees 

online using the electronic payments gateway service shall be integrated with the system very soon 

till then it will be submitted manually. For online payments guidelines, please refer to the Home 

page of the e-tendering Portal https://etenders.hry.nic.in 

 

4. Pre-requisites for online bidding: 

In order to operate on the electronic tender management system, a user’s machine is required to be 

set up. A help file on system setup/Pre-requisite can be obtained from National Informatics Center 

or downloaded from the home page of the website - https://etenders.hry.nic.in the link for 

downloading required java applet & DC setup are also available on the Home page of the e-

tendering Portal. 

 

5. Online Viewing of Detailed Notice Inviting Tenders: 

The bidders can view the detailed N.I.T and the time schedule (Key Dates) for all the tenders 

floated through the single portal e-tendering system on the Home Page at https://etenders.hry.nic.in 

 

6. Download of Tender Documents: 

https://etenders.hry.nic.in/
https://etenders.hry.nic.in/
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The tender documents can be downloaded free of cost from the e-tendering portal 

https://etenders.hry.nic.in 

 

7. Key Dates: 

The bidders are strictly advised to follow dates and times as indicated in the online Notice Inviting 

Tenders. The date and time shall be binding on all bidders. All online activities are time tracked 

and the system enforces time locks that ensure that no activity or transaction can take place outside 

the start and end dates and the time of the stage as defined in the online Notice Inviting Tenders. 

 

8. Online Payment of Tender Document Fee, eService fee & EMD fees & Bid Preparation & 

Submission (Technical & Commercial/ Financial Bid): 

 

8.1. Online Payment of Tender Document Fee + e-Service fee: The payment for Tender 

document fee, eService Fee & EMD shall be made by bidders/ Contractors online directly 

through Debit Cards & Internet Banking Accounts using the secure electronic payment 

gateway. The secure electronic payments gateway is an online interface between Contractors 

and Debit card/ online payment authorization networks. 

 

8.2. Preparation & Submission of online Applications/Bids: 

i. Detailed Tender documents may be downloaded from e-tendering website 

(https://etenders.hry.nic.in) from 01.10.2020 at 03:00 PM (D1) to 21.10.2020 upto 02:00 PM 

(D3) and tender mandatorily be submitted online following the instruction appearing on the 

screen. 

 

ii. Scan copy of Documents to be submitted/uploaded for Technical& Commercial bid 

under online Technical Envelope: The required documents as indicated in this tender 

document shall be prepared and scanned in different file formats (in PDF /JPEG/MS WORD 

format such that file size is not exceed more than 10 MB) and uploaded during the on-line 

submission of PQQ or Technical Envelope. 

 

A. Only Electronic Form (Refer Tender document) 

Financial or Price Bid shall be submitted mandatorily online and original not to be 

submitted manually. 

 

NOTE:- 

(A) Bidders participating in online tenders shall check the validity of his/her Digital 

Signature Certificate before participating in the online Tenders at the portal 

https://etenders.hry.nic.in. 

(B) For help manual please refer to the ‘Home Page’ of the e-tendering website at 

https://etenders.hry.nic.in, and click on the available link ‘How to...?’ to download the 

file. 

 

https://etenders.hry.nic.in/
https://etenders.hry.nic.in/
https://etenders.hry.nic.in/
https://etenders.hry.nic.in/
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In the first instance, the online payment details of tender document fee + e-Service and EMD & 

PQQ/Technical Envelope shall be opened. Henceforth financial bid quoted against BoQ by the 

shortlisted bidder/ Agency wherever required shall be opened online in the presence of such 

bidders/ agency who either themselves or through their representatives choose to be present. 

 

The bidder can submit online their bids as per the dates mentioned in the schedule/Key Dates 

above. 

 

Other Information: 

1. The Tenderers shall fill in the item rate in the online BoQ template of the tender. 

2. Duly accepted power of Attorney along with its two certified copies in the name of tenderer 

or authorized representative to act on behalf of the agency. 

3. Bidder must strictly abide by the stipulations set forth in detailed notice inviting tenders while 

tendering for the work. 

4. In case any tenderer does not comply with procedure given in the tender document, it will be 

presumed that the tenderer is not interested in work and the work shall not be let out to him. 

Further he may be de-barred without further notice to him for failing to abide by the approved 

terms of detailed notice inviting tenders for this work. 

5. The tenders which are not accompanied by the earnest money or do not strictly follow the 

technical requirement, are liable to be summarily rejected without arising any reason and no 

claim whatsoever on their account will be considered. 

6. Tenders quotations which are dependent upon the quotations of another tender shall be 

summarily rejected.  

 

************************************** 
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ANNEXURE-Q 

 

DECLARATION/UNDERTAKING 
 

I/We, ___________________ (name and Designation) on behalf of __________________ (Name 

of the tendering firm) do hereby declare/undertake that I/We have not employed any retired 

Engineer or retired gazette officer, nor made any Partner/Director etc. in our firm who retires from 

Haryana Government Service in last one year as on the date of opening of tender in terms of Clause 

2.2.12 of “Special tender Conditions and Instruction to Tenderer(s)” of tender document. 

 

(authorized signatory) 

Name of the tendering firm 

 

Place: 

 

Dated: 

  



Tender No: HRIDC/HORC/Utility-147/2020      HRIDC 

SIGNATURE OF TENDERER                                        138 

Annexure-R 

 

DEFINITIONS 

 

In these Regulations for Tenders and Contracts, the following terms shall have the meanings 

assigned hereunder except where the context otherwise requires:  

 

“Arbitration Act” means the Arbitration and Conciliation Act, 1996 and shall include 

modifications to or any re-enactment thereof, as in force from time to time; 

 

"BIS" means Bureau of Indian Standards. 

 

“Competent Authority” Means GM/HRIDC 

 

“Contractor” means the person or persons, as the case may be, with whom HRIDC has entered 

into any of the Contract for execution of activities related to the project; 

 

“DHBVNL” shall mean Dakshin Haryana Bijli Vitran Nigam Limited 

 

“Director” shall mean Director of HRIDC. 

 

“Drawings” means all of the drawings, calculations and documents pertaining to the HORC 

 

“Engineer” shall mean HRIDC’s DGM of HRIDC in executive charge of the works who is 

responsible for reviewing the work conducted by Engineer’s Representative and carrying out test 

checks/ inspections as and when required and work as per instruction of Engineer-In-Charge 

 

“Engineer’s Representative” shall mean the electrical supervisor in direct charge of work at site 

who is responsible for ensuring quality in execution, liaising with UHBVNL & DHBVNL, 

preparing contractor bill and site execution plans. 

 

“Engineer-In-Charge” shall mean HRIDC’s Officer-in-Charge of works for authorization and 

decision making. He will be JGM/GM of HRIDC. 

 

“Force Majeure” or “Force Majeure Event” shall mean certain acts, events or circumstances 

beyond the control of the parties, for example, natural disasters or the outbreak of hostilities.  

 

“General Manager” shall mean the Officer-in-Charge of the general superintendence and control 

of HRIDC.  

 

“GOI” means the Government of India; 

 

“HORC” means the Haryana Orbital Rail Corridor Line from Palwal and shall include proposed 

New Pirthala Station to the proposed Harsana Kalan Station, parallel to DFCCIL line and KMP 

expressway which shall, connect to Indian Rail on Delhi Mathura line at Palwal Station comprising 

of  system(s) built or to be built and maintained on the Site and includes civil, mechanical and 

electrical works, rail tracks, signalling and telecommunication equipment, and all other Project 
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Assets necessary for and associated with operation of trains on the Site; Includes Project Section 

as defined above, its railway stations, staff amenities, offices, feeder routes,  sidings including 

private sidings, loading and unloading infrastructure conceived and constructed before COD or 

conceived and augmented after COD in single or multiple stages; 

 

“HRIDC” shall mean Haryana Rail Infrastructure Development Corporation 

 

“Indian Railways” or “IR” shall refer to the India’s national rail system owned by MOR 

 

“Insurance” means the aggregate of the maximum sums insured under all insurances required to 

be taken out by contractor  

 

“Limited Tenders” shall mean tenders invited from all or some contractors on the approved or 

select list of contractors with the Railway 

 

“Managing Director” shall mean the Managing Director of HRIDC 

 

“Nigam” shall mean UHBVNL/DHBVNL 

 

“Open Tenders” shall mean the tenders invited in open and public manner and with adequate 

notice.  

  

“RDSO” shall refer to Research Design and Standards Organization; 

 

“Right of Way” means the constructive possession of the Site, together with all way leaves, 

easements, unrestricted access and other rights of way, howsoever described, necessary for 

construction, operation and maintenance of the Rail System and Commercial Development in 

accordance with this Agreement; 

 

“State” means the State of Haryana and “State Government” means the government of that State; 

 

“Specifications” shall mean the Specifications for Materials and Works of the Railway as specified 

under the authority of the Ministry of Railways or Chief Engineer or as amplified; 

 

“Tenderer” shall mean the person / firm / co-operative or company whether incorporated or not 

who tenders for the works with a view to execute the works on contract with the Railway and shall 

include their representatives, successors and permitted assigns;  

 

“UHBVNL” shall mean Uttar Haryana Bijli Vitran Nigam 

 

“Works” shall mean the works contemplated in the drawings and schedules set forth in the tender 

forms and required to be executed according to the specifications.  
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IMPORTANT CODAL PROVISIONS TO BE FOLLOWED BY THE CONTRACTOR 

 

1.0 Cement Concrete work 

1.1 IRS code of Practice for plain, reinforced & Pre-stressed concrete and IRS Concrete 

Bridge Code will be apply for General Bridge construction 

1.2 For Road bridges, the construction shall comply with the standard specifications and 

Codes of Practices for Road Bridges issued by Indian Road Congress. 

1.3 For building & other construction works provisions of Plain and Reinforced Concrete 

Code of Practices IS-456-2000 will be followed. 

2.0 MATERIALS 

2.1 General: Water, cement, and fine aggregate shall conform to IS:383:1970 and as 

specified in Chapter 26 ‘Mortar’ of Unified Standard Specifications for Works & 

Materials. 

2.2 Coarse Aggregate 

This shall conform to IS 383:1970 and as specified in Chapter 3 of unified standard 

specification for works and materials. 

3 Inspection and Testing 

Where any patents are used, the manufacturer’s certificate with test proofs shall be 

submitted along with the design and got approved by the Engineer before their use in 

work. 

4 Tests and Standards of Acceptance 

The materials shall be tested in accordance with these specifications and shall meet the 

prescribed criteria. The work shall conform to these specifications and shall meet the 

prescribed standards of acceptance. 

5 Method statement & QAP shall be submitted by the successful tenderer as per guidelines 

issued by RDSO, relevant IS Codes & manuals and shall be got approved from Engineer-

in charge. 

6 Training of HRIDC Personnel & Contractors Engineers (Applicable for Tenders 

costing above Rs.20 Cr.): 

To achieve good quality work, a good working knowledge and experience is required. 

Practical training in important field of work covering major items included in scope of 

work in the subject tender (such as concreting, steel fabrication, earthwork as per GE-

0014 specification etc.) should be imparted by the contractor at his own cost through 

trainer duly approved by concerned Engineer In charge /HRIDC to all engineers i.e. 

Contractor’s and HRIDC. What constitutes the major items of the work will be decided 

by the HRIDC’s Engineer in Charge in consultation with the Contractor. No extra 

payment will be made to the contractor on this account. 
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SPECIAL CONDITIONS OF CONTRACT OF NON-SCHEDULE ITEMS 

(ELECTRICAL) 

 

1.0 SCOPE OF WORK: 

1.1 Supply, installation, shifting/modification, testing and commissioning of overhead 

electrical power line crossing LT/HT upto 33 KV by underground cables and 

removal of other overhead electrical infringement/ utilities in connection with 

proposed Haryana Orbital Rail Corridor (HORC) from Manesar to Harsana Kalan 

in the state of Haryana. 

1.2 Proposed work will be carried out to remove all infringement of DHBVNL & 

UHBVNL overhead electrical wires of 440 V, 11 KV & 33 KV exists/running 

in the alignment of HORC Corridor from Palwal to Sonipat along with DFCC, 

KMP Expressway & parallel to existing Indian railway track.  

1.3 Before starting work, Contractor will be carried out through foot to foot survey 

from CH: 43 Km to 122.5 Km of HORC & other parallel to Indian railways track 

to work out actual no’s of crossings and infringement and Put up details to 

Engineer- In-Charge of HRIDC for further instructions in connection with 

execution of work. No extra payment will be made for this survey work.  

1.4 Contractor will execute the work in 2 phases.  

Phase I: HORC Chainage: KM 43 to KM 55 

Phase II: HORC Chainage: KM 55 to KM 124.5 

Contractor will start the work from Manesar to Patli (Priority section) of Phase 

I and after completion of Phase I only, contractor will start working in Phase 

II. 

1.5 The crossings in the section are to be modified by providing underground XLPE 

cables, poles, overhead lines and DP structures etc. Overhead lines infringing to 

HORC Corridor will be dismantled and re-erected with same/New overhead 

conductor. All the work is related with DHBVNL/UHBVNL and after completion 

of overhead electric lines modification work, WCR i.e. work completion certificate 

from DHBVNL/UHBVNL is to be obtained. Tenderer has to coordinate with 

DHBVNL/UHBVNL for permit, EIG and legal documents etc. Hence the tender is 

invited for carrying out the modification work in co-ordination with DHBVNL/ 

UHBVNL for detailed scope of work, the tender schedule, specification and 

drawings shall be referred. 

1.6 Drawings: Initially layout plans, Site location detail etc shall be submitted by the 

contractor for approval to Engineer-in-charge HRIDC. Contractor shall submit the 

“As erected Drawing of the Electrical layout plan, electrical circuit diagram etc. 

after work is physically completed and before claiming the final bill. For 
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commissioning of 11/33 KV Crossings EIG permission may be required to be 

obtained for which all the drawings such as Layout plan, site plan etc are required 

to be submitted by the contractor. A rough drawing shall be first submitted then 

corrected final drawing with corrections if any shall be submitted as per 

requirement of Engineer-in-charge. 

1.7 All the fabricated GI fixtures, Brackets, clamps and saddles etc. used for the work 

shall be made of 40X5 mm GI flat (unless and otherwise specified in the drg. 

/specification). All the GI bolts used for the work shall not be less than 12 mm dia. 

(unless and otherwise specified) of suitable lengths so that after tightening of nuts 

only two or three threads of the bolts shall be projected out of the nut. Each bolt 

shall be provided with one flat and one spring washer and one nut. 

1.8 All the cable connections to various equipment / panels / DBs shall be done by 

using cable glands (Tin coated brass) and lugs of suitable size though specifically 

mentioned or not. Painting of the steel body shall be scratched so that the 

armoured of Aluminium cable can have firm contact with the steel body of 

equipment/panel/DBs. Erection of DHBVNL/UHBVNL serviceable items shall 

also include transportation of the same from one site to other site/specified 

location and misc. items required for the erection and cable connections. This is 

apart from erection, connecting, testing and commissioning as per the tender 

schedule, specification and drawing. For measurement of the overhead conductors 

and guarding, horizontal distance between the poles will be taken into account. 

No allowance for wastage, sag etc. will be given. No material leftover after 

completing the work will be taken over by the HRIDC. Particularly cables and 

conductors etc. (i.e. items which are measured in meters.). In order to understand 

the actual scope of the work involved against each Sch. item, the tenderer shall go 

through the description of the item and its explanatory notes, relevant IS and 

tender specifications, drawings including site visit.  

1.9 No extra quantity (more than schedule quantity) should be executed without prior 

and personal approval of Engineer-In-Charge of HRIDC. 

1.10 The items like different sizes of LT, HT cables, PCC Poles, heat shrinkable Cable 

end Boxes, HDPE pipes etc. (decision of Engineer-In-Charge of HRIDC 

regarding inspection of any material whether at manufacturers premises or 

otherwise will be final and binding on contractor) will be inspected by the 

representative of HRIDC or agency nominated by HRIDC such as RITES at the 

works of manufacturer, for that, manufacturer should have sufficient and adequate 

testing facilities. Other items excluding above mentioned items should be 

procured with original manufacturers’ test reports and sample should be got 

approved from HRIDC Engineer before ordering full/ Parts schedule quantities. 

The tests on any of the item in the schedule/part of any job or assembly in schedule 

will be performed in an NAL/Govt. Lab. or manufacturer’s premises as desired by 
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Engineer-In-Charge. 

THE COST OF FACTORY INSPECTION / LAB TESTS / DOCUMENTATIONS 

WILL BE BORNE BY THE CONTRACTOR 

1.11 Contractor shall submit design & drawing of different circuits / system & get 

approval before starting of work & submit minimum 6 copies of each approved 

drawings including soft copies if any. 

1.12 All the materials shall be procured as per relevant IS/BS specification. the 

contractor has to submit original delivery challans to HRIDC Engineer along with 

2 duplicate challans for office record and submitting to accounts. At the time of 

submission of drawings/sample, contractor has to submit relevant documents 

regarding the certification & specifications and technical catalogues reflecting all 

the technical parameters of the item. Only the ISI/BEE or any other relevant 

mark/label or any certificate produced in support, may not be enough to approve 

the sample, further verifications/ factory inspection/lab test may be carried out as 

per the discretion of Engineer-In-Charge. 

1.13 Work of all the HT & LT Crossings/infringement such as horizontal and vertical 

clearances etc shall be done as per IE rules and EIG to Railway rules. Necessary 

drawing showing the details of the same shall be first got approved from HRIDC 

& DISCOM before starting the work. 

1.14 After completion of work for commissioning of the HT crossings EIG sanction is 

required to be obtained by contractor for which different drawings are required 

which are to be given by the contractor at time to time along with test certificates, 

etc. 

1.15 All the work is to be carried out as per requirement DHBVNL/UHBVNL and site 

Engineer satisfaction. This aspect shall be considered by the tenderer while 

quoting the offer. 

1.16 In case of any kind of confusion/conflict/dispute, the decision of HRIDC 

authority will be final and binding on the contractor. 

The reference list for make of products is given in Annexure-S. 

2.0 EMPLOYMENT OF TECHNICAL STAFF: 

2.1 The Contractor(s) shall employ following Qualified Engineers during the 

execution of the allotted work as per table below: 

SN 
Personn

el 
Qualification 

Total Experience for each 

person (in years) 
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1 Electrical 

Engineer (1 no) 

Graduate Degree 

in Electrical 

Engineering 

Must have 3 years of 

working experience on HT 

works upto 33 KV of 

Infrastructure Projects of 

general power supply 

arrangement. 

2 Supervisor 

(Electrical) 

 (2 no)  

Diploma in 

Electrical 

Engineering 

2 years’ experience of working 

in electrical general power 

supply arrangement 

2.2 Further, for this work in case the Tenderer/ Contractor fails to employ the 

Qualified Engineer, as aforesaid in Clause 4.1 above, he shall be liable to pay an 

amount indicated in the table below against each Qualified Engineer for each 

month, or part thereof, for the default period for the provisions, as contained in 

Clause 4.1 above. 
 

  S.No. Personnel 

Amount to be recovered from running bills 
each month for default period for each 
resource 

1 Electrical 

Engineer (1 no) 

INR 50,000 

2 Supervisor 

(Electrical) 

 (2 no)  

INR 30,000 

2.3 The Contractor shall submit the copy of bio-data and Degree/ Diploma certificate, 

Experience certificate of the above technical staff employed by him for the 

scrutiny by HRIDC and the same will be approved by HRIDC and shall be 

available during the currency of work execution. for record purpose. HRIDC 

reserve the right to scrutinise the records of the Contractor to ascertain as to 

whether the qualified staff has been actually employed by him and is paid for. 

2.4 While passing each “on” account bill, the DGM/HRIDC in-charge will certify the 

availability of technical staff as above otherwise the recovery as above shall be 

made from every bill.  

2.5 The decision of the Engineer in-charge, whether the required Technical staff was 

not employed by the Contractor shall be final and binding upon the Contractor. 

3.0 TERMS OF PAYMENT 

3.1 Payment shall be only be made after carrying out the work to the satisfaction of 

Engineer-In-charge. 
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3.2 Items wise payment for Electrical schedule shall be made as under per discretion of 

HRIDC. 

1. 65% payment after supply and acceptance of material. 

2. 15% payment after successful erection of items of work. 

3. Balance 20% payment after successful commissioning of items of work 

3.3 PAYMENT FOR SUPPLY OF MATERIALS: 

 Payments will be made for materials as specified below:  

(a)   The material required for execution of the work to be supplied by the 

contractor will be arranged by the contractor and kept in HRIDC premises 

After inspection by HRIDC authority payment shall be made for supply of 

material required for the erection of the work in schedule as described below. 

Payments for equipment’s, components, HT/LT Cable and materials required 

for execution of the work will be made up to 65% of the supply value of the 

item indicated in the tender schedule to the contractor subject to complying 

the following:  

(i)  Supplier’s Challan and manufacturer’s challan for major items.  

(ii)  Certificate of receipt of materials in good condition at Purchaser's 

depot/s duly accepted by the Purchaser’s Engineers.  

(ii) Anti-fire & Antitheft insurance for the period covering till erection. 

(b)   Issue of materials to the Contractor for erection:  

The material will be issued by HRIDC to the contractor for execution of 

work against indemnity bond for the supply value of the tender schedule 

or equivalent cost of material, as per the discretion of “Engineer-In- 

Charge”, till its erection. Materials will be issued in stages in such a way 

that no point of time cost of materials in Contractor’s custody is more than 

the value of indemnity bond made available by the Contractor.  

3.4 

 

Stage payment for supply of Major Electrical material by the Contractor 

(For works above Rs. 5 Crores): 

Stage payment limited to 65% of the rate of Major Electrical material such 

as HT/LT XLPE(E) Cable, HDPE pipe, Heat shrinkable cable end boxes 

etc. awarded in the contract (as a separate NS item for the purpose) shall be 

made to the Contractor for above mentioned material physically brought by the 

Contractor to the site (even before its actual use in the work) subject to 

following:- 

(a) The material shall be strictly in accordance with the contract specifications. 

(b) The material shall be delivered at site and properly stored under covered 

sheds at Contractor’s cost and protected against damage, deterioration, theft, 

fire etc. to the satisfaction of the Engineer in charge. The Contractor shall 

store the bulk material in the measurable stacks. 
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(c) The quantities of materials shall be brought to the site only in such 

instalments that would facilitate smooth progress of work and consumed in 

reasonable time. The decision of Engineer-in-charge regarding quantity of 

Major Electrical material to be brought to the site shall be final and binding 

to the Contractor. 

(d) Proper accountal in the material registers to be maintained in the prescribed 

format at the site for the receipt and use of the material on day to day basis. 

(e) Submission of indemnity bond with validity up to the completion/extended 

period in the prescribed format at the Contractor’s cost, vesting the 

ownership of such material with the HRIDC. 

(f) Submission of insurance policy with a validity up to the 

completion/extended period at the Contractor’s cost, in favour of HRIDC 

against damage, deterioration, theft, fire etc. 

The balance payment shall be released only after material is actually consumed 

in the work. The price variation claim for steel would continue to be governed as 

per extant PV clause and with reference to delivery at site. 

3.5 Quantity of Major Electrical material such as HT/LT XLPE(E) Cable, HDPE 

pipe and Heat shrinkable cable end boxes will be supplied with prior approval 

 of Engineer-In-Charge of HRIDC as per following schedule: - 

a) 50% of Quantity of the total value of major Electrical material at 

initial stage of starting of work. 

b) 30% of Quantity of the total value of major Electrical material after 

Six months of commencement of the work. 

c) 20% of remaining Quantity of major Electrical material will be 

supplied after 12 months of commencement of the work. 

The supply can be increase or decrease as per progress of the work at site/ 

requirement with approval of Engineer-In-Charge of HRIDC. 

 

The supply can be taken as per satisfaction/ discretion of Engineer-In-Charge of 

HRIDC. 
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3.6 Special variation conditions: - 

Quantities of 11 KV  3 core 185 sq.mm AL XLPE ‘E’ , 11 KV 3 core 300 sq.mm 

AL XLPE ‘E’ cables and Heat shrinkable end joint boxes for sizes of 11 KV 3 core 

185 sq.mm & 11 KV 3 core 300 sq.mm cables are tentative and final quantities will 

be based on the drawings to be finalised under item No. NS-1 of BOQ. 

Quantities of item no. NS-40 & NS-41 are tentative. For the purpose of variation, 

the quantities of item no. NS-40 & NS-41 will be considered together i.e. quantity 

variation will be apply on total quantity of 21400 m and there can be variation of 

any extent in individual items i.e. NS-40 & NS-41. 

Similarly, the quantities of item no. NS-21 & NS-22 are also tentative and for the 

purpose of variation the quantities for Heat shrinkable end joint boxes of item no. 

NS-21 and NS-22 for 11 KV 3 core 185 sq.mm AL XLPE ‘E’ and 11 KV 3 core 

300  sq.mm AL XLPE ‘E’ cable sizes will be considered together i.e. quantity 

variation will be apply on total quantity of 328 no’s and there can be variation of 

any extent in individual items i.e. NS-21 & NS-22. 

4.0 SECURITY OF MATERIALS: 

4.1 

The contractor shall be responsible for the security of material irrespective of the 

fact that the material is kept in HRIDC premises. The contractor shall make 

adequate arrangements at site as deemed necessary for guarding the same from the 

thefts and any sort of damage by outsiders or his labour 

5.0 DEALING WITH COMPOSITE WORK: 

5.1 Conditions for main contractor or associate electrical contractor for electrical 

work (only for composite work) as below: 

Valid Electrical Contractor license is required for other than OEM or their 

Authorized Agency for all Electrical works. The verified / attested copy of the 
competency certificate of each inspector authorized to execute the electrical work 

is required to be submitted to the Electrical work In-charge before starting of the 
electrical work. 

a) If the tenderer engaged associate electrical contractor, he / they is / are 

required to submit legally enforceable agreement dully signed with the 

associated electrical contractor before signing of the contractor agreement 

within the form of MOU as per given Performa-I with tender document. MOU 

must be on the non-judicial stamp paper duly notarized of Rs.500/- or as per 

the stamp Act of the concerned State. 

b) The main tenderer shall be responsible for acts of commission and omission 

of the associate electrical contractor. The entire electrical work is to be 

executed by the associate electrical contractor only and no change shall be 

allowed in associated electrical contractor during currency of the contract. 

However, in case of any force majeure, competent authority may permit 
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another eligible associate electrical contractor. 

c) Electrical portion of works shall be supervised, test checked, billed / paid after 

recording of measurements in separate MB by electrical site Engineer / officer 

as decided by the Engineer-In-Charge, HRIDC. 

6.0 Inspection and Testing 

6.1 Whenever the Engineer or his representative gives notice to the Contractor(s) that 

materials are to be inspected at the site, the Contractor(s) shall having regard to the 

inspection, test or examination required give to the Engineer or his representative 

sufficient notice of such materials being ready for inspection. 

THE COST OF FACTORY INSPECTION/ SITE INSPECTION/ LAB TESTS / 

DOCUMENTATIONS WILL BE BORNE BY THE CONTRACTOR 

6.2 Delay to works arising from the late submission of such notice will not be 

acceptable as reason for delay in the completion of the works. 

7.0 REJECTION OF MATERIALS: 

7.1 Factory made material shall have to be tested before leaving the manufacturer’s 

premises. However, appropriate materials may also be tested at the site and they 

may be rejected if found not suitable or not in accordance with the specifications, 

notwithstanding the result of tests at manufacturer’s works or elsewhere or test 

certificate. 

7.2 The Engineer or his representative shall have the right to order, at any time, that 

any construction materials which do not meet with his approval shall not be used 

in the works. Such rejected materials shall be removed from the site by the 

Contractor(s) at his own expenses, notwithstanding any prior approval which might 

have been given earlier. Once a particular material is rejected by Engineer, an entry 

to that effect should be made in material passing register. 

7.3 The instructions to the Contractor(s) to remove the rejected material within 

reasonable time as given by the Engineer should be complied by the Contractor(s) 

at his own cost 

7.4 In case of default on the part of the Contractor(s) in removing rejected materials 

within the time specified in notice, the Engineer shall be at liberty to have them 

removed by other means at the cost of the Contractor(s). In addition, a penalty of 

upto Rs 20,000/- per case for above default may also be levied on the Contractor(s). 

7.5 Inspection & Testing of HT Cable 11/33 KV shall be conducted as per guidelines 

of UHBVN/DHBVN circular /specification No. CSC-111/R-1/DH/UH/P&D/2016-

2017 for 11 Kv and circular /specification no. CSC-110/DH/UH/P&D/2015-2016 

for 33 KV with latest amendment thereof. 

A. Type Tests: 
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All the cable types (1C or 3C) and sizes i.e. items offered should have been fully 

type tested as per IS 7098 (Part-2)-2011 with amendments upto date at any 

NABL accredited Laboratory/ Test house. If the manufacturer’s lab is accredited 

by NABL then it shall be acceptable for type testing. The bidder shall furnish 

one set of authenticated copy of type test reports along with the offer. These type 

tests must have been conducted within last five years prior to date of Bid 

opening. For any change between design/type of already type tested and the 

design / type offered against this specification, the purchaser reserves the right 

to demand repetition of type tests without any extra cost. For each type and size 

the type test shall be got carried out independently. The purchaser also reserves 

the right to have tests carried out at his own cost from an independent agency, 

whenever there is a dispute regarding the quality of supply. The type test 

certificates for type tests shall be furnished as Per IS 7098 (part-2)-2011 

invariably with the offer. The first lot offered shall not be less than 10% of 

ordered quantity of each size of 11/33 kV XLPE ARMORED CABLE. One 

sample from the 1st Lot of 11/33 kV XLPE ARMORED Cable of each size as 

received in purchaser’s store shall be selected and sealed by the inspecting 

officer nominated by purchaser’s for getting it type tested at any NABL 

accredited testing laboratory. The charges incurred towards type test of the 

material received in our stores shall be borne by Supplier. 

 In case sample from first lot fails then:  

a). Supplier shall have to replace the full quantity of the respective inspected lot 

supplied to various stores and lying unused at stores.  

b). For the quantity already utilized against the order in field a deduction @ 15% 

(Fifteen Percent) of F.O.R. Destination prices of the material supplied shall be 

made.  

c). Sample from next lot shall be selected again for type test. All test charges 

incurred towards type test of the material for second time shall be borne by the 

Supplier. In case sample again fails in the type test then further supplies shall not 

be accepted 

 

B). Acceptance Test: 

 The selection of sample pieces for acceptance test shall be as per Annexure D 

of IS 7098 (Part-II) 2011, of each lot offered for inspection or part thereof. The 

minimum shall be one drum. The acceptance tests shall be carried as per IS: 7098 

(Part-II) – 2011 out on the selected samples. All the acceptance tests shall be 

carried out by the firm, in the presence of purchaser’s representative at their 

works. The firm shall give at least 15 days advance notice to the purchaser to 

enable him to depute the engineer for witnessing the tests. The test certificates 

for acceptance tests witnessed by inspecting officer/ engineer shall be submitted 

for approval before dispatch of material. 
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C). Routine Tests: 

 The following shall constitute the routine tests. The Inspector may also inspect 

the routine tests at the time of inspections per Clause 20.7.2 of IS: 7098 (Part-II) 

– 2011. 

8.0 Quality Assurance Plan 

The Quality assurance plan for the inspection of material at manufacturer’s factory, 

post receipt inspection at Site’s stores/ turnkey contractor’s site stores , dispatch of 

material, supply lots, counter checking etc is in force for the procurement and 

turnkey works which shall be applicable, as the case may be, along with up to date 

amendments, if any. 

Note: Inspection of HT 11/33 KV XLPE(E) Cables will be carried out by 

RITES in presence of HRIDC representative as per codal provision upto latest 

amendment and extant rules. 

8.1 A detailed list of bought out items which got into the manufacture of cables 

should be furnished indicating the name of the firms from whom these items are 

procured. The bidder shall enclose the quality assurance plan invariably along 

with offer followed by him in respect of the bought-out items, items 

manufactured by him & raw materials in process as well as final inspection, 

packing & marking. 

The Company may at its option order the verification of these plans at 

manufacturer's works as a pre-qualification for technically accepting the bid. 

8.2   Identification mark: 

The outer sheath of the cable shall bear following identification parameters 

embossed at intervals of length of one meter of cable, throughout the cable: -  

i. Name of manufacturer 

ii. Year of manufacture 

iii. Voltage grade  

iv. Size of cable 

v. Cable code  

vi. Name of purchaser “HRIDC”  

vii. ISI certification mark. 

viii.  Successive length 

8.3 Packing and forwarding: 

8.3.1. The cable shall be wound on non-returnable steel/wooden drums as per 

relevant IS: and packed in drums suitable for vertical / horizontal transport, as 

the case may be and shall be suitable to withstand rough handling during 

transport and outer storage. The outer surface of the drum shall be painted with 

white aluminum paint. Similarly, the inside surface of drum shall have the 

protective layer of varnish / paint.  
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8.3.2 The wooden drums shall be reinforced with steel bends and strips for better 

protection. 

  

8.3.3 Length: For single and three core cables, the cable shall be supplied in 

standard drum length of 1000 meters +/- 5% tolerance for all the sizes of cable 

except for 300 mm2 cable and above. The cable length for sizes 300 mm2 and 

above shall be 500 meters +/- 5%. Overall tolerance in total quantity of ordered 

cables shall be +/- 2%. 

 

 8.3.4 The ends of the cable shall be sealed by means of non-hygroscopic heat 

shrinkable type sealing material.  

 

8.3.5 The following information be stenciled on the drum with either water proof 

ink or oil paint: 

   i.       Reference of IS / IEC standard.  

   ii.      Manufacturer’s name or trademark. 

iii.  Type of cable and voltage grade.  

iv.  No. of cores.  

v.  Nominal cross-sectional area of conductor. 

vi.  Cable code.  

vii.  Length of cable on the drum. 

viii.  Gross weight. 

ix. Direction of rotation of drum (by means of an arrow)  

x. Position of outer end of cable  

xi. HRIDC’s technical specification number.  

xii. Year of manufacture  

xiii. Reference of Tender No. / P.O. No. date Page 9 of 15  

xiv. Property of “DHBVN”.  

xv. Name of consignee and the destination.  

xvi. ISI Certification Mark.  

 

8.3.6 The firm shall be responsible for any damage to the cables during transit 

due to improper and inadequate packing. Wherever necessary, proper 

arrangement for lifting, such as lifting hooks, shall be provided. Any cable found 

short inside the packing cases shall be supplied by the supplier, without any extra 

cost. 

 

8.3.7 Each consignment shall be accompanied by a detailed packing list, 

containing the following information:  

(a) Name of consignee  

(b) Details of consignment  

(c) Destination  
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(d) Total weight of consignment  

(e) Handling and unpacking instruction  

(f) Bill of materials, indicating contents of each package. 

8.4 Inspection:  

8.4.1. The inspection may be carried out by the purchaser at any stage of 

manufacture. The successful bidder shall grant free access to the purchaser’s 

representative at reasonable time, when the work is in progress. Inspection and 

acceptance, of any cables under this specification by the purchaser, shall not 

relieve the supplier of his obligation of supplying cable in accordance with the 

specification and shall not prevent subsequent rejection, if the cables are not 

found as per the technical specifications.  

 

8.4.2 The supplier shall keep the purchaser informed in advance about the 

programme of manufacturing of cables so that arrangement can be made for 

inspection.  

 

8.4.3 The purchaser reserves the right to insist for witnessing the acceptance / 

routine tests of the bought-out items.  

 

8.4.4 The manufacturer shall be responsible to pay penalty of Rs 20,000/- for 

each occasion at which the fake inspection call has been made or the material is 

rejected during testing/inspection by the authorized agency/representative of the 

HRIDC. This penalty would be in addition to the expenses incurred by the 

HRIDC in deputing the Inspecting Officer, carrying out such inspection.  

 

8.4.5 At least 5% of total numbers of drums subject to minimum of 2 in each lot 

put up for inspection shall be selected at random to ascertain the 

length/workmanship of cable by the following method:  

 

8.4.6 At the work of the manufacture, the cable shall be transferred from one 

drum to another for checking any manufacturing defects in the cable drum 

selected for conducting acceptance tests, at the same time measuring its length 

with the help of pulley & cyclometer graduated in presence of inspector. The 

difference in the measured length thus obtained from the declared length by the 

supplier in the packing list shall be applied to all the drums if the cable is found 

short during checking the sample lot (s). 

 

8.4.7 The supplier shall present the latest Calibration Certificate(s) of testing 

instruments/equipments to be used for the testing of the material covered in the 

Purchase Order to the authorized inspecting officer /inspecting agency of the 

purchaser. The testing instruments / meters /apparatus etc. should be got 
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calibrated by the supplier from time to time from an independent testing 

laboratory / house having valid accreditation from National Accreditation Board 

for testing and calibrating laboratories for the testing equipment or from original 

manufacturers having traceability to NABL /NPL. The calibration certificate(s) 

should not in any case be older than one year at the time of presenting the same 

to the inspecting officer / inspecting agency of the purchaser. The testing 

instruments / equipment should be duly sealed by the Calibrating Agency and 

mention thereof shall be indicated in the calibration certificate(s). 

THE COST OF FACTORY INSPECTION/ SITE INSPECTION/ LAB TESTS / 

DOCUMENTATIONS WILL BE BORNE BY THE CONTRACTOR. 

9.0 MISCELLANEOUS: 

HRIDC shall not be responsible for any loss or damage to the Contractor/s men, 

materials, equipment, tools and plants etc. from any cause whatsoever. No claim 

for idle labour, idle machinery and plant etc., on any account will be entertained. 

Similarly, no claim shall be entertained for business loss or any such loss. 

10.0 GENERAL: 

10.1 HRIDC shall not be responsible for any loss or damage to Contractor’s men, 

material, equipment, tools and plants, etc. due to any cause whatsoever. 

10.2 If any work (whether temporary or permanent) or materials, the value of which 

has been included in an on account bill is destroyed or damaged or has/have for 

any other reasons to be replaced or restored by the Contractor(s), the value of the 

work or other materials as destroyed may be recovered by HRIDC administration 

from any payment due to the Contractor(s) or may be recovered at any time from 

the Contractor(s) as debit due to the Contractor(s) and no payment made by the 

HRIDC to the Contractor(s) after the aforesaid amount becomes due and 

recoverable shall in any way prejudice HRIDC’s right for lawful recovery. 

10.3 The Contractor(s) will ensure that if minimum water way of the bridge is blocked 

during the course of construction, then such blockage is removed by him at his 

own cost before the middle of June every year or as directed by the Engineer. 

Any damage to the bridge on this account will be the Contractor’s responsibility. 

10.4 In any case, in which by virtue of section 20(a) and 21(4) of the Contract Labour 

Regulation and Abolition Act-1970, HRIDC is obliged to provide amenities and/ 

or pay wages to labour employed by the Contractor(s) directly or through petty 

Contractor(s) or sub-Contractor(s) under this contract, then the Contractor(s) 

shall indemnify the HRIDC fully and HRIDC shall be entitled to recover from 

the Contractor(s), the expenditure incurred on providing the said amenities 

and/or wages so paid by deducting it from the Security Deposit or from any sum 

due to the Contractor(s) provided that if any dispute arises as to the expenditure 

incurred by HRIDC or provision of the said amenities, the decision of the 

Engineer thereof shall be final and binding. 
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10.5 The Contractor(s) shall arrange for effective technical supervision of the work 

and shall be represented by the authorized representative at the site of work 

during the currency of the contract. He will arrange to receive all the 

correspondences at the site of work during execution of work. 

10.6 No claim for extra payment shall be entertained on account of interruption to 

work due to rain, floods or delay in arranging closure of water channels, etc. 

10.7 The pathways for the piers in water and elsewhere will have to be made and 

maintained by the Contractor(s) and nothing extra shall be payable on this 

account. 

10.8 There may be a water supply/sewerage/any other underground/overhead 

line passing at the site of work and any delay in its shifting/adjusting will 

not entitle the Contractor(s) to any claim whatsoever. 

10.9 Work will have to be done in close co-operation with the other Departments/ 

Agencies, if any. 

10.10 NOTICE TO PUBLIC BODIES 

The Contractor/s shall give to the municipality, police and other authorities, all 

Notices that may be required by law and obtain all requisite licenses for 

temporary obstructions, enclosures and pay all fees, taxes and charges, which 

may be levied on account of his operations while executing the contract. He 

should make good any damage to adjoining premises whether public or private 

and supply and maintain any lights etc. required at night. Nothing extra shall be 

payable on any such account and accepted rates of various items in the schedule 

of items, rates and quantities shall be deemed to cover any such aspect. 

11.0 SAFETY MEASURES/ PRECAUTIONS AND PENALTIES FOR 

VIOLATIONS: 

11.1 The Contractor(s) shall take all precautionary measures in order to ensure the 

protection of his own personnel, machinery and equipment moving about or 

working on the railway yard/premises and shall have to conform to the rules and 

regulations of the HRIDC. If any unforeseen accident or injury happens at site 

of work, the Contractor(s) shall be solely responsible for the same. This work is 

being executed in close vicinity of running line and the Contractor shall deploy 

day and night continuously minimum 02 flagmen/patrol men with necessary 

equipment per km as per requirement during different stages of construction. 

Besides this if necessity arises, if and when in the course of the work, there is 

likely to be any danger to persons in the employment of the Contractor(s) due to 

running traffic while working in the railway yard/ premises, the Contractor(s) 

shall apply in writing to HRIDC to provide flagmen or lookout men for 

protection of such persons. HRIDC will, however, decide as to whether it is 

necessary to post such flagmen for various types of work and also the number of 
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such men required to protect the gang or gangs of the Contractor(s) working at 

site. HRIDC shall remain indemnified by the Contractor(s) in the event of any 

accident occurring in the normal course of work, arising out of the failure of 

Contractor(s) or his men to exercise reasonable precautions at all places of work 

whether or not HRIDC decides to post flagmen at any particular site of work. 

Notwithstanding the above provision, it should be clearly understood that  the 

safety of men and material at the worksite will be the sole responsibility of the 

Contractor(s). 

11.2 The Contractor(s) shall abide by the HRIDC regulations in force for the time 

being and ensure that the same are followed by his representative, agents or 

subcontractor(s) or workmen. He shall give due notices and training to his 

employees and workers about provision of the above Para. 

11.3 While working within station limits especially on passenger platforms, the 

Contractor(s) shall ensure that at all time sufficient space is left for free 

movement of passenger traffic. He must cover and/or barricade the excavations 

carried out in such areas and continue to maintain these till the work is completed 

with a view to avoid any accident to public or to HRIDC staff or his own 

workmen, machinery and equipment. 

11.4 The work must be carried out most carefully without any infringement of the 

Indian Railway Act or the General and Subsidiary Rules in force on HRIDC in 

such a way that they do not hinder railway operation or affect the proper 

functioning or damage any railway equipment, structure or rolling stock except 

as agreed to by HRIDC provided that all damages and disfiguration caused by 

the Contractor(s) to any railway property must be made good by the 

Contractor(s) at his own cost failing which cost of such repairs shall be recovered 

from the Contractor(s). The work must be carried out in the yard without any 

infringement to the Schedule of Dimensions applicable for BG as issued by the 

Railway Board. It will be the responsibility of the Contractor(s) to ensure that 

there is no infringement to the track which will affect the smooth and efficient 

running of traffic. 

11.5 Moreover, if at any time the works to be carried out directly concern the safety 

to trains & locos, the Contractor’s staff must comply fully with the railway 

regulations given to him by authorized HRIDC staff. The Contractor’s employee 

and workers may for no reasons operate an installation concerning train safety 

or train movement. They shall notify the authorized representative of HRIDC 

who will take all necessary steps in this regard. Special attention of Contractor(s) 

is drawn to relevant clauses of Indian Railways Standard General Conditions of 

Contract, July 2020 and advised to take all precautions for the safety of public, 

HRIDC staff and his own personnel. 
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11.6 If the work is to be executed in proximity of the running railway track, the 

Contractor(s) will be required to follow all precautions and carryout all works 

that may be necessary to ensure the safety of the running track/trains, without 

imposition of any speed restriction thereon as may be directed by the Engineer 

or his authorized representative. No claim whatsoever will be entertained for 

either any inconvenience or interruption caused to the Contractor(s) or for the 

rescheduling of the operations or for any other reasons on this account. 

11.7 The Contractor(s) shall be responsible for safe custody of tools and for the safety 

of his labour. He should ensure that labour on work removes their tools clear of 

the track on the approach of any trains. After the day’s work, the Contractor(s) 

should ensure that the tools are deposited in proper toolbox before the labourers 

proceed for their home. Tools issued should not be allowed to fall in unwanted 

hands that can tamper with the railway track. The Contractor(s) shall employ 

suitable supervisor to supervise the work at site. 

Though all the work relating to the safety of running trains shall be executed 

under railway supervision, presence of qualified supervisor from the 

Contractor’s side is a must at the site of work. 

11.8 In case of failure to adhere to above provisions or if unsafe practices/ safety 

violation by Contractor(s)/his staff are noticed at the site of work, the 

Contractor(s) shall be levied with a penalty of Rs 20,000/- for the 1st incident, 

Rs 50,000/- for the 2nd incident and Rs 1,00,000/- for subsequent such incident. 

Repeated safety violations shall become a valid ground for initiating the contract 

termination proceedings under Clause-62 of Indian Railways Standard General 

Conditions of Contract, July 2020. 

11.9 In the event of occurrence of an accident at the work site, a departmental enquiry 

shall be held and in case it is established that the accident has occurred on 

account of Contractor’s negligence or the negligence of his men, penalties up to 

an upper limit of 10% of the total cost of the work shall be imposed on the 

Contractor(s). Further, the HRIDC administration reserves the right to terminate 

the contract with immediate effect if the Contractor(s) is found responsible for 

causing an accident after giving “show cause notice/notices” to the Contractor(s) 

in addition to lodging criminal case under Railway Act/IPC. 

11.10 In the event of Contractor(s) not completing the work or leaving it unsafe at the 

end of day’s work, warranting speed restrictions to be imposed, track shall be 

attended by HRIDC immediately at the Contractor’s cost without any further 

notice. In addition to the labour charges recoverable from the Contractor(s), 

supervision charges @ 12½% and train detention charges @ Rs.5,000/- every 

half an hour of delay or part thereof shall also be recovered. 
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11.11 In case of any damage to OFC/Cable occurred due to fault of Contractor(s), a 

flat penalty of Rupees One lakh will be imposed (Ref:- CAO/C’s letter No. 74-

W/O/WA/ Pt.X/CP dated 02.08.2007). 

11.12 Following annexures enclosed with these Special Conditions, Site Data & 

Specifications will form an integral part of the contract. 

 Annexure-1: Attached (Para 826 of IRPWM, correction slip No. 69 dated 

23.05.2001) 

 Annexure-2: Attached (Training to Supervisors and Operators of 

Contractor) 

 Annexure-3: Joint procedure for undertaking Digging work in the vicinity 

of Underground Signalling, Electrical and Telecommunication cables 

11.13 Note: In addition to the above clauses, the Contractor shall also be required to 

comply with the requirements mentioned in the section ‘Safety, Health and 

Environment (SHE) Protocol to be followed by the Contractor’ of this tender 

document.   

12.0 GENERAL RESPONSIBILITY AND LIABILITY OF CONTRACTOR: 

12.1 The Contractor(s) shall be responsible for any type of structural damage to 

property or injury caused by work or his workmen to persons, animals, or things 

and shall indemnify the HRIDC in respect thereof and shall be held entirely 

responsible for all works carried out by him until it is finally taken over by 

HRIDC and he will be liable to be called upon to make good any damage or loss 

which may occur to the bridge work by inclemency of weather, flood, etc. or due 

to any other cause during entire period until the work is taken over. 

12.2 Examination or approval by HRIDC of any drawings or other documents 

submitted by the Contractor(s) shall not relieve the Contractor(s) of his 

responsibilities and/or liabilities under this contract. 

12.3 Notwithstanding the specifications and conditions stated in the contract, the 

Contractor(s) shall keep HRIDC authorities fully indemnified and free from all 

liabilities and risks consequential to any lapse on his part in respect of material 

quality, standard of workmanship, accuracy of fabrication and the like. He shall 

provide all labour and material required for execution of the work as per listed 

standards and in absence of any IRS & BIS specifications to the relevant 

British/American Standards. 

12.4 Latest edition of relevant Codes including upto date correction slips, on date of 

submission of tender/negotiated rates shall govern. These Codes of Practice are 

available from the Manager, Government of India publication Branch, Patiala 

House, New Delhi and Director, Indian Standards Institution, Manak Bhawan, 

Bahadur Shah Zafer Marg, New Delhi. 
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12.5 The Contractor(s) must have one copy of each relevant Code at site as applicable 

for ready reference of Site Engineer/other inspecting officials. 

13.0 SCHEDULE FOR TIMELY COMPLETION OF WORK AND PENALTY 

FOR DELAYS: 

13.1 The whole work shall be completed within the stipulated completion period from 

the date of issue of acceptance letter. 

13.2 The sequence in which the various works & activities are programmed & 

scheduled to be carried out shall be prepared by Contractor(s) in the form of 

PRIMAVERA/ MS PROJECT and will be submitted to HRIDC within 30 days 

from the allotment of the work and the same shall be got approved from the 

Contract Signing Authority. 

The various works and activities should be detailed with respect to nos. of man 

and machinery required to be deployed to complete each activity. 

13.3 Mid-term progress review and token penalty for slow progress: 

The Contractor shall be required to maintain proportional progress in accordance 

with programme submitted by the Contractor duly approved by HRIDC. During 

the course of work, the progress will be reviewed every 3 months, and if the 

progress achieved by the Contractor is found to be significantly lagging behind 

the proportional progress shown in the approved programme due to reasons 

entirely attributable to the Contractor, then a token penalty of up to Rs.50,000/- 

per month or as decided by HRIDC, can be imposed by the contract signing 

authority on the Contractor after issuing a 15 days “show cause notice”. Decision 

of HRIDC in this regard will be final and binding on the Contractor. However, 

the penalty so imposed, shall be waived off, if the Contractor achieves the 

scheduled progress as per approved programme in the subsequent quarters. 

14.0 RECORDS OF CONSTRUCTION WORK: 

14.1 The Contractor(s) is required to take and supply to Engineer-in-Charge, coloured 

photographs and films on construction activities including the one prior to the 

work. The Contractor shall provide the photographs/films as documented of all 

activities at the time of submission / approval of on account bills to JGM/HRIDC 

office as directed by the site engineer. A recovery of Rs. 5000/- shall be made in 

case of failure to do this. 

14.2 The coloured photographs shall be taken by the Contractor(s) of all the 

construction activities pertaining to the work at regular intervals as directed by 

Engineer-in-Charge. Three sets of 5” x 7” prints of each snap shall be supplied. 

Out of the above, the Contractor(s) shall be required to supply, as directed by 

Engineer-in-Charge, blow up size colour prints of up to 36” x 36” size up to 5 

photographs of each important site (minimum 03 copies of each). The negatives 

of all the photographs taken shall also be supplied to the Engineer-in-Charge. 
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The Contractor(s) shall show extreme promptness in supplying of the 

photographs on directions of Engineer-in-Charge. 

14.3 All the cost of reels, taking and recording, developing and printing, etc. shall be 

deemed to have been included in rates quoted against various items and nothing 

extra shall be paid for the items of work under this Clause as above. 

14.4 HRIDC shall have full ownership and copy right of all these photographs and 

the Contractor(s)/tenderer(s) shall indemnify HRIDC against any claim of any 

sort. The Contractor(s) shall maintain accurate plans and charts showing the 

dates and progress of all main operations and the Engineer shall have access to 

this information at all reasonable times. Records of tests shall be handed over to 

the Engineer’s representative after carrying out the tests. 

15.0 SITE REGISTERS: 

15.1 The following registers will be maintained at site by the Contractor(s): 

i) Site Order Register: The Contractor(s) shall promptly sign orders 

given therein by the Engineer or his representative or his superior 

officers and comply with them. The compliance shall be reported by the 

Contractor(s) to the Engineer in reasonable time so that it can be 

checked/verified 

ii) Labour Register: This register will be maintained to show daily 

strength of labour in different categories employed by the Contractor(s). 

iii) Plant and Machinery Register: This register will record daily 

particulars of machinery with the Contractor(s) and will be signed 

jointly by the Engineer’s representative and the Contractor(s). 

iv) Quality control register for various materials 

v) Daily progress register 

vi) Hindrance register: This register will maintain the number of days 

when work could not progress/remained suspended and reason thereof. 

This list given above is not exhaustive. 

vii) Contractor(s) may be asked to maintain additional registers, if required 

by Engineer-in-Charge. Any other register instructed by engineer in 

charge HRIDC time to time will also be prepared by contractor 

 

16.0 INTERRUPTION OF WORKS DURING MONSOONS: 

The stipulated completion period is inclusive of the monsoon/rainy season. The 

Contractor(s) should, therefore, plan and prepare his work keeping this fact in 

mind. 

17.0 CONSTRUCTION EQUIPMENT: 
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17.1 The Contractor(s) shall arrange and operate at his own cost, all necessary tools, 

plants, machineries and equipment necessary for successful and timely 

completion of work. 

17.2 If in the opinion of the Engineer, equipment/plants brought by the Contractor(s) 

are not suitable for the work concerned, the Engineer shall have the right to order 

the Contractor(s) to replace them by suitable plants/ equipment. In the interest of 

public convenience, the Engineer may insist on a specific way of execution of 

the work. 

17.3 The Contractor(s) shall be required to give a trial run of the equipment for 

establishing their capacity to achieve the laid down specifications and tolerance 

to the entire satisfactions of the Engineer before commencement of any work. 

17.4 All equipment provided shall be of proven efficiency and shall be operated and 

maintained in a manner acceptable to Engineer-in-Charge. 

17.5 No equipment shall be removed from the site without prior permission of the 

Engineer-in-Charge. 

18.0 Method Statement: 

18.1 Method statement for execution planning of the work including quality assurance 

plan (QAP) shall be submitted by Contractor for approval of 

GM/Projects/HRIDC, before execution of work and followed strictly. 

The Contractor should identify the various major activities required for 

successful completion of the work and submit the method statement for each 

major activity before start of activity for approval of HRIDC. The method 

statement shall be submitted activity-wise and should broadly contain the 

following: 

1. Purpose 

2. Scope 

3. List of references used for preparation of method statement and that 

required during execution of activity. 

4. The responsibilities of its staff involved in execution. 

5. The detailed methodology of execution for the activity including its sub 

activities Step by step along with sketches/drawings/ photographs/ other 

relevant details, as required. 

6. List of various equipment/tools/plants, their capacity and numbers 

required. 

7. List of technical persons to be deployed for supervision. 

8. List of type of other staff along with their numbers. 

9. Tests required/to be carried out, if any, before start of activity, during 

activities or after completion of activity, if any, duly referring to various 
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IS, IRS, IRC, other codes as applicable along with acceptance criteria for 

various tests. 

10. Quality Assurance Plan with Quality Control measures. 

11. Various Performa’s required for recording of data/tests 

results/observations during the activity for ensuring proper Quality 

Control. 

12. Check list to be observed at various stages of activity as applicable. 

13. Safety measures to be adopted at site. 

14. Any other details as considered necessary for specific activity. 

Contractor should submit method statement well in advance of likely start of 

activity. Contractor shall not have any claim for extension of time of completion 

due to delay in approval of method statement 

19.0 DISCREPANCIES 

In case of discrepancies in the description or conflicting interpretation of 

provisions 

kept in different sections of contract or among various specifications/codes, 

following order of preference shall be followed: 

Technical Matters: 

a) Description of the item of BOQ. 

b) The specifications mentioned in this document including specifications of 

USSOR shall be prime governing. Codes/specifications specifically 

mentioned in this document shall have overriding preference over other codal 

provisions. 

c) Where there is conflict between provisions in IRS & IS specifications, 

provisions in IRS specifications shall prevail.  

d) Where there is no provision of specifications in IRS, provisions in IS 

specifications should be adopted. Where there are no provisions in IRS and IS 

Specifications, provisions in IRC Specifications should be followed.  

e) The decision of Engineer shall be final and binding in the interpretation of the 

clause of the codes of practice and specifications of this tender and no claim 

whatsoever shall be entertained on this account from the Contractor.  

 

General/Other than Technical Matters -For general matters, order of 

preference shall be as follows:  

(a) Description in the item of BOQ.  

(b) Provisions contained in “site data and specifications section of the tender 

document”  

(c) Provisions contained in special tender conditions and instructions to tenderer.  

(d) General Conditions of Contract.  

(e) Provisions contained in code of practice for Engineering department  

20.0 TOOLS AND PLANTS: 
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20.1 Necessary tools and plants required for handling, assembling and linking shall 

be arranged by the Contractor himself at his own cost. T & P on hire basis will 

be provided by the HRIDC if readily available with HRIDC and necessary hire 

charges will be recovered from the Contractor. 

20.2 These tools shall be returned to HRIDC at the end of maintenance period i.e. 

after successful completion of the contract. Only normal wear and tear shall be 

accepted and the same shall be decided by the Engineer in charge and shall be 

final, binding on the Contractor. The Contractor shall have to pay for the tools 

damaged or lost 

20.3 The Contractor shall be required to arrange for safe custody of tools & plants at 

the times, when the same are not being used and even when these are being used 

the Contractor shall ensure that labour does not use these tools and plants 

carelessly and or infringes the running line in any manner. For this, the 

Contractor shall construct suitable tools boxes at suitable locations to be decided 

by the Engineer. Nothing extra on this account shall be payable to the Contractor. 

21.0 Responsibility for any mishap, derailment, accident arising out of this work: 

21.1 In the event of any accident during handling of materials, assembling and 

execution of Electrical works or any accident on existing running lines arising 

on account of Contractor or his own staff not observing safety precautions to 

various operations required for the execution of work, the Contractor shall be 

fully responsible the damages and also have to pay for the accident relief train 

arranged, if any at the following rates: 

21.2 Accidents involving use of accident relief train Rs.100,000/- per 24 hrs. or part 

thereof.  

21.3 Accidents not involving use of accident relief train Rs.10,000/- per 24 hrs. or 

part thereof. 

22.0 GENERAL ARRANGEMENT: 

22.1 The Contractor shall provide communication facility at the work site for 

effective means of communication like VHF or mobile telephone service etc. 

between HRIDC office and site of work during the period of validity of contract 

in order to have effective monitoring of planning and progress of work. 

However, nothing extra will be paid to the Contractor for such a facility. 

22.2 Contractor will have to produce license for labour to be engaged on for this work 

from the concerned Labour Enforcement Officer under Contractor Labour 

Regulation and Abolition Act-1970 prior to the commencement of the work 

failing which payment for the work done will not be made. 
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22.3 Tenderer(s) are required to observe all safety precautions at all time as contained 

in Annexure attached with the tender documents. Nothing shall be paid on this 

account. 

22.4 The Contractor will have to arrange Electric connection if required at his own 

cost. However, necessary assistance in arranging Electric connection will be 

given by HRIDC on the written request of Contractor. In case, HRIDC is unable 

to arrange Electric connection, HRIDC will not be responsible at all and the 

Contractor will have to make his own arrangements. 

22.5 If proper approach road for transporting the various material are not available, 

the Contractor may have to handle the material involving head lead etc. Proper 

space for stacking the material may not be given in the yard and it may be away 

from the yard. 

The Contractor will be required to stack the material at the specified area 

nominated by the Engineer In-charge. 

22.6 The work is to be completed on a strict time bound schedule. The Contractor(s) 

who have sound experience and necessary resources, requisite tools and plants, 

equipment and finance to handle the job shall be considered. Tenderer(s) are 

required to submit credentials about the experience of having executed these 

kinds of various works. 

22.7 After the acceptance letter is issued, Contractor will be required to submit the 

detailed programme for completion of work. 

23.0 Documentation: 

a. The bidder shall furnish following documents along with his offer - 

Sectional view, showing the General constructional feature with 

conductor / conductor screen / insulation / armoring / inner and outer 

sheath etc. 

b. Drawing of cable drums with details of material dimension and paint etc.  

c. All the required type test reports.  

d. Literature, pamphlets for the supplied items. 

24.0 Before purchase any Major value items the contactor shall take prior 

Approval from Competent Authority. 

25.0 Technical and guaranteed particulars:  

The bidder shall furnish all Guaranteed Technical Particulars, as called for, in 

Appendix - 1 of this Specification. Particulars, which are subject to guarantee, 

shall be clearly identified. Offer not containing this information will not be 

considered for acceptance. 

26.0 Challenge Clause: - 



Tender No: HRIDC/HORC/Utility-147/2020      HRIDC 

SIGNATURE OF TENDERER                                        164 

The material offered/received after the inspection by the authorized inspecting 

officer may again be subjected to test for any parameter from any testing 

house/in-house technique of the HRIDC & the results if found deviating/ un-

acceptable or not complying to Technical specification, the bidder shall arrange 

to supply the replacement within thirty (30) days of such detection at his cost 

including to & fro transportation. In addition, penalty @10% of cost of the 

inspected lot of material shall be imposed.  

27.0 Warranty Period: -  

The supplier shall be responsible to replace, free of cost, with no transportation 

or insurance cost to the purchaser, up to destination, the whole or any part to the 

material which in normal and proper use provides defective in quality or 

workmanship, subject to the condition that the defect is noticed within 72 months 

from the date of commissioning. The consignee or any other officer of HRIDC 

actually using the material will give prompt notice of each such defect to the 

supplier. The replacement shall be effected by the supplier within a reasonable 

time, but not, in any case, exceeding 45 days/ The supplier shall, also, arrange to 

remove the defective material within a reasonable period, but not exceeding 45 

days from the date of issue of notice in respect thereof, failing which, the 

purchaser reserve the right to dispose of defective material in any manner 

considered fit by him (purchaser), at the sole risk and cost of the supplier. Any 

sale proceeds of the defective material after meeting the expenses incurred on its 

custody, disposal handling etc., shall however be credited to the supplier’s 

account and set off against any outstanding dues of the purchaser against the 

supplier. The warranty shall be for the entire duration of the warranty period. 

 

 

 

Deputy General Manager (Projects) 

                                                                                               HRIDC, SCO 17-18-19, 3rd Floor, 

                                                                                           Sector-17A, Chandigarh – 160017 

 

I/We am/are to abide by the terms and conditions mentioned on all pages of Tender Documents as 

well as the Indian Railways Standard General Conditions of Contract, July 2020, Standard, 

Northern Railway Unified Standard Schedule of Rates 2010 (Works & Materials) and Indian 

Railway Unified Standard Specifications (Works & Materials) Vol.1 & 2- 2010 to the extent the 

latter three books are applicable as corrected up to date. 

 

 

 

Signature of the Tenderer(s) 

 

Address ………………………….. 
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Annexure-1 

 

IRPWMC/S No. 69 dated 23.05.2001 

(Authority RB letter No. 98/CE-II/PRA/32 dated 23.05.2001) 

A new Para No.826 be added to Chapter VII of the IRPWM, 1986 to read as under: 

826 Safe working of Contractor(s) – A large number of men and machinery are deployed by 

the Contractors for track renewals, gauge conversions, doublings, bridge rebuilding, etc. 

It is, therefore, essential that adequate safety measures are taken for safety of the trains 

as well as that of the work force. The following measures should invariably be adopted: 

(i) The Contractor(s) shall not start any work without the presence of HRIDC Supervisor 

at site. 

(ii) Wherever the road vehicles and/or machinery are required to work in the close vicinity 

of railway line, the work shall be so carried out that there is no infringement to the 

Railway's Schedule of Dimensions. For this purpose, the area where road vehicles and/or 

machinery are required to ply, shall be demarcated and acknowledged by the 

Contractor(s). Special care shall be taken for turning/reversal of road 

vehicles/machinery without infringing the running track. Barricading shall be provided 

wherever justified and feasible as per site conditions 

(iii) The look out and whistle caution orders shall be issued to the trains and speed 

restrictions imposed where considered necessary. Suitable flagmen/detonators shall be 

provided where necessary for protection of trains. 

(iv) The Supervisor/Workmen should be counselled about safety measures. A Competency 

Certificate to the Contractor(s) as per Performa annexed shall be issued by 

DGM/HRIDC, which will be valid only for the work for which it has been issued 

(vi) Supplementary site-specific instructions, wherever considered necessary shall be issued 

by the Engineer-in-Charge. 

Competency Certificate 

 

Certified that Shri…………………………… Electrical Supervisor of M/s…………. has been 

examined regarding Electrical working on ………………………. Work. His knowledge has been 

found satisfactory and he is capable of supervising the work safely. 

 

Signature of Tenderer(s)                                               Signature and designation of the Officer 
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Annexure-2 

 

Training to Supervisors and Operators of the Contractor(s): 

The Supervisors and Operators of the Contractor(s) proposed to be deployed at the work site, 

which is close to the running track, shall be imparted mandatory training by contractor himself 

about the safety measures to be adopted while working in the vicinity of running track. Engineer-

in-Charge of the work shall decide the scale, extent & adequacy of training. In case training is 

imparted at a recognized Railway Training Institute, the charges for the same, as decided by 

HRIDC shall be recovered from Contractor(s). A Competency Certificate to this effect to the 

individual Supervisor/ Operator shall be issued as given below, by a HRIDC Officer not below 

the rank of Assistant Manager level. No Supervisor/Operator of the Contractor(s) shall work or 

be allowed to work in the vicinity of running track who is not in possession of valid Competency 

Certificate. 

All the labour, materials, tools, plants, etc. required for ensuring safe running of trains shall be 

provided by Contractor(s) at his own cost. 

Competency Certificate 

 

Certified that Shri…………………………… Supervisor/Operator of M/s…………. has been has 

been trained and examined in safety measures to the followed while working in the vicinity of 

running railway track for the work …………………………………………………………….. 

His knowledge has been found satisfactory and he is capable of supervising the work safely. 

 

 

This Certificate is valid only for the work mentioned in this Certificate. 

 

 

 

Signature of Tenderer(s)                                          Signature and designation of the Officer 

 

  



Tender No: HRIDC/HORC/Utility-147/2020      HRIDC 

SIGNATURE OF TENDERER                                        167 

Annexure-3 

 

JOINT PROCEDURE FOR UNDERTAKING DIGGING WORK IN THE VICINITY OF 

UNDERGROUND SIGNALLING, ELECTRICAL AND TELECOMMUNICATION 

CABLES: 

 

A A number of Engineering works in connection with gauge conversion/ doubling/third 

line are in progress on various Railways, which require extensive digging work near 

the running track, in close vicinity of the working S&T cables carrying vital safety 

circuits as well as electrical cables feeding the power supply to cabins, ASM room, 

RRI cabin, Intermediate Block Huts (IBH) etc. Similarly, engineer In-charge 

organisation under open line or construction units under CAO/C, are executing 

various Signalling and Telecom works requiring digging of earth for laying of cables 

or casting of foundations for the erection of signal posts etc. Rail Tel is also executing 

the work of laying of quad cable and OFC on various Railways as a part of sanction 

works for exclusives use of Railways for carrying voice and data i.e. administrative 

and control communication, PRS, FOIS etc. or shared by Rail Tel Corporation of 

India Ltd. On certain sections digging is also required for laying of electrical cable 

and casting of foundation for the erection of OHE masts by Electrical Deptt. 

generally, these works are executed by Contractors employed by these organisations. 

B However, while carrying out these works in the vicinity of working signalling, 

telecommunication and electrical cables, at times cable cut take place due to JCB 

machines working   along the track or during the digging work being done by 

Contractors carrying out the Civil Engineering works. Similarly, such cable cuts are 

also resulting due to works undertaken by engineer in-charge. Such cable faults 

results in the failure of vital signalling and telecommunication circuits installations. 

C Henceforth, the following joint procedure shall be followed  by engineer In-charge of 

the HRIDC organisation, while carrying out any digging work near to existing 

signalling and telecommunication  and electrical cables, so that the instances of cable 

cut due to execution of works, can be controlled and minimized. 

1. Concerned Engineer In-charge shall provide a detailed cable route plan showing exact 

location of cable at an interval of 200m or wherever there is change in alignment so 

that the same is located easily by the Engineering official/Contractor.   In addition, 

concerned engineer In-charge shall also provide cable markers along the alignment 

of the cable. These cable route plans shall be made available to the DGM/HRIDC or 

JGM/HRIDC, as the case may be, by DGM/S&T/System or JGM/Electrical within 

15 days in duplicate. DGM/HRIDC or JGM/HRIDC, will send copies to their field 

unit i.e. concerned engineer In-charge and works. 

2. Before taking up any digging activity on a particular work by any agency, 

DGM/S&T/System or JGM/Electrical or the section shall be approached in writing 

by the concerned Engg. or SD&T or Electrical Officer for permitting to undertake the 
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work. DGM/S&T/System or JGM/Electrical, after ensuring that the concerned 

execution agencies including the Contractor have fully understood the concerned 

engineer In-charge and Electrical cable route plan, shall permit the work in writing 

within 07 days of the request by concerned department. 

3. After getting the permission from concerned engineer In-charge or Electrical 

Department as the case may be, the relevant portion of the cable route plan shall be 

attached to the letter through which permission is issued to the Contractor by 

concerned Engg. official for commencement of work and ensuring that the 

Contractors have fully understood the cable route plan and precautions to be taken to 

prevent damage to the underground cables. The Contractor   shall be asked to study 

the cable plan and follow it meticulously to ensure that the safety of the cable is not 

endangered. Such a provision, including any penalty for default, should form part of 

agreement also. It is advisable that a suitable post of SE/Sig. or SE/Tele or 

SE/Electrical (TRD or G) shall be created chargeable to the estimates of 

doubling/gauge conversion, who can help Engg. agencies in the execution of the 

work. However basic responsibility will be of the department executing the work and 

the Contractor. Creation of posts is not mandatory. 

4. The SE/P. Way or SE/Works shall pass on the information to the concerned SE/Sig. 

or SE/Tele or SE/Electrical (TRD or G) about the works being taken up by the 

Contractors in their sections at least 03 days in advance of the day of the work. In 

addition Engineering control shall also be informed by concerned engineer In-charge, 

who is turn shall pass on the information to the test room/network operation centre of 

Rail Tel/TPC/Electrical Control. 

5. On receiving the above information, SE/Sig or SE/Tele or SE/Electrical (TRD or G) 

shall visit the site on or before the date of taking up the work and issue permission to 

the Contractor to commence the work after checking that adequate precautions have 

been taken to avoid the damage to the cables. The permission shall be granted within 

03 days of submission of such requests. 

6. The name of the Contractor, his contract telephone number, the nature of the work 

shall be notified in the Engineering control as soon as the concerned Engineering 

officials issue the letter authorizing commencement of work to the Contractor. Test 

room shall be given copies. Test room shall collect any further details from the 

Engineering control and shall pass it on the concerned engineer In-charge regularly. 

In case the supervisors of concerned departments do not turn up on the day as advised 

in terms of para 4 and 5 above, the works of Contractor should not be stopped on this 

account. 

7. In case of works being taken up by the State Government, National Highway 

Authority etc., the details of the permission given i.e the nature of work, kilometre 

etc. be given to the Engineering control person's number so that the work can be done 
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in a planned manner. The permission letter shall indicate the contact number of Test 

room/Network Operating Centre of Rail Tel/TPC/Elect. Control. 

8. Where the nature of the work taken up by the Engineering Department is such that 

the OFC or other S&T cables or Electrical cables is to be shifted and relocated, notice 

of minimum one week shall be given so that the Division/Rail Tel/Construction can 

plan the works properly for shifting. Such shifting works shall be in addition, for 

security and integrity of the cables, be supervised by concerned engineer In-charge. 

9. The concerned engineer In-charge supervising the work of the Contractor shall ensure 

that the existing emergency sockets are not damaged in view of their importance in 

providing communication during accident/emergency. 

10. In case of minor nature of works where shifting of cable is not required, in order to 

prevent damage to the cable, the Engineering  Contractor shall take out the concerned 

engineer In-charge of HRIDC or optical fibre cable or Electrical cable carefully  from 

the trench and place it properly alongside at a safe location before  starting the 

earthwork under the supervision of SE/Sig. or SE/Tele or SE/Electrical (TRD or G). 

The cable shall be reburied soon after completion of excavation with proper care 

including placement of the brick over the cable under the supervision of concerned 

engineer In-charge. However, the work will be charged to the concerned engineering 

works. The responsibility for ensuring availability of SE (Signal), SE (Electrical) as 

per para 4 and 5 above lies with the respective department. The Contractor will go 

ahead with the shifting of cables as per the program decided and he will not be held 

responsible for any cable cut. 

11. In all the sections where major project are to be taken up/going on concerned engineer 

In-charge shall deploy their official to take preventive/corrective action at site of 

work. As regards Electrical Department, the official may be deputed on need basis. 

12. No new OFC or quad cable shall be laid close to the existing track. It shall be laid 

close to the Railway boundary on one side of the Railway track to the extent possible 

to avoid any interference with the future works (doubling etc.). It shall be ensured in 

the new works of cable laying that the cable route is properly identified with 

electronic or concrete markers. Wherever multiple cables are laid in a trench, RFID 

markers may be provided for easy identification of the cable. Henceforth, wherever 

cable laying is planned, before undertaking the cable laying work, the cable route plan 

of the same shall be prepared by concerned department of HRIDC/Railway to avoid 

possible damage in future. Such approval shall be granted within 15 days of the 

submission of the request. 

13. The works of excavating the trench and laying of the cable should proceed in quick 

succession, leaving a minimum time between the two activities. 
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14 In case damage is caused to OFC/Quad cable during execution of the work, the 

Contractor is liable to pay a penalty for damaging the cable. Penalty shall not be levied 

in case of the following. 

14 

(a) 

Detailed cable route plan as per clause C-1 not provided by concerned department or 

cable is not protected as per laid down procedures. 

14 

(b) 

The alignment of the cable does not tally with the information provided to the 

Contractor. 

14 

(c) 

The cable depth is found to be less than 800mm from normal ground level. 

14 

(d) 

No engineer In-charge was available at site guarding the cables on the fixed pre -

determined date and time. 

15. Penalty to be imposed for damages to cable shall be as under: 

Cable damaged Penalty per location 

Only Quad cable or Signalling Cable Rs 1.0 Lakh 

Only OFC Rs. 1.25 Lakh 

Both OFC & Quad Rs. 1.5 Lakh 

Electrical Cable Rs 1.0 Lakh 

Necessary debit in this regard shall be raised on the department undertaking the shall 

be in turn levy the penalty on the defaulting Contractor. Department be raise the debits 

in case of damage to OFC or Quad or Signalling cable electrical department shall 

raise the debits in case of damage to Electrical cable. 

 

16. HRIDC will not lodge FIR with RPF in cases of works being executed by 

authorized Contractors of HRIDC who have been duly permitted to execute the 

works in accordance with this JPO. Joint note by the supervisors of the concerned 

department shall be prepared and the responsibility of the cable cut should be 

decided without involving RPF. The joint note deciding the fact whether the 

Contractor should be penalized shall be completed in a day's time from the 

occurrence of cable cut. 

In all other cases, when the cable is cut by an agency that was not permitted to 

execute any work, FIR should be lodged with RPF. 

17. While giving permission for taking up the works, concerned departments may note 

that earthwork by engineering Contractors will normally be done by machines 

except in a few isolated locations where the quantity of earth work is very less. 

18. HRIDC shall make necessary correction in their future contract so that this Joint 

Procedure can also be enforced contractually. 
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19. In case of damage to OFC, Rail Tel should be paid 5/6th of the penalty recovered. 

Rail Tel shall raise demands on the concerned engineer In-charge in this regard. 

20. All types of signalling & OHE bonds i.e, rail bond, cross bond and structure bond 

shall be restored by the Contractor with a view to keep the rail voltage low to ensure 

safety of personnel. 

21. Above joint circular shall be applicable for construction as well as all concerned 

departments of this work. 

22. S&T cable and electrical cable route plan should be prepared by the concerned 

engineer In-charge respectively and got approved as stipulated in para C-12 before 

undertaking the work. The completion cable route plan should be finalized block 

section by block section as soon as the work is completed. 

23. All cable laying works shall be executed as per laid down technical specifications, 

such as protection measures/protective cover, compaction of refilled material etc. 
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Safety, Health and Environment (SHE) Protocol to be followed for this work 

 

1.0 Introduction  

 

1.1 Scope: This document defines the principal requirements of the HRIDC on Safety, Health and 

Environment (SHE) associated with the Contractor / sub-Contractor and any other agency to 

be practiced at construction worksites of Haryana Rail Infrastructure Development 

Corporation (HRIDC) at all time. Since HRIDC is the Principal HRIDC for all work men / 

women at all its work sites, applicability of HRIDC’s SHE Manual is very important. 

 

1.2 Application of this document: This document applies to all aspects of the Contractor’s scope 

of work, including all aspects conducted by sub-Contractors and all other agencies. There shall 

be no activity associated to the contract, which is exempted from the purview of this document. 

 

1.3 Purpose of this document: The objective of these guidelines is to ensure that adequate 

precautions are taken to avoid accidents, occupational illness and harmful effects on the 

environment during construction. 

 

2.0 SHE targets and goals 
 

2.1 The SHE targets, goals and aim for the Works are to achieve: 

i) Zero total recordable injuries. 

ii) Zero reportable environmental incidents 

iii) All personnel inducted in accordance with the approved Contractor SHE plan 

iv) Total compliance of conducting inspections and audits as per approved SHE plan 

v) 100% incident recording and reporting 

vi) 100% adherence of usage of appropriate PPEs at work. 

vii) Executing construction work with least disturbance to the environment, adjoining road users 

and traffic 

3.0 Compliance 

 

3.1 Memorandum of Understanding (MOU): A MOU placed at Annexure-4 shall be executed 

before the award of contract by the Contractor with regard to various provisions on Safety, 

Health and Environment to be practiced during the construction work. 

 

3.2 Statutory requirements 

3.2.1 Primary Statutory Regulations: Contractor shall develop thorough understanding about 

Building and Other Construction Workers (Regulation of Employment and Conditions of 

Service) Act 1996 (i.e. BOCWR), Central Rules 1998, Building and Other Construction 

Workers’ Welfare Cess Act, 1996 and Central Rules, 1998 and Haryana Building and Other 

Construction Workers’ Welfare Board Rules, not only to satisfy the Inspectors’ perspective 
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but the use of legislation as the strong tool for effective SHE management at construction 

worksites. Contractor is strongly advised to practice the principle of voluntary compliance. 

3.2.2 In addition, the construction works shall be undertaken in accordance with all applicable 

legislation and Indian statutory requirements listed below but not limiting to: 

a) Indian Electricity Act 2003 and Rules 1956 

b) National Building Code, 2005 

c) Factories Act, 1948 

d) Motor Vehicles Act as amended in 1994 and The Central Motor Vehicles Rules, 1989. 

e) Indian Road Congress Code IRC: SP: 55-2001 ‘Guidelines on Safety In Road 

Construction Zones. 

f) The Petroleum Act, 1934 and Rules 1976 

g) Gas Cylinder Rules, 2003 

h) Indian Explosives Act. 1884, along with the Explosives substance Act 1908 and the 

Explosives Rules 1983 

i) The (Indian) Boilers Act, 1923 

j) The Public Liability Insurance Act 1991 and Rules 1991 

k) Minimum Wages Act, 1948 and Rules 1950 

l) Contract Labour Act, 1970 and Rules 1971 

m) Child Labour (Prohibitions & Regulations) Act, 1986 and Rules 1950 

n) Environment Protection Act, 1986 and Rules 1986 

o) Air (Prevention and control of Pollution) Act, 1981 

p) Water (Prevention and Control of Pollution) Act, 1974 

q) The Noise Pollution (Regulation & Control) Rules, 2000 

r) Manufacture, Storage & Import of Hazardous Chemicals Rules,1989 

s) The Hazardous Waste (Management & Handling) Rules, 1989 

t) Hazardous Waste Management Rules 1989 (as amended in 1999) 

u) Workman Compensation Act, 1923 along with allied Rules  

v) Fly ash utilization notification, Sept 1999 as amended in August 2003 

 

3.2.3 International Standards, Guidelines & ISO Certifications: The works should be 

undertaken in accordance with the applicable international guidelines, standards and 

specifications on SHE and every contract shall aim to achieve ISO certifications listed 

below during the currency of the contract: 

a) OHSAS 18001-1999: Occupational Health and Safety Management System.  

b) ISO 14001-2004: Environmental Management Systems 

4.0General instructions for personnel working at the site 

 

4.1The Contractor shall ensure that all personnel working at the site receive induction training 

explaining the nature of the work, the hazards that may be encountered during the site work 

and the particular hazards attached to their own function within the operation. 
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4.2All personnel shall be issued a photo identity card of size 85mm x 55mm duly signed by the 

authorized representative of the Contractor before they are engaged for any work and the 

format of the photo identity card should be approved from HRIDC. 

4.3Contractor shall also issue a safety handbook to all the personnel in a language known to the 

workers, which provides information on safety, health and emergency procedures that all 

personnel working on the contract are required to know and the need to follow. Contractor 

shall ensure that this is distributed, and its content introduced to all personnel working at the 

site. 

 

5.0 Safety Protocols 

 

5.1 Housekeeping:  

5.1.1 Contractor shall understand and accept the importance of housekeeping. The working 

environment shall be kept clear of all unnecessary waste, thereby providing a first line of 

defense against accidents and injuries. 

5.1.2 General Housekeeping shall be carried out by the Contractor and ensured at all times at 

Work Site, Construction Depot, Batching Plant, Labour Camp, Stores, Offices and 

toilets/urinals. 

5.1.3 The Contractor shall be responsible to provide segregated containers for disposal of debris 

at required places and regular cleaning of the same. 

5.1.4 Full height fence, barriers, barricades etc. shall be erected around the site in order to prevent 

the surrounding area from excavated soil, rubbish etc., which may cause inconvenience to 

and endanger the public. The barricade especially those exposed to public shall be 

aesthetically maintained by regular cleaning and painting as directed by the HRIDC. These 

shall be maintained in one line and level. 

5.1.5 All surplus earth and debris should be removed/disposed-off from the working areas to 

officially designated dumpsites 

5.1.6 No parking of trucks/trolleys, cranes and trailers etc. shall be allowed on roads, which may 

obstruct the traffic movement. 

5.1.7 Roads shall be kept clear and materials like pipes, steel, sand boulders, concrete, chips and 

brick etc. shall not be allowed on the roads to obstruct free movement of road traffic. 

5.1.8 Proper and safe stacking of material are of paramount importance at yards, stores and such 

locations where material would be unloaded for future use. The storage area shall be well 

laid out with easy access and material stored / stacked in an orderly and safe manner. 

5.1.9 Flammable chemicals / compressed gas cylinders shall be safely stored. 

5.1.10 Empty cement bags and other packaging material shall be properly stacked and removed. 

 

5.2 Working at Height: 

5.2.1 The Contractor shall ensure that work at height is properly planned for any emergencies 

and rescue, appropriately supervised, and carried out in a manner, which is reasonably 

practicable safe. 
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5.2.2 The Contractor shall ensure that work at height is carried out only when the weather 

conditions do not jeopardize the health or safety of persons involved in the work. 

5.2.3 The Contractor shall ensure that no person at work passes across or near, or working on, 

from or near, a fragile surface (i.e. surface, which would be able to fail if any reasonably 

foreseeable loading were to be applied to it) where it is reasonably practicable to carry out 

work safely and under appropriate ergonomic conditions without his doing so. Prominent 

warning notices should be placed near such surfaces. 

5.2.4 The Contractor shall, where necessary to prevent injury to any person, take suitable and 

sufficient steps to prevent, so far as is reasonably practicable, the fall of any material or 

object. 

5.2.5 Where a workplace contains an area in which, owing to the nature of the work, there is a 

risk of any person at work falling a distance or being stuck by a falling object, which is 

liable to cause personal injury, the workplace shall be reasonably equipped with devices 

preventing unauthorized persons from entering such area. 

5.2.6 Every workman shall use any work equipment or safety device provided to him for work 

at height by the Contractor 

5.2.7 Requirements for collective safeguards for arresting falls: 

a) Collective safeguard are a safety net, airbag or other collective safeguard for arresting 

falls 

b) A safeguard shall be suitable and of sufficient strength to arrest safely the fall of any 

person who is liable to fall. 

c) Suitable and sufficient steps shall be taken to ensure, so far as practicable, that in the 

event of a fall by any person the safeguard does not itself cause injury to that person. 

5.2.8 Requirement for Ladders: 

a) Every Contractor shall ensure that a ladder is used for work at height only if a risk 

assessment has demonstrated that the use of more suitable work equipment is not 

justified because of the low risk. 

b) Only metal ladders shall be allowed. Bamboo ladders are prohibited 

5.3 Overhead Protection: All Contractors shall provide overhead protections as per Rule 41 of 

BOCWR 

 

5.4 Slipping, Tripping, Cutting, Drowning and Falling Hazards: As per Rule 42 of BOCWR 

 

5.5 Lifting Appliances and Gear 

5.5.1 Lifting appliances means a crane, hoist machinery, derrick, winch, gin pole, sheer legs, jack, 

hoist drum, slewing machinery, slewing bearing fasteners, lofting machinery sheaves, pulley 

blocks, hooks or other equipment used for lifting materials, objects or building workers and 

lifting gears means ropes, chain slings, shackles, hooks, lifting lugs, wire ropes, lifting 

eyebolts and eyenuts and other accessories of a lifting appliance. 

5.5.2 No machine shall be selected to do any lifting on a specific job until its size and 

characteristics are considered properly against various parameters. 
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5.5.3 The Contractor shall ensure that a valid certificate of fitness is issued and available for all 

lifting appliances including synchronized mobile jacks, pre-stressing hydraulic jacks, jacks 

fitted with launching girders etc. and HRIDC’s approval is taken before inducting any such 

appliance to the site. 

5.5.4 Contractors shall ensure testing and periodical examination of lifting appliances and gears. 

5.5.5 The Contractor shall ensure that the operator of lifting appliances is well qualified and trained 

 

5.6    Launching Operation 

5.6.1 As launching operation is one of the riskiest job, the Contractor shall take utmost precaution 

at all stages like planning, establishing casing yard, casting segments, transporting segments, 

fabrication and erection of launching girders, launching of segments, pre-stressing, auto 

launching of girders and dismantling of launching girders. 

5.6.2 The Contractor shall prepare a comprehensive Method Statement for the launching operation, 

adhering to the SHE conditions laid down in conditions of contract on SHE. Particular 

reference shall be made to the provisions on working at height. As the entire process of 

launching has to be undertaken at an elevated level the safety of workers and the girder is 

paramount important. Necessary general guidelines shall be adhered to throughout the 

launching operation by the Contractor. 

 

5.7 Construction machinery 

5.7.1 Construction machineries may include dumpers and dump trucks, lift trucks and telescopic 

handlers piling rigs, vibro hammers, rail welding equipment, mobile elevating work 

platforms, cranes, tipper lorries, lorry loaders, etc. 

5.7.2 Every construction equipment shall be in sound mechanical working condition and certified 

by either competent person under Factories Act or manufacturers’ warranty in case of brand 

new equipment or authorized persons/firms approved by HRIDC before induction at site. 

5.7.3 All Vehicles shall be fitted with audible reverse alarms and maintained in good working 

condition. Reversing shall be done only when there is adequate rear view visibility or under 

the directions of a banksman. 

 

5.8    Machine and general area guarding 

5.8.1 The Contractor shall ensure at the construction site all motors, cogwheels, chains and friction 

gearing, flywheels, shafting, dangerous and moving parts of machinery are securely fenced 

or legged. The fencing of dangerous part of machinery is not removed while such machinery 

is in motion or in use. 

 

5.9    Manual lifting and carrying of excessive weight 

5.9.1 The Contractor shall ensure at the construction site that no building worker lifts by hand or 

carries overhead or over his back or shoulders any material, article, tool or appliances 

exceeding in weight as per Rule 38 of BOCWR (Max lifting weight for:  Adult man = 55 kg 

and Adult woman = 30 kg), unless aided by another building worker or a device. 
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5.10 Lighting 

5.10.1 The Contractor shall provide sufficient site lighting, of the right type and at the right place 

for it to be properly effective. Lighting ought not to introduce the risk of electric shock. 

Therefore, 230V supplies should be used for those fittings, which are robustly installed, and 

well out of reach e.g. flood lighting or high-pressure discharge lamps. 

 

5.11 Hand Tools and Power Tools 

5.11.1 The Contractor is wholly responsible for the safe condition of tools and equipment used by 

his employees and that of his sub-Contractors 

5.11.2 Use of short / damaged hand tools shall be avoided, and the Contractor shall ensure all his 

hand tools used at his worksite are safe to work with or stored and shall also train his 

employees (including his sub-Contractors) for proper use thereby. 

5.11.3 All hand tools and power tools shall be duly inspected before use for safe operation. 

 

5.12 Dangerous and harmful environment 

5.12.1Exposure of building workers to dangerous and harmful environment shall be avoided unless 

suitable measures are taken and provided by the Contractor 

5.12.2 Provisions of BOCWR Rule 40 shall be strictly followed by the Contractor in this regard 

 

5.13 Fire prevention, protection and fighting system 

5.13.1The Contractor shall ensure that construction site is provided with fire extinguishing 

equipment sufficient to extinguish any probable fire at construction site. An adequate water 

supply is provided at ample pressure as per national standard. 

5.13.2 Recharging of fire extinguishers and their proper maintenance should be ensured and as a 

minimum should meet Indian National Standards. 

5.13.3 All drivers of vehicles, foreman, supervisors and managers shall be trained on operating the 

fire extinguishers and fire-fighting equipment. 

 

5.14 Corrosive substances 

5.14.1 As per BOCWR Rule 44, corrosive substances including alkalis and acids shall be stored 

and used by a person dealing with such substances at a building / construction site in a 

manner that it does not endanger the building worker and suitable PPE shall be provided by 

the Contractor to the worker during such handling and work. In case of spillage of such 

substances on building worker, the Contractor shall take immediate remedial measures. 

 

5.15 Demolition works 

5.15.1 The Contractor shall ensure that all demolition works be carried out in a controlled manner 

under the management of experienced and competent supervision. 

5.15.2 No person other than building workers or other persons essential to the operation of 

demolition work shall be permitted to enter a zone of demolition and the area be provided 

with substantial barricades 
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5.16 Traffic management 

5.16.1 The basic objective of such guidelines is to lay down procedures to be adopted by Contractor 

to ensure the safe and efficient movement of traffic and also to ensure the safety of workmen 

at construction sites. 

5.16.2 All construction workers should be provided with high visibility jackets with reflective 

tapes and other necessary items 

5.16.3 The Contractor shall make use of regulatory signs, warning signs, delineators (traffic cones, 

cylinder, drums, etc.) and barricades with sufficient visibility during the night hours also. 

 

5.17 Personal Protective Equipment (PPEs) 

5.17.1 The Contractor shall provide required PPEs to workmen to protect against safety and / or 

health hazards. Primarily PPEs are required for various protections such as Head Protection 

(Safety helmets), Foot Protection (Safety footwear, Gumboot, etc.), Body Protection (High 

visibility clothing (waistcoat/jacket), Apron, etc.), Personal fall protection (Full body 

harness, Rope-grip fall arrester, etc.), Eye Protection (Goggles, Welders glasses, etc.), Hand 

Protection (Gloves, Finger coats, etc.), Respiratory Protection. (Nose mask, SCBAs, etc.), 

and Hearing Protection (Ear plugs, Earmuffs, etc.). 

5.17.2 The PPEs and safety appliances provided by the Contractor shall be of the standard as 

prescribed by Bureau of Indian Standards (BIS). If materials conforming to BIS standards 

are not available, the Contractor as approved by the HRIDC shall procure PPE and safety 

appliances. 

5.17.3 All construction workers should be provided with high visibility jackets with reflective 

tapes confirming to the requirement specified under BS EN 471: 1994. 

5.17.4 The Contractor shall at all time maintain a minimum of 10% spare PPEs and safety 

appliances and properly record and show to HRIDC during the inspections. 

5.17.5 Ensure Visitor’s security: It is always the duty of the Contractor to provide required PPEs 

for all visitors. Towards this required quantity of PPEs shall be kept always at the security 

post of the construction site. 

 

5.18 Visitors to site 

5.18.1 No visitor shall be allowed to enter the site without the permission of HRIDC. All the 

authorized visitors should report at the site office. Contractor shall provide visitor’s helmet 

(White helmet with visitor sticker) and other PPEs like Safety Shoe, reflective jacket, 

respiratory protection etc. as per requirement at the site. 

5.18.2All Visitors shall always be accompanied by a responsible member of the site personnel. 

5.18.3 The Contractor shall be fully responsible for all visitors’ safety and health within the site. 

 

6.0 Occupational Health and Welfare 

 

6.1 Physical fitness of workmen 
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6.1.1 The contractor shall ensure that his employees/workmen subject themselves to such medical 

examination as required under the law or under the contract provision and keep a record of 

the same. 

6.1.2 The contractor shall not permit any employee/workmen to enter the work area under the 

influence of alcohol or any drugs. 

 

6.2 Medical facilities 

6.2.1 Medical Examination: The contractor shall arrange a medical examination of all his 

employees including his sub-contractor employees employed as drivers, operators of lifting 

appliances and transport equipment before employing, after illness or injury, if it appears 

that the illness or injury might have affected his fitness. 

6.2.2 Occupational Health Centre: The Contractor shall ensure at a construction site an 

occupational health centre, mobile or static is provided and maintained in good order. 

6.2.3 Ambulance van and room: The contractor shall ensure at a construction site of a building 

or other construction work that an ambulance van and room are provided at such construction 

site or an arrangement is made with a nearby hospital for providing such ambulance van for 

transportation of serious cases of accident or sickness of workers to hospital promptly and 

such ambulance van and room are maintained in good repair and is equipped with standard 

facilities. 

6.2.4 First-aid boxes: The contractor shall ensure at a construction site one First-aid box for 100 

workers provided and maintained for providing First-aid to the building workers. Every First-

aid box is distinctly marked “First-aid” and is equipped with sufficient articles. 

6.2.5 The Contractor shall compulsorily adopt necessary measures for HIV/AIDS prevention & 

control, prevention of mosquito breeding, and prevention of smoking/alcohol/drugs 

consumption at the site. 

6.2.6 Noise: The Contractor shall consider noise as an environmental constraint in his design, 

planning and execution of the Works and provide demonstrable evidence of the same on 

Employer’s request. The Contractor shall, at his own expense, take all appropriate measures 

to ensure that work carried out by the Contractor and by his sub-Contractors, whether on or 

off the Site, will not cause any unnecessary or excessive noise which may disturb the 

occupants of any nearby dwellings, schools, hospitals, or premises with similar sensitivity to 

noise. 

6.2.7 Ventilation, illumination and radiation: The Contractor shall take proper measures to: 

a) Ensure proper ventilation system is provided at site for various construction works 

b) Sufficient illumination at the work site  

c) The use of radioactive substances and radiating apparatus, if any used, shall comply with 

the Govt. regulatory requirements and all subsidiary legislation 

6.2.8 Welfare measures for workers: The Contractor shall ensure that the following welfare 

measures for workers are provided for at the construction site: 

a) Sufficient latrine and urinal accommodation for workers 

b) Canteen for workers as per provisions of Section 37 of BOCWA and Rule 244 of 

BOCWR 
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c) Effective arrangements to provide sufficient supply of wholesome drinking water with 

minimum quantity of 5 litres per workman per day (as per BOCWR). Quality of the 

drinking water shall conform to the requirements of national standards on Public Health. 

d) A free of charge temporary living accommodation to all workers conforming to 

provisions of Section 34 of BOCWA. These accommodations shall have cooking place, 

bathing, washing and lavatory facilities. 

6.3 Guidelines to be followed with respect to COVID-19 situation and other similar 

epidemics: The Contractor shall ensure that the latest guidelines issued by Ministry of Health 

and Family Welfare (MoHFW), local government and the district administration are strictly 

followed at the construction works site. Following guidelines should be strictly adhered for 

safety of construction site workers: 

a) On day 0, before resuming the work on sites post lockdown period, mandatory medical 

check-up will be arranged for all workers. 

b) The workers coming from outside should observe home-quarantine for at least 14 days 

as per the guidelines issued by MoHFW. 

c) Only medically fit workers will be deployed at site and medical assistance will be 

arranged for unfit workers. 

d) A unique photo identity card with serial number will be issued to all the workers and 

their family members staying at site. 

e) All the essential items will be made available to them at site only. If necessary, they can 

go out wearing face masks, after informing the supervisor. 

f) No outside worker will be allowed to stay at site without following proper procedure and 

instructions. 

g) Start time on site will be staggered to avoid congestion at the entry gates. 

h) As in most cases, workers reside at the Sites, hence no travel arrangements are required 

for them. 

i) The workers staying outside (which are always nearby) should reach the site either by 

walking or by their individual mode of transport (bicycle, two-wheeler etc.). 

j) During attendance, training and other sessions, social distancing guidelines will be 

followed along with provision of no-touch attendance. 

k) All workers may be advised to take care of their own health and look out for respiratory 

symptoms/fever and, if feeling unwell, should leave the workplace immediately after 

informing their reporting officers. 

l) They should observe home-quarantine as per the guidelines issued by MoHFW and 

should immediately inform the nearest health centre or call 011-23978046. 

m) Workers should not shake hands when greeting others and while working on the site. 

n) Mandatorily wear face masks while working on site. While not wearing masks, cover 

your mouth and nose with tissues if you cough/sneeze or do so in the crook of your arm 

at your elbow. 

o) Avoid large gatherings or meetings. Maintain at least 1 metre (3 feet) distance from 

persons, especially with those having flu-like symptoms, during interaction. 
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p) Not more than 2/4 persons (depending on size) should be allowed to travel in lifts or 

hoists. 

q) Use of the staircase for climbing should be encouraged. 

r) Workers should clean hands frequently by washing them with soap and water for at least 

40 seconds. 

s) Workers should not share their belongings like food, water bottles, utensils, mobile 

phones etc. with others. 

t) The utensils should be washed properly post use at designated places. 

u) Post work, workers should change their clothes before leaving the site and clothing 

should not be shook out. 

v) Avoid touching your eyes, nose, or mouth with unwashed hands. 

 

7.0 Environmental management 

7.1 The Contractor shall ensure that sufficient environmental management checks and measures 

are in place and followed regularly. Some of these measures are listed in the sections below. 

 

7.1.1 Air quality - Necessary precautions to minimize fugitive dust emissions, use of 

construction equipment designed and equipped to minimize or control air pollution, water 

down construction sites as required to suppress dust, etc. 

7.1.2 Water quality - Comply with the Indian Government legislation and other State 

regulations in existence in Haryana in so far as they relate to water pollution control and 

monitoring. 

 

7.1.3 Accommodate archaeological and historical preservation concerns that may arise due 

to the construction of the project and consult Archaeological Survey of India (ASI) and 

other parties, on the advice of HRIDC whenever required. 

 

7.1.4 Landscape and Greenery: Maintain ecological balance by preventing deforestation and 

defacing of natural landscape 

 

7.1.5 Falling of trees: The contractor shall identify the number and type of trees that are required 

to be felled as a result of construction of works and facilities related to the project and 

inform HRIDC. 

 

7.1.6 Waste: The Contractor is required to develop, institute and maintain a Waste Management 

Programme (WMP) during the construction of the project for his works covering 

identification of disposal sites, quantities to be excavated/ disposed-off, split between waste 

& inert material, amounts intended to be stored temporarily on site location of such storage, 

and obtaining permission, wherever required, for disposal. Further, the Contractor shall 

handle waste in a manner that ensures they are held securely without loss or leakage thus 

minimizing potential for pollution. Also, he shall maintain and clean waste storage areas 

regularly. The provision of Construction and Demolition Waste Management Rule 2016 

issued by Ministry of Environment Forest and Climate Change dated 29.03.2016 and 
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published in the Gazette of India, Part – II, Section -3, Sub-section (ii) are binding upon 

the Contractor. Contractor shall implement these provisions at worksites, for which no 

extra payment will be payable. 

 

7.1.7 Hazardous waste management: If encountered or generated as a result of Contractor’s 

activity, then waste classified as hazardous under the “Hazardous Wastes (Management 

&Handling) Rules, 1989, amendments 2000, 2003” shall be disposed-off in a manner in 

compliance with the procedure given in the rules under the aforesaid act. 

 

7.1.8 Energy management: The Contractor shall use and maintain equipment so as to conserve 

energy and shall be able to produce demonstrable evidence of the same upon HRIDC’s 

request. Measures to conserve energy include but not limited to the following: 

a) Use of energy efficient motors and pumps 

b) Use of energy efficient lighting, which uses energy efficient luminaries 

c) Adequate and uniform illumination level at construction sites suitable for the task 

d) Proper size and length of cables and wires to match the rating of equipment 

e) Use of energy efficient air conditioners 

 

Additional important safety guidelines for the Contractor 

The Contractor shall be required to diligently follow the guidelines and instructions mentioned in 

the Clauses 8, 9 and 10 below. 

 

8.0 Compendium of instructions on safety at work sites 

Contractor shall also follow the following instructions on safety at work sites: 
 

1.0 The Contractor(s) shall not allow any road vehicle belonging to him or his suppliers, 

etc. to ply in railway land next to the running line. If for execution of certain works viz. 

earthwork for parallel railway line and supply of ballast for new or existing rail line, 

gauge conversion, etc. road vehicles are necessary to be used in railway land next to 

the railway line, the Contractor(s) shall apply to the Engineer-in-Charge for permission 

giving the type and number of individual vehicles, names and license particulars of the 

drivers, location, duration and timings for such work/movement. The Engineer-in-

Charge or his authorized representative will personally counsel, examine and certify 

the road vehicle drivers, Contractor(s)' flagmen and supervisors and will give written 

permission giving names of road vehicle drivers, Contractor(s)' flagmen and 

supervisors to be deployed on the work, location, period and timing of the work. This 

permission will be subject to be following obligatory conditions: 

1.1 The road vehicles will ply only between sunrise and sunset. 

1.2 Nominated vehicles & drivers will be utilized for the work in the presence of at least 

one flagman and one supervisor certified for such work. 
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1.3 The vehicles shall ply 6m clear of track. Any movement/work at less than 6m and up 

to minimum 3.5m clear of track centre shall be done only in the presence of a HRIDC 

employee authorized by the Engineer-in-Charge. No part of the road vehicle will be 

allowed at less than 3.5m from track centre. Cost of such HRIDC employee shall be 

borne by the HRIDC. 

1.4 The Contractor(s) shall remain fully responsible for ensuring safety and in case of any 

accident, shall bear cost of all damages to his equipment, men and also damages to 

Indian Railway and its passengers. 

2.0 Engineer-in-Charge may impose any other condition necessary for a particular work or 

site.  (Ref. Railway Board's letter No. 98/CE-I/CT/15 dated 13.08.98, Annexure-VIII) 

2.1 Assistant Officer/Sr. Scale Officer shall be the overall in-Charge for the safety at the 

site of work. It will be personal responsibility of the Inspectors (both in- Charge and 

supervisory) to ensure safety. 

2.2 Contractor(s) shall provide 150mm thick white line with lime at a distance of 3.5m 

from the centre of existing track. This white line shall be in the entire length where 

work is going on and/or the vehicles/machineries are plying along the track. Nothing 

extra shall be paid for this. 

2.3 Barricading with the help of portable fencing shall be provided in the length where the 

day’s work is to be done in close vicinity of the track. The fencing shall consist of self-

supporting steel column connected with at least 20mm thick red nylon rope. The 

columns shall be of 1.2m height. This will be placed at a distance of 3.5m, from centre 

line of the nearest track. This shall be paid. 

2.4 Assistant Officer/Sr. Scale Officer shall issue Competency Certificate after checking 

license and their working to all drivers of nominated vehicle/machinery. Inspector at 

site shall ensure that the driver who does not possess Competency Certificate will not 

work at site. 

2.5 The area between running line and white line shall not be permitted to become slushy 

and adequate drainage must be ensured at all times. 

2.6 Machine/vehicles shall ply 6m clear of track and movement/work at less than 6m and 

upto 3.5m clear of track centre, shall be done in the presence of HRIDC employee 

authorized by Engineer-in-Charge. The HRIDC employee so deputed shall ensure 

safety of the track, with banner flags, hand signal lamps and detonators. 

2.7 If vehicle/machinery/materials are to come within 3.5m of the existing track, work must 

be done under the presence of a HRIDC Inspector authorized to do safety works. A 

caution order shall be issued, and track will be protected with the banner flags, hand 

signal lamps and detonators. 

2.8 Normally, night working shall be avoided. However, in certain areas like Delhi, the 

night working in unavoidable. The night working shall be permitted by DGM/HRIDC 
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in writing. One Inspector shall be specifically deputed to supervise the night working. 

The site/area where night working is to be done shall be adequately lit. Nothing extra 

shall be paid for this. 

(Ref. CAO/C’s letter No. 62-W/0/T/3/0/W.Spl/Gen. dated 22.05.2000, Annexure-V) 

3.0 An authorized OHE staff should invariably be present, when relaying work or any 

major work on track is carried out in order to ensure the following points: 

3.1 Power Block is correctly taken and “Permit to Work” (PTW) is issued 

3.2 The structure bonds, track bonds, cross bonds, longitudinal rail bonds, etc. are not 

disturbed and if disconnected for the work, they are reconnected properly when the 

work is completed. 

3.3 The return feeder connections to the rails at the feeding posts are proper and not 

disturbed. 

3.4 The setting distance of the structures is not disturbed/ affected during the slewing. 

3.5 The track level is not raised beyond the permissible limits during the work. 

3.6 Excavation or digging near a mast foundation is done in such a manner that the 

foundation is not exposed. 

3.7 The clearance particularly at over line structure is maintained to the required standards. 

3.8 Precautions for the safety of staff working under the OHE are taken correctly. 

3.9 The Engineering Officials-in-Charge of such major works shall ensure that intimation 

to their counterpart for OHE maintenance work is given with adequate notice. (Ref. 

Para 20714 of AC Traction Manual, Vol.-II, Part.) 

3.10 All staff should be warned that contact within 2 metres (unless protected by the screen) 

to live portion of 25 KV traction OHE is dangerous and shall be strictly avoided. 

(Ref. G.R. 17.04 and S.R. 17.04 (I/a). 

3.11 No work on overhead lines or in the zone within two metres of any live equipment shall 

be carried out unless a regular "Permit to Work” is obtained from the authorized 

traction staff and line is made dead and earthed. 

(Ref. G.R. 17.04 and their S.R.A.C.T.M. Chapter-X). 

3.12 Before any overhead equipment bonding is disturbed, provisions of G.R. 17.05 and 

their SRs shall be complied with. 

4.0 During the execution of works, unless otherwise specified the Contractor(s) shall at his 

own cost provide materials for and execute all shoring, timbering and strutting works 

as is necessary for the stability and safety of all structures, excavation and works and 

shall ensure that no damage, injury or loss is caused or likely to be caused to any person 

or property. (Ref. Clause 34.1 of Indian Railways Standard General Conditions of 

Contract, July 2020) 
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5.0 Existing roads or water courses shall not be blocked, cut through, altered, diverted or 

obstructed in any way by the Contractor(s), except with the permission of the Engineer. 

All compensation claimed for any unauthorized closure, cutting through, alteration, 

diversion or obstruction to such roads or water courses by the Contractor(s) or his agent 

or his staff shall be recoverable from the Contractor(s) by deduction from any sums 

which may become due to him in terms of the contract or otherwise according to law. 

(Ref. Clause 34.2 of Indian Railways Standard General Conditions of Contract,July 

2020) 

6.0 During progress of work in any street or thorough fare, the Contractor(s) shall make 

adequate provision for the passage of traffic, for securing safe access to all premises 

approached from such street or thorough fare and for any drainage, water supply or 

means of lighting which may be interrupted by reason of the execution of the works 

and shall erect and maintain at his own cost barriers, lights and other safeguards as 

prescribed by the Engineer for the regulation of the traffic, and provide watchmen 

necessary to prevent accidents. The work shall in such cases be executed night and day 

if so ordered by the Engineer and with such vigour so that the traffic way is impeded 

for as short a time as possible. (Ref. Clause 34.3 of Indian Railways Standard General 

Conditions of Contract,July 2020) 

7.0 The Contractor(s) shall be responsible to take all precautions to ensure the safety of the 

public whether on public or railway property and shall post such lookout men as may 

in the opinion of the Engineer be required to comply with the regulations appertaining 

to the work. (Ref. Clause 34.4 of Indian Railways Standard General Conditions of 

Contract,July 2020) 

8.0 The Contractor(s) shall be responsible for the safety of all employees directly or 

through petty Contractor(s) or sub-Contractor employed by him on the works and shall 

report serious accidents to any of them, however, and wherever occurring on the work 

to the Engineer or the Engineer’s Representative and shall make every arrangement to 

tender all possible assistance. (Ref. Clause 56 of Indian Railways Standard General 

Conditions of Contract,July 2020) 

9.0 The Contractor(s) shall be responsible for all risk to the works and for trespass and shall 

make good at his own expense all loss or damage whether to the works themselves or 

to any other property of the Railway or the lives, persons or property of others from 

whatsoever cause in connection with the works until they are taken over by the Railway 

and this although all reasonable and proper precautions may have been taken by the 

Contractor(s), and in case the Railway shall be called upon to make good the costs, loss 

or damages, or to pay any compensation, including that payable under the provisions 

of the Workmen’s Compensation Act or any statutory amendments thereof to any 

person or persons sustaining damages as aforesaid by reason of any act, or any 

negligence or omissions on the part of the Contractor(s), the amount of any costs or 

charges including costs and charges in connection with legal proceedings which the 
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Railway may incur in reference thereto, shall be charged to the Contractor(s). The 

Railway shall have the power and right to pay or to defend or compromise any claim 

of threatened legal proceedings or in anticipation of legal proceedings being instituted 

consequent on the action or default of the contactor(s), to take such steps as may be 

considered necessary or desirable to ward off or mitigate the effect of such proceedings, 

charging to Contractor(s) as aforesaid, any sum or sums of money which may be paid 

and any expenses whether for reinstatement or otherwise which may be incurred and 

the propriety of any such payment, defence or compromise, and the incurring of any 

such expenses shall not be called in question by the Contractor(s). (Ref. Clause 24 of 

Indian Railways Standard General Conditions of Contract,July 2020) 

10.0 Vulnerable locations where construction work adjacent to running line can cause 

accident should be protected by suitable strong barrier which should be included as a 

paid item in contract schedule. These locations should be decided by Executive 

Engineer-in-Charge of the work at the beginning of construction and intimated to 

Contractor(s) in writing. The barrier should be painted with retro reflective paint at 

suitable intervals to give warning at night. (Ref. Railway Board’s letter No. 

99/WI/S/Accident – Mangla Express dated 23.08.1999, Annexure-VII) 

11.0 No work adjacent to running track should be carried out at night without express written 

authority from the Executive Engineer-in-Charge of the work. In fact, no Contractor(s) 

should do any kind of night working unless the Executive Engineer- in-Charge of the 

work gives the specified spots according to priority of work where night working has 

to be done. These spots should be well lit at night. In addition, the work should always 

be done under supervision of railway supervisors in addition to Contractor(s)' 

supervisors. Suitable railway personnel should be posted at site with safety equipment 

like banner flags, hand signal flags, hand signal lamps and detonators to arrange 

protection of trains. The railway Supervisor-in-Charge of such work should also give 

suitable message to adjacent stations as well as through control for issuing caution 

orders to the trains approaching the work site. For this purpose, he should be equipped 

with field telephone/walkie-talkie set. 

(Ref. Railway Board’s letter No. 99/WI/S/Accident – Mangla Express dated 

23.08.1999, Annexure-VII) 

12.0 The training to the operators and supervisors of the work executing agencies in safe 

working along and on the track should be provided by HRIDC. The training could be 

imparted to such supervisors at Zonal/Divisional training schools or even by existing 

Officers and staff of the Construction Organization itself. The intention is to ensure that 

the supervisors of the work executing agencies get acquainted with the safety practices 

that are required to be taken while executing all those works which have bearing on the 

safety of the running tracks. The cost of training shall, however, be borne by the 

Contractor(s). 

(Ref. Railway Board’s letter Nos. 99/CE-II/PRA/32(CRS) dated 05.07.2000, 

Annexure-IV & 99/CE-II/PRA/32 dated 20.04.2000, Annexure-VI) 
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13.1 Drivers of train must be served with caution orders to look on for any obstructions at 

the place of work 

13.2 Arrangements should be made to protect the track in case of emergency at work sites 

13.3 The area of work should be demarcated by providing barricades and sign board which 

will enable the workmen posted at site and also the lorry drivers to have clear guidelines 

for movement of vehicles. 

13.4 Movement of lorries near the track should be prohibited during night. In case it is un-

avoidable, adequate protective measures including lighting must be ensured. 

13.5 Work should not be allowed to progress without the prior approval of the Engineer-in-

Charge in case movement of vehicles close to the track is involved. 

13.6 Machines and vehicles should ply 6 metres clear of track. In case movement at less 

than 6 metres away from track is inescapable, it should be permitted in the presence of 

railway employee authorized by the Engineer-in-Charge. 

13.7 Contractor(s)' representative should be issued a certificate by DGM/HRIDC to the 

effect that they have acquired sufficient knowledge about the safety precautions that 

are needed to be followed while working near the track. 

(Ref. Railway Board's letter No. 99/CE-II/PRA/32(CRS) dated 21.07.2000, Annexure-

III) 

14.1 All permissible or sanctioned infringements should be consolidated for each Division 

traffic section wise. The consolidated list should be in possession of DRM, ADRM, Sr. 

DSO or DSO, Construction Officers-in-Charge of Division and relevant extracts with 

each Divisional and other Officers. These should be checked once a year at Assistant 

Officer’s level and it should be ensured that there is no aggravation of any permitted 

infringement. 

14.2 All works planned for execution close to the running lines and fixed structures, on 

bridges, inside tunnels, cuttings, constructed areas, etc. should be carried out only after 

preparation of detailed plans for the same, getting clearances from the Engineering 

Department of the Open Line and approval of Competent Authority to ensure that the 

execution of the works will not in any way infringe the prescribed Schedule of 

Dimensions or aggravate existing permissible infringements. 

14.3 Special training and counselling should be imparted to all field staff engaged in 

maintenance of railway assets regarding the safety at work sites and all of them should 

be in possessions of a compendium. 

14.4 Similar training should also be organized for HRIDC’s Associates and Contractors 

working in close proximity of the running track and specific Para to this effect should 

also be included in all future contracts requiring execution of work in the near vicinity 

of running lines. 
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14.5 All the work inside a tunnel, deep cuttings, on bridges, constructed areas, etc. should 

be carried out in accordance with the provisions in Chapter-VIII of IRPWM and Para- 

1009 of Bridge Manual-1998 and preferably under block protection. 

(Ref. Railway Board’s letter No. 2000/CE-II/PRA/12 dated 16.05.2002, Annexure-II) 

15.0 Wherever it is difficult to ply the trucks on road during day light hours for bringing 

building materials such as chips, sand, supply of ballast and bringing out earth in case 

of suburban sections, the additional staff should be posted during night working duly 

properly lighted to ensure safety of the running tracks. In order to ensure that no short 

cuts or unsafe practices are adopted at construction site, Sr. Officials should inspect the 

safety aspect in detail during their inspection and guide the staff in adopting safe 

practices. They should record corrective action to be taken in site order books/ 

inspection books and their compliance followed up. In addition, periodic drives should 

be carried out to ensure safety at construction sites. In order to ensure safety, provision 

of mobile phones based on the needs of the individual work sites and keeping the 

provision in the estimate may be provided. 

(Ref. Railway Board's letter No. 2001/CE-II/PRA/10 (CRS) dated 16.05.2002, 

Annexure-I) 

 

9.0 Safety precautions and measures to be observed during execution of ROB/ RUB/ Viaduct/ 

any other works in Railway and adjoining areas: 
 

9.1 The Contractor(s) shall not allow any road vehicle belonging to him or his suppliers, etc. to 

ply in railway land next to the running line. If for execution of certain works viz. earthwork 

for parallel railway line and supply of ballast for new or existing rail line gauge conversion, 

etc. road vehicles are necessary to be used in railway land next to the railway line, the 

Contractor(s) shall apply to the Engineer-in-Charge for permission giving the type and number 

of individual vehicles, names and license particulars of the drivers, location, duration and 

timings for such work/movement. The Engineer-in-Charge or his authorized representative 

will personally counsel, examine and certify the road vehicle drivers, Contractor(s)' flagmen 

and supervisors and will give written permission giving names of road vehicle drivers, 

Contractor(s)' flagmen and supervisors to be deployed on the work, location, period and timing 

of the work. This permission will be subject to be following obligatory conditions: 

 

9.2  Construction Activities and Safety: 

(a) The ‘Methodology of Working’ shall be incorporated in GAD and Temporary Arrangement 

Drawings. 

(b) The activities of work to be taken up during the railway traffic block/under speed 

restriction, etc. should be clearly mentioned in such drawings. If at any stage of execution, 

any discrepancy is found in the drawing with respect to the site condition affecting safety 

or some new activity of work is required to be done, the same should be brought to the 

notice of Railway Engineer and such works should be done only after approval by 
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Railways. In such cases, scheme may be modified and, if required, fresh CRS sanction 

shall have to be obtained.  

 

9.2.1The works required to be done under traffic block protection, are to be carried out only in the 

presence of Railway Engineering Officials. The Railway's Supervisor has to certify safe 

conditions for passage of trains before resumption of traffic. The works to be done under 

traffic shall be carried out under the provision of banner flag and protection by Engineering 

Flagman. If considered necessary, the Railway Flagman may be posted on account of the 

Contractor(s). 

 

9.2.2 Following important activities of works shall be carried out under supervision of Railway 

Engineer or his nominated Supervisor: 

(a) Excavation at foundation/ground level near to railway track 

(b) Concrete casting and/or masonry work very close to railway track 

(c) Erection of temporary structures near to running lines. 

(e) Casting of structures like girder/slab over railway track 

(e) Stage-prestressing of girders when placed across railway tracks properly supported 

(f) Launching of precast/pre-assembled girders across railway tracks 

(g) Any work of lifting, side shifting and slewing of girders over the railway track 

(h) Dismantling of temporary structures, shuttering, scaffolding, etc. adjacent to and above the 

railway track 

For carrying out activities of casting, erection, launching, handling and dismantling as listed 

above, the Contractor’s Engineer shall furnish the Construction Programme in advance to 

Railway Supervising Engineer. No such work should be taken up in absence of the 

Supervising Railway Engineer. For the activities which are to be done in presence of the 

Railway Engineer, prior intimation shall be given in writing and acknowledgement obtained 

from Railway’s representative. Such activities of work shall not be carried without the 

presence of Railway Engineer. 

 

9.2.3To ensure ‘Safety’ during construction activities, Railway Engineer may direct the Contractor's 

Supervisor/Engineer or their nominated representative for safe working procedures/ 

instructions, notwithstanding the contractual or MOU conditions prevailing between/ among 

Railways/other Departments like NHAI/Contractors/ Concessionaire. 

 

9.2.4 All the records of Quality Assurance/Quality Control, testing of the materials and satisfactory 

completion of an activity shall be maintained at site by the Contractor's Engineer and 

Supervisor. On the basis of these records, Railway Engineer shall do stage-wise clearance of 

the works at following stages: 

(i) Completion of foundation  

(ii)Completion of substructure  

(iii)Completion of superstructure 
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Without such stage clearance, the work in next stage of construction shall not be allowed by 

the Railway Supervisor, unless proper system of check and exercise is followed at the site. 

 

9.2.5 Normally, the high beam PSC girders are designed with wider top flange and shorter bottom 

flange with very high beam which makes the girder unsuitable during lowering, slewing and 

launching time. 

9.2.6 During launching of girders and subsequent adjustments for placement of bearing, special 

attention and precautions are required at site to be followed rigorously without resorting to 

shortcut practice or leaving the work at site to untrained or inexperienced Engineers. 

Normally, end diaphragms are not cast for the extreme both side girders. These shall be cast 

minimum 300mm on both sides for all ‘I’ beam girders to provide temporary supports for 

ensuring stability. 

"OR" 

For side adjustments and bearing placements below ‘I’ section girders, end brackets made of 

steel angles should be provided for all ‘I’ beams sequentially to avoid side titling of 

individual girders. End brackets shall be removed only after placing girders on bearing and 

casting of diaphragms. 

 

9.2.7 During lowering, the jacks shall be operated duly keeping wooden packing of various 

thicknesses fixing the amount of lowering to the barest minimum, so that even if the jack 

fails, the wooden packing will take load and further stability of girder is not endangered. 

 

9.2.8 Temporary crib support staging shall be interlaced with clamps and angles. Adequate base 

width shall be maintained proportionate to the height of stage, which is very essential for 

avoiding the oblong effect during launching of girders. During launching by RH girder 

method, the movement of the PSC girders shall be controlled both from front and rear with 

sync mechanism having simultaneous operation, so that the speed of the launching is always 

under the control. Spare hydraulic jacks shall always be kept at site. Lowering of girder shall 

always be carried out at one end only. Further, other end should be adequately secured by 

wire ropes, end brackets, etc. Thereafter, the process shall be continued alternately. 

 

9.2.9 As far as possible, launching of girders by temporary staging shall be avoided and launching 

by heavy capacity cranes, wherever feasible, shall be adopted. 

 

9.2.10 Steel girder launcher if used for launching of PSC girders should be pre-tested for the critical 

loading (likely to be encountered during actual launching) before deployment on the 

approaches regarding its strength as well as amount of permissible deflection using actual 

test PSC girder as a testing load. Connections at supports shall be inspected and certified 

prior to actual launching. It shall be adequately secured to the base support system on the 

pier cap. 

 

9.3 General Construction Safety: 
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9.3.1 General safety precautions as applicable for bridge/civil works shall be adopted in field. 

 

9.3.2 Working near running line: Safe practices at site and at all times non-infringement to moving 

trains shall be ensured. Road vehicles, material trolleys, dollies with any tendency to roll off 

towards the running lines to be checked by providing chains, locking arrangements, blocks, 

etc. shall be ensured and the Site-in-Charge of the Contractor shall be primarily responsible, 

secondary responsibility being of Contractor's Consultant. 

 

9.3.3 Testing of cranes, lifting jacks and other equipment: All equipment like cranes, lifting jacks 

shall be tested, duly calibrated and certified prior to the use at construction site. 

 

9.3.4 Construction workers at site shall be provided with personal safety gear like reflective vest, 

helmet, leather shoes, gloves & eyewear approved as per construction industry standards. 

For persons working at pier top/girder level, temporary supports, hand railing, protection 

with help of ropes, slings and temporary railings shall be provided. 

 

9.3.5 Routine safety checks, validity of test certificates for load bearing equipment especially for 

cranes outsourced from third party shall be ensured prior to deployment. 

 

10.0 Safety Guidelines and Precautions for working close to Railway tracks 
 

10.1 A large number of men and machinery are deployed by the contractors for track renewals, 

gauge conversions, doublings, bridge rebuilding etc. It is therefore essential that adequate 

safety measures are taken for safety of the trains as well as the work force. The following 

measures should invariably be adopted. 

A. The contractor shall not start any work without the presence of railway supervisor at site. 

B. Wherever the road vehicles and/or machinery are required to work in the close vicinity of 

railway line, the work shall be so carried out that there is no infringement to the Railway’s 

schedule of dimensions. For this purpose, the area where road vehicles and/or machinery 

are required to ply, shall be demarcated and acknowledged by the contractor. Special care 

shall be taken for turning/ reversal of road vehicles/machinery without infringing the 

running track. Barricading shall be provided wherever justified and feasible as per site 

conditions. 

C. The look out and whistle caution orders shall be issued to the trains and speed restrictions 

imposed where considered necessary. Suitable flagmen/detonators shall be provided where 

necessary for protection of trains. 

D. The supervisor/workmen should be counseled about safety measures. A competency 

certificate to the contractor’s supervisor as per Performa annexed shall be issued by 

DGM/HRIDC, which will be valid only for the work for which it has been issued. 

E. The unloaded ballast/rails/sleepers/other P-Way materials after unloading along track 

should be kept clear off moving dimensions and stacked as per the specified heights and 

distance from the running track. 
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F. Supplementary site-specific instructions, wherever considered necessary shall be issued by 

the HRIDC’s Engineer in Charge. 

 

10.2  PLYING OF ROAD VEHICLES AND WORKING OF MACHINERIES CLOSE TO 

RUNNING TRACKS 

A. Normally, the road vehicles shall be run or machinery shall be worked so as not to come 

closer than 6.0m from centre line of nearest running track. 

B. The land strip adjacent to running tracks, where road vehicle is to ply or machinery is to 

work, shall be demarcated by lime in advance in consultation with the Railway’s 

Supervisor. Wooden pegs at interval not exceeding 75mts shall be provided along the line 

marking as permanent marks. The road vehicles shall ply or machinery shall work so as 

not to infringe the line of demarcation. 

 
 

C. If a road vehicle or machinery is to work closer to 6.0m due to site conditions or 

requirement of work, following precautions shall be observed: 

a) In no case the road vehicle shall run or machinery shall work at distance less than 3.5m 

from centre line of track. 

b) Demarcation of land shall be done by bright colored ribbon/nylon cord suspended on 

120 cm high wooden/bamboo posts at distance of 3.5 m from centre line of nearest 

running track. 

c) Presence of an authorized Railway’s representative shall be ensured before plying of 

vehicle or working of machinery. 

d) Railway’s Supervisor shall issue suitable caution order to Drivers of approaching train 

about road vehicles plying or machineries working close to running tracks. The train 

drivers shall be advised to whistle freely to warn about the approaching train. Whistle 

boards shall be provided wherever considered necessary. 

e) Lookout men shall be posted along the track at a distance of 800m from such locations 

who will carry red flag and whistles to warn the road vehicle/machinery users about 

the approaching trains. 

f) On curves where visibility is poor, additional lookout men shall be posted 
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D. If vehicle/machinery is to be worked closer to 3.5m from running track - Under 

unavoidable conditions, if road vehicles is to ply or machinery is to work closer to 3.5m 

due to site conditions or requirement of work, following precautions shall be observed: 

a) Plying of vehicles or working of machinery closer to 3.5m of running track shall be 

done only under protection of track. Traffic block shall be imposed wherever 

considered necessary. The site shall be protected as per provisions of Para No. 806 & 

807 of P-Way Manual as case may be. 

b) Presence of a Railway’s Supervisor shall be ensured at worksite. 

c) Railway’s Supervisor shall issue suitable caution order to Drivers of approaching train 

about road vehicles plying or machineries working close to running tracks. The train 

drivers shall be advised to whistle freely to warn about the approaching train. 
 

E. Precaution to be taken while reversing road vehicle alongside the track 

The location where vehicle will take a turn shall be demarcated duly approved by 

Railway’s representative. The road vehicle driver shall always face the Railway track 

during the course of turning/reversing his vehicle. Presence of an authorized Railway 

representative shall be ensured at such location. 
 

F. Road vehicle shall not be allowed to run along the track during night hours generally. In 

unavoidable situations, however, vehicles shall be allowed to work during night hours only 

in the presence of an authorized Railway’s representative and where adequate lighting 

arrangements are made and where adequate precautions as mentioned earlier have been 

ensured. 
 

G. Road vehicles/machinery/plant etc. when stabled near running tracks shall be properly 

secured against any possible roll off and always be manned even during off hours. 

 

10.3     EXECUTION OF WORKS CLOSE TO OR ON RUNNING LINES 

A. Any work close to or on running tracks shall be executed under the presence of a Railway’s 

Supervisor only.  
 

B. Precaution to be taken to ensure safety of trains while execution of work close to the 

running line or on running lines. 

a) Such works shall be planned and necessary drawings particularly with regard to 

infringement to moving dimensions shall be finalized duly approved by competent 

authority before execution of work. The work shall be executed only as per approved 

procedure and drawings. 

b) All temporary arrangements required to be made during execution of work shall be 

made in such a manner that moving dimension do not infringe. 

c) Suitable speed restriction shall be imposed, or Traffic block shall be ensured as 

required. 

d) The site shall be protected as per provisions of Para No. 806 & 807 of Indian Railway 

P-Way Manual as case may be. 

e) Necessary equipment for safety of trains during emergency shall be kept ready at site. 
 



Tender No: HRIDC/HORC/Utility-147/2020      HRIDC 

SIGNATURE OF TENDERER                                        195 

C. Precaution to be taken to ensure safety of electrical/signal/ telephone cables while 

excavating near tracks. 

a) Particular care shall be taken to mark the locations of buried electrical/signal/telephone 

cables on the plans jointly with S & T/Electric supervisor and also at site so that these 

are not damaged during excavation. 

b) Copy of the cable plan should be given to the contractor’s authorized representative 

before handing over the site to start the work. 

c) Due care shall be taken to ensure that any part of the equipment or machinery or 

temporary arrangement does not come close to cables while working. 

d) Joint procedure order No. 17/2013 as mentioned in the compendium of instructions on 

safety at work site dated 31.03.2014 issued by PCE Office shall be followed for 

undertaking digging work in the vicinity of underground signaling, electrical and 

telecommunication cables. 
 

D. Precaution to be taken during execution of works requiring traffic blocks. 

a) Any work, which infringes the moving dimensions, shall be started only after the traffic 

block has been imposed. 

b) Before closing the work, the track shall be left with the proper track geometry so that 

the trains run safely. 

c) After completion of work the released sleeper and fittings should be properly stacked 

away from the track to be kept clear of moving dimensions. 

d) Block shall be removed only when all the temporary arrangement, machineries, tools, 

plants etc. have been kept clear of moving dimensions. 
 

E. Precaution to be taken during execution of works during night: 

The work close to running line, generally, shall be carried out only during day hours. At 

locations, however, where night working is unavoidable, proper lighting arrangement 

should be made. The engineering indicator boards shall be lighted during night hours as 

per the provisions of IRPWM. The staff deputed for night working should have taken 

adequate rest before deploying them in night shift. We can specify duration of night shift 

from 20.00 hrs to 04.00 hrs. All other safety precautions applicable for daytime work 

should be strictly observed during night working. 
 

F. Precautions to be taken to ensure safety of workers while working close to running 

lines: 

a) Necessary lookout men with red flags and whistles shall be provided to warn the 

workmen about the approaching train. 

b) Railway’s supervisor shall issue suitable caution order to Drivers of approaching train 

for whistling to warn the workers about the approaching train. Whistle boards shall be 

provided wherever considered necessary. 

c) A “First aid kit” shall always be kept ready at site 
 

G. Precaution shall be taken for safety of public or passengers, while executing works at 

locations, used by passengers and public 
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The worksite shall be suitably demarcated to keep public and passengers away from work 

area. Necessary signage boards such as “Work in progress. Inconvenience is regretted” etc. 

shall be provided at appropriate locations to warn the public/ passengers. Adequate lighting 

arrangement of worksite wherever required shall be done to ensure safety of 

public/passengers during night. 

H. Precaution to be taken before stacking materials alongside the track to ensure that 

safety of trains is not affected - The following precautions shall be taken before stacking 

the materials along the track for stacking of ballast, rails, sleepers etc. 

a) The sites for material stacking should be selected in advance in such a manner as to 

ensure that no part of the material to be stacked is infringing the Standard Moving 

Dimensions. A plan of proposed stacking locations be made and signed jointly by an 

authorized Railway’s representative and contractor’s representative. 

b) The selected locations shall be marked by lime in advance. 

c) Presence of an authorized Railway’s representative while unloading and stacking shall 

be ensured. 

d) The material shall be stacked in such a height so as to not to infringe SOD in case of 

accidental roll off. 
 

I. Precaution for handling of departmental material trains - Instructions for working of 

material trains are contained in Chapter XII of IRPWM which should be brought to the 

notice of the supervisors and other staff working on the material trains. In addition to this, 

following precautions should be taken: 

a) Issue of ‘fit to run’ certificate:  

As per Para 1207 before a material train is allowed to work, the complete rake should 

be examined by the Carriage and Wagon staff and a ‘fit to run’ certificate issued to the 

Guard. 

b) As per Para 1208 of IRPWM, a qualified Engineering official should be deputed on the 

train to ensure working of the material train as the Guard is not qualified to carry out 

such duties like Supervising of loading and unloading of materials. 

c) As per Para 1204 of IRPWM, the material train should not be permitted to work during 

the period of poor visibility due to fog, storm or any other cause except with the 

permission of the ADEN/DEN. Working of the material trains carrying labour should 

not be permitted between sunset and sunrise except in an emergency. 

d) While unloading rail panels by the side of the running track, placement of the panels, 

clear of the maximum moving dimensions should be ensured. 

e) Unloading of rail panels should be done by a team of trained staff under the active 

supervision of competent Supervisor/Officer. 

f) Before unloading of rail panels, site should be prepared by way of leveling/removing 

extra ballast, if any, from the crib and shoulder with the objective to ensure requisite 

lateral and vertical clearances so as to prevent slippage of rail panels due to vibration 

during the passage of trains. 



Tender No: HRIDC/HORC/Utility-147/2020      HRIDC 

SIGNATURE OF TENDERER                                        197 

g) Reasonably adequate block should be asked and provided for unloading of the material 

and the work should be done preferably in day light to avoid shortcut in haste which 

may infringe the safety requirements. 
 

J. Safety aspects to be observed while working in OHE area 

a) No electrical work close to running track shall be carried out without permission of 

railway representative. 

b) A minimum distance of 2m has to be maintained between live OHE wire and body part 

of worker or tools or metallic supports etc. 

c) No electric connection etc. can be tapped from OHE. 

d) Authorized OHE staff should invariably be present when the relaying work or any 

major work is carried out. 

e) Power block is correctly taken and ‘permit to work’ is issued. 

f) The structure bonds, track bonds, cross bonds, longitudinal rail bonds are not disturbed 

and if disconnected for the work, they are reconnected properly when the work is 

completed. 

g) The track level is not raised beyond the permissible limit during the work 

 

10.4     PROTECTION OF TRACK DURING EMERGENCY 

A. Action to be taken when a contractor’s supervisor or vehicle operator apprehends 

any unusual circumstances likely to infringe the track and endanger safe running of 

trains. 

a) At any time if a contractor’s supervisor or vehicle operator observes any unusual 

circumstances likely to infringe the track and apprehend danger to safe running of track, 

he shall take immediate steps to advise a Railway official of such danger and assist him 

in protection of track. 

b) The track shall be protected as under. One person shall immediately plant a red flag 

(red lamp during night) at the spot and proceed with all haste in the direction of 

approaching train with a red flag in hand (red lamp during night) and plant a detonator 

on rail at a distance of 600m from the place of obstruction of BG track (400m for MG 

track) after which he shall further proceed for not less than 1200m from the place of 

obstruction from BG track (800m for MG track) and plant three detonators at 10m apart 

on rails. After this he shall display the red flag (red lamp during night) at a distance of 

45m from the detonators. 

c) Attempts shall also be made to send an advice to nearest Railway station about the 

incident immediately. 
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B. Action to be taken if train is seen approaching to site of danger and there is no time 

to protect the track as per guidelines mentioned above. 

In such a case the detonators shall be planted on rails immediately at distance away from 

place of danger as far as possible and attention of driver of approaching train shall be 

invited by whistling, waving the red flag vigorously, gesticulating and shouting. 
 

C. What action shall be taken if more than one track is obstructed. 

a) In case of single line protection as above shall be done in both the directions from place 

of danger. 

b) In case of double line or multiple lines, if other tracks are also obstructed, the protection 

as above shall be done for other track also. 

c) The protection shall be done in that direction and on that track first on which train is 

likely to arrive first. 

d) The Contractor’s Supervisors, Operators and lookout men shall be properly explained 

about the direction of trains on running tracks. 
 

D. Equipment required for protection of track. 

Minimum compliment of protection equipment i.e. 10 detonators, 4 red hand flags, 4 red 

hand lamps, 4 banner flags and whistles etc. shall always be kept ready at worksites for use 

in case of emergency. Railway will arrange to provide detonators, whereas Contractor shall 

arrange other equipment at his own cost. 

 

E. Arrangement of lookout men and competency required for lookout man to warn 

labour about approaching train. 

a) Contractor will provide lookout men. 

b) The lookout men shall be properly trained in warning to staff at worksite about 

approaching train. 

c) Only those lookout men shall be provided at site who have been issued with a 

competency certificate by the Railway’s Supervisor. 
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d) In case, it is felt necessary to provide lookout men by HRIDC, the charges for the same 

as fixed by HRIDC Administration shall be recovered from Contractor. 

 

10.5 Training to Supervisors and Operators of Contractor 

The Supervisors and Operators of the contractor proposed to be deployed at wok site, which 

is close to the running track, shall be imparted mandatory training by the HRIDC at site free 

of cost about the safety measures to be adopted while working in the vicinity of running track. 

HRIDC’s Engineer-in charge of the work shall decide the scale, extent & adequacy of training. 

In case training is imparted at a recognized Railway training institute, the charges for the 

same, as decided by HRIDC, shall be recovered from the Contractor. A competency certificate 

to this effect to the individual Supervisor/Operator shall be issued as given below, by a 

HRIDC Officer not below the rank of DGM/HRIDC. No Supervisor/Operator of the 

Contractor shall work or allowed to work in the vicinity of running track that is not in 

possession of valid competency certificate. 

 

All the labour, materials, tools, plants etc. except detonators, required for ensuring safe 

running of trains shall be provided by Contractor at his own cost. Wherever lookout men are 

provided by HRIDC, charges at the rate of Rs. 500/- per man day shall be recovered from 

Contractor. 

A sample of training competency certificate is provided below for reference: 

Competency Certificate 

 

Certified that Shri ………………………… Supervisor/Operator of M/s. ………………… 

has been trained and examined in safety measures to be followed while working in the 

vicinity of running railway track for the work. His knowledge has been found satisfactory 

and he is capable of supervising the work safely. 

 

This certificate is valid only for the work mentioned in this certificate only. 

 

 

Signature and designation of the officer 
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Annexure-4 

 

Memorandum of Understanding between Haryana Rail Infrastructure Development 

Corporation Limited (HRIDC) and the Contractor for safe execution of contract work 
 

This Memorandum of Understanding is made and executed by and between Haryana Rail 

Infrastructure Development Corporation Limited (HRIDC), a Joint Venture Company of 

Government of Haryana (51%) and Ministry of Railways (49%)  and having its registered office 

at SCO No. 17-19, 3rd& 4th Floor, Sector-17-A, Chandigarh or their authorized representative(s), 

hereinafter referred to as “EMPLOYER” (which expression shall wherever the context so requires 

or admits be deemed to mean and include its successors in business and assigns) of the one party 

AND 

M/s ____________________________________________________ having its registered office 

at _____________________________________________________________ hereinafter 

referred to as the “CONTRACTOR” (which expression shall wherever the context so requires or 

admits be deemed to mean and include its successors in business and assigns) of the other party 

WITNESSETH THAT 

WHEREAS the EMPLOYER gives highest importance to the occupational safety, health and 

environment during execution of work, seeks cooperation from the CONTRACTOR in this 

endeavour. 

Thus, this Memorandum of Understanding is for promoting the safety, health and environment 

aspects required to be followed at workplace/site and will be applicable to any site job to be done 

by the CONTRACTOR 

AND 

WHEREAS the CONTRACTOR has read all the terms and conditions of the EMPLOYER and 

whereas the CONTRACTOR has studied the following documents: 

(a) Tender Documents, including Notice Inviting Tender, General Conditions, Special Conditions, 

(b) Conditions of Contract on Safety, Health and Environment and Project Safety, Health and 

Environment Manual. 

(c) Building and Other Construction Workers (Regulations of Employment and Conditions of 

Service) Act 1996, Central Rules 1998, Building and Other Construction Workers Welfare 

Cess Act 1996 and Rules 1998 and Haryana Building and Other Construction Workers’ 

Welfare Board Rules; and 

(d) Indian Electricity Act 2003 and Rules 1956. 

(e) Corresponding International / Bureau of Indian Standard Codes. 

 

The amendments to any of the above rules and any other rules & regulations or procedures, 

circulars, notices & advices laid down by the EMPLOYER from time to time. 

Now it is hereby AGREED AND DECLARED by and between the EMPLOYER and the 

CONTRACTOR as follows: 

Clause – I The CONTRACTOR shall abide by the terms and conditions stipulated in 

Condition of Contract on Safety, Health & Environment and Project Safety, 

Health & Environment Manual. 
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Clause – II The CONTRACTOR shall undertake full responsibility for safe execution of job 

at workplace/site and safety of his personnel and adjoining road users during 

work. 

Clause – III Without giving any prior notice, the EMPLOYER shall from time to time be 

entitled to add/or amend any or all terms and conditions with a view to improving 

safety and occupational health of personnel and safety of work, with immediate 

effect and the same shall be binding on the CONTRACTOR. The contractor 

agrees to implement all such amendments, which shall be laid down by the 

EMPLOYER. 

Clause – IV Besides following the guidelines, safety rules and regulations, safety codes given 

in various safety procedures/documents mentioned above, the CONTRACTOR 

shall also prepare detailed method statement which includes job safety analysis 

wherever there are complicated and hazardous/high risk working involved and 

get it approved from EMPLOYER before execution of work. 

Clause – V Any negligence or violation in implementing any of the provision of the 

conditions of contract on Safety, Health & Environment shall be viewed 

seriously, and the CONTRACTOR is liable to compensate the EMPLOYER for 

the loss of reputation. The cost of damage shall be fixed on case-to-case basis. 
 

In witness thereof the Parties hereto by representatives duly authorized have executed this 

Memorandum of Understanding on _ day of _ 20. 
 

Signed on 
 

For and on behalf of HRIDC 

________________________ 

Signature: 

Name: 

Title: 

Signed on 
 

For and on behalf of CONTRACTOR 

________________________ 

Signature: 

Name: 

Title: 
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Technical Specifications for Non-Schedule items 

 

S.No NS 
Item Description 

1 NS-1 Site plan To drawn the site plan of HT/LT track crossing on tracing paper of 

85/90 GSM showing details of crossings, DP, Lattice tower, RCC 

pipe, cable with depth and bank height and other details & 

Certificates etc. as per HRIDC requirement and same is to be got 

signed by HRIDC & DHBVNL / UHBVNL authorities before 

execution of work, each tracing is to be supplied with 12 copies of 

ammonia print. Complete work will be as per instruction & 

satisfaction of HRIDC Site Engineer. 

2 NS-2 Printed 

agreement 

To get printed the agreement on 500 Rs. Stamp paper as per 

standardized Performa of railway track crossing regulation 1987 

in Hindi & English separately (1 original copy and 6 Xerox copies 

of each) with proper drawing etc. Complete work will be as per 

instruction & satisfaction of HRIDC Site Engineer. 

3 NS-3 Way leave 

agreement 

paper 

Preparation of paper for way leave agreement on Rs. 500 stamp 

paper for getting EIG sanction for each crossing before execution 

of work. Complete work will be as per instruction & satisfaction 

of HRIDC Site Engineer. 

4 NS-4&5 Energization 

permission 

Contractor will arrange inspection, testing of OH line/UG Cable 

and deposits examination fee as per rule to get Energization 

permission from concerned electricity authority. After getting 

energization permission from concerned electricity authority, 

contractor will deposit original letter/permission to HRIDC office 

and energize the OH line/Cable as per instruction of HRIDC Site 

Engineer. Complete work will be as per instruction & satisfaction 

of HRIDC Site Engineer. 

5 NS-6 HDPE PIPES 
(Dia.160 mm 
under 
road/ground 

/floor/Railway 

track) 

This item covers supply & laying of HDPE pipe in already 

excavated trench under road/ground/floor/railway track etc. with 

technical specification 160 mm dia. (OD), wall thickness between 

6.2 mm to 7.1 mm, material grade PE-80 and class of pipe should 

be PN-4 with confirming to IS:4984/1995 or latest thereof. Make: 

Sangir, Dutron, NOCIL, Hasti, Reliance, Supreme, approved make 

of DISCOM or equivalent brand. 

After laying of HDPE pipe, the trench should be refilled with same 

soil and restored to original position & pipe should be laid in 

trench such that possible to withdraw the cable for repair or 

replacement. The pipe shall be laid with a gradient to facilitate 

drainage of water and it shall be right angle to the track, For each 

11 KV power crossing, contractor shall have to lay two length of 

pipe, for 02 Nos. of cable to be laid. 

For each 33 KV power crossing, contractor shall have to lay 4 
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length of pipe, for 04 Nos. of single core cables to be laid. 

Accessories related with laying of HDPE pipe like fitting, bends 

joints/coupler, junction, flange end cap etc. as per site requirement 

will be provide by contractor and no extra payment will be given 

for above items. 

The contractor shall arrange inspection of HDPE pipe at 

manufacture’s work place before dispatch at his own cost as 

required by HRIDC and have to submit manufacture’s original test 

certificate of HDPE pipe. Contractor should ensure marking IS 

Code of HDPE pipe, manufacture’s name and thickness of pipe. 

6 NS-7 Supply & 

Erection of 

Lattice Tower. 

Supply of material, fabrication & erection of 12.8 Mtrs. long 

Lattice tower made of 65x65x5 mm MS angle with 50x6 mm MS 

flat for bracing including primer coat of red oxide and two coats 

of aluminum paints & excavation of pit 1.50x1.50x2.20 m in 

ground. The tower should be erected by CC grouting & muffed in 

cement concrete of mix. ratio 1:3:6 having size of 1.20x1.20x2.10 

m over base concrete of 100 mm thick in mix. 1:5:10 as per IS 

Specification. The remaining position of the pit be back filled with 

watering & ramming and surplus material shall be dispose-off 

within lead of 50m. In all type of soil & tower weight 508 Kg. 

Complete work will be as 

per instruction & satisfaction of HRIDC site Engineer. 

7 NS-8 Supply & 

fixing of Cable 

Marker. 

Supply and fixing of cable marker including CC foundation for 

HT / LT Electrical underground cable as per HRIDC Drawing. 

Complete work will be as per instruction & satisfaction of HRIDC 

Site Engineer. 

8 NS-9 Termination 

point 

Contractor will arrange to make termination point on existing PCC 

pole/‘H’ Pole /Lattice Tower etc. Complete work will be as per 

instruction & satisfaction of HRIDC/DISCOM Site Engineer. 

Contractor will ensure all safety of Man & machine at site. He will 

arrange work permit form concern DISCOM before stating work. 

Contractor manpower must equipped with all Safety PPE’s as per 

site requirement. Work started on overhead line make proper 

earthing of OH line before starting termination point. Contractor 

shall ensure the strengthening of terminating point with stay set. 

9 NS-10 PCC POLE 9 

Mtr. 

Supply of material and Digging of pit and erection of PCC pole 11 

Mtrs. Long & working load of 400 kg at 6.0 M from the top. The 

pole must be compliance with specification of 

UHBVNL/DHBVNL CSC-XV-R-11/DH/UH/P&D/2015-16. 

The PCC pole shall be erected over a cement concrete bed (1:3:6) 

of 15 Cm. thick and back filling of pit with excavated earth. All 

supports shall be correctly aligned before connecting or the back 

filling of the pit with the earth. The depth of the pit shall be such 

that normally 1/6thof the length of pole is buried in the ground. 
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The size of pit shall be generally excavated in the direction of line. 

After erection of PCC pole suitable foundation of not less than 90 

Cms. dia 

(1:3:6) to be casted all around 3ft. in length (2ft. below ground and 

one ft. above). The foundation of poles shall be casted after 

completing the work of erection of poles and stringing of over-

head wire in order to have correct alignment. Finishing of 

foundation shall be done by the Contractor. Complete work will 

be as per instruction & satisfaction of HRIDC Site Engineer. 

10 NS-11 PCC POLE 11 

Mtr. 

Supply of material and Digging of pit and erection of PCC pole 11 

Mtrs. Long & working load of 400 kg at 6.0 M from the top. The 

pole must be compliance with specification of 

UHBVNL/DHBVNL CSC-XV-R-11/DH/UH/P&D/2015-16. 

The PCC pole shall be erected over a cement concrete bed (1:3:6) 

of 15 Cm. thick and back filling of pit with excavated earth. All 

supports shall be correctly aligned before connecting or the back 

filling of the pit with the earth. The depth of the pit shall be such 

that normally 1/6thof the length of pole is buried in the ground. 

The size of pit shall be generally excavated in the direction of line. 

After erection of PCC pole suitable foundation of not less than 90 

Cms. dia 

(1:3:6) to be casted all around 3ft. in length (2ft. below ground and 

one ft. above). The foundation of poles shall be cast after 

completing the work of erection of poles and stringing of over-

head wire in order to have correct alignment. Finishing of 

foundation shall be done by the Contractor. Complete work will 

be as per instruction & satisfaction of HRIDC Site Engineer. 

11 NS-12 Dismantling & 

Removal of 

LT/HT 

overhead. 

After laying and connecting the cable at both ends of HT/LT 

overhead crossing, poles, the ACSR conductor/copper conductor 

and guarding shall have to be dismantled by removing overhead 

wires at both ends of the poles in presence of DISCOM/HRIDC 

representative. After dismantling of the crossing, the aluminium 

conductors/copper conduct or G.I. wires, released material shall 

be handed over to the owner of the crossing. The cost of the 

transportation charges will to be borne by the contractor. 

Complete work will be as per instruction & satisfaction of HRIDC 

Site Engineer. 

12 NS-13 Stay Rod. Supply and providing stay shall consist of stay rod size 19mm x 

1900mm. Anchor plate size 300 x 300 x 6.4 mm, thimble stay 

clamps turn buckle. G.I. Stay wire 7/4 sqmm and strain HT 

insulator, etc. in cement concrete foundations, the ratio of cement 

aggregate and cement shall be (1:3:6), including excavation 

refilling. All component of stay set assembly shall be of MS 
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galvanized. Necessary stay arrangement is also required to be 

provided for the PCC poles/ ‘H’ Pole/ Lattice Tower. The position 

of stay pit shall normally be such that stay pit makes an angle of 

30 to 60 degree with the support. The depth of the stay pit shall be 

such that normally a length of 45 cm of stay rod shall project above 

the ground level. The stay rod shall be complete with stay wire of 

size 7/4 mm complete with stay rod, stay insulator, thimble etc. 

The stay rod shall have to be embedded in a cement concrete 1:3:6 

foundation 42cms x 42 cms in section, the anchor plate shall be 

placed on 15 cm thick cement concrete. The band in stay rod shall 

be such that stay rod are the bend portion of stay rod are in correct 

alignment. Stay rod shall be protected with GI pipe, which shall 

not be less than 5 cm in dia. and 1.5-meter-long. Stay wire shall be 

bonded properly to the earth wire. Complete work will be as per 

instruction &satisfaction of HRIDC Site Engineer. 

13 NS-14 
& 32 

Disc insulator/ 

shackle 

insulator 

Supply, installation, testing and commissioning of porcelain 

insulators disc type suitable for 11/33 KV, 45 KN HT line and LT 

shackle insulator for LT lines. The insulators shall be vitreous 

throughout and non-observant. Insulators shall have adequate 

mechanical strength, high degree of resistance of electrical 

puncture and resistance to climatic conditions. The contractors 

shall have to remove existing insulators and provide single string 

of disc insulator (LT shackle insulator for LT lines) with 

connections etc with overhead wires. Including G.I. hardware 

suitable for disc insulator and LT shackle insulators as per 

specification of DISCOM & Site requirement with satisfaction of 

Site Engineer of HRIDC. 

14 NS-15 Supply & 

Fixing GI pipe  

50 mm 

Supply & fixing/laying of 50 mm ‘B’ class, medium duty, G.I. 

pipe as per IS-1239 in trench, under floor/road/ground/along with 

pole/DP etc. complete with coupling, bends, elbows etc. as 

required at site. 

While terminating the HT\LT cable to the overhead rail pole/DP 

structure/lattice tower both ends of pipe should be filled with POP 

after insertion of HT\LT cable to avoid any rainy water in pipe. 

The G.I. Pipe should be fixed to lattice tower/DP/Rail pole with 

the help of M.S. Flat clamp (minimum 3 Nos.) made of size 40x5 

mm flat. Complete work with all misc. items will be as per 

instruction & satisfaction of HRIDC Site Engineer. 

 15 NS-16 Supply & 

Fixing GI pipe 

100 mm 

Supply & fixing/laying of 100 mm ‘B’ class, medium duty, G.I. 

pipe as per IS-1239 in trench WI, under floor/road/ground/along 

with Lattice Tower/pole/DP etc. complete with coupling, bends, 
elbows etc. as required at site. While terminating the HT cable to 

the overhead rail pole/DP structure/lattice tower both ends of pipe 

should be filled with POP after insertion of HT cable to avoid any 

rainy water in pipe. The G.I. Pipe should be fixed to lattice 
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tower/DP/Rail pole with the help of M.S. Flat clamp (minimum 3 

Nos.) made of size 40x5 mm flat. Complete work with all misc. 
items will be as per instruction & satisfaction of HRIDC Site 

Engineer. 

16 NS-17 Supply & 

Fixing GI pipe

 150 mm 

Supply & fixing/laying of 150 mm ‘B’ class, medium duty, G.I. 

pipe as per IS-1239 in trench, under floor/road/ground/along with 

Lattice Tower/pole/DP etc. complete with coupling, bends, 

elbows etc. as required at site. While terminating the HT cable to 

the overhead rail pole/DP structure/lattice tower both ends of pipe 

should be filled with POP after insertion of HT cable to avoid any 

rainy water in pipe. The G.I. Pipe should be fixed to lattice 

tower/DP/Rail pole with the help of M.S. Flat clamp (minimum 3 

Nos.) made of size 40x5 mm flat. Complete work with all misc. 

items will be as per instruction & satisfaction of HRIDC Site 

Engineer. 

17 NS-18 “V” type cross 

arm for 11/33 

KV system 

Supply and fixing of “V” type cross arm on PCC pole/ ‘H’ Poles/ 

lattice Tower fabricated from MS angle 65X65X6 mm as per 

DHBVNL / UHBVNL drawing with necessary nut bolts and 

washers and MS clamps shall be fabricated from 50X6 mm flat 

for fixing the cross arm on PCC pole/ ‘H’ Poles/ lattice Tower 

including primer coat of red oxide and two coats of aluminum 

paints. The cross arm shall have holes as required for Pin / Disc 

insulators. The cross arm shall be suitable for 11/33 KV system. 

Necessary hook of proper size may be welded lower end of V 

type cross arm as per site requirement. 

18 NS-19 Top hamper for 

11/33 KV. 

Supply and fixing of 11/33 KV top hamper fabricated from MS 

angle 65X65X6mm and MS flat 50X6mm with nut bolt and 

washers etc. complete in all respect suitable for PCC poles/ ‘H’ 

Poles/ lattice Tower as per DHBVNL / UHBVNL drawing. 

19 NS-20 Dismantling of 

Tower 

Contractor will arrange to dismantle of the existing High 

Mast/Flood Light Mast/Tower etc. fabricated from MS angle/ 

MS base plate/ Gussets / bolts and nuts etc. All the material 

released from the site shall be deposited / handed over to the 

owner of the crossing as per the instruction of the HRIDC Site 

Engineer. The cost of the transportation charges will be borne by 

the contractor. The existing cement concrete foundation of the 

High Mast/Flood Light Mast/Tower etc. is to be dismantled up 

to the root/Ground level as per the satisfaction of HRIDC Site 

Engineer. 

20 NS-21 Outdoor type 

Suitable for 11 

KV 3C 185 

Cable End Box/ 

Termination 

Supply, installation, testing and commissioning of heat shrinkable 

termination kit (End Box) suitable for 11kv, 3 core x 185 Sq mm 

XLPE Cable (as per item in the schedule) with required 

accessories complete in all respect. The cable end boxes shall be 

fixed with fixing brackets. Make- Raychem/M-Seal/ Cab 

seal/Denson Conforming to IS Code IS: 13573/1992 Part-
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1,2&3/2011 or upto latest amendment. Complete work will be as 

per instruction & satisfaction of HRIDC Site Engineer. 

21 NS-22 Outdoor type 

Suitable for 11 

KV 3C 300 

Cable End Box/ 

Termination 

Supply, installation, testing and commissioning of heat shrinkable 

termination kit (End Box) suitable for 11kv, 3 core x 300 Sq mm 

XLPE Cable (as per item in the schedule) with required 

accessories complete in all respect. The cable end boxes shall be 

fixed with fixing brackets. Make- Raychem/M-Seal/ Cab 

seal/Denson Conforming to IS Code IS: 13573/1992 Part-

1,2&3/2011 or upto latest amendment. Complete work will be as 

per instruction & satisfaction of HRIDC Site Engineer. 

22  NS-23 Outdoor type 

suitable for 33 

KV Single core 

630 Sq mm 

XLPE Cable 

End 

Box/Terminatio

n. 

Supply, installation, testing and commissioning of heat shrinkable 

termination kit suitable for 33 kv, single core x 630 Sq mm XLPE 

Cable (as per item in the schedule) with required accessories 

complete in all respect. The cable end boxes shall be fixed with 

fixing brackets. Make- Raychem/M-Seal/ Cab seal /Denson 

Conforming to IS Code IS: 13573/1992 Part-1,2&3/2011 or upto 

latest amendment. Complete work will be as per instruction & 

satisfaction of HRIDC Site Engineer. 

23 NS-24 Straight 

through joint 

for  11 KV 3C 

x 185 SQMM 

HT XLPE 

Cable 

Supply, installation, testing and commissioning of straight 

through joint for 11 KV three cores HT XLPE 185 SQMM, it 

should be ensured no air bubbles in straight through joint. 

Conforming to IS Code IS: 13573/1992 Part-1,2&3/2011 or upto 

latest amendment. Complete work will be as per instruction & 

satisfaction of HRIDC Site Engineer. 

24 NS-25 Straight 

through joint 

for  11 KV 3C 

x 300 SQMM 

HT XLPE 

Cable 

Supply, installation, testing and commissioning of straight 

through joint for 11 KV three cores HT XLPE 300 SQMM, it 

should be ensured no air bubbles in straight through joint. 

Conforming to IS Code IS: 13573/1992 Part-1,2&3/2011 or upto 

latest amendment. Complete work will be as per instruction & 

satisfaction of HRIDC Site Engineer. 

25 NS-26 Straight 

through joint 

for 33 KV 

Single Core x 

630 SQMM HT 

XLPE Cable 

Supply, installation, testing and commissioning of straight 

through joint for 33 KV Single core HT XLPE 630 SQMM, it 

should be ensured no air bubbles in straight through joint. 

Conforming to IS Code IS: 13573/1992 Part-1,2&3/2011 or upto 

latest amendment. Complete work will be as per instruction & 

satisfaction of HRIDC Site Engineer. 

26 NS-27 Excavation in 

all kinds of soil 

Excavation and refill of 0.50 Mtr. Width, 1.20 Mtr. Deep trench in 

all kinds of soil for laying of HDPE/spun concrete pipe for 

underground cable crossing. Contractor will clear all metallic part 

& stones etc. after cable/pipe laying contractor will clear all site, 

refilling by available soil and ramming the same for made good in 

same level. 

Complete work will be as per instruction & satisfaction of HRIDC 

Site Engineer. 

27 NS-28 Excavation in 

hard rock 

Excavation and refill of 0.50 Mtr. Width, 1.20 Mtr. Deep trench in 

hard rock (where blasting is prohibited) for laying of HDPE/spun 

concrete pipe for underground cable crossing. Contractor will 
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clear all metallic part & stones etc. after cable/pipe laying 

contractor will clear all site, refilling by available soil and 

ramming the same for made good in same level. Complete work 

will be as per instruction & satisfaction of 

HRIDC Site Engineer. 

28 NS-29 Drilling of 

horizontal bore 

as per site 

requirement 

This item covers drilling of Horizontal bore by pushing method 

(trenchless technology) in all types of soil / rock for laying of 

GI/CI/Spun/HDPE/DWC pipe dia. upto 450 mm by pushing 

method in presence of HRIDC representative taking all 

necessary safety precautions relate to Road/Canal/Bridges/track 

and movement of Road transport & trains. Horizontal boring will 

be done at minimum 1.5 Mtr. Below from ground level at 

Roads/Canals/Bridges/railway track portion but in case, where 

bank is high then boring should be such that outer side and under 

track RCC/HDPE/DWC pipes are in same alignment. 

All work will be done in presence of HRIDC representative 

without disturbing the Roads/Canals/Bridges/Railway track 

taking all necessary safety precautions related to 

Roads/Canals/Bridges/track and movement of Road transport & 

trains. Complete work will be carried out as per instruction & 

satisfaction of HRIDC Site Engineer. 

29 NS-30 LT cables 

laying & 

commissioning 

Laying and commissioning of PVC / XLPE insulated armoured 

sheathed aluminium conductor 1100 volts grade cable 

underground /under the road / under the track along- with pole 

/ wall / in air already laid pipe. Before laying of cable in the 

trench, it should be thoroughly checked for sharp ballast and 

stones so that the cable may not be damaged. Before and after 

laying cable, the I.R. value should be checked. While laying 

the cable, care should be taken that no tree roots/water logging 

area come on the way of cable, as it may damage the outside 

insulation of cable. 

Armouring at both ends of the cable should be earthed. At 

termination point of cable aluminium lugs and Brass glands of 

suitable size and good quality shall be provided. The contractor 

shall restore the original condition of the Roads/PF/ pakka 

flooring after laying of cable. Bending radius of the cable shall 

not be less than 16 times of dia. of the cable. The trench shall be 

0.5 m. Wide and 1.2 m. Deep and the cable shall be covered 

with good quality bricks /RCC cover of 50 mm thick of ratio 

1;3:6. The trench shall be refilled withsoil available. Where ever 

the cable emerges out of the ground at least two loops of 

sufficient radius should be laid. Installation of cable along with 
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wall / pole/roof top / underneath sheds wherever required shall 

be done with support of G. I. Saddles / clamp of proper size / G. 

I. Pipe. The cost of G. I. Pipe is taken separately. Breaking of 

floor / wall / road and other civil structures and repairing up to 

original condition, shall be done by the contractor, and no extra 

cost will be paid for it. Permission for crossing any road if 

required shall be arranged by the contractor in coordination with 

concerned site engineer, and all the expenditures will be borne 

by the contractor. All the instruments required for insulation 

testing high voltage testing shall be arranged by contractor at his 

own cost. The cable shall be transported by the contractor 

through his own means from major electrical depot to required 

site of work. Before transportation of the cable it shall be tested 

at site to ascertain the serviceability of the cable by the 

contractor. 

30 NS-31 HT XLPE 

CABLE Laying 

& 

Commissioning 

Laying and commissioning of PVC / XLPE HT insulated 

armoured sheathed aluminium conductor 11000/33000 V 

volts grade cable underground /under the road / under the 

track along-with pole / wall / in air already laid pipe. 

Before laying of cable in the trench, it should be thoroughly 

checked for sharp ballast and stones so that the cable may not 

be damaged. Before and after laying cable, the I.R. value should 

be checked. While laying the cable care should be taken that no 

tree roots/water logging area come on the way of cable, as it 

may damage the outside insulation of cable. Armouring at both 

ends of the cable should be earthed. At termination point of 

cable aluminium lugs and Brass glands of suitable size and 

good quality shall be provided. The contractor shall restore the 

original condition of the space after laying HT Cable. 

Bending radius of the cable shall not be less than 16 times of dia. 

of the cable. The trench shall be 0.5 m. Wide and 1.2 m. Deep 

and the cable shall be covered with good quality bricks /RCC 

cover of 50 mm thick of ratio 1;3:6. The trench shall be refilled 

with soil available. Where ever the cable emerges out of the 

ground at least two loops of sufficient radius should be laid. 

Installation of cable along with wall / pole/roof top / underneath 

sheds wherever required shall be done with support of G. I. 

Saddles /clamp of proper size / G. I. Pipe. The cost of G. I. Pipe 

is taken separately. Breaking of floor / wall / road and other civil 

structures and repairing upto original condition, shall be done by 

the contractor, and no extra cost will be paid for it. Permission for 

crossing any road if required shall be arranged by the contractor 
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in coordination with concerned site engineer, and all the 

expenditures will be borne by the contractor. All the instruments 

required for insulation testing high voltage testing shall be 

arranged by contractor at his own cost. The cable shall be 

transported by the contractor through his own means from major 

electrical depot to required site of work. Before transportation of 

the cable it shall be tested at site to ascertain the serviceability of 

the cable by the contractor. 

31 NS-33 EARTHING 

ARRANGEME

NT 

The earthing shall be done with 3 meters long 50 mm dia. ‘B’ 

class G. I. Pipe (As per IS 1239) earth electrode with 12 mm dia. 

holes around the pipe at distance of 30 cm, down side tapered. 

Earth electrode to be put vertically 3-meter-deep with alternate 

layer of salt & charcoal approx. 50 kg charcoal and 10 kg salt. 8 

SWG hot dip G. I. or 7/4 mm dia. galvanized steel stranded earth 

wire (As per LT/HT case) shall be connected from earth electrode 

top with 12 mm dia. 

G.I. nut bolt to main board / equipment with masonry / RCC earth 

enclosure of size 300x300x300 mm (In side to inside) with 125 

mm wall thickness & suitable size MS/RCC pull out cover. The 

G.I. wire shall run in 12 mm ‘B’ class G. I. Pipe along with wall 

/ pole up to height of 1.5 meter. The depth of 8 SWG hot dip G. 

I. or 7/4 mm dia galvanized steel stranded earth wire including 

connections from earth pipe to main board / equipment /H 

pole/Tower in ground shall be 30 cms. and 15 cm in pakka floor. 

G.I. top cap shall also be provided on top of earth pipe. Value of 

each earth shall be measured and marked on MS / cast iron plate 

size 150 x 100 x 1.5mm painted with black enamel paint shall be 

fixed near the earth, and following information shall be indicated 

(1) Earth No. (ii) Individual value of earth (iii) Date of testing. 

Earth resistance at each electrode shall be measured jointly by the 

contractor & HRIDC Site Engineer. Complete work should be as 

per IS-3043. 

The distance between two earths shall not be less than 6 M or 2 x 

length of earth electrode. Each earthing should have a minimum 

resistance as specified in IE rule & complete work will be as per 

instruction & satisfaction of HRIDC Site Engineer. 

32 NS-34 Dismantling & 

Removal of 

transformer. 

Dismantling & Removal of .44/11/33 KV transformer 

(single/three phase of any capacity) from existing location 

(pole/’H’ pole) and transportation, installation, testing and 

commissioning of transformer at new location as per instruction 

of DISCOM/HRIDC Site Engineer. The contractor shall arrange 

all accessories (excluding PCC Pole) and complete all related 

works required at site for commissioning of transformer at new 

location including transportation, termination, connection etc. up 

to satisfaction of HRIDC/DISCOM authorities. 
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33  NS-35 LT Straight 

Joint. 

Supply, installation, testing and commissioning of LT heat 

shrinkable straight through joint with required accessories 

complete in all respect suitable for LT XLPE 4 core cable as per 

site requirement. Make as per reference list. Complete work will 

be as per instruction & satisfaction of HRIDC Site Engineer. 

34 NS-36 MS Channel Contractor will Supply and fixing of MS Channel 100x50x6 mm 

for termination of 11/33 KV line with clamps, nuts, bolts and 

washers etc. including primer coat of red oxide and two coats of 

aluminum paints. Cost includes necessary fabrication & welding. 

All the fabricated GI fixtures, Brackets, clamps and saddles etc. 

used for the work shall be made of 40X5 mm GI flat (unless and 

otherwise specified in the drg./specification). All the GI bolts used 

for the work shall not be less than 12 mm dia (unless and 

otherwise specified) of suitable lengths so that after tightening of 

nuts only two or three threads of the bolts shall be projected out 

of the nut. Each bolt shall be provided with one flat and one spring 

washer and one nut. Complete work will be as per instruction & 

satisfaction of HRIDC Site Engineer. 

35 NS-37 Supply & 

fixing of 25x6 

MM GI flat. 

Contractor will Supply and fixing & connecting of GI flat size 25x6 

mm with suitable size nuts, bolts & washers as per instruction of 

HRIDC Site Engineer. Complete work will be as per instruction & 

satisfaction of HRIDC Site Engineer. 

36 NS-38 Supply of 

material & 

stringing of 

WOLF 150sq 

mm conductor 

size 30/2.59 

7/2.59. 

Supply of material and stringing of ACSR WOLF 150sq mm 

conductor size 30/2.59 7/2.59. as per specification of 

UHBVNL/DHBVNL. 

Note: - cost shall be quoted for per meter of conductor. 

Conforming to specification IS 398 Part-IV ,1994 & IS 1778-1980 

with latest amendment thereof. 

 

37 NS-39 Supply of 

material & 

stringing of 

ACSR Rabbit 

conductor size 

6/1/3.35 

Supply of material and string of ACSR Rabbit conductor size 

6/1/3.35. 

Note: - cost shall be quoted for per meter of conductor Conforming 

to specification IS 398 Part-IV ,1994 & IS 1778-1980 with latest 

amendment thereof. 

 

38 NS-40 Supply of 

11 kV 3C 

185 

Sq.mm 

XLPE HT 

Cable 

Supply, transportation and delivery at site of 11KV 3 core 185 sq 

mm XLPE(E) insulated stranded compacted armoured aluminium 

conductor Dry / gas cured insulated HT Cables for effectively 

earthed specification system. Conforming to IS:7098 Part-II,1985, 

IS:8130-1984 and IEC-502 standards with latest amendment 

thereof. 

39 NS-41 Supply of 

11 kV 3C 

300 

Sq.mm 

Supply, transportation and delivery of 11KV 3 core 300 sq mm 

XLPE(E) insulated stranded compacted armoured aluminium 

conductor Dry / gas cured insulated HT Cables for effectively 

earthed specification system. Conforming to IS:7098 Part-II,1985, 
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XLPE HT 

Cable 

IS:8130-1984 and IEC-502 standards with latest amendment 

thereof. 

40 NS-42 Supply of 

33 kV 

Single 

Core 630 

Sq.mm 

XLPE HT 

Cable 

Supply, transportation and delivery of 33 KV Single core 630 sq 

mm XLPE(E) insulated stranded compacted armoured aluminium 

conductor Dry / gas cured insulated HT Cables for effectively 

earthed specification system. Conforming to IS:7098 Part-II,1985, 

IS:8130-1984 and IEC-502 Standards with latest amendment 

thereof. 

41 NS-43 Supply & 

erection of PCC 

double pole 

(DP) structure 

11 m  

The item price includes coordination with DISCOM/concerned 

authorities, labour & cost of all materials including cost of 

prestressed, cement concrete (PSCC)/RSJ (As per site requirement) 

double pole structure(H-pole) 11 meters long, 4 nos. channel cross 

arms & 2 nos cross bracing angles, clamps, bolts, nuts etc. 

including erection, casting of foundation , muffing etc. The item 

price also includes supply and erection of galvanized stay set with 

19/20 mm dia x1.8 meters long stay rod, anchor plate of size 

45cm.x45cm x 7.5mm thick, thimble, stay clamp of galvanized MS 

flat 50 x 6 mm, turn buckle (20mmx600 mm), 7/4.00 mm dia GI 

stay wire conforming to IS 2141-1968, 11KV strain insulators etc. 

including digging of pit, casting of foundation for poles & stays 

with cement, concrete M10 grade and refilling, supply and erection 

of anti-climbing devices, and danger plates on the erected poles. 

Above items are for guidelines purpose. The entire work has to be 

done in coordination and as per standards of concerned DISCOM 

and as per HRIDC Drawing and satisfaction of HRIDC Site 

Engineer  

42 NS-44 Supply & 

laying of 

HDPE pipe 

75/80 mm 

Dia. 

Supply and laying of HDPE pipe conforming to IS 4984:1995, 

75/80 mm dia wall thickness 3 mm PN-4 under the road/air. The 

work invloves laying of HDPE pipe. As per specification 

 

43 NS-45 Supply & 

laying of 

1.1 kV LT 

XLPE cable 4C 

70 Sq.mm & 

120 Sq.mm 

Supply, laying 1.1 KV grade LT XLPE insulated armoured, 

aluminum conductor cable, making good the damages, end 

terminations with aluminium crimping sockets/lugs, provision of 

cable route markers, testing and commissioning etc. as required as 

per Technical specifications & Conforming to IS:7098 Part-

II,1985, IS:8130-1984 and IEC-502 standards with latest 

amendment thereof.  

 

44 NS-46 Supply of 

material & 

stringing of 

ACSR 

WEASEL 

Supply of material and string of ACSR WEASEL conductor size 

6/1/2.59 mm Note: - cost shall be quoted for per meter of conductor 

as per specs. 
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conductor size 

6/1/2.59 mm 

45 NS- 47 Supply of LT 

pin insulator 

with GI pin 

Supply & Erection of LT pin insulator (Porcelain/PVC) with GI pin 

as per satisfaction of site Engineer & DISCOM Engineer. 

46 NS-48 Supply & 

stringing of GI 

Earthling wire 

Supply & stringing of GI Earthling wire 10 SWG for overhead 

earthling as per requirement of DISCOM Engineer. GI wire shall 

be conforming to relevant IS CODE. 

 

47 NS-49 GO/DO Switch 11 KV 400 Amps. GO/DO Switch complete with handle, pipe 

 & Supporting Channel suitable for 11 m PCC pole. As per Nigam’s 

technical specification, relevant ISS and latest amendments 

 

48 NS-50 Multi utility 

vehicle 

MUV (multi utility vehicle) of loading capacity one MT, sitting 

capacity of four persons, four strokes, four cylinder engine, factory 

build metal body cargo box type - Mahindra, Tata, or similar type 

multi utility vehicle including major/minor repairs, cost of 

lubricants, fuels, salary of driver, toll taxes and all other taxes, 

complete operation & maintenance for running of 2000 KM in a 

month for the use of Electrical Department of HRIDC for 

supervision & transportation of material/machines & other usages 

for HROC Project. The vehicle shall run on pucca/katcha road and 

along the track. The contractor shall have road permit for use 

vehicles in the state Haryana & Delhi. 

Note: Vehicle shall not be older more than 3 years. 
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Annexure-S 

Reference list for make of products 

 

Following approved makes will be acceptable for this Tender: 
 

1. List of Approved Makes CPWD Electrical circle Delhi 
 

 

 

2. List of approved Makes/Venders of DHBVNL as per Memo No. Ch-22/DDD-57/Vol-viii 

dated 08.07.2020 

 

Note: - 

Before purchase of any Major value items, the contactor shall take prior approval from 

Competent Authority. 

 

 

 

 

 

S No. Item Description Approved Make 

1 FRLS/PVC insulated 

copper wire/cable 

Havell’s/R R Kabel/ L&T/Finolex/Polycab 

2 MCB DB/ MCB’S Hager/L&T/ Legrand (dpx3)/ Schneider(acti9)/ Siemens 

(Betagard) 

3 MCCB GE /L&T /Legrand (dpx3)/ Schneider (ncx)/ Siemens(3vl) 

4 Changeover switch/ 

Contactor/ 

timer/starter 

GE /L&T/ Siemens/Havell’s 

5 XLPE Cable Plaza/Havell’s/ Finolex/Polycab 

6 AI conductor 

armoured cable 

Havell’s/ Finolex/Polycab 

7 Steel Conduit & 

accessories 

NIC/BEC/AKG (ISI Marked) 

8 PVC Conduit & 

accessories 

AKG/Precision/BEC (ISI Marked) 

9 GI Pipes/MS Pipes Jindal/ Hisar/ TATA / SAIL 

10 HDPE Pipes Jain/Sudhakar/Triputi/REX or any ISI Marked to be got 

approved by Engineer-In-charge of work 

11 Pole Boxes Stanlec/Sintex/Hansal 
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Packet-II: FINANCIAL BID 
 

 

Schedule of Rate and Approximate Quantities 
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Bill of Quantities (For Non-Schedule Items) 

 
Name of Work: Shifting/ modification of overhead electrical crossings including Supply, 

installation, testing and commissioning of overhead electrical power line crossing LT/HT upto 33 

KV by underground cables and removal of other electrical infringement/ utilities in connection 

with proposed Haryana Orbital Rail Corridor (HORC) from Manesar to Harsana Kalan in the state 

of Haryana 

 
NS 

items 
Item Description 

Qty. 

unit 

Item 

Qty 

Unit rates 

(INR) 
Amount 

NS-1 

To draw the site plan of HT/LT track 

crossing on tracing paper of 85/90 GSM 

showing details of crossings, DP., 

RCC/CI/HDPE pipe, cable with depth and 

bank height and other details & 

Certificates etc. as per HRIDC & 

DISCOM requirement and same is to be 

got signed by HRIDC & related DISCOM 

authorities before execution of work, each 

tracing is to be supplied with 12 copies of 

ammonia/paper print as per specification 

Set 96 2538.66 243711.36 

NS-2 

To get printed the agreement on Rs500/-

stamp paper as per standardized Performa 

of railway track crossing regulation 1987 

in Hindi and English (6 copies of each) 

with proper drawing etc as per 

specification 

Set 96 1978.93 189977.28 

NS-3 

Preparation of paper for way leave 

agreement on Rs. 500/- stamp paper for 

getting EIG Sanction for each crossing 

before execution of work as per 

specification 

No. 96 630.64 60541.44 

NS-4 

Inspection, testing and examination fees 

of up to 11 KV line, busbar and cables per 

circuit for energisation permission as per 

specification 

No. 82 444 36408 

NS-5 

Inspection, testing and examination fees 

of exceeding 11 KV & up to 33 KV line, 

busbar and cables per circuit for 

energisation permission as specification 

No. 14 444 6216 

NS-6 

Supply and laying of HDPE pipe 160 mm 

dia. (OD), wall thickness between 6.2 mm 

to 7.1 mm, material grade PE-80 and class 

of pipe should be PN-4 with confirming to 

IS:4984/1995 or latest thereof, under 

road/ground/floor/railway track or as per 

Mts 19920 495.03 9860997.6 
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NS 

items 
Item Description 

Qty. 

unit 

Item 

Qty 

Unit rates 

(INR) 
Amount 

site requirement in already excavated 

trench. As per Technical specification. 

NS-7 

Supply of material, fabrication & erection 

of 12.8 Mtrs. long Lattice tower made of 

65x65x5 mm MS angle with 50x6 mm MS 

flat for bracing including primer coat of 

red oxide and two coats of aluminum 

paints & excavation of pit 1.50x1.50x2.20 

m in ground. The tower should be erected 

by CC grouting & muffed in cement 

concrete of mix. ratio 1:3:6 having size of 

1.20x1.20x2.10 m over base concrete of 

100 mm thick in mix. 1:5:10 as per IS 

Specifications. The remaining position of 

hte pit be back filled with watering & 

ramming and surplus material shall be 

dispose-off within lead of 50 m. In all type 

of soil & tower weight 508 Kg. As per 

specification and Drawing. 

No. 60 41967.18 2518030.8 

NS-8 

Supply and fixing of cable marker 

including CC foundation for HT / LT 

Electrical underground cable as per 

HRIDC Drawing & As per specification. 

Complete work will be as per instruction 

& satisfaction of HRIDC Site Engineer. 

No. 1000 2117.26 2117260 

NS-9 

To make termination point on existing 

PCC / 'H' pole/ Tower etc. As per 

specification. 

No. 106 665.72 70566.32 

NS-10 

Supply, fixing & commissioning of PCC 

pole 09 Mtrs. Long & working load of 

400 kg for LT/11 KV for making cut point 

at 90 degree or realigning existing line. As 

per specification of UHBVNL/DHBVNL 

CSC-XV-R-11/DH/UH/P&D/2015-16. 

No. 110 3771.84 414902.4 

NS-11 

Supply, fixing & commissioning of PCC 

pole 11 Mtrs. Long & working load of 

400 kg for LT/11 KV for making cut point 

at 90 degree or realigning existing line. As 

per specification of UHBVNL/DHBVNL 

CSC-XV-R-11/DH/UH/P&D/2015-16. 

No. 200 4950 990000 
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NS 

items 
Item Description 

Qty. 

unit 

Item 

Qty 

Unit rates 

(INR) 
Amount 

NS-12 

Dismantling & deposited material of 

existing HT/LT overhead crossing 

complete in all respect & connecting 

HT/LT XLPE cable to the system as per 

specification 

No. 35 550.04 19251.4 

NS-13 

Supply and fixing of stay complete with 

stay wire, stay insulator, stay rod, anchor 

plate, straining   Schedule 12-Supply and 

fixing of stay complete with stay wire, 

stay insulator, stay rod, anchor plate, 

straining screw including clamps, nuts, 

bolts, washers, 1.5m long GI pipe piece 

50mm dia, foundation and painting as per 

spec. 

No. 130 621.97 80856.1 

NS-14 

Supply, installation, testing and 

commissioning of porcelain/Polymer disc 

& PIN type insulators suitable for 11/33 

KV, HT line on SP /DP as per technical 

specification of UHBVNL/DHBVNL 

No. 2336 366.58 856330.88 

NS-15 

Supply and fixing of 50 mm internal dia B 

class G.I. pipe as per IS 1239 for cable 

laying with pole/wall/under road/floor etc. 

as per spec. 

Mts 150 239.31 35896.5 

NS-16 

Supply & fixing of GI pipe having internal 

dia 100mm medium duty (as per 

specification IS 1239 ). 

Mts 1100 540.26 594286 

NS-17 

Supply & fixing of GI pipe having internal 

dia 150mm medium duty as per 

specification 

Mts 336 672.67 226017.12 

NS-18 

Supply, fixing & commissioning of 'V' 

type cross arm suitable for making 11/33 

KV cut point and strining of ACSR 

conductor including hook for earth wire.    

(As per specification) 

No. 310 475.41 147377.1 

NS-19 
Supply, fixing & commissioning of 11/33 

KV top hamper (As per specification) 
No. 310 103.82 32184.2 

NS-20 

Dismantling & deposite of existing HT 

tower, overhead crossing complete in all 

respect and connecting HT cable to the 

system. As per specification. 

No. 5 27056.37 135281.85 

NS-21 

Supply, erection, testing & 

commissioning of outdoor type heat 

shrinkable cable end termination boxes 

suitable for 11 KV 'E' 3 core 185 Sq.mm 

XLPE as per specification 

No. 308 8635.86 2659844.88 
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NS 

items 
Item Description 

Qty. 

unit 

Item 

Qty 

Unit rates 

(INR) 
Amount 

NS-22 

Supply, erection, testing & 

commissioning of outdoor type heat 

shrinkable cable end termination boxes 

suitable for 11 KV 'E' 3 core 300 Sq.mm 

XLPE as per specification 

No. 20 9447.34 188946.8 

NS-23 

Supply, erection, testing & 

commissioning of outdoor type heat 

shrinkable cable end termination boxes 

suitable for 33 KV 'E' 1 core 630 Sq.mm 

XLPE as per specification. 

No. 116 14278 1656248 

NS-24 

SIT&C of heat shrinkable type Straight 

through joint for 11 KV 'E' 3 core HT 

XLPE 185 sq mm Cable 

No. 5 12028.54 60142.7 

NS-25 

SIT&C of heat shrinkable type Straight 

through joint for 11 KV 'E' 3 core HT 

XLPE 300 sq mm Cable 

No. 3 43029.09 129087.27 

NS-26 

SIT&C of heat shrinkable type Straight 

through joint for 33 KV 'E' Single core HT 

XLPE 630 sq mm Cable. 

No. 10 58762.43 587624.3 

NS-27 

Excavation & refilling of trench size 0.5 m 

wide x 1.2 m deep as per spec. Trench 

work may be on kuchha/pucca land and all 

type of soil as per site requirement and 

without protective layer of brick. Surface 

of trench shall be made good in all respect 

and satisfaction of site engineer includes 

suitable protection of loops cables 

Mts 18735 129.34 2423184.9 

NS-28 

Excavation & refilling of trench size 0.5 m 

wide x 1.2 m deep in hard rock (where 

blasting is prohibited) for laying of 

HDPE/SPUNN/CI etc. pipe for 

underground cable crossing as per spec. 

and satisfaction of site engineer and 

includes suitable protection of loops 

cables 

Mts 2873 411.61 1182555.53 

NS-29 

Drilling of horizontal bore Under 

Highways/Waterways/Canal and as per 

site requirement by pushing method for 

laying of HDPE/SPUN/DWC/CI/GI pipe 

of various sizes up to 450 mm dia. & 

Laying of Pipe. As per Specification 

Mts 1310 3064.65 4014691.5 

NS-30 

Laying, testing & commissioning of LT 

cable in Air/Pole/Pipe/ Trench etc. (as per 

specification). 

Mts 2250 58.58 131805 
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NS 

items 
Item Description 

Qty. 

unit 

Item 

Qty 

Unit rates 

(INR) 
Amount 

NS-31 

Laying, testing & commissioning   of 

11/33KV HT cable in Air/Pole/Pipe/ 

Trench etc. (as per specification). 

Mts 28400 83.75 2378500 

NS-32 

Supply, erection, testing & 

commissioning of LT shackle insulator 

with all accessories on pole as per spec. 

No. 300 36.16 10848 

NS-33 

Supply of material and providing of earth 

electrode for earthing by using medium 

gread, 50 mm GI pipe electrode 3 mtr 

long, 7/4 mm dia. galvanized steel 

stranded wire including connections from 

earth pipe to pole as per specifications 

No. 400 1238.67 495468 

NS-34 

Dismantling of existing 11/33 KV 

transformer from DP/FP/other location 

and transportation to new site, installation, 

testing and commissioning with all 

required accessories at new DP/FP as per 

Technical specifications. 

No. 25 13913.77 347844.25 

NS-35 

SFT&C of LT heat shrinkable straight 

through joint with required accessories 

complete in all respect suitable for LT 

XLPE 4 core cable as per site requirement. 

Make as per reference list. Complete work 

will be as per instruction & satisfaction of 

HRIDC Site Engineer. 

No. 15 2140.65 32109.75 

NS-36 

Supply and fixing of MS Channel 

100x50x6 mm for termination with 

clamps, nuts, bolts and washers etc. 

including primer coat of red oxide and two 

coats of aluminium paints as per Spec. 

Kg. 4000 68.08 272320 

NS-37 

Supply, laying and connecting of GI flat 

for earth connection and other works as 

per site requirement size 25x6mm as per 

specs 

Mts 400 35.36 14144 

NS-38 

Supply of material and stringing of ACSR 

WOLF 150sq mm conductor size 30/2.59 

7/2.59. as per specification of 

UHBVNL/DHBVNL. 

Note: - cost shall be quoted for per meter 

of conductor as per spec. 

Mts 10000 106.2 1062000 

NS-39 

Supply of material and string of ACSR 

Rabbit 50 sq mm conductor size 6/1/3.35  

Note: - cost shall be quoted for per meter 

of conductor as per specs. 

Mts 30000 30.72 921600 
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NS 

items 
Item Description 

Qty. 

unit 

Item 

Qty 

Unit rates 

(INR) 
Amount 

NS-40 

Supply, transportation and delivery at site 

of 11KV 3 core 185 sq mm XLPE(E) 

insulated armoured aluminium conductor 

HT Cables. Cable shall be Conforming to 

IS:7098 Part-II,1985, IS:8130-1984 and 

IEC-502 standards with latest amendment 

thereof and as per technical specifications. 

Inspection shall be carried out as per 

special conditions of Contract and as per 

instruction of Engineer-In-Charge of 

HRIDC. 

Mts 20150 1301.26 26220389 

NS-41 

Supply, transportation and delivery at site 

of 11KV 3 core 300 sq mm XLPE(E) 

insulated armoured aluminium conductor 

HT Cables. Cable shall be Conforming to 

IS:7098 Part-II,1985, IS:8130-1984 and 

IEC-502 standards with latest amendment 

thereof and as per technical specifications. 

Inspection shall be carried out as per 

special conditions of Contract and as per 

instruction of Engineer-In-Charge of 

HRIDC. 

Mts 1250 1594.18 1992725 

NS-42 

Supply, transportation and delivery at site 

of 33KV 1 core 630 sq mm XLPE(E) 

insulated armoured aluminium conductor 

HT Cables. Cable shall be Conforming to 

IS:7098 Part-II,1985, IS:8130-1984 and 

IEC-502 standards with latest amendment 

thereof and as per technical specifications. 

Inspection shall be carried out as per 

special conditions of Contract and as per 

instruction of Engineer-In-Charge of 

HRIDC. 

Mts 7000 1452.29 10166030 

NS-43 

Supply and erection of pre-stressed, 

cement concrete (PSCC)double pole 

structure 11 meters long suitable for 400 

KG working load with top section 200 mm 

X 105 mm and bottom section 410 mm X 

140 mm complete with 4 nos. channel 

cross arms & 2 nos. cross bracing angles, 

clamps, bolts, nuts , galvanized stay set , 

anti-climbing devices, Danger plates on 

the erected pole galvanised stay rod, 

casting of foundation for poles & stays etc. 

As per requirement of DISCOM & 

approved Drawing of HRIDC/DISCOM 

No. 167 49589.00 8281363 
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NS 

items 
Item Description 

Qty. 

unit 

Item 

Qty 

Unit rates 

(INR) 
Amount 

NS-44 

Supply and laying of HDPE pipe 

conforming to IS 4984:1995, 75/80 mm 

dia wall thickness 3 mm PN-4 under the 

road/air. The work involves laying of 

HDPE pipe. As per specification 

Mts 3000 95.5 286500 

NS-45 

Supply, laying. 1.1 KV grade LT XLPE 

insulated armoured, aluminum conductor 

cable, making good the damages, end 

terminations with aluminium crimping 

sockets/lugs, provision of cable route 

markers, testing and commissioning etc. 

as required as per Technical 

specifications. Cable shall be Conforming 

to IS:7098 Part-II,1985, IS:8130-1984 and 

IEC-502 standards with latest amendment 

thereof and as per technical specifications.  

Factory Inspection shall be carried out as 

per instruction of Engineer-In-Charge of 

HRIDC. 

    

    

(1). 4 Core 70Sq.mm Mts 750 400.61 300457.5 

(2). 4 Core 120Sq.mm Mts 1500 601.8 902700 

NS-46 

Supply of material and string of ACSR 

WEASEL conductor size 6/1/2.59 mm 

Note: - cost shall be quoted for per meter 

of conductor as per specs. 

Mts 2500 24.38 60944.9 

NS-47 
supply of LT pin insulator with GI pin and 

other hardware 
No. 300 71.69 21507 

NS-48 
GI Earthing wire 10 SWG for overhead 

earthing 
Kg 1100 70 77000 

NS-49 

11 KV 400 Amps. GO Switch complete 

with handle, pipe & Supporting Channel 

suitable for 11 m PCC pole. As per 

Nigam’s technical specification, relevant 

ISS and latest amendments 

No. 10 6985 69850 
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NS 

items 
Item Description 

Qty. 

unit 

Item 

Qty 

Unit rates 

(INR) 
Amount 

NS-50 

Hiring of 01 Nos. MUV (multi utility 

vehicle) of loading capacity one MT, 

sitting capacity of four persons, four 

strokes, four cylinder engine, factory build 

metal body cargo box type - Mahindra, 

Tata, or similar type multi utility vehicle 

including major/minor repairs, cost of 

lubricants, fuels, salary of driver, toll taxes 

and all other taxes, complete operation & 

maintenance for running of 2000 KM in a 

month for the use of Electrical Department 

of HRIDC for supervision & 

transportation of material/machines & 

other usages for HROC Project. The 

vehicle shall run on pucca/katcha road and 

along the track. The contractor shall have 

road permit for use vehicles in the state 

Haryana & Delhi. 

        

a) Fix charges up to 2000 km per month (18) 

Per 

Vehicle 

 per 

month 

18 28179.8 507236.4 

b) 
Extra above 2000 km. (1x18x3000 = 

36000) 
per KM 36000 6 216000 

c) Extra for working beyond 12 hrs. in a day Hrs 800 13.4 10720 

Total amount (INR) 8,63,18,480.03 

*All above rates are inclusive of GST and all other taxes. 

 
NOTES: 
1. Bill of Quantities is for Non-Schedule items. 
2. The Contractor shall quote his rate of percentage above/below/AT PAR in Financial Bid sheet 

against BoQ (For Non-Schedule items). 

3. The quantities shown against NS Items are approximate and given to serve as a guide only. 

HRIDC reserves the right to increase/ decrease the quantities according to its needs. 

4. All Non-Schedule Items are for complete items of work including all labour, material, all lead, 

lifts, ascends, descends, crossing of nallah or any obstructions, etc. including loading, 

unloading, handling, re-handling, taxes, octroi, royalty, compensation, etc. complete. 

5. The tenderers are ensured to quote the percentage rate above/below/At PAR in Financial bid 

sheet. However, the quoted percentage rate against BoQ will automatically be converted into 

total quoted amount in figures and words in Financial Bid sheet.  

6. The rates should be quoted including the payment of octroi/toll tax/sales tax/trade tax or any 

other tax as leviable by the Central Governmental/State Government/Local Bodies, etc. 
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I/we clearly understand that I/we am/are not entitled to any other payment whatsoever 

except at the tendered rate quoted against each item for fully completed works as per 

conditions of contract. 

 

 

 

 

Signature of Tenderer(s) ………………… 

Address ……………………………………. 


