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PART -1   

HARYANA RAIL INFRASTRUCTURE DEVELOPMENT  

CORPORATION LIMITED (HRIDC) 
Tender Document 

(TOP SHEET) 

 

(A) Details to be filled in by HRIDC: 

 

Mode of Tender E-tender (Two Packet System) 

Tender Notice No. HRIDC/GGN/S&T/MSIL/2024 

Full Name of work “Design, Manufacture, Supply, Installation, 

Testing & Commissioning of Electronics 

Interlocking with associated Indoor and Outdoor 

Signalling & Telecom works at Maruti Suzuki 

India Limited (MSIL) Yard at Manesar and 

connectivity with HORC line up to Patli Station 

(NR).’’ 

Approx. Cost  ₹ 12,17,65,453/- (Rupees Twelve Crore Seventeen 

Lakhs Sixty Five Thousand four Hundred Fifty-

three only) 

Completion period Six (6) Months 

Bid Security/ Earnest money amount INR 7,58,900/- (Rupees Seven Lakhs Fifty-Eight 

Thousand nine Hundred Only) 

 

Issue of Tender Notice Issue of Tender Notice on HRIDC website 

(www.hridc.co.in) 

Sale/availability of tender document on e-

procurement portal of Haryana Govt. 

Tender documents will be available on e-

procurement portal Government of Haryana i.e. 

https://etenders.hry.nic.in and HRIDC website i.e. 

www.hridc.co.in on 28.02.2024 at 

05:00 PM to 13.03.2024 up to 03:00 PM 

 

Site visit and other related details The prospective tenderers may contact the 

following for further details: 

General Manager/IE&A/HRIDC  

(Email: horc.etendering@gmail.com)   

Start date for submission of offer on the e-

procurement portal of Haryana Govt. i.e. 

https://etenders.hry.nic.in 

  06.03.2024 at 05:00 PM 

http://www.hridc.co.in/
https://etenders.hry.nic.in/
http://www.hridc.co.in/
https://etenders.hry.nic.in/
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Last date/Time of uploading of tenders 13.03.2024 up to 03:00 PM 

 

Date/Time of Opening of Tender Technical Bids will be opened after closing of 

uploading of tender i.e. 13.03.2024 at 03:30 PM. 

Financial bids of the eligible tenderers would be 

opened subsequently on the date & time to be 

notified later on. 

 

(B) PRECAUTIONS TO BE TAKEN FOR PREPARING LEGAL DOCUMENTS (For 

guidance to Tenderer): 
 

1. Non-Judicial Stamp Paper 

i) Should have been purchased in the name of the Company/firm/executants 

ii) Should be purchased from the Place/State where the document is being executed. 

iii) Values of the non-judicial stamp paper (NJSP) should be as mentioned in Tender 

conditions, where value of NJSP is not mentioned in the tender conditions, value of 

NJSP should as per the law of the state in which the document is being executed. 

iv) Date of purchase of Non-Judicial stamp paper should be prior from the date of 

execution of document. 
 

2. Signature on the document 

i) The document should be signed on each page and also at the appropriate place meant 

for signature of executants/deponent. 

ii) Signatory/executants should ensure that on the date of signing the document he/she 

has valid authority/attorney in his/her favour for signing. 

iii) In affidavit declaration clause as well as verification clause both should be signed by 

deponent/executants. 

iv) Where the document requires witnessing, it should be duly signed by witnesses along 

with their names and addresses. 

v) On Power of Attorney, signatures of the Attorney holder should also be got done and 

attested by executants. 
 

3. Format of the document 

i) Where the format has been prescribed by HRIDC, the document should be executed 

in that format. 

ii) Date and place of execution should always be mentioned on the document. 
 

4. Notarization of document 

i) The document should be duly attested (signed and stamped) by notary public on each 

page. 

ii) The seal of the notary public should contain his name, area of practice and Registration 

number. 

iii) Notarial stamps of appropriate value wherever required should be affixed on the 

document. 
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TENDER NOTICE 

 

1.0 The General Manager/IE&A, for and on behalf of Haryana Rail Infrastructure 

Development Corporation invites open e-tender under Two-Packet System for the following 

work: 

 

S. 

No. 

Name of work Approx. Cost/ 

Earnest Money 

Similar nature of work/ 

Period of completion 

Cost of tender 

document/ E-

service Fee 

1 “Design, Manufacture, 

Supply, Installation, 

Testing & Commissioning 

of Electronics Interlocking 

with associated Indoor and 

Outdoor Signalling & 

Telecom works at Maruti 

Suzuki India Limited 

(MSIL) Yard at Manesar 

and connectivity with 

HORC line up to Patli 

Station (NR).’’ 

(i)Approx. Cost:  

₹ 12,17,65,453/- 

(Rupees Twelve 

Crore Seventeen 

Lakhs Sixty Five 

Thousand four 

Hundred Fifty-three 

only) 

(ii)Earnest 

Money/Bid 

Security: 

Rs INR 7,58,900/- 

(Rupees Seven 

Lakhs Fifty-Eight 

Thousand nine 

Hundred Only) 

(i)Following works will 

be treated as of similar 

nature: 

 

“S&T work including 

commissioning of 

station with EI system 

as per IR Standard.” 

 

 

(ii)Completion Period: 

       Six (6) Months 

(i)Cost of tender 

document: 
 

INR 20,000/- only 

(including GST 

@18%) 

 

 

 

 

(ii)E-service Fee: 

INR 1,180/- 

(including GST 

@18%) 

 

 

NOTE:  

(i) Tender/offer without Bid Security/Earnest Money will be summarily rejected subject to 

Exemptions provided under para 5.1 of part-1 (ITT) of this document. 
(ii) The Bid Security/ Earnest Money of the requisite amount is required to be deposited 

online only. Due to technical limitations of E-Tender Portal of Haryana Govt, acceptance 

of Bid Security/EMD through BG/ST has been marked as yes but only online submission 

of Bid Security/EMD is allowed. 
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2.0 CRITICAL DATES: -  

 

Code Activity Date 

D Issue of Tender Notice on HRIDC Website (i.e. 

www.hridc.co.in) 

21.02.2024 

D1= D + 6 days Availability of tender documents on e-

procurement portal of Government of Haryana 

(i.e. www.etenders.hry.nic.in) and HRIDC 

website (i.e. www.hridc.co.in) 

28.02.2024 

D2 = D +14 days Start of submission of offer on e-procurement 

portal i.e. https://etenders.hry.nic.in 

06.03.2024 

D3 = D + 21 days • End of availability of tender documents at 

https://etenders.hry.nic.in 

• Opening of tender/ offer 

Note: 

This is also the last date of uploading of 

completed offers by the bidders 

 

13.03.2024 

The reference time for all the above activities is indicated in Top Sheet above. 

NOTE: In case the intended date for opening of tenders is declared a holiday, the tenders 

will be opened on the next working day at the same time. 

 

3.0 Validity of Offer: 90 days from the date of opening of Technical Bid (D3). 

 

4.0 Tender Documents to be Submitted by Tenderer(s) and information regarding Tender: 

 

(i) The tenders are to be uploaded up to date D3 along with scanned copy of all the requisite 

documents mentioned in “General Tender Conditions and instructions to tenderers” and 

Annexure-A of Tender Notice by all Tenderer(s) failing which the offer will be considered 

incomplete and action shall be taken as given in Annexure-A of Tender Notice. 

 

(ii) Bids will be opened on Date D3 immediately after closing of uploading of tenders. 

 

(iii) Financial bids of the eligible tenderers would be opened subsequently on the date and time 

to be notified later on. 

 

(iv) Requisite Bid security/ Earnest Money Cost of tender document and E-service fee shall be 

deposited by all the tenderer(s) via ONLINE MODE failing which the offer will be 

summarily rejected. 

 

(v) Tenderer(s) to please note that after opening of tender, any document/credential pertaining 

to technical, financial eligibility, constitution of firm etc. shall neither be asked nor be 

http://www.etenders.hry.nic.in/
https://etenders.hry.nic.in/
https://etenders.hry.nic.in/
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entertained/considered under any circumstances and no claim or representation whatsoever 

from the tenderer in this regard shall be entertained. Scanned copy of the documents, 

uploaded by the Tenderer, shall be clear & readable. However, HRIDC reserves the 

right to ask for any clarification on the documents/credentials already submitted by the 

tenderer along with the offer. 

 

(vi) Tenderer may have to submit the original documents in physical form at short notice 

whenever asked by HRIDC at any stage of tender evaluation process or even after 

finalization of tender. 

 

(vii) The tenderers are requested to carefully peruse the Tender Documents and upload all 

requisite documents/credentials along with the offer. Documents submitted/uploaded 

previously or along with another tender currently under consideration shall not be 

considered while evaluating the present tender. 

 

(viii) After opening of the tender, any document pertaining to the constitution of Sole 

Proprietorship Firm / Partnership Firm / Registered Company/ Registered Trust / Registered 

Society / HUF etc. shall neither be asked nor be considered, if submitted. Further, no 

suomoto cognizance of any document available in public domain (i.e., on internet etc.) or in 

HRIDC record/office files etc. will be taken for consideration of the tender, if no such 

mention is available in tender offer submitted. 

 

(ix) In E-tender, all submissions of documents are to be uploaded on the e-procurement portal as 

indicated in the tender document. There may be last minute hic-cups and delay in uploading 

the Earnest Money and documents etc. Tenderer(s)/Prospective bidders are advised to upload 

their offer well in time. HRIDC will not be responsible for any delay/non submission of offer 

due to any reason whatsoever. 

 

(x) The tenderer (s) shall visit the site of work and acquaint himself/themselves with the 

conditions of work viz. approach roads and accessibility, nature of soil/rock, availability of 

materials, electric power, water for work and drinking purposes, site for labour camps, stores, 

godowns, extent of lead/lift in work, availability of skilled and unskilled labour etc. that may 

be encountered in the course of execution of work. In short, he/they should familiarize 

himself/themselves fully with the conditions of the site and furnish a certificate to this effect, 

in the Proforma appended as Annexure-XXXII. 

 

(xi) Two Packet System 

The tender uploaded by the tenderer(s) will consist of TWO Packets/Files i.e. Packet-I /   

File-I and Packet-II/File-II. 

 

1. “Packet-I/File-I” – Technical Bid will be opened after closing of uploading of tender 

(D3) i.e. 13.03.2024 at 03:30 PM. The Bid shall contain (a) Tender form (First sheet); 

(b) All requisite documents mentioned in “ANNEXURE-A and INSTRUCTIONS TO 
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TENDERER(S) (ITT)” of Tender Document; (c) Complete Tender document duly 

signed by competent authority at each page. Tenderers are requested to ensure that all 

such documents and Annexures duly filled and signed by legally authorized signatory 

are uploaded, completed in all respects with their Packet-I/File-I failing which his/their 

offer is likely to be rejected/summarily rejected, as applicable. 

2. Packet II/File II-FINANCIAL BID (SECOND PACKET) shall contain the Financial 

Bid only and will be uploaded along with File-I/Packet-I on or before the tender opening 

date D3. Financial Bid of only those tenderer(s) will be opened whose Packet-I/File-I 

(Technical Bid) is found eligible as per Tender Conditions. The time, date and venue of 

opening of Packet-II/File-II (Financial Bids) shall be notified to the successful 

tenderer(s) after evaluation of Packet-I/File-I (Technical Bids). The same shall be opened 

on due date in the presence of tenderers/their representatives as may wish to attend the 

same. 

Further, offered rates should be filled up in the BoQ at specified space i.e. Financial 

Bid Sheet (Packet-II/File-II). Rates offered in any other Proforma/Form shall be 

summarily rejected. 

 

(xii) Tenderer should keep the validity of their offer for 90 days. Any deviation will not be 

accepted under any circumstances. 

 

(xiii) Tenderer(s) participating in this tender are deemed to have accepted all the conditions 

given in Tender document. 

 

(xiv) The tenderer(s) may note that the HRIDC reserves its right to either accept or reject any 

Bid/s without assigning any reasons whatsoever and tenderer(s) shall have no claim(s) on 

this account. 

 

(xv) Prospective tenderer(s) may contact General Manager/IE&A, Haryana Rail 

Infrastructure Development Corporation 5th Floor, Tower no.2 Ircon international 

tower, sector -32 Gurugram Haryana -122003.for obtaining further clarifications, if 

required, during the working hours.
 

(xvi) Instructions regarding GST 

• Works contracts shall be treated as supply of services as per Schedule–II GST Act. 

• GST Act and Rules issued from time to time by the Government/ concerned authorities 

shall be applicable 

• Contractor/ suppliers/ service providers/ parties shall register their firms State wise under 

GSTIN (GST Identification Number) and submit at the time of opening of tender or before 

the signing the agreement and shall mention place of business, registered office address 

and email id. 

Note: 

 1.The contractor is responsible for paying all the taxes {including goods and services tax 

(GST as applicable)}, duties, cess, etc. as per the statutory requirements. However, GST 



HRIDC/GGN/S&T/MSIL/2024 
 

8 

SIGNATURE OF TENDERER                                        

levied on the invoices raised by the contractor will be temporarily withheld at the time of 

making payment for the invoice. 

2. GST withheld will be released by HRIDC/HORCL on submission of proof i.e., copy of 

forms GSTR-1 (reflecting the particular invoice) after due verification from the GST portal 

by the Employer. 
 

(xvii) The cost of the Tender Documents is non-refundable and Tender Document is not 

transferable. 
 

(xviii) The detailed e-tender notice is available on e-procurement portal of Government of 

Haryana i.e. https://etenders.hry.nic.in. 
 

(xix) As the work indicated in this tender document is to be executed in close vicinity to the 

running railway track, the Tenderers are expected to meet the required safety guidelines (also 

mentioned in this document) and keep a constant vigil on safety related aspects. Tenderers 

are also advised to visit the site before submission of their tenders to understand the need for 

adopting safety related precautions at the work site. 
 

(xx) Provisions of Make in India Policy 2017 issued by Govt. of India, as amended from time to 

time, shall be followed for consideration of tenders. 
 

(xxi) The tenderers who desire to participate against e-tenders, are advised to electronically 

register themselves on website https://etenders.hry.nic.in for which they would require to 

obtain Class III digital certificate (if already not obtained) issued by CCA under IT Act-

2000. The detailed process for the same is explained in the Annexure-XXXIII (Instructions 

regarding electronic tendering system) 
 

(xxii) All other terms and conditions in respect of above tender are given in the tender document. 
 

(xxiii) Only e-tenders will be accepted, and tenders submitted in any other form will be summarily 

rejected. 
 

(xxiv) The tenderer(s) shall abide by the Indian Railways Standard General Conditions of 

Contract (April-2022) with all corrections slips issued time to time, wherever 

applicable, in addition to the conditions mentioned in this tender document. 

 
 

General Manager/ IE&A 

                                                           Haryana Rail Infrastructure Development Corporation  

                                                                                                                5th Floor, Tower no.2 

Ircon international tower, sector -32 Gurugram haryana -122003 

  

 

 

 

 

 

 

 

https://etenders.hry.nic.in/
https://etenders.hry.nic.in/
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Annexure - A 

 

Scanned copy of the Documents to be uploaded along with offer 

 

S.No. Document Required in the form 

If Not submitted 

along with the 

tender, then 

1. Cost of Tender Document 

(in terms of Clause 1.4  of 

Part-1, chapter-1of  ITT) 

ONLINE MODE 

(No documentary proof required) 

        Summarily 

         Rejected 

2. Bid security/ Earnest 

Money Deposit (in terms 

of Clause 5.4 of Part-1, 

chapter-1 of ITT) 

ONLINE MODE 

(No documentary proof required) 

Summarily 

Rejected 

3. E-Service Fee ONLINE MODE 

(No documentary proof required) 

Summarily 

Rejected 

4. Constitution of Firm 

documents  

  

 

 

 

 

 

 

 

Summarily 

Rejected 

(A) In case of Sole 

Proprietorship Firm 

(i) A copy of notarized Affidavit 

certifying the Sole Proprietorship of 

the firm. (Standard Affidavit as per 

Annexure-XVII) 

(B) In case of HUF 

 

 

 

 

 

 

 

i) A copy of notarized affidavit on 

Stamp Paper declaring that he who is 

submitting the tender on behalf of 

HUF is in the position of ‘Karta’ of 

Hindu Undivided Family (HUF) and 

he has the authority, power and 

consent given by other members to 

act on behalf of HUF. 

(C) In case of a “Partnership 

Firm/Concern” 

 

(i) Notary certified copy of the Partnership 

Deed. 

OR 

      Document(s) in support of 

Registration of firm with Registrar of 
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firms viz. Registration certificate/ 

Form- A & Form-B/ Form C (as 

applicable) etc. issued by Registrar of 

firms. 

 

(ii)Power of Attorney (duly 

notarized/registered) in favors of the 

individual signing the tender 

documents, agreement and create 

liability against the Firm. (Standard 

Performa as per Annexure-XVIII) 

 

(D) In case of a “JV Firm”  

 

(Note:- JV is not Allowed for this Tender.) 

(E) In case of a “Company” 

registered under Companies 

Act-2013 

(i) Copy of the MOA (Memorandum of 

Association)/AOA (Articles of 

Association) of the Company; 

 

(ii)A copy of Certificate of Incorporation 

 

(iii)A copy of notarized/registered Power 

of Attorney (Standard Performa as 

per Annexure-XXIX) by the 

Company (backed by the resolution of 

Board of Directors) (Standard 

Performa as per Annexure-XXX) in 

favors of the individual signing the 

tender on behalf of the Company and 

create liability against the company. 

 

 

(F) In case of a “LLP (Limited 

Liability Partnership)”  

(i) Notarized copy of the LLP Agreement; 

 

(ii)A Copy of Certificate of Incorporation; 

and 

(iii)A copy of notarized/registered Power 

of Attorney/authorization issued by the 

LLP in favors of the individual to sign 

the tender on behalf of the LLP and 

create liability against the LLP. 

(Standard Performa as per 

Annexure-XXXI) 
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(G) In case of a Registered 

Society/ Registered Trust. 

(i)A notarized copy of the Certificate of 

Registration; 

 

(ii)Notarized copy of Deed of Formation; 

and 

 

(iii)A notarized/registered copy of Power of 

Attorney in favors of the individual to 

sign the tender documents and create 

liability against the Society/Trust. 

 

6. Technical Eligibility 

Criteria –  

 

 As per Clause 10.1 of 

Tender Form. 

Copy Summarily Rejected 

7. Financial Eligibility 

Criteria– 

 

As per Clause 10.2 of 

Tender Form. the tenderers 

shall submit requisite 

information as per 

Annexure-VIB along with 

copies of audited balance 

sheets duly certified by the 

chartered 

Accountant/Certificate 

from chartered accounted 

duly supported by Audited 

Balance sheet. 

Copy Summarily Rejected 

8. Tender Form (First Sheet)  

Annexure-I 

 

Copy Liable to be rejected 

9. Annexure-XXXII 

Declaration form regarding 

site etc. 

 

Copy  Liable to be rejected 

10. Annexure-XXXIV 

Declaration regarding 

constitution of firm 

Copy  Liable to be rejected 

11. Annexure-XXXV (Plant 

and Machinery) 

Copy Liable to be rejected 
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12. Annexure-XXXVI 

(Engineers/ Personnel) 

Copy Liable to be rejected 

13. Annexure-XXXVII 

(Works executed during 

last seven years ending last 

day of the month previous 

to the one in which tender 

is opened) 

Copy Liable to be rejected  

14. Annexure-XXXVIII   

Work in Hand - in support of 

Credentials. 

Copy Liable to be rejected 

15. Annexure-XXXIX (Detail 

of Contractual Payment 

received in previous three 

financial years and the 

current financial year) 

 

Copy 

 

 

 

Liable to be rejected  

16. 

 

Annexure-XL 

 (Bank Detail/ RTGS) 

 

Copy Liable to be rejected 

17. 

 

Completion Certificate*  Copy Summarily 

Rejected 

18. 

 

 Annexure-V Mandatory 

Affidavit to be submitted 

by tenderer along with the 

tender documents 

 

Copy Summarily 

Rejected 

19. Annexure-XLII 

Mandatory Undertaking 

Regarding Employment/ 

Partnership of Retired 

Government of India/ 

Haryana Employees. 

 

Copy Summarily 

Rejected 

 

* Tenderer should make all efforts to submit the Completion certificate as per Annexure-XLI. 
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Annexure- I 

 

HARYANA RAIL INFRASTRUCTURE DEVELOPMENT 

CORPORATION LIMITED 
 

TENDER FORMS (FIRST SHEET) 
 
 
 

Tender No: HRIDC/GGN/S&T/MSIL/2024 

 
 
Name of work “Design, Manufacture, Supply, Installation, Testing & Commissioning of 

Electronics Interlocking with associated Indoor and Outdoor Signaling & Telecom works 

at Maruti Suzuki India Limited (MSIL) Yard at Manesar and connectivity with HORC line 

up to Patli Station (NR)”. 

To, 

 

GM/IE&A 

Haryana Rail Infrastructure Development Corporation Limited (HRIDC), 

5th Floor, Tower no.2 Ircon international tower, sector -32 Gurugram haryana -122003 

 Email: horc.etendering@gmail.com   

1. Dear Sir, I/We, ____________________________ have read the various conditions to tender 

attached hereto and agree to abide by the said conditions. I/We also agree to keep this tender 

open for acceptance for a period of 90 (Ninety) days from the date fixed for opening the same 

and in default thereof, I/We will be liable for forfeiting of my/our “Bid Security”. I/We offer to 

do the work “Design, Manufacture, Supply, Installation, Testing & Commissioning of 

Electronics Interlocking with associated Indoor and Outdoor Signaling & Telecom works 

at Maruti Suzuki India Limited (MSIL) Yard at Manesar and connectivity with HORC line 

up to Patli Station (NR).”. For Haryana Rail Infrastructure Development Corporation Limited, 

at the rates quoted in the attached schedule and hereby bind myself/ourselves to complete the 

work in all respects within 6 (Six) months from the date of issue of letter of acceptance of the 

tender. 

 

2. I/We also hereby agree to abide by the Indian Railways Standard General Conditions of Contract 

(April ,2022), with all correction slips issued from time to time and to carry out the work 

according to the Special Conditions of Contract, Technical Specifications, specifications of 

materials and Schedule of Rates as laid down by HRIDC in the present contract.  

 

3. Bid Security INR 7,58,900/- (Rupees Seven Lakhs Fifty-Eight Thousand Nine Hundred 

Only)) has already been deposited online. Bid security may be forfeited without prejudice to any 

other right or remedies in case my/our Tender is accepted and if:  
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a) I/We do not submit the Performance Guarantee within the time specified in the Tender 

document;  

b) I/We do not execute the contract documents within seven (7) days after receipt of notice issued 

by HRIDC that such documents are ready; and  

c) I/We do not commence the work within fifteen (15) days after receipt of orders to that effect. 

without prejudice to any other right or remedies in case my/our Tender is accepted and if: 

i) I/We do not submit the Performance Guarantee within the time specified in the Tender 

document; 

ii) I/We do not execute the contract documents within seven (7) days after receipt of notice 

issued by HRIDC that such documents are ready; and 

iii) I/We do not commence the work within fifteen (15) days after receipt of orders to that 

effect. 

  

4. I/We am/are a Start-up firm registered by …………………… Department of Industrial Policy 

and Promotion (DIPP) and my registration number is ……………. valid up to …………………. 

(Copy enclosed) and hence exempted from submission of Bid security/Earnest Money. 

 

 

5. We are a Labour Cooperative Society and our Registration No. is ………………. with 

………………….and hence required to deposit only 50% of Bid security/Earnest Money.   

 

6. Until a formal Contract Agreement is prepared and executed, acceptance of this tender shall 

constitute a binding contract between us subject to modifications, as may be mutually agreed 

to between us and indicated in the letter of acceptance of my/our offer for this work. 

 

 

 
 
Signature of Witnesses:                                                        …………………………………. 
 
(1) …………………………..     Signature of Tenderer(s) 
 
(2) …………………………..      Date…………. 
 
                    Address of the Tenderer(s) 
 
                                                                                              (Complete postal address) 
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 INSTRUCTIONS TO TENDERER(S) (ITT) 

1.0 Applicability: These instructions and conditions of contract shall be applicable for all 

the tenders and contracts of Railway/HRIDC for execution of ‘Works’ as defined in 

GFR 2017. 

  1.01 

 

Order of Precedence of Documents: In a contract agreement, in case of any 

difference, contradiction, discrepancy, with regard to conditions of tender/contract, 

specifications, drawings, Bill(s) of Quantities etc., forming part of the tender/contract, 

the following shall be the order of precedence: 

i. Letter of Award/Acceptance(LOA) 

ii. Bill(s) of Quantities  

iii. Special Conditions of Contract 

iv. Technical Specifications as given in tender documents 

v. Drawings 

vi. Indian Railways Standard General Conditions of Contract updated with 

correction slips issued up to date of inviting tender or as otherwise specified in 

the tender documents. 

vii. Indian Railways Unified Standard Specification (IRUSS-2019) updated with 

correction slips issued up to date of inviting tender or as otherwise specified in 

the tender documents, if applicable in the contract. 

viii. CPWD Specifications 2019 Vol I & II updated with correction slips issued up to 

date of inviting tender or as otherwise specified in the tender documents, if 

applicable in the contract. 

ix. Indian Railways Unified Standard Specifications (Works and Material) 2010 

updated with correction slips issued up to date of inviting tender or as otherwise 

specified in the tender documents, if applicable in the contract. 

x. IR Specifications/Guidelines updated with correction slips issued up to date of 

inviting tender or as otherwise specified in the tender documents. 
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xi. Relevant B.I.S. Codes updated with correction slips issued up to date of inviting 

tender or as otherwise specified in the tender documents. 

1.1 Interpretation: These Instructions to Tenderers shall be read in conjunction with the 

Standard General Conditions of Contract which are referred to herein and shall be 

subject to modifications additions or suppression by Special Conditions of Contract 

and/or Special Specifications, if any, annexed to the Tender Forms. 

1.2 Definition: In these Instructions to Tenderers, the following terms shall have the 

meanings assigned hereunder except where the context otherwise requires: 

 

(a) The expression “Department”/ “Client”/ “HRIDC”/ “Corporation”/ 

“Employer”/ “Engineer” as used in the tender papers shall mean Haryana Rail 

Infrastructure Development Corporation (HRIDC) which expression shall also 

include its legal successors and permitted assignees. GM (IE & ADMIN) 

/HRIDC/Gurugram will act as Employer Engineer in this tender. 

 

(b) “RAILWAY” shall mean the President of the Republic of India or the 

administrative officers of the Railway or Successor Railway authorized to deal with 

any matter, which these presents are concerned on his behalf. 

 

(c) "MANAGING DIRECTOR" shall mean the Officer in-charge of the General 

Superintendence and Control of the HRIDC and include their successors. His postal 

address shall be intimated to the successful Tenderers in due course. 

 

(d) “GCC” mean the General Conditions of Contract. 

 

 

(e) “ENGINEER” shall mean the General Manager/IE&A in executive charge of the 

HRIDC S&T works and shall include the superior officers of the HRIDC S&T 

Project. He is responsible for ensuring that all field works covered by the contract are 

carried out in accordance with approved designs, drawings and specifications and 

conditions of contract as agreed to. He is also responsible for prices and terms of 

payment. 

 

(e) "PURCHASER" Means the President of India acting through his accredited 

officers or any one of them The MD, In-charge of this HRIDC Project (whose address 

will be intimated in due course) shall be deemed to be one of such accredited officers 

 

(f) “TENDERER” shall mean the person / firm / co-operative or company whether 

incorporated or not who tenders for the works with a view to execute the works on 

contract with the HRIDC and shall include their representatives, successors and 

permitted assigns. 
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(i) “WORKS” shall mean the works contemplated in the drawings and Bill(s) of 

Quantities set forth in the tender forms and required to be executed according to the 

specifications. 

(j) “SPECIFICATIONS” shall mean the Specifications for Materials and Works of 

the HRIDC as specified under the authority of HRIDC as amplified, added to or 

superseded by special specifications if any, appended to the Tender Forms. 

 

(k) The “Contract sum” / “Contract price” shall mean the sum for which the tender 

is accepted. - 

(l) “DRAWINGS” shall mean the maps, drawings, plans and tracings, or prints thereof 

annexed to the Tender Forms. 

 

(m) “CONTRACTOR’S AUTHORIZED ENGINEER” shall mean a graduate 

engineer or equivalent, having more than 3 years’ experience in the relevant field of 

construction work involved in the contract, duly approved by the Engineer. 

 

(n)  Date of inviting tender shall be the date of publishing tender notice on website if 

tender is published on website or the date of publication in newspaper in case tender is 

not published on website.  

 

(o) “Bill of Quantities” shall mean Schedule of Item(s) included in the tender 

document along with respective quantities. 

 

(p) "PURCHASER'S ENGINEERS" means the Engineers appointed by the 

Purchaser, who will decide all matters relating to design, manufacture, installation and 

commissioning of the plant and equipment at site. 

 

(q) SITE"  Means  the areas to be taken up by the permanent  works, together 

with  any  other area or areas  as shall  be  determined  by  the Purchaser's Engineers, 

which may be placed at the disposal of the Contractor  for the purpose of the contract 

and also such area  or areas used for store yards, works yards or workshop in proximity 

of the works as the Purchaser' Engineers may have authorized  as  an extension  of  the 

site, irrespective of the terms  and conditions under which they are occupied by the 

Contractor.  

(r) "CONTRACTOR" shall mean the Person/Firm/LLP/Trust/Co-operative Society or 

Company whether incorporated or not who enters into the contract with the HRIDC and 

shall include their executors, administrators, successors and permitted assigns. 

(s) "CONTRACT" shall mean and include the Agreement, the Work Order, the 

accepted Bill(s) of Quantities or Chapter(s) HRIDC modified by the tender percentage 

for items of works quantified, or not quantified, the Standard General Conditions of 

Contract, the Special Conditions of Contracts, if any; the Drawing, the Specifications, 

the Special Specifications, if any and Tender Forms, if any. 
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(t)"CONSTRUCTIONAL PLANT" shall mean all appliances or things of whatsoever 

nature required for the execution, completion or maintenance of the works or 

temporary works (as hereinafter defined) but does not include materials or other things 

intended to form or forming part of the permanent work. 

 

(u)"TEMPORARY WORKS" shall mean all temporary works of every kind required 

for the execution completion and/or maintenance of the works.  

 

 (v)" MAINTENANCE PERIOD " shall mean the specified period of maintenance 

from the date of completion of the works, as certified by the Engineer. 

 

(w) “Letter of Acceptance” means the formal acceptance letter from the HRIDC of the 

Tender. 
 

1.3 Words importing the singular number shall also include the plural and vice versa 

where the context requires 

1.4 COST OF TENDER DOCUMENT: 

Tender Documents will be available on the e-procurement portal 

https://etenders.hry.nic.in from 28.02.2024 at 05:00 PM to 13.03.2024 up to 03:00 

PM (D3). The cost of Tender Document will have to be deposited ONLINE. The cost 

of tender document is Rs. 20,000/- (including GST @ 18%). This should be paid 

separately and not included in the Earnest Money of tender. 

 

1.5 PERIOD OF COMPLETION: -  
 

The entire modification work shall be completed within 6 Months from the date of issue 

of the ‘Letter of Acceptance’ to the tenderer. 

1.6 DESIGN CRITERIA: - 
 

  All the Design and Drawing related to this modification work will be as per Latest IR 

Standard/ Specification or as per instruction of HRIDC Engineer. 

1.7 Joint Venture (JV): Not Allowed in this tender. 

 
 

 CREDENTIALS OF CONTRACTORS 

2.0 Application for Registration : 

https://etenders.hry.nic.in/
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2.1 Works of construction and of supply of material shall be entrusted for execution to 

contractors whose capabilities and financial status have been investigated and approved 

to the satisfaction of the HRIDC. furnishing particulars regarding: 

(a) His position as an independent contractor specifying Engineering organization 

available with details of partners / staff / engineers employed with qualifications and 

experience; 

(b) His capacity to undertake and carry out works satisfactorily as vouched for by a 

responsible official or firm; details about the transport equipment, construction tools 

and plants etc. required for the work, maintained by him; 

(c) His previous experience of works similar to that to be contracted for, in proof of 

which original certificates or testimonials may be called for and their genuineness 

verified, if needs be, by reference to the signatories thereof; 

(d) His knowledge from actual personal investigation of the resources of the area/zone 

or zones in which he offers to work; 

(e) His ability to supervise the work personally or by competent and duly authorized 

agent; 

(f) His financial position; 

 TENDERS FOR WORKS 

    3.0 Tender Form: Tender Forms shall embody the contents of the contract documents 

either directly or by reference and shall be as per specimen form, Annexure-I.  

e-Tender Forms shall be issued free of cost to all tenderers. 

    4.0 Omissions & Discrepancies: Should a tenderer find discrepancies in or omissions 

from the drawings or any of the Tender Forms or should he be in doubt as to their 

meaning, he should at once notify the authority inviting tenders. The tender inviting 

authority may, if deemed necessary, clarify the same to all tenderers. It shall be 

understood that every endeavor has been made to avoid any error which can materially 

affect the basis of tender and successful tenderer shall take upon himself and provide 

for the risk of any error which may subsequently be discovered and shall make no 

subsequent claim on account thereof. 
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5.0 Bid Security/Earnest Money :-  

5.1  (1) (a) The tenderer shall be required to submit the Bid Security with the tender for the due 

performance with the stipulation to keep the offer open till such date as specified in the 

tender, under the conditions of tender. The Bid Security shall be as under:  

 

 

 

 

Note: -  

(i) The Bid Security shall be rounded off to the nearest ₹100. This Bid Security 

shall be applicable for all modes of tendering. 

(ii) Any firm recognized by Department of Industrial Policy and Promotion 

(DIPP) as ‘Startups’ shall be exempted from payment of Bid Security 

detailed above. 

(iii) Labour Cooperative Societies shall submit only 50% of above Bid 

Security detailed above.  

(iv) All Micro and Small Enterprises (MSEs) (Current Status on the date of 

opening of tender shall be checked) who are having UDYAM 

registration Certificate/Udyog Aadhar Memorandum shall be given all 

benefits towards Tender Fee and Earnest Money (EMD) in terms of 

Railway Board Letter No.2010/RS/(G)/363/1 dated 31.3.2016. The 

Tenderers who fail to submit UDYAM registration certificate/Udyog 

Aadhar Memorandum (UAM) number shall not be able the benefits 

available to MSEs as contained in public procurement policy for MSEs. 

 

(b)  It shall be understood that the tender documents have been issued to the 

tenderer and the tenderer is permitted to tender in consideration of stipulation 

on his part, that after submitting his tender he will not resile from his offer or 

modify the terms and conditions thereof in a manner not acceptable to the 

Engineer. Should the tenderer fail to observe or comply with the said 

stipulation, the aforesaid amount shall be liable to be forfeited to the HRIDC. 

(c) If his tender is accepted, this Bid Security mentioned in sub para (a) above will be 

retained as part security for the due and faithful fulfillment of the contract in terms 

of Clause 16 of the Standard General Conditions of Contract. The Bid Security of 

 

Value of the Work 

 

 

Bid Security 

Rs  12.17 Cr. Rs 7,58,900/- 
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other Tenderers shall, save as herein before provided, be returned to them, but the 

HRIDC shall not be responsible for any loss or depreciation that may happen thereto 

while in their possession, nor be liable to pay interest thereon. 

5.2 The Bid Security shall be deposited via online mode falling which the offer will be 

summarily rejected.   

    5.3 Submission of Bid Security/EMD in the form of Bank Guarantee will not 

applicable for this tender. 

5.4 The tender must be accompanied by a sum of ₹ 7,58,900/- (Rupees Seven Lakhs 

Fifty-Eight Thousand Nine Hundred Only) as Bid security/ Earnest Money 

deposited via online mode, failing which the tender shall not be considered. 

6.0 Care in Submission of Tenders 

a(i) Before submitting a tender, the tenderer will be deemed to have satisfied himself by 

actual inspection of the site and locality of the works, that all conditions liable to be 

encountered during the execution of the works are taken into account and that the rates 

he enters in the tender forms are adequate and all-inclusive to accord with the 

provisions in Clause-37 of the Standard General Conditions of Contract for the 

completion of works to the entire satisfaction of the Engineer. 

a(ii) Tenderers will examine the various provisions of The Central Goods and Services Tax 

Act, 2017(CGST)/ Integrated Goods and Services Tax Act, 2017(IGST)/ Union 

Territory Goods and Services Tax Act, 2017(UTGST)/ respective state’s State Goods 

and Services Tax Act (SGST) also, as notified by Central/State Govt.& as amended 

from time to time and applicable taxes before bidding. Tenderers will ensure that full 

benefit of Input Tax Credit (ITC) likely to be availed by them is duly considered while 

quoting rates. 
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(a)(iii) The successful tenderer who is liable to be registered under 

CGST/IGST/UTGST/SGST Act shall submit GSTIN along with other details required 

under CGST/IGST/UTGST/SGST Act to HRIDC immediately after the award of 

contract, without which no payment shall be released to the Contractor. The Contractor 

shall be responsible for deposition of applicable GST to the concerned authority. 

(a)(iv) In case the successful tenderer is not liable to be registered under CGST/IGST/UTGST/ 

SGST Act, the HRIDC shall deduct the applicable GST from his/their bills under 

reverse charge mechanism (RCM) and deposit the same to the concerned authority. 

(b) When work is tendered for by a firm or company, the tender shall be signed by the 

individual legally authorized to enter into commitments on their behalf. 

(c) The HRIDC will not be bound by any power of attorney granted by the tenderer or by 

changes in the composition of the firm made subsequent to the execution of the 

contract. It may, however, recognize such power of attorney and changes after 

obtaining proper legal advice, the cost of which will be chargeable to the Contractor. 

6.1 The tenderers shall submit a copy of certificate stating that all their 

statements/documents submitted along with bid are true and factual. Standard format 

of certificate to be submitted by the bidder is enclosed as Annexure-V. In addition to 

Annexure- V, in case of other than Company/Proprietary firm, Annexure –V(A) shall 

also be submitted by each member of a partnership firm/Joint Venture (JV)/ Hindu Un- 

Divided Family (HUF)/Limited Liability Partnership (LLP)etc. as the case may be. 

Non submission of above certificate(s) by the bidder shall result in summarily 

rejection of his/their bid. It shall be mandatorily incumbent upon the tenderer to 

identify state and submit the supporting documents duly self-attested/digitally signed 

by which they/he is qualifying the Qualifying Criteria mentioned in the Tender 

Document.  

6.2 TENDER DOCUMENTS: 

One set of complete tender documents contains the following: 

 

Packet I – Technical Bid 

It consists of Top sheet, Tender Notice, Addendum/Corrigendum, if any, Tender form 

(first sheet) and Instructions to Tenderer(s) along with related Annexures, Special 

Conditions related to Site Data and Specifications along with related Annexures. The 
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above documents must be uploaded along with all mandatory documents/credentials 

as directed in Annexure-A of Tender Notice and Instructions to Tenderer(s). 

 

Packet II – Financial Bid 

It consists of Schedule of Items and Quantities with provision for quoting of rates in 

excel sheet (BoQ) online by tenderers. All rates given in BoQ are inclusive of GST and 

all other taxes. 

6.3 SUBMISSION OF TENDERS: 

The offer is to be uploaded online as per date mentioned in Top Sheet & Tender Notice 

(NIT) along with scanned copy of all the requisite documents mentioned in “Annexure-

A and Instructions to Tenderer(s) (ITT)” of Tender Document. 

• Tenderer may have to submit the original documents in physical form at short notice 

whenever asked by HRIDC at any stage of tender evaluation process or even after 

finalization of tender. 

• In E-tender, all submissions of documents are to be uploaded on the eprocurement 

portal of Government of Haryana i.e. https://etenders.hry.nic.in. 

There may be last minute hic-cups and delay in uploading the Documents and payment 

of Earnest Money etc. Tenderer’s/ Prospective bidders are advised to upload their offer 

well in time. HRIDC will not be responsible for any delay/non submission of offer due 

to any reason whatsoever. 

 CONSIDERATION OF TENDERS 

    7. Right of HRIDC to Deal with Tenders: The HRIDC reserves the right of not to invite 

tenders for any of HRIDC work or works or to invite open or limited tenders and when 

tenders are called to accept a tender in whole or in part or reject any tender or all tenders 

without assigning reasons for any such action. In case if tender is accepted in part by 

HRIDC administration, Letter of Acceptance shall be issued as counter offer to the 

Tenderer, which shall be subject to acceptance by the Tenderer. 

    7A. Double Packets System of Tendering: Two Packet System applicable for this 

tender. 

“Packet-I/File-I” – Technical Bid will be opened after closing of uploading of tender 

(D3) i.e. 13.03.2024 at 03:30 PM. The Bid shall contain (a) Tender form (First sheet); 

(b) All requisite documents mentioned in “ANNEXURE-A and INSTRUCTIONS TO 

TENDERER(S) (ITT)” of Tender Document; (c) Complete Tender document duly 
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signed by competent authority at each page. Tenderers are requested to ensure that all 

such documents and Annexures duly filled and signed by legally authorized signatory 

are uploaded, completed in all respects with their Packet-I/File-I failing which his/their 

offer is likely to be rejected/summarily rejected, as applicable. 

Packet II/File II-FINANCIAL BID (SECOND PACKET) shall contain the 

Financial Bid only and will be uploaded along with File-I/Packet-I on or before the 

tender opening date D3. Financial Bid of only those tenderer(s) will be opened whose 

Packet-I/File-I (Technical Bid) is found eligible as per Tender Conditions. The time, 

date and venue of opening of Packet-II/File-II (Financial Bids) shall be notified to the 

successful tenderer(s) after evaluation of Packet-I/File-I (Technical Bids). The same 

shall be opened on due date in the presence of tenderers/their representatives as may 

wish to attend the same. 

Further, offered rates should be filled up in the BoQ at specified space i.e. 

Financial Bid Sheet (Packet-II/File-II). Rates offered in any other Proforma/Form 

shall be summarily rejected. 

7B. Pre Bid Conference:  Not applicable  

7C. Make in India Policy: Provisions of Make in India Policy 2017 issued by Govt. of India, 

as amended from time to time, shall be followed for consideration of tenders. 

  7D. Permission to Bid for a bidder from a country which shares Land boundary with 

India: Any bidder from the countries sharing a land border with India will be eligible 

to bid in any procurement of works (including turnkey projects) only if the bidder is 

registered with the Competent Authority. The Competent Authority for registration 

will be the Registration Committee constituted by the Department for Promotion of 

Industry and Internal Trade (DPIIT), Government of India. For interpretation of this 

para, Department of Expenditure, Ministry of Finance, Government of India 

letter F.No.6/18/2019-PPD dated 23/07/2020 shall be referred. 

7E. Clarification of Bids: To assist in the examination, evaluation & comparison and pre-

qualification of the Tender, the HRIDC may, at its discretion, ask any Bidder for a 

clarification of its Bid.  Any clarification submitted by a Bidder that is not in response 

to a request by the HRIDC shall not be entertained or considered. The HRIDC request 

for clarification and the response of the bidder in this regard shall be in 

writing.However, if a Bidder does not provide clarification of its bid by the date and 
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time communicated in the HRIDC request for clarification, the bid shall be evaluated 

as per the documents submitted along with the bid. 

8. Execution of Contract Document: The Tenderer whose tender is accepted shall be 

required to appear in person at the office of General Manager/IE&A, as the case may 

be, or if tenderer is a firm or corporation, a duly authorized representative shall appear 

(there would be no need for appear in person if agreement is signed digitally) and 

execute the contract agreement within seven days of notice from HRIDC that the 

Contract Agreement is ready.  Failure to do so shall constitute a breach of the 

agreement affected by the acceptance of the tender. The Contract Agreement shall be 

entered into by HRIDC only after submission of valid Performance Guarantee by the 

Contractor. In such cases the HRIDC may determine that such tenderer has abandoned 

the contract and there upon his tender and acceptance thereof shall be treated as 

cancelled and the HRIDC shall be entitled to forfeit the full amount of the Bid Security 

and other dues payable to the Contractor under this contract. The failed Contractor shall 

be debarred from participating in the re-tender for that work.  

     9. Form of Contract Document:  Every contract shall be complete in respect of the 

document it shall so constitute.  Not less than 2 copies of the contract document shall 

be signed by the competent authority and the Contractor and one copy given to the 

Contractor (there would be no need of signing two copies if agreement is signed 

digitally). 

(a) For Zone Contracts, awarded on the basis of the percentage above or below the 

applicable chapter(s) of Standard Schedule of Rates (SSOR) for the whole or part of 

financial year, the contract agreement required to be executed by the tenderer whose 

tender is accepted shall be as per specimen form, Annexure-II.  During the currency of 

the Zone Contract, work orders as per specimen form Annexures-III, for works not 

exceeding ₹ 5,00,000 each, shall be issued by the Engineer under the agreement for 

Zone Contract. 

(b) For contracts for specific works, the contract document required to be executed by the 

tenderer whose tender is accepted shall be an agreement as per specimen form 

Annexure- IV. 
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TENDER FORM (Second sheet) 

1. 
Instructions to Tenderers and Conditions of Tender: The following documents 

form part of Tender / Contract: 

(a) Tender Forms – First Sheet and Second Sheet 

(b) Special Conditions/Specifications (enclosed) 

(c) Bill(s) of quantities (enclosed) 

(d) Standard General Conditions of Contract and Standard Specifications (Works 

and Materials) of Indian Railways as amended/corrected up to latest correction 

slips, copies of which can be seen in the General Manager/IE& A office, 

Gurugram on payment of prescribed charges. 

(e) All general and detailed drawings pertaining to this work which will be issued 

by the Engineer or his representatives (from time to time) with all changes and 

modifications. 

2. 
Drawings for the Work: All the Design and Drawing related to this modification work 

will be as per  Latest IR Standard/ Specification or as per satisfaction of HRIDC 

Engineer.The Drawing for the work can be seen in the office of the General 

Manager/IE& A office, Gurugram (Furnished by Contractor) at any time during the 

office hours. The drawings are only for the guidance of Tenderer(s). Detailed working 

drawings (if required) based generally on the drawing mentioned above, will be given 

by the Engineer or his representative from time to time. 

3.       
The Tenderer(s) shall quote his / their rates as a percentage above/below or at par the 

Estimated cost of this tender shown in the Bill(s) of Quantities. The quantities shown 

in the attached Bill(s) of Quantities are given as a guide and are approximate only and 

are subject to variation according to the needs of the HRIDC. The HRIDC does not 

guarantee work under each item of the Bill(s) of Quantities. The tenderer(s) shall quote 

rates / rebates only at specified place in Tender Form supplied by HRIDC. Any revision 

of rates / rebates submitted (quoted) through a separate letter whether enclosed with 

the bid (Tender Form) or submitted separately or mentioned elsewhere in the document 

other than specified place shall be summarily ignored and will not be considered. 
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4. 
Tenders containing erasures and / or alterations of tender documents are liable to be 

rejected.  Any correction made by tender(s) in his/their entries must be attested by him 

/ them. 

    5.  
The works are required to be completed within a period of 6 months from the date of 

issue of acceptance letter. 

   6.

  
Bid Security/EMD :- 

 (a)   Subject to exemptions provided under para 5(1) (a) of Part-1 (ITT) of this 

document, the tender must be accompanied by a Bid Security as mentioned in tender 

documents, failing which the tender shall be summarily rejected. 

(b) The Tenderer(s) shall keep the offer open for a minimum period of 90 days 

from the date of closing of the Tender. It is understood that the tender documents have 

been issued to the Tenderer(s) and the Tenderer(s), is / are permitted to tender in 

consideration of the stipulation on his / their part that after submitting his / their tender 

subject to the period being extended further, if required by mutual agreement from time 

to time, he will not resile from his offer or modify the terms and conditions thereof in 

a manner not acceptable to HRIDC. Should the tenderer fail to observe or comply with 

the foregoing stipulation, the amount deposited or Bank guarantee bond submitted as 

Bid Security for the due performance of the above stipulation, shall be forfeited to the 

HRIDC.  

(c)      If his tender is accepted, 

(i) The Bid Security mentioned in sub para(a) above deposited in cash through 

e-payment gateway will be retained as part security for the due and faithful 

fulfilment of the contract in terms of Clause 16 of the Standard General 

Conditions of Contract; 

(ii) The Bid Security mentioned in sub para(a) above submitted as Bank 

guarantee bond, will be encashed as part security for the due and faithful 

fulfilment of the contract in terms of Clause 16 of the Standard General 

Conditions of Contract. The Bid Security of other Tenderers shall, save as 

herein before provided, be returned to them, but the HRIDC shall not be 

responsible for any loss or depreciation to the Bid Security that may happen 

thereto while in their possession, nor be liable to pay interest thereon. 

(d) In case Contractor submits the Term Deposit Receipt/Bank Guarantee Bond 
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towards either the Full Security Depositor the Part Security Deposit equal to or more 

than Bid Security, the HRIDC shall return the Bid Security so retained as per sub 

para(c) above, to the Contractor.  

  7.

  
Rights of the HRIDC to deal with Tender: The authority for the acceptance of the 

tender will rest with the HRIDC.  It shall not be obligatory on the said authority to 

accept the lowest tender or any other tender, and tenderer(s) shall neither demand any 

explanation for the cause of rejection of his/ their tender nor the HRIDC to assign 

reasons for declining to consider or reject any particular tender or tenders.   

  8.

  
If the tenderer(s) deliberately gives / give wrong information in his / their tender or 

creates / create circumstances for the acceptance of his / their tender, the HRIDC 

reserves the right to reject such tender at any stage.                                                                                                         

  9. 
If any partner(s) of a partnership firm expires after the submission of its tender or after 

the acceptance of its tender, the HRIDC shall deem such tender as cancelled/contract 

as terminated under clause 61 of the Standard General Conditions of Contract, unless 

the firm retains its character as per partnership agreement. If a sole proprietor expires 

after the submission of tender or after the acceptance of tender, the HRIDC shall deem 

such tender as cancelled / contract as terminated under clause 61 of the Standard 

General Conditions of Contract. 

   10.0

  
Eligibility Criteria: 

10.1    
Technical Eligibility Criteria: 

(a) The tenderer must have successfully completed or substantially completed 

any one of the following categories of work(s) during last 07 (seven) years, 

ending last day of month previous to the one in which tender is invited: 

(i) Three similar works each costing not less than the amount equal to 30% of 

advertised value of the tender, or 

 

(ii) Two similar works each costing not less than the amount equal to 40% of 

advertised value of the tender, or 
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(iii) One similar work costing not less than the amount equal to 60% of 

advertised value of the tender. 

 

(b) (1) In case of tenders for composite works (e.g. works involving more than one 

distinct component, such as Civil Engineering works, S&T works, Electrical works, 

OHE works etc. and in the case of major bridges – substructure, superstructure etc.), 

tenderer must have successfully completed or substantially completed any one of the 

following categories of work(s) during last 07 (seven) years, ending last day of month 

previous to the one in which tender is invited: 

(i) Three similar works each costing not less than the amount equal to 

30% of advertised value of each component of tender, or 

(ii) Two similar works each costing not less than the amount equal to 40% 

of advertised value of each component of tender, or 

(iii) One similar work each costing not less than the amount equal to 60% 

of advertised value of each component of tender. 

Note for b (1):  Separate completed works of minimum required values shall also 

be considered for fulfillment of technical eligibility criteria for different 

components. 

 (b) (2) In such cases, what constitutes a component in a composite work shall be 

clearly pre-defined with estimated tender cost of it, as part of the tender documents 

without any ambiguity. 

 (b) (3) To evaluate the technical eligibility of tenderer, only components of work as 

stipulated in tender documents for evaluation of technical eligibility, shall be 

considered.  The scope of work covered in other remaining components shall be either 

executed by tenderer himself if he has work experience as mentioned in clause 7 of the 

Standard General Conditions of Contractor through subcontractor fulfilling the 

requirements as per clause 7 of the Standard General Conditions of Contract or jointly 

i.e., partly himself and remaining through subcontractor, with prior approval of 

Engineer in writing.  

However, if required in tender documents by way of Special Conditions, a formal 

agreement duly notarized, legally enforceable in the court of law, shall be executed by 

the main contractor with the subcontractor for the component(s) of work proposed to 

be executed by the subcontractor(s), and shall be submitted along with the offer for 

considering subletting of that scope of work towards fulfilment of technical eligibility. 

Such subcontractor must fulfill technical eligibility criteria as follows: 

The subcontractor shall have successfully completed at least one work similar to 

work proposed for subcontract, costing not less than 35% value of work to be subletted, 



HRIDC/GGN/S&T/MSIL/2024 
 

30 

SIGNATURE OF TENDERER                                        

in last 5 years, ending last day of month previous to the one in which tender is invited 

through a works contract.  

 

Note: for subletting of work costing up to Rs 50 lakh, no previous work 

experience of subcontractor shall be asked for by the HRIDC. 

 

In case after award of contract or during execution of work it becomes 

necessary for contractor to change subcontractor, the same shall be done with 

subcontractor(s) fulfilling the requirements as per clause 7 of the Standard General 

Conditions of Contract, with prior approval of General Manager in writing.   

 

Note for Item 10.1:  

Work experience certificate from private individual shall not be considered. 

However, in addition to work experience certificates issued by any Govt. 

Organisation, work experience certificate issued by Public listed company having 

average annual turnover of Rs 500 crore and above in last 3 financial years excluding 

the current financial year, listed on National Stock Exchange or Bombay Stock 

Exchange,  incorporated/registered at least 5 years prior to the date of closing of 

tender, shall also be considered provided the work experience certificate has been 

issued by a person authorized by the Public listed company to issue such certificates. 

 

In case tenderer submits work experience certificate issued by public listed company, 

the tenderer shall also submit along with work experience certificate, the relevant 

copy of work order, bill of quantities, bill wise details of payment received duly 

certified by Chartered Accountant, TDS certificates for all payments received and 

copy of final/last bill paid by company in support of above work experience 

certificate. 

(c)  Definition of SIMILAR Work: - 

 

  “S&T work including commissioning of station with EI system as per IR Standard.” 

 

The following will be applicable in evaluating the eligibility: 

 

Similar nature of work physically completed within the qualifying period i.e., the last 

Seven years ending last day of month previous to the one in which tender is invited 

(even though the work might have commenced before the qualifying period) should 

only be considered in evaluating the eligibility criteria. 

10.2. Financial Eligibility Criteria: The tenderer must have minimum average annual 

contractual turnover of ‘V/N’ or ‘V’ whichever is less; where: -  

V= Advertised value of the tender in crores of Rupees. 
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N= Number of years prescribed for completion of work for which bids have been 

invited.  

The average annual contractual turnover shall be calculated as an average of “total 

contractual payments” in the previous three financial years, as per the audited balance 

sheet. However, in case balance sheet of the previous year is yet to be prepared/ 

audited, the audited balance sheet of the fourth previous year shall be considered for 

calculating average annual contractual turnover.  

The tenderers shall submit requisite information as per Annexure-VIB along with 

copies of Audited Balance Sheets duly certified by the Chartered Accountant/ 

Certificate from Chartered Accountant duly supported by Audited Balance Sheet. 

10.3    Bid Capacity: These criteria shall not be applicable for this tender. 

10.4 
No Technical and Financial credentials are required for tenders having advertised value 

up to Rs 50 lakh. 

10.5 
Credentials if submitted in foreign currency shall be converted into Indian currency 

i.e., Indian Rupee as under: 

The conversion rate of US Dollars into Rupees shall be the daily representative 

exchange rates published by the Reserve Bank of India or entity authorized by RBI to 

do so for the relevant date or immediately previous date for which rates have been 

published. Where, relevant date shall be as on the last day of month previous to the one 

in which tender is invited. In case of any other currency, the same shall first be 

converted to US Dollars as on the last day of month previous to the one in which tender 

is invited, and the amount so derived in US Dollars shall be converted into Rupees at 

the aforesaid rate. The conversion rate of such currencies shall be the daily 

representative exchange rates published by the International Monetary Fund for the 

relevant date or immediately previous date for which rates have been published.  

[Explanation for Para 10 of the Tender Form (Second Sheet) including Para 10.1 to 

10.5 - Eligibility Criteria: 

1. Substantially Completed Work means an ongoing work in which payment equal to 

or more than 90% of the present contract value (excluding the payment made for 

adjustment of Price variation (PVC), if any) has been made to the contractor in that 

ongoing contract and no proceedings of termination of contract on Contractor’s 

default has been initiated. The credential certificate in this regard should have been 

issued not prior to 60 days of date of invitation of present tender.  
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2. In case a work is started prior to 07 (seven) years, ending last day of month previous 

to the one in which tender is invited, but completed in last 07 (seven) years, ending 

last day of month previous to the one in which tender is invited, the completed work 

shall be considered for fulfillment of credentials. 

3. If a work is physically completed and completion certificate to this extent is issued 

by the concerned organization but final bill is pending, such work shall be 

considered for fulfillment of credentials 

4. In case of completed work, the value of final bill (gross amount) including the PVC 

amount (if paid) shall be considered as the completion cost of work. In case final 

bill is pending, only the total gross amount already paid including the PVC amount 

(if paid) shall be considered as the completion cost of work. 

In case of substantially completed work, the total gross amount already paid 

including the PVC amount (if paid), as mentioned in the certificate, shall be 

considered as the cost of substantially completed work. 

5. If a bidder has successfully completed a work as subcontractor and the work 

experience certificate has been issued for such work to the subcontractor by a Govt. 

Organization or public listed company as defined in Note for Item 10.1 Para 10 of 

the Tender Form (Second Sheet), the same shall be considered for the purpose of 

fulfillment of credentials. 

6. In case a work is considered similar in nature for fulfillment of technical 

credentials, the overall cost including the PVC amount (if paid) of that completed 

work or substantially completed work, shall be considered and no separate 

evaluation for each component of that work shall be made to decide eligibility. 

7. In case of newly formed partnership firm, the credentials of individual partners 

from previous propriety firm(s) or dissolved previous partnership firm(s) or split 

previous partnership firm(s), shall be considered only to the extent of their share in 

previous entity on the date of dissolution / split and their share in newly formed 

partnership firm. For example, a partner A had 30% share in previous entity and 

his share in present partnership firm is 20%. In the present tender under 

consideration, the credentials of partner A will be considered to the extent of 

0.3*0.2*value of the work done in the previous entity. For this purpose, the tenderer 

shall submit along with his bid all the relevant documents which include copy of 

previous partnership deed(s), dissolution deed(s) and proof of surrender of PAN 

No.(s) in case of dissolution of partnership firm(s) etc. 

8. In case of existing partnership firm, if any one or more partners quit the partnership 

firm, the credentials of remaining partnership firm shall be re-worked out i.e., the 

quitting partner(s) shall take away his credentials to the extent of his share on the 
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date of quitting the partnership firm(e.g. in a  partnership firm of partners A, B & 

C  having share 30%, 30% & 40% respectively and credentials of Rs 10 crore; in 

case partner C quits the firm, the credentials of this partnership firm shall remain 

as Rs 6 crore). For this purpose, the tenderer shall submit along with his bid all the 

relevant documents which include copy of previous partnership deed(s), 

dissolution deed(s) and proof of surrender of PAN No.(s) in case of dissolution of 

partnership firm(s) etc. 

9. In case of existing partnership firm if any new partner(s) joins the firm without any 

modification in the name and PAN/TAN no. of the firm, the credentials of 

partnership firm shall get enhanced to the extent of credentials of newly added 

partner(s) on the same principles as mentioned in item 6 above. For this purpose, 

the tenderer shall submit along with his bid all the relevant documents which 

include copy of previous partnership deeds, dissolution/splitting deeds and proof 

of surrender of PAN No.(s) in case of dissolution of partnership firm etc. 

10. Any partner in a partnership firm cannot use or claim his credentials in any other 

firm without leaving the partnership firm i.e., In a partnership firm of A&B 

partners, A or B partner cannot use credentials of partnership firm of A&B partners 

in any other partnership firm or propriety firm without leaving partnership firm of 

A&B partners. 

11. In case a partner in a partnership firm is replaced due to succession as per 

succession law, the proportion of credentials of the previous partner will be passed 

on to the successor. 

12. If the percentage share among partners of a partnership firm is changed, but the 

partners remain the same, the credentials of the firm before such modification in 

the share will continue to be considered for the firm as it is without any change in 

their value. Further, in case a partner of partnership firm retires without taking away 

any credentials from the firm, the credentials of partnership firm shall remain the 

same as it is without any change in their value. 

13. In a partnership firm “AB” of A&B partners, in case A also works as propriety firm 

“P” or partner in some other partnership firm “AX”, credentials of A in propriety 

firm “P” or in other partnership firm “AX” earned after the date of becoming a 

partner of the firm AB shall not be added in partnership firm AB.  

14. In case a tenderer is LLP, the credentials of tenderer shall be worked out on above 

lines similar to a partnership firm. 

15. In case company A is merged with company B, then company B would get the 

credentials of company A also. 
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11. Tenderer Credentials :-  

 Documents testifying tenderer previous experience and financial status should be 

produced along with the tender.  

Tenderer(s) shall submit along with his / their tender: 

(i) Certificates and testimonials regarding contracting experience for the type of 

job for which tender is invited with list of works carried out in the past. 

(ii) Audited Balance Sheet duly certified by the Chartered Accountant regarding 

contractual payments received in the past. 

(iii) The list of personnel / organization on hand and proposed to be engaged for the 

tendered work. Similarly list of Plant & Machinery available on hand and 

proposed to be inducted and hired for the tendered work. 

(iv) A copy of certificate stating that they are not liable to be disqualified and all 

their statements/documents submitted along with bid are true and factual. 

Standard format of the certificate to be submitted by the bidder is enclosed as 

Annexure-V. In addition to Annexure-V, in case of other than 

Company/Proprietary firm Annexure- V(A) shall be submitted by each member 

of a partnership firm/Joint venture(JV)/Hindu Undivided 

Family(HUF)/Limited Liability Partnership(LLP) etc. as the case may be.  Non 

submission of a copy of certificate by the bidder shall result in summarily 

rejection of his/their bid. It shall be mandatorily incumbent upon the tenderer 

to identify state and submit the supporting documents duly self-attested / 

digitally signed by which they/he are/is qualifying the Qualifying Criteria 

mentioned in the Tender Document.  

(v) The HRIDC reserves the right to verify all statements, information and 

documents submitted by the bidder in his tender offer, and the bidder shall, 

when so required by the HRIDC, make available all such information, evidence 

and documents as may be necessary for such verification. Any such verification 

or lack of such verification, by the HRIDC shall not relieve the bidder of its 

obligations or liabilities hereunder nor will it affect any rights of the HRIDC 

there under. 

(vi) (a) In case of any information submitted by tenderer is found to be false, forged 

or incorrect at any time during process for evaluation of tenders, it shall lead to 

forfeiture of the tender Bid Security besides banning of business for a period of 

up to two years.  
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(b) In case of any information submitted by tenderer is found to be false, forged 

or incorrect after the award of contract, the contract shall be terminated. Bid 

Security, Performance Guarantee and Security Deposit available with the 

HRIDC shall be forfeited. In addition, other dues of the contractor, if any, under 

this contract shall be forfeited and agency shall be banned for doing business 

for a period of up to two years. 

12.  

  
Non-compliance with any of the conditions set forth therein above is liable to result in 

the tender being rejected. 

13. 
Execution of Contract Documents: The successful Tenderer(s) shall be required to 

execute an agreement with the President of India acting through the General 

Manager/IE&A, HRIDC, Gurugram for carrying out the work according to the 

Standard General Conditions of Contract, Special Conditions / Specifications annexed 

to the tender and Standard Specifications (Works and Materials) of HRIDC as 

amended/corrected up to latest correction slips, mentioned in tender form (First Sheet). 

    14. Documents to be submitted Along with Tender :- 

 (i)The tenderer shall clearly specify whether the tender is submitted on his own 

(Proprietary Firm) or on behalf of a Partnership Firm / Company / Joint Venture (JV) 

/ Registered Society / Registered Trust / Hindu Undivided Family (HUF) / Limited 

Liability Partnership (LLP) etc. The tenderer(s) shall enclose the attested copies of the 

constitution of their concern, and copy of PAN Card along with their tender.  Tender 

Documents in such cases are to be signed by such persons as may be legally competent 

to sign them on behalf of the firm, company, association, trust or society, as the case 

may be.   

(ii) Following documents shall be submitted by the tenderer:  

(a) Sole Proprietorship Firm:  

(i) All documents in terms of Para 4(A) of Annexure-A . 

 

(b) HUF:  

(i) A copy of notarized affidavit on Stamp Paper declaring that he who is 

submitting the tender on behalf of HUF is in the position of ‘Karta’ of 

Hindu Undivided Family (HUF) and he has the authority, power and 

consent given by other members to act on behalf of HUF. 
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(ii) All documents in terms of Para 4(B) of Annexure-A. 

 

(c) Partnership Firm: 

(i) All documents in terms of Para 4(C) of Annexure-A. 

 

(d) Joint Venture (JV): Not Applicable for this Tender. 

(e) Company registered under Companies Act 2013: 

 

(i) The copies of MOA (Memorandum of Association) / AOA (Articles of 

Association) of the company 

(ii) A copy of Certificate of Incorporation 

(iii) A copy of Authorization/Power of Attorney issued by the Company 

(backed by the resolution of Board of Directors) in favour of the individual 

to sign the tender on behalf of the company and create liability against the 

company. 

(iv) All other documents in terms Para 4(E ) of Annexure-A. 

(f) LLP (Limited Liability Partnership): 

(i) A copy of LLP Agreement 

(ii) A copy of Certificate of Incorporation 

(iii) A copy of Power of Attorney/Authorization issued by the LLP in favour of 

the individual to sign the tender on behalf of the LLP and create liability 

against the LLP. 

(iv) All other documents in terms of Para 4(F) of Annexure-A. 

 

(g) Registered Society & Registered Trust: 

(i) A copy of Certificate of Registration 

(ii) A copy of Memorandum of Association of Society/Trust Deed 

(iii) A copy of Power of Attorney in favour of the individual to sign the tender 

documents and create liability against the Society/Trust. 

(iv) A copy of Rules & Regulations of the Society 

(v) All other documents in terms of Para 4(G) of Annexure-A. 

(iii) If it is NOT mentioned in the submitted tender that tender is being submitted 

on behalf of a Sole Proprietorship firm / Partnership firm / Joint Venture / 

Registered Company etc., then the tender shall be treated as having been 

submitted by the individual who has signed the tender. 

(iv) After opening of the tender, any document pertaining to the constitution of Sole 

Proprietorship Firm / Partnership Firm / Registered Company/ Registered Trust 

/ Registered Society / HUF/LLP etc. shall be neither asked nor considered, if 

submitted. Further, no suo moto cognizance of any document available in public 
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domain (i.e., on internet etc.) or in HRIDC record/office files etc. will be taken 

for consideration of the tender, if no such mention is available in tender offer 

submitted. 

 

(v)  A tender from JV shall be considered only where permissible as per the tender 

conditions. 

(vi) The HRIDC will not be bound by any change of power of attorney or in the 

composition of the firm made subsequent to the submission of tender. HRIDC may, 

however, recognize such power of attorney and changes after obtaining proper legal 

advice, the cost of which will be chargeable to the Contractor. 

15. The tenderer whether sole proprietor / a company or a partnership firm/registered 

society / registered trust / HUF / LLP etc if they want to act through agent or individual 

partner(s), should submit along with the tender, a copy of power of attorney duly 

stamped and authenticated by a Notary Public or by Magistrate in favour of the specific 

person whether he/they be partner(s) of the firm or any other person, specifically 

authorizing him/them to sign the tender, submit the tender and further to deal with the 

Tender/ Contract up to the stage of signing the agreement except in case where such 

specific person is authorized for above purposes through  a provision made in the 

partnership deed / Memorandum of Understanding / Article of Association /Board 

resolution, failing which tender shall be summarily rejected.  

A separate power of attorney duly stamped and authenticated by a Notary 

Public or by Magistrate in favour of the specific person whether he/they be partner(s) 

of the firm or any other person, shall be submitted after award of work, specifically 

authorizing him/them to deal with all other contractual activities subsequent to signing 

of agreement, if required.  

Note:  A Power of Attorney executed and issued overseas, the document will also have 

to be legalized by the Indian Embassy and notarized in the jurisdiction where the Power 

of Attorney is being issued. However, the Power of Attorney provided by Bidders from 

countries that have signed The Hague Legislation Convention 1961 are not required to 

be legalized by the Indian Embassy if it carries a conforming Apostille certificate. 

16. Employment/Partnership etc. of Retired Railway Employees :- 

 
(a)  Should a tenderer 
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i) be a retired Engineer of the gazetted rank or any other gazetted officer working 

before his retirement, whether in the executive or administrative capacity or 

whether holding a pensionable post or not, in the Engineering or any other 

department of any of the railways owned and administered by the President of 

India for the time being, OR 

ii) being partnership firm / joint venture (JV) / registered society / registered 

trust etc have as one of its partners/members a retired Engineer of the gazetted 

rank or any other gazetted officer working before his retirement, OR 

 iii) being an incorporated company have any such retired Engineer of the 

gazetted rank or any other gazetted officer working before his retirement as one 

of its directors  

      AND 

in case where such Engineer or officer had not retired from government service 

at least 1 year prior to the date of submission of the tender 

THEN 

the tenderer will give full information as to the date of retirement of such 

Engineer or gazetted officer from the said service and as to whether permission 

for taking such contract, or if the Contractor be a partnership firm or an 

incorporated company, to become a partner or director as the case may be,  has 

been obtained by the tenderer or the Engineer or officer, as the case may be from 

the President of India or any officer, duly authorized by him in this behalf, shall 

be clearly stated in writing at the time of submitting the tender. 
 

b) In case, upon successful award of contract, should a tenderer depute for execution 

of the works under or to deal matters related with this contract, any retired 

Engineer of gazette rank or retired gazetted officer working before his retirement 

in the Engineering or any other department of any of the railways owned and 

administered by the President of India for the time being, and now in his 

employment, then the tenderer will ensure that retired Engineer or retired 

gazetted officer had retired from government service at least 1 year prior to the 

date of his employment with tenderer and in case he had retired from service 

within a year then he possesses  the requisite permission from the President of 

India or any officer, duly authorized by him in this behalf, to get associated with 

the tenderer. 

c)    Should a tenderer or Contractor being an individual, have member(s) of his family 

or in the case of partnership firm/ company / joint venture (JV) / registered 

society / registered trust etc. one or more of his partner(s)/shareholder(s) or 
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member(s) of the family of partner(s)/shareholder(s) having share of more than 

1%in the tendering entity employed in gazetted capacity in the Engineering or 

any other department of the railway, then the tenderer at the time of submission 

of tender, will inform the authority inviting tenders the details of such persons. 

Note: -If information as required as per 16.a), b), c) above has not been furnished, 

contract is liable to be dealt in accordance with provision of clause 62 of the 

Standard General Condition of contract. 

 

JOINT VENTURE (JV) IN WORKS TENDERS :- 

17. Participation of Joint Venture (JV) in Works Tender: Joint Venture is not 

applicable for this tender.  

18.   Participation of Partnership Firms in works tenders:- 

18.1 The Partnership Firms participating in the tender should be legally valid under the 

provisions of the Indian Partnership Act. 

18.2 The partnership firm should have been in existence or should have been formed prior 

to submission of tender. Partnership firm should have either been registered with the 

Registrar or the partnership deed should have been notarized as per the Indian 

Partnership Act, prior to submission of tender. 

18.3 Separate identity / name should be given to the partnership firm.  The partnership firm 

should have PAN / TAN number in its own name and PAN / TAN number in the name 

of any of the constituent partners shall not be considered.  The valid constituents of the 

firm shall be called partners. 

18.4 Once the tender has been submitted, the constitution of the firm shall not normally be 

allowed to be modified / altered / terminated during the validity of the tender as well 

as the currency of the contract except when modification becomes inevitable due to 

succession laws etc., in which case prior permission should be taken from HRIDC and 

in any case the minimum eligibility criteria should not get vitiated.  The re-constitution 

of firm in such cases should be followed by a notary certified Supplementary Deed.  
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The approval for change of constitution of the firm, in any case, shall be at the sole 

discretion of the HRIDC and the tenderer shall have no claims what-so-ever.  Any 

change in the constitution of Partnership firm after submission of tender shall be with 

the consent of all partners and with the signatures of all partners as that in the 

Partnership Deed.  Failure to observe this requirement shall render the offer invalid and 

full Bid Security shall be forfeited.   

i) If any Partner/s withdraws from the firm after submission of the tender and before 

the award of the contract, the offer shall be rejected and Bid Security of the 

tenderer will be forfeited.  If any new partner joins the firm after submission of 

tender but prior to award of contract, his / her credentials shall not qualify for 

consideration towards eligibility criteria either individually or in proportion to his 

share in the previous firm.  In case the tenderer fails to inform HRIDC beforehand 

about any such changes / modification in the constitution which is inevitable due 

to succession laws etc. and the contract is awarded to such firm, then it will be 

considered a breach of the contract conditions liable for determination of the 

contract under Clause 62 of the Standard General Conditions of Contract. 

18.5 A partner of the firm shall not be permitted to participate either in his individual 

capacity or as a partner of any other firm in the same tender. 

18.6 The tender form shall be submitted only in the name of partnership firm. The Bid 

Security shall be submitted by partnership firm. The Bid Security submitted in the 

name of any individual partner or in the name of authorized partner (s) shall not be 

considered. 

18.7 On issue of Letter of Acceptance (LOA) to the partnership firm, all the guarantees like 

Performance Guarantee, Guarantee for various Advances to the Contractor shall be 

submitted only in the name of the partnership firm and no splitting of guarantees among 

the partners shall be acceptable. 

18.8 On issue of Letter of Acceptance (LOA), contract agreement with partnership firm 

shall be executed in the name of the firm only and not in the name of any individual 

partner. 
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18.9 In case the Letter of Acceptance (LOA) is issued to a partnership firm, the following 

undertakings shall be furnished by all the partners through a notarized affidavit, before 

signing of contract agreement.  

a) Joint and several liabilities: 

 The partners of the firm to which the Letter of Acceptance (LOA) is issued, shall 

be jointly and severally liable to the HRIDC for execution of the contract in accordance 

with General and Special Conditions of the Contract. The partners shall also be liable 

jointly and severally for the loss, damages caused to the HRIDC during the course of 

execution of the contract or due to non-execution of the contract or part thereof.   

 (b) Duration of the partnership deed and partnership firm agreement: The 

partnership deed/partnership firm agreement shall normally not be modified/altered/ 

terminated during the currency of contract and the maintenance period after the work 

is completed as contemplated in the conditions of the contract.  Any change carried out 

by partners in the constitution of the firm without permission of HRIDC, shall 

constitute a breach of the contract, liable for determination of the contract under Clause 

62 of the Standard General Conditions of Contract. 

(c) Governing laws: The partnership firm agreement shall in all respect be governed 

by and interpreted in accordance with the Indian laws. 

(d) No partner of the firm shall have the right to assign or transfer the interest right or 

liability in the contract without the written consent of the other partner/s and that of the 

HRIDC. 
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18.10 The tenderer shall clearly specify that the tender is submitted on behalf of a partnership 

firm.  The following documents shall be submitted by the partnership firm, with the 

tender: 

(i) A notarized copy of the Partnership Deed or a copy of the Partnership deed 

registered with the Registrar. 

(ii) A notarized or registered copy of Power of Attorney in favour of the individual 

to tender for the work, sign the agreement etc. and create liability against the 

firm. 

(iii) An undertaking by all partners of the partnership firm that they are not 

blacklisted or debarred by Railways or any other Ministry / Department of the 

Govt. of India from participation in tenders / contracts as on the date of 

submission of bids, either in their individual capacity or in any firm/LLP in 

which they were / are partners/members.  Any Concealment / wrong 

information in regard to above shall make the bid ineligible or the contract 

shall be determined under Clause 62 of the Standard General Conditions of 

Contract. 

(iv) All other documents in terms of Para 10 of the Tender Form (Second Sheet) 

above. 

18.11 
Evaluation of eligibility of a partnership firm: 

Technical and financial eligibility of the firm shall be adjudged based on satisfactory 

fulfillment of the eligibility criteria laid down in Para 10 of the Tender Form (Second 

Sheet) above. 

19.0 
Advances to Contractor –  Not Applicable  
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 PART -II 

STANDARD GENERAL CONDITIONS OF CONTRACT 

1. 1 Singular and Plural: Words importing the singular number shall also include the 

plural and vice versa where the context requires. 

1.2 Headings and Marginal Headings: The headings and marginal headings in these 

Standard General Conditions are solely for the purpose of facilitating reference and 

shall not be deemed to be part thereof or be taken into consideration in the interpretation 

or construction thereof the contract. 

 GENERAL OBLIGATIONS :- 

2.1 Execution Co-Relation and Intent of Contract Documents:  The contract 

documents shall be signed in triplicate by the HRIDC and the Contractor. The contract 

documents are complementary and what is called for by anyone shall be as binding as 

if called for by all, the intention of the documents is to include all labour and materials, 

equipments and transportation necessary for proper execution of work. Materials or 

works not covered by or properly inferable from any heading or class of the 

specifications shall not be supplied by the HRIDC to the Contractors unless distinctly 

specified in the contract documents. Materials or works described in words which so 

applied have a well-known technical or trade meaning, shall be held to refer to such 

recognized standards. 

2.2 If a work is transferred from the jurisdiction of one Railway to another Railway or to a 

Project authority or vice versa while contract is in subsistence, the contract shall be 

binding on the Contractor and the Successor Railway/Project in the same manner & 

take effect in all respects as if the Contractor and the Successor Railway/Project were 

parties thereto from the inception and the corresponding officer or the Competent 

Authority in the Successor Railway/Project will exercise the same powers and enjoy 

the same authority as conferred to the Predecessor Railway/Project under the original 

contract/agreement entered into. 

2.3 If for administrative or other reasons the contract is transferred to the Successor 

Railway, the contract shall, notwithstanding any things contained herein contrary there 

to, be binding on the Contractor and the Successor Railway in the same manner and 

take effect in all respects as if the Contractor and the Successor Railway had been 

parties thereto from the date of this contract. 

   3.1 Law Governing the Contract: The contract shall be governed by the law for the time 

being in force in the Republic of India.  
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   3.2 Compliance to Regulations and Bye-Laws: The Contractor shall conform to the 

provision of any statute relating to the works and regulations and bye-laws of any local 

authority and of any water and lighting companies or undertakings, with whose system 

the work is proposed to be connected and shall before making any variation from the 

drawings or the specifications that may be necessitated by so confirming give to the 

Engineer notice specifying the variation proposed to be made and the reason for 

making the variation and shall not carry out such variation until he has received 

instructions from the Engineer in respect thereof. The Contractor shall be bound to give 

all notices required by statute, regulations or bye-laws as aforesaid and to pay all fees 

and taxes payable to any authority in respect thereof. 

3.3 
Environmental and Forest clearances: The HRIDC represents and warrants that the 

environmental and forest clearances pertaining to the work commensurate with the 

progress of work/agreed programme, will be obtained by Engineer. In the event of any 

delay in securing respective clearances leading to delay in execution of work, the 

Contractor shall be entitled to Extension of Time for the period of such delay in 

accordance with the provisions of Clause-17A(ii).  

4. Communications to be in Writing: All notices, communications, reference and 

complaints made by the HRIDC or the Engineer or the Engineer's Representative or 

the Contractor inter-se concerning the works shall be in writing or e-mail on registered 

e-mail IDs i.e. the e mail id provided for correspondence in the contract agreement, and 

no notice, communication, reference or complaint not in writing or through e-mail, 

shall be recognized.  

5. Service of Notices on Contractors: The Contractor shall furnish to the Engineer the 

name, designation and address of his authorized agent and all complaints, notices, 

communications and references shall be deemed to have been duly given to the 

Contractor, if delivered to the Contractor or his authorized agent or left at or posted to 

the address so given and shall be deemed to have been so given in the case of posting 

on day on which they would have reached such address in the ordinary course of post/ 

e-mail or on the day on which they were so delivered or left. In the case of contract by 

partners, any change in the constitution of the firm shall be forthwith notified by the 

Contractor to the Engineer.  

6. Occupation and Use of Land: No land belonging to or in the possession of the HRIDC 

shall be occupied by the Contractor without the permission of the HRIDC. The 

Contractor shall not use, or allow to be used the site for any purposes other than that of 

executing the works. Whenever non-HRIDC bodies/persons are permitted to use 

HRIDC premises with competent authority’s approval, conservancy charges as 

applicable from time to time may be levied. 

7. Assignment or Subletting of Contract: The Contractor shall not assign or sublet the 

contract or any part thereof or allow any person to become interested therein in any 
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manner whatsoever without the special permission in writing of the Engineer, save as 

provided below. Any breach of this condition shall entitle the HRIDC to rescind the 

contract under Clause 62 of these Conditions and also render the Contractor liable for 

payment to the HRIDC in respect of any loss or damage arising or ensuing from such 

cancellation; provided always that execution of the details of the work by petty 

Contractor under the direct and personal supervision of the Contractor or his agent shall 

not be deemed to be sub-letting under this clause.  

In case Contractor intends to subcontract part of work, he shall submit a proposal in 

writing seeking permission of Engineer for the same. While submitting the proposal to 

HRIDC, Contractor shall ensure the following: 

 

(a) Total value of work to be assigned to sub-contractor(s) shall not be more than 

50% of total contract value.  

 

(i) The subcontractor shall have successfully completed at least one work 

similar to work proposed for subcontract in last 5 years, ending date of 

submission of proposal by Contractor to HRIDC, costing not less than 35% 

value of work to be subletted, through a works contract. For fulfilment of above, 

Work Experience Certificate issued by a Govt. Department/Organisation shall 

be considered. Further, Work Experience Certificate issued by a Public listed 

company shall be considered provided the company is having average annual 

turnover of Rs 500 crore and above in last 3 financial years excluding the 

current financial year, listed on National Stock Exchange or Bombay Stock 

Exchange, registered at least 5 years back from the date of submission of 

proposal by Contractor to HRIDC and work experience certificate issued by a 

person authorised by the Public Listed Company to issue such certificates.  

Note: for subletting of work costing up to Rs 50 lakh no previous work 

experience shall be asked for by the HRIDC. 

 

In case contractor submits subcontractor’s work experience certificate issued 

by public listed company, the contractor shall also submit along with work 

experience certificate, the relevant copy of work order, bill of quantities, bill 

wise details of payment received duly certified by Chartered Accountant, TDS 

certificates for all payments received and copy of final/last bill paid by 

company in support of above work experience certificate. 

 

(ii) There is no banning of business with the sub-contractor in force over 

HRIDC.  

 

(b) The Contractor shall provide to the Engineer a copy of the agreement to be 

entered into by Contractor with subcontractor. No subcontractor shall be 

permitted without a formal agreement between Contractor and subcontractor. 

This agreement shall clearly define the scope of work to be carried out by 

subcontractor and the terms of payment in clear & unambiguous manner. 
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(c) On receipt of approval from Engineer, Contractor shall enter into a formal 

agreement legally enforceable in Court of Law with subcontractor and submit a 

copy of the same to the Engineer. 

 

(d) The Contractor shall intimate to the Engineer not less than 7 days in advance, the 

intended date of commencement of subcontractor’s work. 

 

(e) Once having entered into above arrangement, Contractor shall discontinue such 

arrangement, if he intends to do so at his own or on the instructions of HRIDC, 

with prior intimation to Engineer. 

 

(f) The Contractor shall indemnify HRIDC against any claim of subcontractor. 

 

(g) The Contractor shall release payment to the Sub-contractor(s) promptly and shall 

endeavour to resolve all issues amicably and speedily with the Sub-contractor(s), 

so that the execution of work is not affected in any manner whatsoever. 

 

(h) In addition to issuance of work experience certificate to Contractor, the Engineer, 

when, based on documents, is satisfied that subcontracted work has been carried 

out by subcontractor, shall issue work experience certificate to the subcontractor 

also for the portion of work subcontracted and successfully completed by the 

sub-contractor.  

 

(i)  

Note: Work Experience Certificate to the subcontractor shall be issued only when 

the contractor’s work is complete and contractor is entitled for the issuance of 

Work Experience Certificate. However, in the same contract, when the Engineer, 

based on documents, is satisfied that the subcontractor has successfully carried 

out subletted work; without issuance of work experience certificate to 

subcontractor at this stage, the Engineer can, only once, consider the 

successfully completed subletted work for the fulfilment of eligibility for further 

subletting of work to the subcontractor in the same contract. When the 

contractor’s work is complete and contractor is entitled for the issuance of work 

experience certificate, the subcontractor shall be issued one Work Experience 

Certificate for the total scope of work executed by the subcontractor in the 

contract.  

(j) The responsibility of successful completion of work by subcontractor shall lie 

with Contractor. Subcontracting will in no way relieve the Contractor to execute 

the work as per terms of the Contract. 

 

(k) Further, in case Engineer is of the view that subcontractor’s performance is not 

satisfactory, he may instruct the Contractor to remove the subcontractor from the 

work and Contractor has to comply with the above instructions with due 

promptness. Contractor shall intimate the actual date of discontinuation of 

subcontract to Engineer. No claim of Contractor whatsoever on this account shall 
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be entertained by the HRIDC and this shall be deemed as ‘excepted matter’ 

(matter not arbitrable). 

 

(l) The permitted subcontracting of work by the Contractor shall not establish any 

contractual relationship between the sub-contractor and the HRIDC and shall not 

relieve the Contractor of any responsibility under the Contract. 

 

8. Representation on Works: The Contractor shall, when he is not personally present on 

the site of the works place, keep a responsible agent at the works during working hours 

who shall on receiving reasonable notice, present himself to the Engineer and orders 

given by the Engineer or the Engineer's representative to the agent shall be deemed to 

have the same force as if they had been given to the Contractor. Before absenting 

himself, the Contractor shall furnish the name and address of his agent for the purpose 

of this clause and failure on the part of the Contractor to comply with this provision at 

any time will entitle the HRIDC to rescind the contract under Clause 62 of these 

Conditions. 

9. Excavated Material: The Contractor shall not sell or otherwise dispose of or remove 

except for the purpose of this contract, the sand, stone, clay ballast, earth, trees, rock 

or other substances or materials which may be obtained from any excavation made for 

the purpose of the works or any building or produced upon the site at the time of 

delivery of the possession thereof but all the substances, materials, buildings and 

produce shall be the property of the HRIDC/Railway provided that the Contractor may, 

with the permission of the Engineer, use the same for the purpose of the works either 

free of cost or pay the cost of the same at such rates as may be determined by the 

Engineer. 

10. Indemnity by Contractors: The Contractor shall indemnify and save harmless the 

HRIDC from and against all actions, suit, proceedings, losses, costs, damages, charges, 

claims and demands of every nature and description brought or recovered against the 

HRIDC by reason of any act or omission of the Contractor, his agents or employees, 

in the execution of the works or in his guarding of the same. All sums payable by way 

of compensation under any of these conditions shall be considered as reasonable 

compensation to be applied to the actual loss or damage sustained, and whether or not 

any damage shall have been sustained. 

10.1 Security Deposit:  

The Security Deposit shall be 5% of the contract value. The Bid Security submitted by 

the Contractor with his tender will be retained/encashed by the HRIDCs as part of 

security for the due and faithful fulfilment of the contract by the Contractor.  Provided 
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further that, if Contractor submits the Cash or Term Deposit Receipt issued from a 

Scheduled commercial bank of India or irrevocable Bank Guarantee Bond from a 

Scheduled commercial bank of India, either towards the Full Security Depositor the 

Part Security Deposit equal to or more than Bid Security, the HRIDC shall return the 

Bid Security, to the Contractor.  

Balance of Security Deposit may be deposited by the Contractor in cash or Term 

Deposit Receipt issued from Scheduled commercial bank of India or irrevocable Bank 

Guarantee bond issued from Scheduled commercial bank of India, or may be recovered 

at the rate of 6% of the bill amount till the full Security Deposit is recovered.  Provided 

also that in case of defaulting Contractor, the HRIDC may retain any amount due for 

payment to the Contractor on the pending "on account bills" so that the amounts so 

retained (including amount guaranteed through Performance Guarantee) may not 

exceed 10% of the total value of the contract. 

The Irrevocable Bank Guarantee submitted towards Security deposit shall be initially 

valid up to the stipulated date of Maintenance period plus 60 days and shall be extended 

from time to time, depending upon extension of contract granted in terms of Clause 

17A and 17B of the Standard General Conditions of Contract. 

Note: Security Deposit deposited in cash by the Contractor or recovered from the 

running bills of a Contractor or submitted by contractor as Term Deposit Receipt(s) 

can be refunded/returned to the contractor, in lieu of irrevocable Bank Guarantee bond 

issued from scheduled commercial bank of India, to be submitted by him, for an 

amount equal to or more than the already available Security Deposit, provided 

however that, in a contract of value less than Rs. 50 Crore, such refund/ return of the 

already available Security Deposit is permitted up to two times and in a contract of 

value equal to or more than Rs. 50 Crore, such refund / return of the already available 

Security Deposit is permitted up to three times. 

10.2(i) Refund of Security Deposit:  Security Deposit mentioned in sub clause (1) above 

shall be returned to the Contractor along with or after, the following: 

 

(a) Final Payment of the Contract as per clause 51. (1) and 

(b) Execution of Final Supplementary Agreement or Certification by Engineer that 

HRIDC has No Claim on Contractor and 

(c) Maintenance Certificate issued, on expiry of the maintenance period/Guarantee 

Period as per clause 50(1), in case applicable. 

10.2 

(ii) 

Forfeiture of Security Deposit: Whenever the contract is rescinded as a whole under 

clause 62 (1) of these conditions, the Security Deposit already with HRIDCs under the 
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contract shall be forfeited. However, in case the contract is rescinded in part or parts 

under clause 62 (1) of these conditions, the Security Deposit shall not be forfeited. 

10.3 No interest shall be payable upon the Bid Security and Security Deposit or amounts 

payable to the Contractor under the Contract, but Government Securities deposited in 

terms of Sub-Clause 16.(4)(b) of this clause will be payable with interest accrued 

thereon. 

10.4 Performance Guarantee 

The procedure for obtaining Performance Guarantee is outlined below: 

(a) The successful bidder shall have to submit a Performance Guarantee (PG) 

within 21 (Twenty-one) days from the date of issue of Letter of Acceptance (LOA). 

Extension of time for submission of PG beyond 21 (Twenty-one) days and up to 60 

days from the date of issue of LOA may be given by the Authority who is competent 

to sign the contract agreement. However, a penal interest of 12% per annum shall be 

charged for the delay beyond 21(Twenty-one) days, i.e. from 22ndday after the date of 

issue of LOA. Further, if the 60th day happens to be a declared holiday in the concerned 

office of the HRIDC, submission of PG can be accepted on the next working day. 

In all other cases, if the Contractor fails to submit the requisite PG even after 

60 days from the date of issue of LOA, the contract is liable to be terminated. In case 

contract is terminated HRIDC shall be entitled to forfeit Bid Security and other dues 

payable to the contractor against that particular contract, subject to maximum of PG 

amount. In case a tenderer has not submitted Bid Security on the strength of their 

registration as a Startup recognized by Department of Industrial Policy and Promotion 

(DIPP) under Ministry of Commerce and Industry, DIPP shall be informed to this 

effect. 

The failed Contractor shall be debarred from participating in re-tender for that 

work. 

 

(b) The successful bidder shall submit the Performance Guarantee (PG) in any of 

the following forms, amounting to 5% of the original contract value: - 

(i)  A deposit of Cash; 

(ii)    Irrevocable Bank Guarantee (ANNEXURE – VI); 

(iii)   Government Securities including State Loan Bonds at 5% below the market 

value; 

(iv)  Pay Orders and Demand Drafts tendered by any Scheduled Commercial Bank 

of India; 

(v)  Guarantee Bonds executed or Deposits Receipts tendered by any Scheduled 

Commercial Bank of India; 
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(vi)   Deposit in the Post Office Saving Bank; 

(vii)  Deposit in the National Savings Certificates; 

(viii) Twelve years National Defence Certificates; 

(ix)   Ten years Defence Deposits; 

(x)  National Defence Bonds and 

(xi)   Unit Trust Certificates at 5% below market value or at the face value whichever 

is less. Also, FDR in favour of FA&CAO (free from any encumbrance) may be 

accepted. 

(c)      The Performance Guarantee shall be submitted by the successful bidder after the 

Letter of Acceptance (LOA) has been issued, but before signing of the contract 

agreement. This P.G. shall be initially valid upto the stipulated date of completion plus 

60 days beyond that. In case, the time for completion of work gets extended, the 

Contractor shall get the validity of P.G. extended to cover such extended time for 

completion of work plus 60 days. 

(d) The value of PG to be submitted by the Contractor is based on original contract 

value and shall not change due to subsequent variation(s) in the original contract value. 

(e) The Performance Guarantee (PG) shall be released after physical completion 

of the work based on 'Completion Certificate' issued by the competent authority stating 

that the Contractor has completed the work in all respects satisfactorily. 

(f) Whenever the contract is rescinded, the Performance Guarantee already 

submitted for the contract shall be encashed. 

(g) The Engineer shall not make a claim under the Performance Guarantee except 

for amounts to which the President of India is entitled under the contract (not 

withstanding and/or without prejudice to any other provisions in the contract 

agreement) in the event of: 

(i)         Failure by the Contractor to extend the validity of the Performance 

Guarantee as described herein above, in which event the Engineer may claim the 

full amount of the Performance Guarantee. 

(ii)        Failure by the Contractor to pay President of India any amount due, either 

as agreed by the Contractor or determined under any of the Clauses/Conditions of 

the Agreement, within 30 days of the service of notice to this effect by Engineer. 

(iii)      The Contract being determined or rescinded under clause 62 of these 

conditions. 

11. Force Majeure Clause: If at any time, during the continuance of this contract, the 

performance in whole or in part by either party of any obligation under this contract 

shall be prevented or delayed by reason of any war, hostility, acts of public enemy, 

civil commotion, sabotage, serious loss or damage by fire, explosions, 

epidemics/pandemics, strikes, lockouts or acts of God (hereinafter, referred to events) 

provided, notice of the happening of any such event is given by either party to the other 
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within 30 days from the date of occurrence thereof, neither party shall by reason of 

such event, be entitled to terminate this contract nor shall either party have any claim 

for damages against the other in respect of such non-performance or delay in 

performance, and works under the contract shall be resumed as soon as practicable after 

such event has come to an end or ceased to exist, and the decision of the Engineer as 

to whether the works have been so resumed or not shall be final and conclusive, 

PROVIDED FURTHER that if the performance in whole or in part of any obligation 

under this contract is prevented or delayed by reason of any such event for a period 

exceeding 120 days, either party may at its option terminate the contract by giving 

notice to the other party. 

11A Extension of Time in Contracts: Subject to any requirement in the contract as to 

completion of any portion or portions of the works before completion of the whole, the 

Contractor shall fully and finally complete the whole of the works comprised in the 

contract (with such modifications as may be directed under conditions of this contract) 

by the date entered in the contract or extended date in terms of the following clauses: 

(i) Extension due to Modification: If any modifications have been ordered which 

in the opinion of the Engineer have materially increased the magnitude of the 

work, then such extension of the contracted date of completion may be granted 

as shall appear to the Engineer to be reasonable in the circumstances, provided 

moreover that the Contractor shall be responsible for requesting such extension 

of the date as may be considered necessary as soon as the cause thereof shall 

arise.  

 

(ii) Extension for Delay not due to HRIDC or Contractor: If in the opinion of the 

Engineer, the progress of work has any time been delayed by any act or neglect 

of HRIDC employees or by other Contractor employed by the HRIDC under 

Sub-Clause (4) of Clause 20 of these Conditions or in executing the work not 

forming part of the contract but on which Contractor's performance necessarily 

depends or by reason of proceeding taken or threatened by or dispute with 

adjoining or to neighbouring owners or public authority arising otherwise 

through the Contractor's own default etc. or by the delay authorized by the 

Engineer pending arbitration or in consequences of the Contractor not having 

received in due time necessary instructions from the HRIDC for which he shall 

have specially applied in writing to the Engineer or his authorized representative 

then upon happening of any such event causing delay, the Contractor shall 

immediately give notice thereof in writing to the Engineer within 15 days of such 

happening, but shall nevertheless make constantly his best endeavours to bring 

down or make good the delay and shall do all that may be reasonably required of 

him to the satisfaction of the Engineer to proceed with the works. The Contractor 

may also indicate the period for which the work is likely to be delayed and shall 

be bound to ask for necessary extension of time. 

 

(iii) Extension for Delay due to HRIDC: In the event of any failure or delay by the 

HRIDC to hand over the Contractor possession of the lands necessary for the 

execution of the works or to give the necessary notice to commence the works or 
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to provide the necessary drawings or instructions or any other delay caused by 

the HRIDC due to any other cause whatsoever, then such failure or delay shall in 

no way affect or vitiate the contract or alter the character thereof or entitle the 

Contractor to damages or compensation therefor, but in any such case, the 

HRIDC may grant such extension or extensions of the completion date as may 

be considered reasonable. 

 

The Contractor shall indicate the period for which the work is likely to be 

delayed and shall seek extension of time as may be considered necessary under clause 

17A(i) or/and 17A(ii) or/ and 17A(iii) above, as soon as the cause thereof shall arise 

and, in any case, not less than 15 days before the expiry of the date fixed for completion 

of the works. The Engineer shall consider the same and shall grant and communicate 

such extension of time as in his opinion is reasonable having regard to the nature and 

period of delay and the type and quantum of work affected thereby.  No other 

compensation shall be payable for works so carried forward to the extended period of 

time; the same rates, terms and conditions of contract being applicable, as if such 

extended period of time was originally provided in the original contract itself. 

The non-submission of request for extension or submission of request within 

less than 15 days before the expiry of the date fixed for completion of the works, shall 

make him ineligible for extension under these sub clauses, subject to final decision of 

Engineer. 

11B 
Extension of Time with Liquidated Damages (LD) for delay due to Contractor: 

The time for the execution of the work or part of the works specified in the contract 

documents shall be deemed to be the essence of the contract and the works must be 

completed not later than the date(s) as specified in the contract. If the Contractor fails 

to complete the works within the time as specified in the contract for the reasons other 

than the reasons specified in Clause 17 and 17A, the HRIDC may, if satisfied that the 

works can be completed by the Contractor within reasonable short time thereafter, 

allow the Contractor for further extension of time (Proforma at Annexure-VII) as the 

Engineer may decide. On such extension the HRIDC will be entitled without prejudice 

to any other right and remedy available on that behalf, to recover from the Contractor 

as agreed damages and not by way of penalty for each week or part of the week, a sum 

calculated at the rate of Liquidated Damages as decided by Engineer, between 0.05% 

to 0.30% of contract value of the work for each week or part of the week.  

For the purpose of this Clause, the contract value of the works shall be taken as value 

of work as per contract agreement including any supplementary work order/contract 

agreement issued. Provided also, that the total amount of liquidated damages under this 

condition shall not exceed 5% of the contract value or of the total value of the item or 

groups of items of work for which a separate distinct completion period is specified in 

the contract. 
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S.No Duration of extension of time under Clause 

17B 

Rate of Liquidated 

Damages 

(i) 
Up to Twenty Five percent of original period of 

completion including period of extension of 

time granted under Section 17A(i). 

As decided by Engineer, 

between 0.01% to 0.05% 

of contract value for each 

week or part of the week. 

(ii) 
Above Twenty Five percent but upto Fifty 

percent of original period of completion 

including period of extension of time granted 

under Section 17A(i) 

0.10 % of contract value 

for each week or part of the 

week. 

(iii) 
Above Fifty percent of original period of 

completion including period of extension of 

time granted under Section 17A(i) 

 

0.30 % of contract value 

for each week or part of the 

week 

 

  Provided further, that if the HRIDC is not satisfied that the works can be completed 

by the Contractor and in the event of failure on the part of the contractor to complete 

the work within further extension of time allowed as aforesaid, the HRIDC shall be 

entitled without prejudice to any other right or remedy available in that behalf, to 

appropriate the contractor’s Security Deposit and rescind the contract under Clause 62 

of these Conditions, whether or not actual damage is caused by such default. 

NOTE:  

In a contract, where extension(s) of time have been allowed once under clause 17B, 

further request(s) for extension of time under clause 17A can also be considered under 

exceptional circumstances. Such extension(s) of time under clause 17A shall be 

without any Liquidated damages, but the Liquidated damages already recovered during 

extension(s) of time granted previously under clause 17B shall not be waived. 

However, Price variation during such extension(s) shall be dealt as applicable for 

extension(s) of time under clause 17B. 

11C Bonus for Early Completion of Work: Not Applicable  

12.1 Illegal Gratification: Any bribe, commission, gift or advantage given, promised or 

offered by or on behalf of the Contractor or his partner or agent or servant or anyone 

on his behalf, to any officer or employee of the HRIDC or to any person on his behalf 

in relation to obtaining or execution of this or any other contract with the HRIDC shall, 

in addition to any criminal liability which he may incur, subject Contractor to the 

rescission of the contract and all other contracts with the HRIDC and to the payment 

of any loss or damage resulting from such decision and the HRIDC shall be entitled to 

deduct the amounts so payable from the Contractor’s bills/Security Deposit or any 

other dues of Contractor with the Government of India. 
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12.2 The Contractor shall not lend or borrow from or have or enter into any monitory 

dealings or transactions either directly or indirectly with any employee of the HRIDC 

and if he shall do so, the HRIDC shall be entitled forthwith to rescind the contract and 

all other contracts with the HRIDC. Any question or dispute as to the commission of 

any such offence or compensation payable to the HRIDC under this Clause shall be 

settled by the HRIDC Administration, in such a manner as he shall consider fit & 

sufficient and his decision shall be final & conclusive. In the event of rescission of the 

contract under this Clause, the Contractor will not be paid any compensation 

whatsoever except payments for the work done up to the date of rescission. 

 

 EXECUTION OF WORKS :- 

13.1 Contractor's understanding: It is understood and agreed that the Contractor has, by 

careful examination, satisfied himself as to the nature and location of the work, the 

conformation of the ground, the character, quality and quantity of the materials to be 

encountered, the character of equipment and facilities needed preliminary to and during 

the progress of the works, the general and local conditions, the labour conditions 

prevailing therein and all other matters which can in any way affect the works under 

the contract. 

13.2 Commencement of Works: The Contractor shall commence the works within 15 days 

after the receipt by him of an order in writing to this effect from the Engineer and shall 

proceed with the same with due expedition and without delay 

13.3 Accepted Programme of Work: The Contractor who has been awarded the work shall 

as soon as possible but not later than 20 days after the date of receipt of the acceptance 

letter in respect of contracts with initial completion period of two years or less or not 

later than 90 days for other contracts have to submit the detailed programme of work 

indicating the time schedule of various items of works in the form of Bar 

Chart/PERT/CPM. He shall also submit the details of organisation (in terms of labour 

and supervisors), plant and machinery that he intends to utilize (from time to time) for 

execution of the work within stipulated date of completion. The programme of work 

amended as necessary by discussions with the Engineer, shall be treated as the agreed 

programme of the work for the purpose of this contract and the Contractor shall 

endeavor to fulfill this programme of work. The progress of work will be watched 

accordingly and the liquidated damages will be with reference to the overall completion 

date. Nothing stated herein shall preclude the Contractor in achieving earlier 

completion of item or whole of the works than indicated in the programme. 

In Contracts for works of New Line/Gauge Conversion/Doubling/Railway 

Electrification, finalized through Tenders having advertised value more than Rs.100 

crores, the Contractor shall submit a detailed time programme to the Engineer within 

30 days after issue of LOA. The program shall include the physical and Financial 
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Progress vis-à-vis program and forecast cash flow adopting Project Management 

Software such as Primavera/Sure Track/MS Project etc.  The program must identify 

the milestones, interface requirements and program reporting elements.  The 

Contractor shall supply, free of cost one set of authorized software to the Engineer and 

the soft copy of structured program for the project.  This shall be updated every month. 

The Contractor shall also submit a revised programme whenever the previous 

programme is inconsistent with actual progress. Each programme shall include: 

The order in which the Contractor intends to carry out the Works, including the 

anticipated timing of each stage, Contractor’s Documents, procurement, manufacture 

of Plant, delivery to Site, construction, erection and testing, each of these stages for 

work by each Subcontractor, if any, the sequence and timing of inspections and tests 

specified in the Contract, and a supporting report which includes: 

a general description of the methods which the Contractor intends to adopt, and of the 

major stages, in the execution of the Works, and details showing the Contractor’s 

reasonable estimate for the number of each class of Contractor’s Personnel & 

Equipment, required on the Site for each major stage. 

Unless the Engineer, within 21 days after receiving a programme, gives notice to the 

Contractor stating the extent to which it does not comply with the Contract, the 

Contractor shall proceed in accordance with the programme, subject to his other 

obligations under the Contract. The Engineer shall be entitled to rely upon the 

programme when planning their activities. 

If, at any time, the Engineer gives notice to the Contractor that a programme fails (to 

the extent stated) to comply with the Contract or to be consistent with actual progress 

and the Contractor’s stated intentions, the Contractor shall submit a revised programme 

to the Engineer within 15 days in accordance with this Sub-Clause. 

13.4 Setting out of Works: The Contractor shall be responsible for the correct setting out 

of all works in relation to original points, lines and levels of reference at his cost. The 

Contractor shall execute the work true to alignment, grade, levels and dimensions as 

shown in the drawing and as directed by the Engineer's representative and check these 

at frequent intervals. The Contractor shall provide all facilities like labour and 

instruments and shall co-operate with the Engineer's representative for checking of all 

alignment, grades, levels and dimensions. If, at any time, during the progress of the 

works any error appear or arise in any part of the work, the Contractor, on being 

required so to do by the Engineer's representative shall, at his own cost rectify such 

errors, to the satisfaction of the Engineer's representative.  

Such checking shall not absolve the Contractor of his own responsibility of 

maintaining accuracy in the work. The Contractor shall carefully protect and preserve 

all bench marks, sight rails, pegs and other things used in setting out the work. 
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14.1 Compliance to Engineer’s Instructions: The Engineer shall direct the sequence in 

which the several parts of the works shall be executed and the Contractor shall execute 

without delay all orders given by the Engineer from time to time; but the Contractor 

shall not be relieved thereby from responsibility for the due performance of the works 

in all respects. 

14.2 Alterations to be Authorized:  No alterations in or additions to or omissions or 

abandonment of any part of the works shall be deemed authorised, except under written 

instructions from the Engineer. 

14.3 Extra Works: Should works over and above those included in the contract require to 

be executed at the site, the Contractor shall have no right to be entrusted with the 

execution of such works which may be carried out by another Contractor or 

Contractors or by other means at the option of the HRIDC. 

14.4 Separate Contracts in Connection with Works: The HRIDC shall have the right to 

let other contracts in connection with the works. The Contractor shall afford other 

Contractors reasonable opportunity for the storage of their materials and the execution 

of their works and shall properly connect and coordinate his work with theirs. If any 

part of the Contractor’s work depends upon proper execution or result upon the work 

of another Contractor(s), the Contractor shall inspect and promptly report to the 

Engineer any defects in such works that render it unsuitable for such proper execution 

and results. The Contractor's failure so-to inspect and report shall constitute an 

acceptance of the other Contractor's work as fit and proper for the reception of his 

work, except as to defects which may develop in the other Contractor's work after the 

execution of his work. 

15. Instruction of Engineer's Representative: Any instructions or approval given by the 

Engineer's representative to Contractor in connection with the works shall bind the 

Contractor as though it had been given by the Engineer provided always as follows: 

(a)  Failure of the Engineer's representative to disapprove any work or materials shall 

not prejudice the power of the Engineer thereafter to disapprove such work or 

material and to order the removal or breaking up thereof. 

(b)  If the Contractor shall be dissatisfied by reason of any decision of the Engineer's 

representative, he shall be entitled to refer the matter to the Engineer who shall 

there upon confirm or vary such decision. 
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16.(1) Adherence to Specifications and Drawings: The site and the detailed drawings shall 

be made available to the contractor commensurate with the accepted programme of work 

submitted under clause 19(3). The whole of the works shall be executed in perfect 

conformity with the specifications and drawings of the contract. If Contractor performs 

any works in a manner contrary to the specifications or drawings or any of them and 

without such reference to the Engineer, he shall bear all the costs arising or ensuing 

therefrom and shall be responsible for all loss to the HRIDC. 

16.(2) Drawings and Specifications of the Works: The Contractor shall keep one copy of 

Drawings and Specifications at the site, in good order, and such contract documents as 

may be necessary, available to the Engineer or the Engineer's Representative  

16.(3) Ownership of Drawings and Specifications: All Drawings and Specifications and 

copies thereof furnished by the HRIDC to the Contractor are deemed to be the property 

of the HRIDC. They shall not be used on other works and with the exception of the 

signed contract set, shall be returned by the Contractor to the HRIDC on completion of 

the work or termination of the Contract. 

16.(4) Compliance with Contractor's Request for Details: The Engineer shall furnish with 

reasonable promptness, after receipt by him of the Contractor's request, additional 

instructions by means of drawings or otherwise, necessary for the proper execution of 

the works or any part thereof. All such drawings and instructions shall be consistent 

with the Contract Documents and reasonably inferable there from. 

16.(5) Meaning and Intent of Specification and Drawings:  If any ambiguity arises as to 

the meaning and intent of any portion of the Specifications and Drawings or as to 

execution or quality of any work or material, or as to the measurements of the works 

the decision of the Engineer thereon shall be final subject to the appeal (within 7 days 

of such decision being intimated to the Contractor) to the Engineer who shall have the 

power to correct any errors, omissions, or discrepancies in aforementioned items and 

whose decision in the matter in dispute or doubt shall be final and conclusive. 

17. Working during Night: The Contractor shall not carry out any work between sun-set 

and sun-rise without the previous permission of the Engineer. However, if the Engineer 

is satisfied that the work is not likely to be completed in time except by resorting to 

night work, he may order the same without confirming any right on the Contractor for 

claiming any extra payment for the same. 



HRIDC/GGN/S&T/MSIL/2024 
 

58 

SIGNATURE OF TENDERER                                        

18. Damage to HRIDC Property or Private Life and Property: The Contractor shall 

be responsible for all risk to the work and for trespass and shall make good at his own 

expense all loss or damage whether to the works themselves or to any other property 

of the HRIDC or the lives, persons or property of others from whatsoever cause in 

connection with the works until they are taken over by the HRIDC, although all 

reasonable and proper precautions may have been taken by the Contractor. In case the 

HRIDC shall be called upon to make good any costs, loss or damages, or to pay any 

compensation, including that payable under the provisions of the Workmen's 

Compensation Act or any statutory amendments thereof to any person or persons 

sustaining damages as aforesaid by reason of any act, or any negligence or omissions 

on the part of the Contractor; the amount of any costs or charges including costs and 

charges in connection with legal proceedings, which the HRIDC may incur in 

reference thereto, shall be charged to the Contractor. The HRIDC shall have the power 

and right to pay or to defend or compromise any claim of threatened legal proceedings 

or in anticipation of legal proceedings being instituted consequent on the action or 

default of the Contractor, to take such steps as may be considered necessary or 

desirable to ward off or mitigate the effect of such proceedings, charging to Contractor, 

as aforesaid; any sum or sums of money which may be paid and any expenses whether 

for reinstatement or otherwise which may be incurred and the propriety of any such 

payment, defence or compromise, and the incurring of any such expenses shall not be 

called in question by the Contractor. 

19. Sheds, Storehouses and Yards: The Contractor shall at his own expense provide 

himself with sheds, storehouses and yards in such situations and in such numbers as in 

the opinion of the Engineer is requisite for carrying on the works and the Contractor 

shall keep at each such sheds, storehouses and yards a sufficient quantity of materials 

and plant in stock as not to delay the carrying out of the works with due expedition and 

the Engineer and the Engineer's representative shall have free access to the said sheds, 

store houses and yards at any time for the purpose of inspecting the stock of materials 

or plant so kept in hand, and any materials or plant which the Engineer may object to 

shall not be brought upon or used in the works, but shall be forthwith removed from 

the sheds, storehouses or yards by the Contractor. The Contractor shall at his own 

expenses provide and maintain suitable mortar mills, soaking vats or any other 

equipments necessary for the execution of the works.  

20. Provision of Efficient and Competent Staff at Work Sites by the Contractor:- 
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21.1 The Contractor shall place and keep on the works at all times efficient and competent 

staff to give the necessary directions to his workmen and to see that they execute their 

work in sound & proper manner and shall employ only such supervisors, workmen & 

labourers in or about the execution of any of these works as are careful and skilled in 

the various trades. 

21.2 The Contractor shall at once remove from the works any agents, permitted sub-

contractor, supervisor, workman or labourer who shall be objected to by the Engineer 

and if and whenever required by the Engineer, he shall submit a correct return showing 

the names of all staff and workmen employed by him. 

21.3 In the event of the Engineer being of the opinion that the Contractor is not employing 

on the works a sufficient number of staff and workmen as is necessary for proper 

completion of the works within the time prescribed, the Contractor shall forthwith on 

receiving intimation to this effect deploy the additional number of staff and labour as 

specified by the Engineer within seven days  of being so required and failure on the 

part of the Contractor to comply with such instructions will entitle the HRIDC to 

rescind the contract under Clause 62 of these conditions. 

22A. Deployment of Qualified Engineers at Work Sites by the Contractor :- 

22A.1 The Contractor shall also employ qualified electronics Graduate Engineer, having at 

least 10 years of experience in Railway Signalling works as Project Manager and 

Degree/Diploma Electronics Engineer having 5 years of Railway Signalling works as 

site-supervisor 

22A.2 In case the Contractor fails to employ the Engineer, as aforesaid above, he shall be 

liable to pay Rs. 50,000/- per month for Project manager and Rs. 25,000/- per 

month at the rates. 

22A.3 No. of qualified Engineers required to be deployed by the Contractor for various 
activities contained in the works . 

23.1 Workmanship and Testing: The whole of the works and/or supply of materials 

specified and provided in the contract or that may be necessary to be done in order to 
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form and complete any part thereof shall be executed in the best and most substantial 

workman like manner with materials of the best and most approved quality of their 

respective kinds, agreeable to the particulars contained in or implied by the 

specifications and as referred to in and represented by the drawings or in such other 

additional particulars, instructions and drawings given during the carrying on of the 

works and to the entire satisfaction of the Engineer according to the instructions and 

directions which the Contractors may from time to time receive from the Engineer. The 

materials may be subjected to tests by means of such machines, instruments and 

appliances as the Engineer may direct and wholly at the expense of the Contractor. 

23.2 Removal of Improper Work and Materials: The Engineer or the Engineer's 

Representative shall be entitled to order from time to time: 

(a) The removal from the site, within the time specified in the order, of any 

materials which in his opinion are not in accordance with the specifications or 

drawings. 

 

(b) The substitution of proper and suitable materials, and 

 

(c) The removal and proper re-execution, notwithstanding any previous tests 

thereof or on account payments therefor, of any work which in respect of 

materials or workmanship is not in his opinion in accordance with the 

specifications and in case of default on the part of the Contractor in carrying 

out such order, the HRIDC shall be entitled to rescind the contract under Clause 

62 of these conditions. 

 

(d) The provision of Construction and Demolition Waste Management Rule 2016 

issued by Ministry of Environment Forest and Climate Change dated 29.03.2016 and 

published in the Gazette of India, Part – II, Section -3, Sub-section (ii) are binding 

upon the Contractor. Contractor shall implement these provisions at worksites, for 

which no extra payment will be payable. 

24. Facilities for Inspection: The Contractor shall afford the Engineer and the Engineer's 

Representative every facility for entering in and upon every portion of the work at all 

hours for the purpose of inspection or otherwise and shall provide all labour, materials, 

planks, ladders, pumps, appliances and things of every kind required for the purpose 

and the Engineer and the Engineer's Representative shall at all times have free access 

to every part of the works and to all places at which materials for the works are stored 

or being prepared. 

25. Examination of Work before Covering Up: The Contractor shall give 7 days’ notice 

to the Engineer or the Engineer's Representative whenever any work or materials are 

intended to be covered up in the earth, in bodies or walls or otherwise to be placed 

beyond the reach of measurements in order that the work may be inspected or that 
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correct dimensions may be taken before being so covered, placed beyond the reach of 

measurement in default whereof, the same shall at the option of the Engineer or the 

Engineer's Representative be uncovered and measured at the Contractor's expense or 

no allowance shall be made for such work or materials. 

26. Temporary Works: All temporary works necessary for the proper execution of the 

works shall be provided and maintained by the Contractor and subject to the consent 

of the Engineer shall be removed by him at his expenses when they are no longer 

required and in such manner as the Engineer shall direct. In the event of failure on the 

part of the Contractor to remove the temporary works, the Engineer will cause them to 

be removed and cost as increased by supervision and other incidental charges shall be 

recovered from the Contractor. If temporary huts are provided by the Contractor on the 

HRIDC land for labour engaged by him for the execution of works, the Contractor shall 

arrange for handing over vacant possession of the said land after the work is completed; 

if the Contractor's labour refuse to vacate, and have to be evicted by the HRIDC, 

necessary expenses incurred by the HRIDC in connection therewith shall be borne by 

the Contractor. 

27.1 Contractor to Supply Water for Works: The Contractor shall be responsible for the 

arrangements to obtain supply of water necessary for the works. 

27.2 Water Supply from Railway/HRIDC System: The Railway/HRIDC may supply to 

the Contractor  part or whole of the quantity of the water required for the execution of 

works from the Railway's existing water supply system at or near the site of works on 

specified terms and conditions and at such charges as shall be determined by the 

HRIDC and payable by the Contractor, provided that the Contractor shall arrange, at 

his own expense, to effect the connections and lay additional pipelines and accessories 

on the site and that the Contractor shall not be entitled to any compensation for 

interruption of failure of the water supply. 

27.3 Water Supply by Railway Transport: In the event of the Railway arranging supply 

of water to the Contractor at or near the site of works by travelling water tanks or other 

means, the freight and other charges incurred thereby, including demurrage charges 

that may be levied, shall be paid by the Contractor in addition to the charges referred 

to in Sub-Clause (2) of the Clause provided that the Contractor shall not be entitled to 

any compensation for interruption or failure of the water supply. 

27.4(a) Contractor to Arrange Supply of Electric Power for Works: The Contractor shall 

be responsible for arrangements to obtain supply of Electric Power for the works. 

27.4(b) Electric Supply from the Railway/HRIDC System:  The Railway/HRIDC may 

supply to the Contractor part or whole of the electric power wherever available and 

possible, required for execution of works from the Railway's existing electric supply 

systems at or near the site of works on specified terms and conditions and such charges 
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as shall be determined by the Railway/HRIDC and payable by the Contractor provided 

the cost of arranging necessary connections to the Railway's Electric Supply systems 

and laying of underground/overhead conductor, circuit protection, electric power 

meters, transmission structure, shall be borne by the Contractor and that the Contractor 

shall not be entitled to any compensation for interruption or failure of the Electric 

supply system. 

28. Property in Materials and Plant: The materials and plant brought by the Contractor 

upon the site or on the land occupied by the Contractor in connection with the works 

and intended to be used for the execution thereof shall immediately be deemed to be 

the property of the HRIDC. Such of them as during the progress of the works are 

rejected by the Engineer under Clause 25 of these conditions or are declared by him 

not to be needed for the execution of the works or such as on the grant of the certificate 

of completion remain unused shall immediately on such rejection, declaration or grant 

cease to be deemed the property of the HRIDC and the Contractor may then (but not 

before) remove them from the site or the said land. This clause shall not in any way 

diminish the liability of the Contractor nor shall the HRIDC be in any way answerable 

for any loss or damage which may happen to or in respect of any such materials or 

plant either by the same being lost, stolen, injured or destroyed by fire, tempest or 

otherwise. 

28.1 Tools, Plant and Materials Supplied by HRIDC: The Contractor shall take all 

reasonable care of all tools, plant and materials or other property whether of a like 

description or not belonging to the HRIDC and committed to his charge for the purpose 

of the works and shall be responsible for all damage or loss caused by him, his agents, 

permitted sub-contractor, or his workmen or others while they are in his charge. The 

Contractors shall sign accountable receipts for tools, plants and materials made over to 

him by the Engineer and on completion of the works shall hand over the unused balance 

of the same to the Engineer in good order and repair, fair wear and tear excepted, and 

shall be responsible for any failure to account for the same or any damage done thereto. 

28.2 Hire of HRIDC Plant: The HRIDC may hire to the Contractor such plant as concrete 

mixers, compressors and portable engines for use during execution of the works on 

such terms as may be specified in the special conditions or in a separate agreement for 

Hire of Plant. 

29.1 Precaution During Progress of Works: During the execution of works, unless 

otherwise specified, the Contractor shall at his own cost provide the materials for and 

execute all shoring, timbering and strutting works as is necessary for the stability and 

safety of all structures, excavations and works and shall ensure that no damage, injury 

or loss is caused or likely to be caused to any person or property. 

29.2 Roads and Water Courses: Existing roads or water courses shall not be blocked cut 

through, altered, diverted or obstructed in any way by the Contractor, except with the 
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permission of the Engineer. All compensations claimed for any unauthorized closure, 

cutting through, alteration, diversion or obstruction to such roads or water courses by 

the Contractor or his agent or his staff shall be recoverable from the Contractor’s 

bills/Security Deposit or any other dues of Contractor with the Government of India. 

29.3 Provision of Access to Premises: During progress of work in any street or 

thoroughfare, the Contractor shall make adequate provision for the passage of traffic, 

for securing safe access to all premises approached from such street or thoroughfare 

and for any drainage, water supply or means of lighting which may be interrupted by 

reasons of the execution of the works and shall react and maintain at his own cost 

barriers, lights and other safeguards as prescribed by the Engineer, for the regulation 

of the traffic, and provide watchmen necessary to prevent accidents. The works shall 

in such cases be executed night and day, if so ordered by the Engineer and with such 

vigour so that the traffic way be impeded for as short a time as possible. 

29.4 Safety of Public: The Contractor shall be responsible to take all precautions to ensure 

the safety of the public whether on public or HRIDC property and shall post such look 

out men as may, in the opinion of the Engineer, be required to comply with regulations 

appertaining to the work. Contractor shall ensure placement of barricading / partitions 

at the place of work to ensure safety of habitants of adjacent area, failing which 

Engineer may advise stoppage of work as per his discretion.   

29.5 Display Board: The Contractor shall be responsible for displaying the details of works 

i.e. name of work, approximate cost, expected date of completion, name and address 

of the Contractor and address of Engineer on a proper steel Board of size not less than 

1m x 1m. 

30 Use of Explosives: Explosives shall not be used on the works or on the site by the 

Contractor without the permission of the Engineer and then also only in the manner 

and to the extent to which such permission is given. Where explosives are required for 

the works, they shall be stored in a special magazine to be provided by and at the cost 

of the Contractor in accordance with the Explosive Rules. The Contractor shall obtain 

the necessary license for the storage and the use of explosives.  All operations in which 

or for which explosives are employed shall be at the sole risk and responsibility of the 

Contractor and the Contractor shall indemnify the HRIDC in respect thereof. 

31.(1)  Suspension of Works: The Contractor shall on the order of the Engineer, suspend the 

progress of the works or any part thereof for such time or times and in such manner as 

the Engineer may consider necessary and shall during such suspension properly protect 

and secure the work so far as is necessary in the opinion of the Engineer. If such 

suspension is: 

(a) Provided for in the contract, or 
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(b)  Necessary for the proper execution of the works or by the reason of weather 

conditions or by some default on the part of the Contractor, and or 

(c) Necessary for the safety of the works or any part thereof, or 

(d) Necessary for the safety of adjoining public or other property or safety of the 

public or workmen or those who have to be at the site, or 

(e) Necessary to avoid disruption of traffic and utilities, as also to permit fast 

repair and restoration of any damaged utilities, or 

(f) Due to instruction of The National Green Tribunal or any other statutory 

authority due to high level of pollution in the city of worksite.  

31.(2) The Contractor shall not be entitled to the extra costs, if any, incurred by him during 

the period of suspension of the works, but in the event of any suspension ordered by 

the Engineer for reasons other than aforementioned and when each such period of 

suspension exceeds 14 days, the Contractor shall be entitled to such extension of time 

for completion of the works as the Engineer may consider proper having regard to the 

period or periods of such suspensions and to such compensations as the Engineer may 

consider reasonable in respect of salaries or wages paid by the Contractor to his 

employees during the periods of such suspension. 

31.(3) Suspension Lasting More than 3 Months:  If the progress of the works or any part 

thereof is suspended on the order of the Engineer for more than three months at a time, 

the Contractor may serve a written notice on the Engineer requiring permission within 

15 days from the receipt thereof to proceed with the works or that part thereof in regard 

to which progress is suspended and if such permission is not granted within that time 

the Contractor by further written notice so served may, but is not bound to, elect to 

treat the suspension where it affects part only of the works as an omission of such part 

or where it affects the whole of the works, as an abandonment of the contract by the 

HRIDC. 

32. Rates for Items of Works: (i) The rates, entered in the accepted Bill(s) of Quantities 

of the Contract are intended to provide for works duly and properly completed in 

accordance with the General and Special (if any) Conditions of the Contract and the 

Specifications and drawings together with such enlargements, extensions, diminutions, 

reductions, alterations or additions as may be ordered in terms of Clause 42 of these 

conditions and without prejudice to the generality thereof and shall be deemed to 

include and cover superintendence and labour, supply, including full freight of 

materials, stores, patterns, profiles, moulds, fittings, centerings, scaffolding, shoring 

props, timber, machinery, barracks, tackle, roads, pegs, posts, tools and all apparatus 

and plant required on the works, except such tools, plant or materials as may be 

specified in the contract to be supplied to the Contractor by the HRIDC, the erection, 

maintenance and removal of all temporary works and buildings, all watching, lighting, 

bailing, pumping and draining, all prevention of or compensation for trespass, all 
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barriers and arrangements for the safety of the public or of employees during the 

execution of works, all sanitary and medical arrangements for labour camps as may be 

prescribed by the HRIDC, the setting of all work and of the construction, repair and 

upkeep of all center lines, bench marks and level pegs thereon, site clearance, all fees 

duties, royalties, rent and compensation to owners for surface damage or taxes and 

impositions payable to local authorities in respect of land, structures and all material 

supplied for the work or other duties or expenses for which the Contractor may become 

liable or may be put to under any provision of law for the purpose of or in connection 

with the execution of the contract and all such other incidental charges or contingencies 

as may have been specially provided for in the Specifications. 

However, if rates of existing GST or cess on GST for Works Contract is 

increased or any new tax /cess on Works Contract is imposed by Statute after the date 

of opening of tender but within the original date of completion/date of completion 

extended under clause 17 & 17A and the Contractor thereupon properly pays such 

taxes/cess, the Contractor shall be reimbursed the amount so paid. 

 Further, if rates of existing GST or cess on GST for Works Contract is 

decreased or any tax/cess on Works Contract is decreased / removed by Statute after 

the date of opening of tender, the reduction in tax amount shall be recovered from 

Contractor’s bills/Security Deposit or any other dues of Contractor with the 

Government of India.  

33. Demurrage and Wharfage Dues: Demurrage charges calculated in accordance with 

the scale in force for the time being on the HRIDC and incurred by the Contractor 

failing to load or unload any goods or materials within the time allowed by the HRIDC 

for loading as also wharfage charges, of materials not removed in time, as also charges 

due on consignments booked by or to him shall be paid by the Contractor, failing which 

such charges shall be debited to the Contractor's account in the hands of the HRIDC 

and shall be deducted from any sums which may become due to him in terms of the 

contracts. 

34.1 Rates for Extra Item(s) of Works:  

(a) Standard Schedule of Rates (SSOR) Items: Any item of work carried out by the 

Contractor on the instructions of the Engineer which is not included in the accepted 

Bill(s) of Quantities but figures in the Standard Schedule of Rates (SSOR), shall be 

executed at the rates set forth in the "Standard Schedule of Rates (SSOR)" modified by 

the tender percentage as accepted in the contract for that chapter of Standard Schedule 

of Rates (SSOR).  

For item(s) not covered in this sub clause, the rate shall be decided as agreed 

upon between the Engineer and the Contractor before the execution of such items of 

work as per sub clause (b). 

(b) Other Items: For any item of work to be carried out by the Contractor but not 

included in the accepted Bill(s) of Quantities and also not covered under sub clause (a) 

above, the Contractor shall be bound to notify the Engineer at least seven days before 

the necessity arises for the execution of such items of works that the accepted Bill(s) 
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of Quantities does not include rate or rates for such extra work involved. The rates 

payable for such items shall be decided at the meeting to be held between the Engineer 

and Contractor, in as short a period as possible after the need for the special item has 

come to the notice. In case the Contractor fails to attend the meeting after being notified 

to do so or in the event of no settlement being arrived at, the HRIDC shall be entitled 

to execute the extra works by other means and the Contractor shall have no claim for 

loss or damage that may result from such procedure.  

The assessment of rates for extra item(s) shall be arrived at based on the prevailing 

market rates of labour, machinery & materials and by taking guidance from the 

following documents in order of priority:  

i. Analysis of Rates for “Unified Standard Schedule of Rates of Indian Railways 

(USSOR)” 

ii. Analysis of Rates for “Delhi Schedule of Rates issued by CPWD (DSR)” 

Market Analysis 

34.2 Provided that if the Contractor commences work or incurs any expenditure in regard 

thereto before the rates as determined and agreed upon as lastly hereunto fore-

mentioned, then and in such a case the Contractor shall only be entitled to be paid in 

respect of the work carried out or expenditure incurred by him prior to the date of 

determination of the rates as aforesaid according to the rates as shall be fixed by the 

Engineer. However, if the Contractor is not satisfied with the decision of the Engineer 

in this respect, he may appeal to the MD/HRIDC within 30 days of getting the decision 

of the Engineer, supported by analysis of the rates claimed. The MD/HRIDC decision 

after hearing both the parties in the matter would be final and binding on the Contractor 

and the HRIDC. 

35.1 Handing over of Works: The Contractor shall be bound to hand over the works 

executed under the contract to the HRIDC complete in all respects to the satisfaction 

of the Engineer. The Engineer shall determine the date on which the work is considered 

to have been completed, in support of which his certificate shall be regarded as 

sufficient evidence for all purposes. The Engineer shall determine from time to time, 

the date on which any particular section of the work shall have been completed, and 

the Contractor shall be bound to observe any such determination of the Engineer. 

35.2 Clearance of Site on Completion: On completion of the works, the Contractor shall 

clear away and remove from the site all constructional plant, surplus materials, rubbish 

and temporary works of every kind and leave the whole of the site and works clean and 

in a workman like condition to the satisfaction of the Engineer. No final payment in 

settlement of the accounts for the works shall be paid, held to be due or shall be made 

to the, Contractor till, in addition to any other condition necessary for final payment, 

site clearance shall have been affected by him, and such clearance may be made by the 

Engineer at the expense of the Contractor in the event of his failure to comply with this 

provision within 7 days after receiving notice to that effect. Should it become necessary 
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for the Engineer to have the site cleared at the expenses of the Contractor, the HRIDC 

shall not be held liable for any loss or damage to such of the Contractor's property as 

may be on the site and due to such removal there from which removal may be affected 

by means of public sales of such materials and property or in such a way as deemed fit 

and convenient to the Engineer. 

36A Offloading of Part(s) of Work: At the final stage of completion/ commissioning of 

work, in case the contractor fails to complete the final part(s) of the work and the value 

of such part(s) of the work is limited to 5% of the original contract value, the Engineer 

may allow/decide for offloading of such part(s) of works, either after the Contractor’s 

request in writing to do so or after serving a 14 (Fourteen) days suo-moto notice (as 

per annexure- VIIA), if the Engineer is of the opinion that :- 

(i)  Such Offloading of works (up to 5% of original contract value) would enable 

successful completion of contract/work, 

(ii) Termination/ Part termination of the contract at this stage is not be in the interest 

of the HRIDC/work; and 

(iii) The anticipated additional cost for execution of such works through other mode 

would not be substantial and can be recovered from the pending dues of the 

contractor; 

The Contractor shall be informed, in due course, by the Engineer of the mode 

and cost of execution of such offloaded work through other agency(ies) (as per 

Annexure- VIIB). The extra expenditure so incurred in execution of the offloaded 

work, shall be recovered from subsequent Bill(s) or any other dues of the Contractor, 

but not exceeding the value of Performance Guarantee available in the contract. There 

shall be no other repercussion of such offloading on execution of the balance contract. 

The Contractor shall have no claim on account of above mentioned offloading of 

works.  

  

VARIATIONS IN EXTENT OF CONTRACT 

37. Modification to Contract to be in Writing: In the event of any of the provisions of 

the contract required to be modified after the contract documents have been signed, the 

modifications shall be made in writing and signed by the HRIDC and the Contractor 

and no work shall proceed under such modifications until this has been done. Any 

verbal or written arrangement abandoning, modifying, extending, reducing or 

supplementing the contract or any of the terms thereof shall be deemed conditional and 

shall not be binding on the HRIDC unless and until the same is incorporated in a formal 

instrument and signed by the HRIDC and the Contractor, and till then the HRIDC shall 

have the right to repudiate such arrangements. 
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38.1 Powers of Modification to Contract: The Engineer on behalf of the HRIDC shall be 

entitled by order in writing to enlarge or extend, diminish or reduce the works or make 

any alterations in their design, character position, site, quantities, dimensions or in the 

method of their execution or in the combination and use of materials for the execution 

thereof or to order any additional work to be done or any works not to be done and the 

Contractor will not be entitled, to any compensation for any increase/reduction in the 

quantities of work but will be paid only for the actual amount of work done and for 

approved materials supplied against a specific order. 

38.2 (i) Unless otherwise specified in the special conditions of the contract, the accepted 

variation in quantity of each individual item of the contract would be upto 25% of the 

quantity originally contracted, except in case of foundation work (in which no variation 

limit shall apply). However, the rates for the increased quantities shall be as per sub- 

para (iii) below. 

 

(ii) The Contractor shall be bound to carry out the work at the agreed rates and shall 

not be entitled to any claim or any compensation whatsoever upto the limit of 25% 

variation in quantity of individual item of works. 

 

(iii) In case an increase in quantity of an individual item by more than 25% of the 

agreement quantity is considered unavoidable, then same shall be executed at following 

rates 

a. Quantities operated in excess of 125% but upto 140% of the agreement 

quantity of the concerned item, shall be paid at 98% of the rate awarded for 

that item in that particular tender; 

 

b. Quantities operated in excess of 140% but upto 150% of the agreement quantity 

of the concerned item shall be paid at 96% of the rate awarded for that item in 

that particular tender; 

 

c. Variation in quantities of individual items beyond 150% will be avoided and 

would be permitted only in exceptional unavoidable circumstances and shall 

be paid at 96% of the rate awarded for that item in that particular tender.  

 

 

d. Variation to quantities of Minor Value Item: 

The limit for varying quantities for minor value items shall be 100% (as against 

25% prescribed for other items). A minor value item for this purpose is defined 

as an item whose original agreement value is less than 1 % of the total original 

contract value.  
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d.(i)   Quantities operated upto and including 100% of the agreement quantity 

of the concerned minor value item, shall be paid at the rate awarded for that 

item in that particular tender; 

 

d.(ii) Quantities operated in excess of 100% but up to 200% of the agreement 

quantity of the concerned minor value item, shall be paid at 98% of the rate 

awarded for that item in that particular tender; 

 

d.(iii)  Variation in quantities of individual minor value item beyond 

200% will be avoided and would be permitted only in exceptional unavoidable 

circumstances and shall be paid at 96% of the rate awarded for that item in that 

particular tender. 

 

(iv) In case of earthwork items, the variation limit of 25% shall apply to the gross 

quantity of earthwork items and variation in the quantities of individual 

classifications of soil shall not be subject to this limit.  

 

(v) As far as Standard Schedule of Rates (SSOR) items are concerned, the variation 

limit of 25% would apply to the value of SSOR schedule(s) as a whole and not on 

individual SSOR items. However, in case of Non Standard Schedule of Rates 

(SSOR) items, the limit of 25% would apply on the individual items irrespective of 

the manner of quoting the rate (single percentage rate or individual item rate). 

  38.3 
Valuation of Variations: The enlargements, extensions, diminution, reduction, 

alterations or additions referred to in Sub-Clause (2) of this Clause shall in no degree 

affect the validity of the contract; but shall be performed by the Contractor as provided 

therein and be subject to the same conditions, stipulations and obligations as if they 

had been originally and expressively included and provided for in the Specifications 

and Drawings and the amounts to be paid therefor shall be calculated in accordance 

with the accepted Bill(s) of Quantities. Any extra item(s)/quantities of work falling 

outside the purview of the provisions of Sub-Clause (2) above shall be paid for at the 

rates determined under Clause-39 of these Conditions. 

 CLAIMS :- 

  39.1 Quarterly Statement of Claims: The Contractor shall prepare and furnish to the 

Engineer once in every quarter commencing from the month following the month of 

issue of Letter of Acceptance, an account giving full and detailed particulars of all 

claims for any additional expenses to which the Contractor may consider himself 

entitled to and of all extra or additional works ordered by the Engineer which he has 

executed during the preceding quarter and no claim for payment for such work will be 

considered which has not been included in such particulars. 
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  39.2 Signing of "No Claim" Certificate: The Contractor shall not be entitled to make any 

claim whatsoever against the HRIDC under or by virtue of or arising out of this 

contract, nor shall the HRIDC entertain or consider any such claim, if made by the 

Contractor, after he shall have signed a "No Claim" Certificate in favour of the HRIDC 

in such form as shall be required by the HRIDC after the works are finally measured 

up. The Contactor shall be debarred from disputing the correctness of the items covered 

by "No Claim" Certificate or demanding a clearance to arbitration in respect thereof. 

 MEASUREMENTS, CERTIFICATES AND PAYMENTS :- 

40. 
Quantities in Bill(s) of Quantities Annexed to Contract: The quantities set out in 

the accepted Bill(s) of Quantities with items of works quantified are the estimated 

quantities of the works and they shall not be taken as the actual and correct quantities 

of the work to be executed by the Contractor in fulfillment of his obligations under the 

contract. 

41(i). 
Measurement of Works by HRIDC: The Contractor shall be paid for the works at 

the rates in the accepted Bill(s) of Quantities and for extra works at rates determined 

under Clause 39 of these Conditions on the measurements taken by the Engineer or the 

Engineer's representative in accordance with the rules prescribed for the purpose by the 

HRIDC. The quantities for items the unit of which in the accepted Bill(s) of Quantities 

is 100 or 1000 shall be calculated to the nearest whole number, any fraction below half 

being dropped and half and above being taken as one; for items the unit of which in the 

accepted Bill(s) of Quantities is single, the quantities shall be calculated to two places 

of decimals. Such measurements will be taken of the work in progress from time to 

time and at such intervals as in the opinion of the Engineer shall be proper having 

regard to the progress of works. The date and time on which ‘on account’ or ‘final’ 

measurements are to be made shall be communicated to the Contractor who shall be 

present at the site and shall sign the results of the measurements (which shall also be 

signed by the Engineer or the Engineer's representative) recorded in the official 

measurements book as an acknowledgement of his acceptance of the accuracy of the 

measurements. Failing the Contractor's attendance, the work may be measured up in 

his absence and such measurements shall, notwithstanding such absence, be binding 

upon the Contractor whether or not he shall have signed the measurement books 

provided always that any objection made by him to measurement shall be duly 

investigated and considered in the manner set out below: 

(a) It shall be open to the Contractor to take specific objection to any recorded 

measurements or Classification on any ground within seven days of the date of such 

measurements. Any re-measurement taken by the Engineer or the Engineer's 

representative in the presence of the Contractor or in his absence after due notice has 

been given to him in consequence of objection made by the Contractor shall be final 
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and binding on the Contractor and no claim whatsoever shall thereafter be entertained 

regarding the accuracy and Classification of the measurements. 

(b) If an objection raised by the Contractor is found by the Engineer to be incorrect the 

Contractor shall be liable to pay the actual expenses incurred in measurements. 

41(ii). Measurement of Works by Contractor’s Authorized Representative (in case the 

contract provides for the same): 

(a) The Contractor shall be paid for the works at the rates in the accepted Bill(s) of 

Quantities and for extra works at rates determined under Clause 39 of these Conditions 

on the measurements taken by the Contractor’s authorized Engineer in accordance with 

the rules prescribed for the purpose by the HRIDC. The quantities for items the unit of 

which in the accepted Bill(s) of Quantities is 100 or 1000 shall be calculated to the 

nearest whole number, any fraction below half being dropped and half and above being 

taken as one; for items the unit of which in the accepted Bill(s) of Quantities is single, 

the quantities shall be calculated to two places of decimals. Such measurements will 

be taken of the work in progress from time to time. The date and time on which ‘on 

account’ or ‘final’ measurements are to be made shall be communicated to the 

Engineer.   

The date and time of test checks shall be communicated to the Contractor who 

shall be present at the site and shall witness the test checks, failing the Contractor’s 

attendance the test checks may be conducted in his absence and such test checks shall 

not be withstanding such absence be binding upon Contractor provided always that any 

objection made by Contractor to test check shall be duly investigated and considered 

in the manner set out below: 

(i) It shall be open to the Contractor to take specific objection to test checks of any 

recorded measurement within 7 days of date of such test checks. Any re-test 

check done by the concerned HRIDC’s authority in the presence of the 

Contractor or in his absence after due notice given to him in consequent of 

objection made by the Contractor shall be final and binding on the Contractor 

and no claim whatsoever shall thereafter be entertained regarding the accuracy 

and classification of the measurements. 

(ii) If an objection raised by the Contractor is found by the Engineer to be incorrect 

the Contractor shall be liable to pay the actual expenses incurred in 

measurements. 

 

(b) Incorrect measurement, actions to be taken: If in case during test check or 

otherwise, it is detected by the Engineer that agency has claimed any exaggerated 

measurement or has claimed any false measurement for the works which have not been 

executed; amounting to variation of 5% or more of claimed gross bill amount, action 

shall be taken as following: 

(i) On first occasion of noticing exaggerated/ false measurement, Engineer shall 

recover liquidated damages equal to10% of claimed gross bill value.  
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(ii) On any next occasion of noticing any exaggerated/false measurement, HRIDC 

shall recover liquidated damages equal to 15% of claimed gross bill value. In 

addition, the facility of recording of measurements by Contractor as well as 

release of provisional payment shall be withdrawn. Once withdrawn, 

measurements shall be done by HRIDC as per clause 45(i) above. 

42.1 "On-Account " Payments: The Contractor shall be entitled to be paid from time to 

time by way of "On-Account" payment only for such works as in the opinion of the 

Engineer he has executed in terms of the contract. All payments due on the 

Engineer’s/Engineer's Representative's certificates of measurements or Engineer’s 

certified “Contractor’s authorized Engineer’s measurements”  shall be subject to any 

deductions which may be made under these presents and shall further be subject to, 

unless otherwise required by Clause 16 of these Conditions, a retention of six percent 

by way of Security Deposits, until the amount of Security Deposit by way of such 

retentions shall amount to 5% of the total value of the contract provided always that 

the Engineer may by any certificate make any correction or modification in any 

previous certificate which shall have been issued by him and that the Engineer may 

withhold any certificate, if the works or any part thereof are not being carried out to his 

satisfaction.  

42.2 Rounding off Amounts: The total amount due on each certificate shall be rounded off 

to the nearest rupee, i.e. sum less than 50 paise shall be omitted and sums of 50 paise 

and more upto₹1 will be reckoned as ₹ 1. 

42.3 On Account Payments not Prejudicial to Final Settlement: "On-Account" payments 

made to the Contractor shall be without prejudice to the final making up of the accounts 

(except where measurements are specifically noted in the Measurement Book as "Final 

Measurements" and as such have been signed by the Contractor and 

Engineer/Engineer's Representative) and shall in no respect be considered or used as 

evidence of any facts stated in or to be inferred from such accounts nor of any particular 

quantity of work having been executed nor of the manner of its execution being 

satisfactory. 

43.4 
If payment(s) of Advances are applicable in the contract, as mentioned in the Tender 

Documents, HRIDC shall make payment(s) of Interest bearing advances, on the request 

of contractor. The payment and recovery of such Advances shall be made as under: 

 (a) Mobilisation Advance – Not Applicable  

(b) Advance Against Machinery and Equipment –  Not Applicable  

43.5 Manner of Payment: The Contractor will be transferred electronically to his bank 

account.   
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44. 
Price Variation Clause (PVC): 

44A.1 Applicability: Price Variation Clause (PVC) shall be applicable only in tender having 

advertised value above Rs. 2 Crores. Provided further that, in a contract where PVC 

is applicable, following shall be outside the purview of price adjustments (i.e. shall be 

excluded from the gross value of the work for the purpose of price variation): 

a) Materials supplied by HRIDC to the Contractors, either free or at fixed rate; 

b) Any extra item(s) included in subsequent variation falling outside the purview 

of the Bill(s) of Quantities of tender, under clause 39. (1)(b) of these Standard 

General Conditions, unless applicability of PVC and ‘Base Month’ has been 

specially agreed, while fixing the rates of such extra item(s). 

44A.2 Base Month: The Base Month for ‘Price Variation Clause’ shall be taken as the one 

month prior to closing of tender, unless otherwise stated elsewhere. The quarter for 

applicability of PVC shall commence from the month following the Base month. The 

Price Variation shall be based on the average Price Index of the quarter under 

consideration. 

44A.3 Validity: 

Rates accepted by HRIDC Administration shall hold good till completion of work and 

no additional individual claim shall be admissible except: 

(a) Payment/recovery for increase/decrease in GST on works contract or 

imposition/removal of any tax/cess on Works Contract as per Clause 37, 

(b) Payment/recovery for overall market situation as per Price Variation Clause 

given hereunder. 

44A.4 Components of various items in a contract on which variation in prices be admissible, 

shall be steel, cement, ferrous material, non-ferrous material, insulators, zinc and other 

materials, labour, plant & machinery, fuel, explosives, detonators etc. Adjustment for 

variation in prices of these items shall be determined in the manner prescribed.  

44A.5 No price variation shall be admissible for fixed components. 

44A.6 The percentages of various components in various type of works shall be as specified 

for all item (s)/ Bill(s) of Quantities in tender document and the same shall be fixed as 

per table & classifications given below: 

(I). For S&T Works 
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1 Fixed * 15 15 

2 Labou

r 
Lc 5 65 

3 Steel Sc 35 0 

4 Ceme

nt 
Cc 0 10 

5 Plant 

Machi

nery 

& 

Spares 

PMc 0 0 

6 Fuel 

& 

Lubric

ants 

Fc 5 10 

7 Other 

materi

als 

Mc 0 0 

8 Other 

Non 

ferrou

s 

Metals 

Ec 40 0 

Total 100 100 
 

44A.7 Formulae: The Amount of variation in prices in various components (labour, material 

etc.) shall be worked out by the following formulae: 

(i)  L  = (W or WSF or WF or WSFL or WFL) x (LQ – LB) x LC 

 LB x 100 

(ii) M  = (W or WSF or WF or WSFL or WFL) x (MQ – MB) x MC 

MB x100 

(iii) F  = (W or WS or WC or WSF or WF or WSFL or WFL) x (FQ – FB) x   FC 

FB x 100 

(iv) E  = (W or WS or WC or WSF or WF or WSFL or WFL) x (EQ – EB) x   EC 

EB x100 

(v) PM = (W or WS or WC or WSF or WF or WSFL or WFL) x(PMQ-PMB) x  

PMC 

PMB x 100 
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(vi) S = (W or WS or WSF) x (SQ-SB) x SC 

                                              SB x 100  

(vii) C = (W or WC ) x (CQ – CB) x CC 

                                               CB x 100 

(II) For Railway Electrification Works:  

(viii) T = [0.4136x(CQ– CB) / CB] x 85 

(ix) R = [0.94x(RT - RO) / RO + 0.06x(ZT - ZO) / ZO] x 85  

(x) N = [(PT - PO) / PO] x 85 

(xi) I = [(IT – IO) / IO] x 85 

(xii) G = [(MQ - MB) / MB] x 85 

(xiii) Er  = [(LQ - LB) / LB] x 85 

 

Where, 

L  Amount of price variation in Labour  

M  Amount of price variation in Materials  

F Amount of price variation in Fuel  

E  Amount of price variation in Explosives  

PM Amount of price variation in Plant, Machinery and Spares 

S Amount of price variation in Steel Supply Item 

C Amount of price variation in Cement Supply Item 

T Percentage variation payable on the gross value of bill of 

Concreting (Bill(s) of Quantities for concrete items) 

R Percentage variation payable on the gross value of bill of Ferrous 

Items (Bill(s) of Quantities for ferrous items) 

N Percentage variation payable on the gross value of bill of Non-

Ferrous Items (Bill(s) of Quantities for non-ferrous items)  

I Percentage variation payable on the gross value of bill of Insulator 

(Bill(s) of Quantities for Insulator items)  

G      Percentage variation payable on the gross value of bill of General 

Works (Bill(s) of Quantities for General items)  

Er      Percentage variation payable on the gross value of erection (Bill(s) of 

Quantities for Erection Item) 

LC % of Labour Component in the item(s) 

MC % of Material Component in the item(s) 

FC % of Fuel Component in the item(s) 
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EC % of Explosive Component in the item(s) 

PMC % of Plant, Machinery and Spares Component in the item(s) 

SC % of Steel Supply item Component in the item(s) 

CC % of Cement Supply item Component in the item(s) 

W Gross value of work done by Contractor as per on-account bill(s) 

excluding the Gross value of work under WS or/and WC or/and WSF 

or/and WF or/and WSFL or/and WFL and cost of materials supplied by 

HRIDC either free or at fixed rate,  

WS Gross value of work done by Contractor for item(s) of supply of 

steel. 

WC Gross value of work done by Contractor for item(s) of supply of 

cement and /or supply of grout material. 

WSF Gross value of work done by Contractor for item(s) of Fabrication 

& Erection of Structures including supply of Steel. 

WF Gross value of work done by Contractor for Fabrication & Erection 

of Structures excluding supply of Steel. 

WSFL Gross value of work done by Contractor for item(s) of Fabrication, 

Assembly, Erection / Launching of Girders including supply of 

Steel. 

WFL Gross value of work done by Contractor for item(s) of Fabrication, 

Assembly, Erection / Launching of Girders excluding supply of 

Steel. 

LB Consumer Price Index for Industrial Workers - All India: Published 

in R.B.I. Bulletin for the base period  

LQ Consumer Price Index for Industrial Workers - All India: Published 

in R.B.I. Bulletin for the average price index of the 3 months of the 

quarter under consideration 

MB Wholesale Price Index: All commodities – as published in the 

R.B.I. Bulletin for the base period  

MQ Wholesale Price Index: All commodities – as published in the 

R.B.I. Bulletin for the average price index of the 3 months of the 

quarter under consideration 

FB The average of official prices of Diesel available on the official 

website of ‘Petroleum Planning and Analysis cell’ under Ministry 

of Petroleum and Natural Gas for Delhi, Kolkata, Mumbai 

&Chennai, for the base period 

FQ The average of official prices of Diesel available on the official 

website of ‘Petroleum Planning and Analysis cell’ under Ministry 
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of Petroleum and Natural Gas for Delhi, Kolkata, Mumbai 

&Chennai, for the 3 months of the quarter under consideration 

EB Index number of Monthly Whole Sale Price Index for the category 

‘Explosive’ of (g). Manufacture of other chemical products under 

(J) MANUFACTURE OF CHEMICALS AND CHEMICAL 

PRODUCTS, published by Office of Economic Adviser, Govt. of 

India, Ministry of Commerce & Industry, Department of Industrial 

Policy & Promotion (DIPP), for the base period.  

EQ Index number of Monthly Whole Sale Price Index for the category 

‘Explosive’ of (g). Manufacture of other chemical products under 

(J) MANUFACTURE OF CHEMICALS AND CHEMICAL 

PRODUCTS, published by Office of Economic Adviser, Govt. of 

India, Govt. of India, Ministry of Commerce & Industry, 

Department of Industrial Policy & Promotion (DIPP), for the 

average price index of 3 months of the quarter under consideration. 

PMB Index Number of Wholesale Prices in India by Groups and Sub 

Groups (Averages) for ‘Manufacture of machinery for mining, 

quarrying and construction’– published in RBI (Reserve Bank of 

India) Bulletin, for the base period. 

PMQ Index Number of Wholesale Prices in India by Groups and Sub 

Groups (Averages) for ‘Manufacture of machinery for mining, 

quarrying and construction’– published in RBI (Reserve Bank of 

India) Bulletin, for the average price index of 3 months of the quarter 

under consideration. 

SB The average rate provided by the Joint Plant Committee for the 

relevant category of steel item as mentioned in Clause 46A.9; for 

the base period.  

SQ The average rate provided by the Joint Plant Committee for the 

relevant category of steel item as mentioned in Clause 46A.9; for 

the 3 months of the quarter under consideration. 

CB Index No. of Wholesale Price Index of sub-group Cement, Lime & 

Plaster as published in RBI Bulletin for the base period 

CQ No. of Wholesale Price Index of sub-group Cement, Lime & Plaster 

as published in RBI Bulletin for the average price index of the 3 

months of the quarter under consideration 

RT IEEMA price index for Steel Blooms (size 150mmx150mm) for the 

month which is two months prior to date of inspection of material. 

RO IEEMA price index for Steel Blooms (size 150mmx150mm)for the 

month which is one month prior to date of opening of tender. 

PT IEEMA price index for Copper wire rods for the month which is 

two months prior to date of inspection of material. 
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PO IEEMA price index for Copper wire rods for the month which is 

one month prior to date of opening of tender.  

ZT IEEMA price index for Zinc for the month which is two months 

prior to date of inspection of material 

ZO IEEMA price index for Zinc for the month which is one month 

prior to date of opening of tender 

IT RBI wholesale price index for the sub-group “Insulators” for the 

month which is two months prior to date of inspection of material 

IO RBI wholesale price index for the sub-group “Insulators” for the 

month which is one month prior to date of opening of tender. 

44A.8 The demands for escalation of cost shall be allowed on the basis of provisional 

indices as mentioned above in Clause 46A.7. Any adjustment needed to be done 

based on the finally published indices shall be made as and when they become 

available. 

44A.9 Price Variation during Extended Period of Contract 

The price adjustment as worked out above, i.e. either increase or decrease shall be 

applicable upto the stipulated date of completion of work including the extended period 

of completion where such extension has been granted under Clause 17A of the 

Standard General Conditions of Contract. However, where extension of time has been 

granted due to Contractor’s failure under Clause 17B of the Standard General 

Conditions of Contract, price adjustment shall be done as follows: 

 

a. In case the indices increase above the indices applicable to the last month of 

original completion period or the extended period under Clause 17A, the price 

adjustment for the period of extension granted under Clause 17B shall be 

limited to the amount payable as per the Indices applicable to the last month of 

the original completion period or the extended period under Clause 17A of the 

Standard General Conditions of Contract; as the case may be. 

b. In case the indices fall below the indices applicable to the last month of original/ 

extended period of completion under Clause 17A, as the case may be; then the 

lower indices shall be adopted for the price adjustment for the period of 

extension under Clause 17B of the Standard General Conditions of Contract. 

  45 Maintenance of Works: The Contractor shall at all times during the progress and 

continuance of the works and also for the period of maintenance/Guarantee Period 

specified in the Special condition of contract, after the date of issue of the certificate 

of completion by the Engineer or any other earlier date subsequent to the completion 

of the works that may be fixed by the Engineer, be responsible for and effectively 

maintain and uphold in good substantial, sound and perfect condition all and every part 

of the works and shall make good from time to time and at all times as often as the 

Engineer shall require, any damage or defect that may during the above period arise in 
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or be discovered or be in any way connected with the works, provided that such damage 

or defect is not directly caused by errors in the contract documents, act of providence 

or insurrection or civil riot, and the Contractor shall be liable for and shall pay and 

make good to the HRIDC or other persons legally entitled thereto whenever required 

by the Engineer so to do, all losses, damages, costs and expenses they or any of them 

may incur or be put or be liable to by reasons or in consequence of the operations of 

the Contractor or of his failure in any respect. 

46.(1) Certificate of Completion of Works: As soon as in the opinion of the Engineer, the 

work has been completed and has satisfactorily passed any final test or tests that may 

be prescribed, the Engineer shall issue a certificate of completion duly indicating the 

date of completion in respect of the work and the period of maintenance of the work 

shall commence from the date of completion mentioned in such certificate. The 

certificate, inter alia, should mention that the work has been completed in all respects 

and that all the contractual obligations have been fulfilled by the Contractor and that 

there is no due from the Contractor to HRIDCs against the contract concerned.   

The Engineer may also issue such a certificate indicating date of completion with respect 

to any part of the work (before the completion of the whole of work), which has been 

both completed to the satisfaction of the Engineer and occupied or used by the HRIDC. 

When any such certificate is given in respect of part of a work, such part shall be 

considered as completed and the period of maintenance of such part shall commence 

from the date of completion mentioned in the completion certificate issued for that part 

of the work. 

46.(2) Contractor not Absolved by Completion Certificate: The Certificate of Completion 

in respect of the works referred to in Sub-Clause (1) of this Clause shall not absolve 

the Contractor from his liability to make good any defects imperfections, shrinkages or 

faults which may appear during the period of maintenance specified in the tender 

arising in the opinion of the Engineer from materials or workmanship not in accordance 

with the drawings or specifications or instruction of the Engineer, which defects, 

imperfections, shrinkages or faults shall upon the direction in writing of the Engineer 

be amended and made good by the Contractor at his own cost; and in case of default 

on the part of Contractor, the Engineer may employ labour and materials or appoint 

another Contractor to amend and make good such defects, imperfections, shrinkages 

and faults and all expenses consequent thereon and incidental thereto shall be borne by 

the Contractor and shall be recoverable from any moneys due to him under the contract.  

46.3 Final Supplementary Agreement: After the work is completed or otherwise 

concluded by the parties with mutual consent, and taken over by the HRID  as per terms 

and conditions of the contract agreement, and there is unequivocal no claim on either 

side under the Contract other than as mentioned in item 4 of Annexure XIV, the parties 

shall execute the Final Supplementary Agreement as per Annexure XIV. 

 47. Approval only by Maintenance Certificate: No certificate other than Maintenance 

Certificate, if applicable, referred to in Clause 50 of the Conditions shall be deemed to 
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constitute approval of any work or other matter in respect of which it is issued or shall 

be taken as an admission of the due performance of the contract or any part thereof. 

48.1 Maintenance Certificate: The Contract shall not be considered as completed until a 

Maintenance Certificate, if applicable, shall have been signed by the Engineer stating 

that the works have been completed and maintained to his satisfaction. The 

Maintenance Certificate shall be given by the Engineer upon the expiration of the 

period of maintenance/ Guarantee Period or as soon thereafter as any works ordered 

during such period pursuant to Sub Clause (2) to Clause 48 of these Conditions shall 

have been completed to the satisfaction of the Engineer, and full effect shall be given 

to this Clause notwithstanding the taking possession of or using the works or any part 

thereof by the HRIDC. 

The Competent Authority to issue above Maintenance Certificate shall normally be the 

authority who is competent to sign the contract. If this Competent Authority is of the 

rank lower than JA Grade, then a JA Grade Officer (concerned with the work) should 

issue the Certificate. The Certificate, inter alia, should mention that the work has been 

completed in all respects and that all the contractual obligations have been fulfilled by 

the Contractor and that there is no due from the Contractor to HRIDC against the 

contract concerned. 

48.2 Cessation of HRIDC Liability: The HRIDC shall not be liable to the Contractor for 

any matter arising out of or in connection with the contract for execution of the works 

unless the Contractor has made a claim in writing in respect thereof before the issue of 

the Maintenance Certificate under this clause. 

48.3 Unfulfilled Obligations: Notwithstanding the issue of the Maintenance Certificate the 

Contractor and (subject to Sub-Clause (2) of this Clause) the HRIDC shall remain 

liable for the fulfillment of any obligation incurred under the provision of the contract 

prior to the issue of the Maintenance Certificate which remains unperformed at the time 

such Certificate is issued and for the purposes of determining the nature and extent of 

any such obligations, the contract shall be deemed to remain in force between the 

parties thereto. 

49.1 Final Payment: On the Engineer's certificate of completion in respect of the works, 

adjustment shall be made and the balance of account based on the Engineer or the 

Engineer's representative's certified measurements or Engineer’s certified 

“contractor’s authorized engineer’s measurements” of the total quantity of work 

executed by the Contractor upto the date of completion and on the rates accepted in 

Bill(s) of Quantities and for extra works on rates determined under Clause 39 of these 

Conditions shall be paid to the Contractor subject always to any deduction which may 

be made under these presents and further subject to the Contractor having signed 

delivered to the Engineer enclosing either a full account in detail of all claims he may 

have on the HRIDC in respect of the works or having delivered No Claim Certificate 

and the Engineer having after the receipt of such account given a certificate in writing 

that such claims are not covered under excepted matter i.e. Clauses 7(j), 8, 18, 22(5), 
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39.1, 39.2, 40A, 43(2), 45(i)(a), 55, 55-A(5), 57, 57A, 61(1), 61(2) and 62(1), 63(iv) 

and 63.2.11 of the Standard General Conditions of Contract or in any Clause (stated as 

excepted matter)  of the Special Conditions of the Contract, that the whole of the works 

to be done under the provisions of the Contracts have been completed, that they have 

been inspected by him since their completion and found to be in good and substantial 

order, that all properties, works and things, removed, disturbed or injured in 

consequence of the works have been properly replaced and made good and all expenses 

and demands incurred by or made upon the HRIDC for or in the respect of damage or 

loss by from or in consequence of the works, have been satisfied agreeably and in 

conformity with the contract. 

49.2 Post Payment Audit: It is an agreed term of contract that the HRIDC reserves to itself 

the right to carry out a post-payment audit and/ or technical examination of the  works 

and the Final Bill including all supporting vouchers, abstracts etc. and to make a claim 

on the Contractor for the refund of any excess amount paid to him till the release of 

security deposit or settlement of claims, whichever is later, if as a result of such 

examination any over-payment to him is discovered to have been made in respect of 

any works done or alleged to have been done by him under the contract. 

50-A. Production of Vouchers etc. by the Contractor: 

(i) For a contract of more than one crore of rupees, the Contractor shall, whenever 

required, produce or cause to be produced for examination by the Engineer any 

quotation, invoice, cost or other account, book of accounts, voucher, receipt, 

letter, memorandum, paper of writing or any copy of or extract from any such 

document and also furnish information and returns verified in such manner as 

may be required in any way relating to the execution of this contract or relevant 

for verifying or ascertaining cost of execution of this contract (the decision of the 

Engineer on the question of relevancy of any documents, information or return 

being final and binding in the parties). The Contractor shall similarly produce 

vouchers etc., if required to prove to the Engineer, that materials supplied by him, 

are in accordance with the specifications laid down in the contract. 

(ii) If any portion of the work in a contract of value more than one crore of rupees be 

carried out by a sub-contractor or any subsidiary or allied firm or company (as 

per Clause 7 of the Standard General Conditions of Contract), the Engineer shall 

have power to secure the books of such sub-contract or any subsidiary or allied 

firm or company, through the Contractor, and such books shall be open to his 

inspection. 

(iii) The obligations imposed by Sub Clause (i) & (ii) above is without prejudice to 

the obligations of the Contractor under any statute rules or orders binding on the 

Contractor. 
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51.   Withholding and Lien in Respect of Sums Claimed:  Whenever any claim or claims 

for payment of a sum of money arises out of or under the contract against the 

Contractor, the HRIDC shall be entitled to withhold and also have a lien to retain such 

sum or sums in whole or in part from the security, if any, deposited by the Contractor 

and for the purpose aforesaid, the HRIDC shall be entitled to withhold the said cash 

Security Deposit or the Security if any, furnished as the case may be and also have a 

lien over the same pending finalization or adjudication of any such claim. In the event 

of the security being insufficient to cover the claimed amount or amounts or if no 

security has been taken from the Contractor, the HRIDC shall be entitled to withhold 

and have a lien to the extent of the such claimed amount or amounts referred to supra, 

from any sum or sums found payable or which at any time thereafter may become 

payable to the Contractor under the same contract or any other contract with this or any 

other Railway/HRIDC or any Department of the Central Government pending 

finalization or adjudication of any such claim. 

It is an agreed term of the contract that the sum of money or moneys so withheld or 

retained under the lien referred to above, by the HRIDC will be kept withheld or 

retained as such by the HRIDCs till the claim arising out of or under the contract is 

determined by the arbitrator (if the contract governed by the Arbitration Clause) or by 

the competent court as the case may be and that the Contractor will have no claim for 

interest or damages whatsoever on any account in respect of such withholding or 

retention under the lien referred to supra and duly notified as such to the Contractor. 

For the purpose of this clause, where the Contractor is a partnership firm or a company, 

the HRIDC shall be entitled to withhold and also have a lien to retain towards such 

claimed amount or amounts in whole or in part from any sum found payable to any 

partner / company, as the case may be whether in his individual capacity or otherwise. 

52-A Lien in Respect of Claims in other Contracts: 

(i) Any sum of money due and payable to the Contractor (including the Security 

Deposit returnable to him) under the contract may be withheld or retained by way 

of lien by the HRIDC, against any claim of this or any other HRIDC or any other 

Department of the Central Government in respect of payment of a sum of money 

arising out of or under any other contract made by the Contractor with this or any 

other Department of the Central Government. 

(ii) However, recovery of claims of HRIDC in regard to terminated contracts may be 

made from the Final Bill, Security Deposits and Performance Guarantees of other 

contract or contracts, executed by the Contractor. The Performance Guarantees 

submitted by the Contractor against other contracts, if required, may be withheld 

and encashed. In addition, 10% of each subsequent ‘on-account bill’ may be 

withheld, if required, for recovery of HRIDC dues against the terminated 

contract. 

(iii) It is an agreed term of the contract that the sum of money so withheld or retained 

under this Clause by the HRIDC will be kept withheld or retained as such by the 

HRIDC till the claim arising out of or under any other contract is either mutually 
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settled or determined by arbitration, if the other contract is governed by 

Arbitration Clause or by the competent court as the case may be and Contractor 

shall have no claim for interest or damages whatsoever on this account or on any 

other ground in respect of any sum of money withheld or retained under this 

Clause and duly notified as such to the Contractor. 

53. Signature on Receipts for Amounts: Every receipt for money which may become 

payable or for any security which may become transferable to the Contractors under 

these presents, shall, if signed in the partnership name by anyone of the partners of a 

Contractor's firm be a good and sufficient discharge to the HRIDC in respect of the 

moneys or security purported to be acknowledged thereby and in the event of death of 

any of the Contractor, partners during the pendency of the contract, it is hereby 

expressly agreed that every receipt by anyone of the surviving Contractor partners shall 

if so signed as aforesaid be good and sufficient discharge as aforesaid provided that 

nothing in this Clause contained shall be deemed to prejudice or effect any claim which 

the HRIDC may hereafter have against the legal representative of any Contractor 

partner so dying for or in respect to any breach of any of the conditions of the contract, 

provided also that nothing in this clause contained shall be deemed to prejudice or 

effect the respective rights or obligations of the Contractor partners and of the legal 

representatives of any deceased Contractor partners interest. 

 LABOUR :- 

54. Wages to Labour: The Contractor shall be responsible to ensure compliance with the 

provision of the Minimum Wages Act, 1948 (hereinafter referred to as the “said Act”) 

and the Rules made thereunder in respect of any employees directly or through petty 

Contractors or sub-contractors employed by him for the purpose of carrying out this 

contract. 

 If, in compliance with the terms of the contract, the Contractor supplied any 

labour to be used wholly or partly under the direct orders and control of the HRIDC 

whether in connection with any work being executed by the Contractor or otherwise 

for the purpose of the HRIDC such labour shall, for the purpose of this Clause, still be 

deemed to be persons employed by the Contractor. 

 If any moneys shall, as a result of any claim or application made under the 

said Act be directed to be paid by the HRIDC, such money shall be deemed to be 

moneys payable to the HRIDC by the Contractor and on failure by the Contractor to 

repay the HRIDC any moneys paid by it as aforesaid within seven days after the same 

shall have been demanded, the HRIDCs shall be entitled to recover the same from 

Contractor’s bills/Security Deposit or any other dues of Contractor with the 

Government of India.  
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54-A. Apprentices Act: The Contractor shall be responsible to ensure compliance with the 

provisions of the Apprentices Act, 1961 and the Rules and Orders issued thereunder 

from time to time in respect of apprentices directly or through petty Contractors or sub-

contractors employed by him for the purpose of carrying out the Contract. 

 If the Contractor directly or through petty Contractors or sub-contractors fails 

to do so, his failure will be a breach of the contract and the HRIDC may, in its 

discretion, rescind the contract. The Contractor shall also be liable for any pecuniary 

liability arising on account of any violation of the provisions of the Act. 

55. Provisions of Payments of Wages Act: The Contractor shall comply with the 

provisions of the Payment of Wages Act, 1936 and the rules made thereunder in respect 

of all employees employed by him either directly or through petty Contractors or sub-

contractors in the works. If in compliance with the terms of the contract, the Contractor 

directly or through petty Contractors or sub-contractors shall supply any labour to be 

used wholly or partly under the direct orders and control of the Engineer whether in 

connection with the works to be executed hereunder or otherwise for the purpose of the 

Engineer, such labour shall nevertheless be deemed to comprise persons employed by 

the Contractor and any moneys which may be ordered to be paid by the Engineer shall 

be deemed to be moneys payable by the Engineer on behalf of the Contractor and the 

Engineer may on failure of the Contractor to repay such money to the HRIDCs deduct 

the same from any moneys due to the Contractor in terms of the contract. The HRIDC 

shall be entitled to recover the same from Contractor’s bills/Security Deposit or any 

other dues of Contractor with the Government of India all moneys paid or payable by 

the HRIDC by way of compensation of aforesaid or for costs of expenses in connection 

with any claim thereto and the decision of the Engineer upon any question arising out 

of the effect or force of this Clause shall be final and binding upon the Contractor.   

55-A. Provisions of Contract Labour (Regulation and Abolition) Act, 1970: 

55-A.(1) The Contractor shall comply with the provision of the contract labour (Regulation and 

Abolition) Act, 1970 and the Contract labour (Regulation and Abolition) Central Rules 

1971 as modified from time to time, wherever applicable and shall also indemnify the 

HRIDC from and against any claims under the aforesaid Act and the Rules. 

55-A.(2) The Contractor shall obtain a valid license under the aforesaid Act as modified from 

time to time before the commencement of the work and continue to have a valid license 

until the completion of the work. Any failure to fulfill the requirement shall attract the 

penal provision of the Act.  

55-A.(3) The Contractor shall pay to the labour employed by him directly or through sub-

contractors the wages as per provision of the aforesaid Act and the Rules wherever 

applicable. The Contractor shall notwithstanding the provisions of the contract to the 

contrary, cause to be paid the wages to labour, indirectly engaged on the works 
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including any engaged by sub-contractors in connection with the said work, as if the 

labour had been immediately employed by him. 

55-A.(4) In respect of all labour directly or indirectly employed in the work for performance of 

the Contractor's part of the contract, the Contractor shall comply with or cause to be 

complied with the provisions of the aforesaid Act and Rules wherever applicable. 

55-A.(5) In every case in which, by virtue of the provisions of the aforesaid Act or the rules, the 

HRIDC is obliged to pay any amount of wages to a workman employed by the 

Contractor or his sub-contractor in execution of the work or to incur any expenditure 

on account of the contingent, liability of the HRIDC due to the Contractor's failure to 

fulfill his statutory obligations under the aforesaid Act or the rules, the HRIDC will 

recover from the Contractor, the amount of wages so paid or the amount of expenditure 

so incurred and without prejudice to the rights of the HRIDC under the Section 20, 

Sub-Section (2) and Section 2, Sub-Section (4) of the aforesaid Act, the HRIDC shall 

be at liberty to recover such amount or part thereof from Contractor’s bills/Security 

Deposit or any other dues of Contractor with the Government of India. The HRIDC 

shall not be bound to contest any claim made against it under Sub-Section (1) of Section 

20 and Sub-Section (4) of Section 21 of the aforesaid Act except on the written request 

of the Contractor and upon his giving to the HRIDC full security for all costs for which 

the HRIDC might become liable in contesting such claim. The decision of the Engineer 

regarding the amount actually recoverable from the Contractor as stated above shall be 

final and binding on the Contractor. 

55-B. Provisions of Employees Provident Fund and Miscellaneous Provisions Act, 1952: 

The Contractor shall comply with the provisions of Para 30 & 36-B of the Employees 

Provident Fund Scheme, 1952; Para 3 & 4 of Employees’ Pension Scheme, 1995; and 

Para 7 & 8 of Employees Deposit Linked Insurance Scheme, 1976; as modified from 

time to time through enactment of “Employees Provident Fund & Miscellaneous 

Provisions Act, 1952”, wherever applicable and shall also indemnify the HRIDC from 

and against any claims under the aforesaid Act and the Rules. 

55-C (i) Contractor is to abide by the provisions of various labour laws in terms of above 

clause 54, 55, 55-A and 55-B of the Standard General Conditions of Contract.  

55-D.   Provisions of “The Building and Other Construction Workers (Regulation of 

Employment and Conditions of Service) Act, 1996” and “The Building and Other 

Construction Workers’ Welfare Cess Act, 1996”: 

The tenderers, for carrying out any construction work, shall get themselves registered 

with the Registering Officer under Section-7 of the Building and Other Construction 

Workers Act, 1996 and Rules made thereto by the concerned State Govt., and submit 

Certificate of Registration issued by Registering Officer of the concerned State Govt. 
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(Labour Dept.). The Cess shall be deducted from contractor’s bills as per provisions of 

the Act.  

56. Reporting of Accidents: The Contractor shall be responsible for the safety of all 

employees directly or through petty Contractors or sub-contractor employed by him on 

the works and shall report serious accidents to any of them however and wherever 

occurring on the works to the Engineer or the Engineers Representative and shall make 

every arrangement to render all possible assistance. 

59.1 Labour Camps: The Contractor shall at his own expense make adequate arrangements 

for the housing, supply of drinking water and provision of latrines and urinals for his 

staff and workmen, directly or through the petty Contractors or sub-contractors and for 

temporary creche (Bal-Mandir) where 50 or more women are employed at a time. 

Suitable sites on HRIDC land, if available, may be allotted to the Contractor for the 

erection of labour camps, either free of charge or on such terms and conditions that 

may be prescribed by the. All camp sites shall be maintained in clean and sanitary 

conditions by the Contractor at his own cost. 

59.2 Compliance to Rules for Employment of Labour: The Contractor(s) shall conform 

to all laws, bye-laws rules and regulations for the time being in force pertaining to the 

employment of local or imported labour and shall take all necessary precautions to 

ensure and preserve the health and safety of all staff employed directly or through petty 

contractors or sub-contractors on the works. 

59.3 Preservation of Peace: The Contractor shall take requisite precautions and use his best 

endeavours to 

(i) Prevent any riotous or unlawful behaviour by or amongst his workmen and other 

employed directly or through the petty Contractors or sub-contractors on the works and 

for the preservation of peace and protection of the inhabitants and  

(ii) Security of property in the neighbourhood of the works. In the event of the HRIDC 

requiring the maintenance of a Special Police Force at or in the vicinity of the site 

during the tenure of works, the expenses thereof shall be borne by the Contractor and 

if paid by the HRIDC shall be recoverable from the Contractor. 

59.7   Medical Facilities at Site: The Contractor shall provide medical facilities at the site 

as may be prescribed by the Engineer on the advice of the Railway or any authorised 

Medical Authority in relation to the strength of the Contractor's resident staff and 

workmen.  

59.8 Use of Intoxicants: The sale of ardent spirits or other intoxicating beverages upon the 

work or in any of the buildings, encampments or tenements owned, occupied by or 

within the control of the Contractor or any of his employees shall be forbidden and the 

Contractor shall exercise his influence and authority to the utmost extent to secure strict 

compliance with this condition. 
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59.9 Restrictions on the Employment of Retired Engineers of Railway Services Within 

One Year of their Retirement: The Contractor shall not, if he is a retired Government 

Engineer of Gazetted rank, himself engage in or employ or associate a retired 

Government Engineer of Gazetted rank, who has not completed one year from the date 

of retirement, in connection with this contract in any manner whatsoever without 

obtaining prior permission of the President and if the Contractor is found to have 

contravened this provision it will constitute a breach of contract and administration will 

be entitled to terminate the contract and forfeit his Performance Guarantee as well as 

Security Deposit.  

60.1 Non-Employment of Labourers below the age of 15: The Contractor shall not 

employ children below the age of 15 as labourers directly or through petty Contractors 

or sub-contractors for the execution of work. 

60.2 Medical Certificate of Fitness for Labour: It is agreed that the Contractor shall not 

employ a person above 15 and below 19 years of age for the purpose of execution of 

work under the contract unless a medical certificate of fitness in the prescribed form 

(Proforma at Annexure-VIII) granted to him by a certifying surgeon certifying that he 

is fit to work as an adult, is obtained and kept in the custody of the Contractor or a 

person nominated by him in this behalf and the person carries with him, while at work; 

a token giving a reference to such certificate. It is further agreed that the responsibility 

for having the adolescent examined medically at the time of appointment or 

periodically till he attains the age of 19 years shall devolve entirely on the Contractor 

and all the expenses to be incurred on this account shall be borne by him and no fee 

shall be charged from the adolescent or his parent for such medical examination. 

60.3 Period of Validity of Medical Fitness Certificate: A certificate of fitness granted or 

renewed for the above said purposes shall be valid only for a period of one year at a 

time. The certifying surgeon shall revoke a certificate granted or renewed if in his 

opinion the holder of it, is no longer fit for work in the capacity stated therein. Where 

a certifying surgeon refuses to grant or renew a certificate or revoke a certificate, he 

shall, if so required by the person concerned, state his reasons in writing for doing so. 

60.4 Medical Re-Examination of Labourer: Where any official appointed in this behalf 

by the Ministry of Labour is of the opinion that any person employed in connection 

with the execution of any work under this contract in the age group 15 to 19 years is 

without a certificate of fitness or is having a certificate of fitness but no longer fit to 

work in the capacity stated in the certificate, he may serve on the Contractor, or on the 

person nominated by him in this regard, a notice requiring that such persons shall be 

examined by a certifying surgeon and such person shall not if the concerned official so 

directs, be employed or permitted to do any work under this contract unless he has been 

medically examined and certified that he is fit to work in the capacity stated in the 

certificate.  

 

EXPLANATIONS: 
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(1)  Only Qualified Medical Practitioners can be appointed as "Certifying Surgeons" 

and the term "Qualified Medical Practitioners" means a person holding a 

qualification granted by an authority specified in the Schedule to the Indian 

Medical Degrees Act, 1916 (VII to 1916) or in the Schedule to the Indian Medical 

Council Act, 1933 (XXVII) of 1933. 

(2)  The Certifying surgeon may be a medical officer in the service of State or 

Municipal Corporation. 

 DETERMINATION OF CONTRACT :- 

61.1 Right of HRIDC to Determine the Contract: The HRIDC shall be entitled to 

determine and terminate the contract at any time should, in the HRIDC opinion, the 

cessation of work becomes necessary owing to paucity of funds or from any other cause 

whatever, in which case the value of approved materials at site and of work done to 

date by the Contractor will be paid for in full at the rate specified in the contract. Notice 

in writing from the HRIDC of such determination and the reasons therefor shall be 

conclusive evidence thereof. 

61.2 Payment on Determination of Contract: Should the contract be determined under 

sub clause (1) of this clause and the Contractor claims payment for expenditure 

incurred by him in the expectation of completing the whole of the work, the HRIDC 

shall admit and consider such claims as are deemed reasonable and are supported by 

vouchers to the satisfaction of the Engineer. The HRIDC decision on the necessity and 

propriety of such expenditure shall be final and conclusive.  

61.3 The Contractor shall have no claim to any payment of compensation or otherwise, 

howsoever on account of any profit or advantage which he might have derived from 

the execution of the work in full but which he did not derive in consequence of 

determination of contract. 

62.1 Determination of Contract owing to Default of Contractor:  

If the Contractor should: 

(i) Becomes bankrupt or insolvent, or 

(ii) Make an arrangement for assignment in favour of his creditors, or agree to carry 

out the contract under a Committee of Inspection of his creditors, or 

(iii) Being a Company or Corporation, go into liquidation (other than a voluntary 

liquidation for the purposes of amalgamation or reconstruction), or 

(iv) Have an execution levied on his goods or property on the works, or 

(v) Assign the contract or any part thereof otherwise than as provided in Clause 7 of 

these Conditions, or 
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(vi) Abandon the contract, or 

(vii) Persistently disregard the instructions of the Engineer, or contravene any 

provision of the contract, or 

(viii) Fail to adhere to the agreed programme of work by a margin of 10% of the 

stipulated period, or  

(ix) Fail to Execute the contract documents in terms of Para 8 of the Instructions to 

Tenderers. 

(x) Fail to submit the documents pertaining to identity of JV and PAN in terms of Para 

17.11 of Tender Form (Second Sheet) of Annexure I available in the Instructions 

to Tenderers. 

(xi) Fail to remove materials from the site or to pull down and replace work after 

receiving from the Engineer notice to the effect that the said materials or works 

have been condemned or rejected under Clause 25 and 27 of these Conditions, 

or 

(xii) Fail to take steps to employ competent or additional staff and labour as 

required under Clause 26 of these Conditions, or 

(xiii) Fail to afford the Engineer or Engineer's representative proper facilities for 

inspecting the works or any part thereof as required under Clause 28 of these 

Conditions, or 

(xiv) Promise, offer or give any bribe, commission, gift or advantage either himself or 

through his partner, agent or servant to any officer or employee of the HRIDC 

or to any person on his or on their behalf in relation to the execution of this or 

any other contract with this HRIDC. 

(xv) Fail to adhere to the provisions of Para 16 of Tender Form (Second Sheet) of 

Annexure I of the Instructions to Tenderers, or provision Clause 59(9) of these 

Conditions. 

(xvi)Submits copy of fake documents / certificates in support of credentials, submitted 

by the tenderer 

Then and in any of the said Clause, the Engineer on behalf of the HRIDC may serve 

the Contractor with a notice (Proforma at Annexure-IX) in writing to that effect and if 

the Contractor does not within seven days after the delivery to him of such notice 

proceed to make good his default in so far as the same is capable of being made good 

and carry on the work or comply with such directions as aforesaid of the entire 

satisfaction of the Engineer, the HRIDC shall be entitled after giving 48 hours’ notice 

(Proforma at Annexure-X or XII, as the case may be) in writing under the hand of the 

Engineer to rescind the contract as a whole or in part or parts (as may be specified in 

such notice) and after expiry of 48 hours’ notice, a final termination notice (Proforma 

at Annexure-XI or XIII, as the case may be) should be issued. 

Note: Engineer at his discretion may resort to the part termination of contract with 

notices (Proforma at Annexure- IX, XII and XIII), only in cases where progress of 

work is more than or equal to 80% of the original scope of work.  
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62.2 Right of HRIDC after Rescission of Contract owing to Default of Contractor: In 

the event of any or several of the courses, referred to in Sub-Clause (1) of this Clause, 

being adopted: 

(a) The Contractor shall have no claim to compensation for any loss sustained by him 

by reason of his having purchased or procured any materials or entered into any 

commitments or made any advances on account of or with a view to the execution of 

the works or the performance of the contract and Contractor shall not be entitled to 

recover or be paid any sum for any work thereto for actually performed under the 

contract unless and until the Engineer shall have certified the performance of such work 

and the value payable in respect thereof and the Contractor shall only be entitled to be 

paid the value so certified. 

 

(b) In the contract which has been rescinded as a whole, the Security Deposit already 

with HRIDC under the contract shall be encashed/ forfeited and the Performance 

Guarantee already submitted for the contract shall be encashed. The balance work shall 

be got done independently without risk & cost of the failed Contractor. The failed 

Contractor shall be debarred from participating in the tender for executing the balance 

work. If the failed Contractor is a JV or a Partnership firm, then every member/partner 

of such a firm shall be debarred from participating in the tender for the balance work 

in his/her individual capacity or as a partner of any other JV /partnership firm. 

Further the authorized representative of failed Contractor cannot be accepted as 

authorized representative in new contract. 

(c) In the contract rescinded in part or parts, 

(i) The full Performance Guarantee available for the contract shall be recovered. No 

additional Performance Guarantee shall be required for balance of work being executed 

through the part terminated contract. The contract value of part terminated contract 

stands reduced to the balance value of work under the contract. 

(ii) The Security Deposit of part terminated contract shall be dealt as per clause 16(2) 

of these Conditions. 

(iii) The defaulting Contractor shall not be issued any completion certificate for the 

contract. 

(iv) The balance work shall be got done independently without risk & cost of the failed 

Contractor. The failed Contractor shall be debarred from participating in the tender for 

executing the balance work. If the failed Contractor is a JV or a Partnership firm, then 

every member/partner of such a firm shall be debarred from participating in the tender 

for the balance work in his/her individual capacity or as a partner of any other JV 

/partnership firm.  

(v) Further the authorized representative of failed Contractor will not be accepted as 

authorized representative in new contract. 

(d) The Engineer or the Engineer's Representative shall be entitled to take possession 

of any materials, tools, implements, machinery and buildings on the works or on the 

property on which these are being or ought to have been executed, and to retain and 

employ the same in the further execution of the works or any part thereof until the 

completion of the works without the Contractor being entitled to any compensation for 

the use and employment thereof or for wear and tear or destruction thereof. 
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(e) The Engineer shall as soon as may be practicable after removal of the Contractor 

fix and determine ex-parte or by or after reference to the parties or after such 

investigation or enquiries as he may consider fit to make or institute and shall certify 

what amount (if any) had at the time of rescission of the contract been reasonably 

earned by or would reasonably accrue to the Contractor in respect of the work then 

actually done by him under the contract and what was the value of any unused, or 

partially used materials, any constructional plant and any temporary works upon the 

site. The legitimate amount due to the Contractor after making necessary deductions 

and certified by the Engineer should be released expeditiously.   

 SETTLEMENT OF DISPUTES – INDIAN RAILWAY ARBITRATION AND 

CONCILIATION RULES :- 

63. Conciliation of Disputes:  

(i) This clause is applicable in the tender having advertised value less than or equal 

to Rs 50 Crore. 

(ii) All disputes and differences of any kind whatsoever arising out of or in 

connection with the contract, whether during the progress of the work or after 

its completion and whether before or after the determination of the contract, 

shall be referred by the Contractor to the "MD/HRIDC " through “Notice of 

Dispute” provided that no such notice shall be served later than 30 days after 

the date of issue of Completion Certificate by the Engineer. The MD/HRIDC 

shall, within 30 days after receipt of the Contractor’s “Notice of Dispute”, 

notify the name of conciliator(s) to the Contractor.   

(iii)The Conciliator(s) shall assist the parties to reach an amicable settlement in an 

independent and impartial manner within the terms of contract.  

(iv) If the parties reach agreement on a settlement of the dispute, they shall draw up 

and sign a written settlement agreement duly signed by Engineer In-charge, 

Contractor and conciliator(s). When the parties sign the settlement agreement, 

it shall be final and binding on the parties.  

(v) The parties shall not initiate, during the conciliation proceedings, any arbitral 

or judicial proceedings in respect of a dispute that is the subject matter of the 

conciliation proceedings. 

(vi) The conciliation proceedings shall be terminated as per Section 76 of ‘The 

Arbitration and Conciliation Act, 1996. 
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63.1 Matters Finally Determined by the HRIDC: All disputes and differences of any kind 

whatsoever arising out of or in connection with the contract, whether during the 

progress of the work or after its completion and whether before or after the 

determination of the contract, shall be referred by the Contractor to the Engineer and 

the Engineer shall, within 120 days  after receipt of the Contractor’s representation, 

make and notify decisions on all matters referred to by the Contractor in writing 

provided that matters for which provision has been made in Clauses 7(j), 8, 18, 

22(5),39.1, 39.2, 40A,43(2), 45(i)(a), 55, 55-A(5), 57, 57A,61(1), 61(2),62(1), 63(iv) 

and 63.2.11of the Standard General Conditions of Contract or in any Clause (stated as 

excepted matter) of the Special Conditions of the Contract, shall be deemed as 

‘excepted matters’ (matters not arbitrable)and decisions of the HRIDC authority, 

thereon shall be final and binding on the Contractor; provided further that ‘excepted 

matters’ shall stand specifically excluded from the purview of the Dispute 

Adjudication Board (DAB) and Arbitration. 

63.2   
Dispute Adjudication Board (DAB):  This clause is applicable in the tender having 

advertised value more than Rs 50 Crore. 

63.2.1   
Any dispute/s if not settled with the Engineer, shall be referred to DAB.  

The DAB shall consist of a panel of three Retired Railway Officers, retired not below 

senior administrative grade (SAG). The DAB shall be formed within 90 days of signing 

of Contract Agreement. For this purpose, a panel of DAB members shall be maintained 

in the MD/HRIDC office. The complete panel, which shall not be less than five 

members, shall be sent by MD/HRIDC to the Contractor to nominate one member of 

the DAB from the panel as Contractor’s nominee within two weeks of receipt of the 

panel. On receipt of Contractor’s nominee, the MD/HRIDC shall nominate one 

member from the same panel as HRIDC nominee for the DAB. Both above nominees 

shall jointly select presiding member of the DAB from the same panel. 

63.2.2 
The appointment of DAB shall be effectuated by way of a tri-partite agreement among 

the HRIDC, Contractor and the respective DAB members. The terms of the 

remuneration of each member shall be as fixed by Ministry of Railways from time to 

time. Each party shall be responsible for paying one-half of this remuneration. 

63.2.3   
If one or more of the members appointed refuses to act as DAB member, or is unable 

or unwilling to perform his functions as DAB member for any reason whatsoever or 

dies or in the opinion of the MD/HRIDC fails to act without undue delay, the parties 
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shall terminate the mandate of such DAB member and thereupon new DAB member 

shall be appointed in the same manner, as the outgoing DAB member had been 

appointed. 

63.2.4 

  The appointment of any member may be terminated by mutual agreement of both 

Parties, but not by the HRIDC or the Contractor acting alone. Unless otherwise agreed 

by both the Parties, the appointment of the DAB (including each member) shall expire 

upon expiry of this Contract Agreement. 

63.2.5   
Before start of DAB proceedings, each DAB member shall give the following 

certificate to the HRIDC and the Contractor: 

              “I have no any past or present relationship in relation to the subject matter in 

dispute, whether financial, business, professional or other kind. Further, I have no any 

past or present relationship with or interest in any of the parties whether financial, 

business, professional or other kind, which is likely to give rise to justifiable doubts as 

to my independence or impartiality.” 

63.2.6   
DAB proceedings shall be conducted as decided by the DAB. The DAB shall give its 

decision within 90 days of a Dispute referred to it by any of the Parties, duly recording 

the reasons before arriving at the decision. The DAB shall decide the issue within terms 

and conditions of the contract. This time limit shall be extendable subject to the Parties 

mutual agreement. 

63.2.7   
The DAB decision shall not be binding on both the Parties. In case any party is not 

satisfied by the decision of DAB, then the aggrieved party may approach Arbitral 

Tribunal for arbitration proceedings. 

63.2.8 

  No dispute shall be referred to Arbitral Tribunal unless the same has been referred to 

DAB for adjudication. However, in case DAB is not formed due to any reason, the 

disputes can be directly referred to Arbitral Tribunal to adjudicate the dispute. 

63.2.9   
In the specific cases of any misconduct by any of the members of the DAB, the parties 

shall have the right to specifically bring it to the notice of the DAB such conduct, 

through a statement filed with necessary documents in proof of such misconduct and 
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the DAB, after taking NOTICE of such conduct initiate the replacement of the member 

concerned, in the same manner the member to be replaced was appointed. 

63.2.10 
Once the decision is given by DAB, DAB cannot review the decision at its own or on 

the request of one party, unless both parties agree for review of decision by DAB 

63.2.11 
In case DAB decision is not challenged by either party within 180 days of receipt of 

decision of DAB, the decision shall be considered as final and parties would be barred 

for referring the same to Arbitral Tribunal for adjudication 

63.2.12 
The obligation of the HRIDC and the Contactor shall not be altered by reasons of issue 

being or under reference to DAB. 

63.2.13 
The DAB shall conduct the proceedings at any convenient venue which shall be 

decided by DAB in consultations with parties. 

63.2.14 
It is a term of this contract that the Parties shall not approach any Court of Law for 

settlement of such disputes or differences unless an attempt has first been made by the 

parties to settle such disputes or differences through DAB and Arbitral Tribunal. 

64.1 Demand for Arbitration: 

64.1(i) In the event of any dispute or difference between the parties hereto as to the 

construction or operation of this contract, or the respective rights and liabilities of the 

parties on any matter in question, dispute or difference on any account or as to the 

withholding by the HRIDC of any certificate to which the Contractor may claim to be 

entitled to, or if the HRIDC fails to make a decision within 120 days, then and in any 

such case, but except in any of the “excepted matters” referred to in Clause 63.1 of 

these Conditions, the Contractor, after 120 days but within 180 days of his presenting 

his final claim on disputed matters shall demand in writing that the dispute or difference 

be referred to arbitration. 

64.1(ii

)(a) 

The demand for arbitration shall specify the matters which are in question, or subject of 

the dispute or difference as also the amount of claim item-wise. Only such dispute or 

difference, in respect of which the demand has been made, together with counter claims 
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or set off, given by the HRIDC, shall be referred to arbitration and other matters shall 

not be included in the reference. 

64.1(ii) 

(b) 

The parties may waive off the applicability of Sub-Section 12(5) of Arbitration and 

Conciliation (Amendment) Act 2015, if they agree for such waiver in writing, after 

dispute having arisen between them, in the format given under Annexure XV of these 

conditions.   

64.1(iii

) (a) 

The Arbitration proceedings shall be assumed to have commenced from the day, a 

written and valid demand for arbitration is received by the HRIDC. 

64.1(iii

)(b) 

The claimant shall submit his claims stating the facts supporting the claims along with 

all the relevant documents and the relief or remedy sought against each claim within a 

period of 30 days from the date of appointment of the Arbitral Tribunal. 

64.1(iii

)(c) 

The HRIDC shall submit its defence statement and counter claim(s), if any, within a 

period of 60 days of receipt of copy of claims from Tribunal, unless otherwise extension 

has been granted by Tribunal. 

64.1(iii

)(d) 

Place of Arbitration: The place of arbitration would be within the geographical limits 

of the Division of the HRIDC where the cause of action arose or the Headquarters of 

the concerned HRIDC or any other place with the written consent of both the parties.  

64.1(iv

) 

No new claim shall be added during proceedings by either party. However, a party may 

amend or supplement the original claim or defense thereof during the course of 

arbitration proceedings subject to acceptance by Tribunal having due regard to the delay 

in making it. 

64.1(v) If the Contractor(s) does/do not prefer his/their specific and final claims in writing, 

within a period of 90 days of receiving the intimation from the HRIDC that the final bill 

is ready for payment, he/they will be deemed to have waived his/their claim(s) and the 

HRIDC shall be discharged and released of all liabilities under the contract in respect 

of these claims. 

64.2 Obligation During Pendency of Arbitration: Work under the contract shall, unless 

otherwise directed by the Engineer, continue during the arbitration proceedings, and no 

payment due or payable by the HRIDC shall be withheld on account of such 

proceedings, provided, however, it shall be open for Arbitral Tribunal to consider and 

decide whether or not such work should continue during arbitration proceedings. 

64.3 Appointment of Arbitrator: 
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64.3(a) Appointment of Arbitrator where applicability of section 12 (5) of Arbitration and 

Conciliation Act has been waived off: 

64.3(a)

(i) 

In cases where the total value of all claims in question added together does not exceed 

1,00,00,000/- (Rupees One Crore), the Arbitral Tribunal shall consist of a Sole 

Arbitrator who shall be a Gazetted Officer of Railway not below Junior Administrative 

Grade, nominated by the MD/HRIDC. The sole arbitrator shall be appointed within 60 

days from the day when a written and valid demand for arbitration is received by 

MD/HRIDC. 

64.3(a)

(ii) 

In cases not covered by the Clause 64(3)(a)(i), the Arbitral Tribunal shall consist of a 

panel of three Gazetted Railway Officers not below Junior Administrative Grade or 2 

Railway Gazetted Officers not below Junior Administrative Grade and a retired Railway 

Officer, retired not below the rank of Senior Administrative Grade Officer, as the 

arbitrators. For this purpose, the HRIDC will send a panel of at least four (4) names of 

Gazetted Railway Officers of one or more departments of the HRIDC which may also 

include the name(s) of retired Railway Officer(s) empanelled to work as HRIDC 

Arbitrator to the Contractor within 60 days from the day when a written and valid 

demand for arbitration is received by the MD/HRIDC.  

 

Contractor will be asked to suggest to MD/HRIDC at least 2 names out of the panel for 

appointment as Contractor’s nominee within 30 days from the date of dispatch of the 

request by HRIDC. The MD/HRIDC shall appoint at least one out of them as the 

Contractor’s nominee and will, also simultaneously appoint the balance number of 

arbitrators either from the panel or from outside the panel, duly indicating the 

‘presiding arbitrator’ from amongst the 3 arbitrators so appointed. MD/HRIDC shall 

complete this exercise of appointing the Arbitral Tribunal within 30 days from the 

receipt of the names of Contractor’s nominees. While nominating the arbitrators, it will 

be necessary to ensure that one of them is from the Accounts Department. An officer 

of Selection Grade of the Accounts Department shall be considered of equal status to 

the officers in Senior Administrative Grade of other departments of the Railway for the 

purpose of appointment of arbitrator. 

64.3.(a

).iii 

The serving railway officer working in arbitral tribunal in the ongoing arbitration cases 

as per clause 64.(3)(a)(i) and clause 64.(3)(a)(ii) above, can continue as arbitrator in the 

tribunal even after his retirement. 

64.3 

(b) 

Appointment of Arbitrator where applicability of Section 12 (5) of Arbitration and 

Conciliation Act has not been waived off: 

(i) In cases where the total value of all claims in question added together does not exceed 

50,00,000/- (Rupees Fifty Lakh), the Arbitral Tribunal shall consist of a Retired 

Railway Officer, retired not below the rank of Senior Administrative Grade Officer, as 

the arbitrator. For this purpose, the HRIDC will send a panel of at least four (4) names 

of retired Railway Officer(s) empanelled to work as HRIDC Arbitrator duly indicating 
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their retirement dates to the Contractor within 60 days from the day when a written and 

valid demand for arbitration is received by the Engineer.  

Contractor will be asked to suggest to MD/HRIDC at least 2 names out of the panel for 

appointment as arbitrator within 30 days from the date of dispatch of the request by 

HRIDC. The MD/HRIDC shall appoint at least one out of them as the arbitrator within 

30 days from the receipt of the names of Contractor’s nominees. 

(ii) In cases where the total value of all claims in question added together exceed 

50,00,000/- (Rupees Fifty Lakh), the Arbitral Tribunal shall consist of a Panel of three 

(3) retired Railway Officer, retired not below the rank of Senior Administrative Grade 

Officer, as the arbitrators. For this purpose, the HRIDC will send a panel of at least four 

(4) names of retired Railway Officer(s) empanelled to work as HRIDC Arbitrator duly 

indicating their retirement date to the Contractor within 60 days from the day when a 

written and valid demand for arbitration is received by the MD/HRIDC 

Contractor will be asked to suggest to MD/HRIDC at least 2 names out of the panel for 

appointment as Contractor’s nominee within 30 days from the date of dispatch of the 

request by HRIDC. The MD/HRIDC shall appoint at least one out of them as the 

Contractor’s nominee and will, also simultaneously appoint the balance number of 

arbitrators either from the panel or from outside the panel, duly indicating the ‘Presiding 

Arbitrator’ from amongst the 3 arbitrators so appointed. MD/HRIDC shall complete 

this exercise of appointing the Arbitral Tribunal within 30 days from the receipt of the 

names of Contractor’s nominees. While nominating the arbitrators, it will be necessary 

to ensure that one of them has served in the Accounts Department. 

64.3(c)

(i) 

If one or more of the arbitrators appointed as above refuses to act as arbitrator, 

withdraws from his office as arbitrator, or vacates his/their office/offices or is/are 

unable or unwilling to perform his functions as arbitrator for any reason whatsoever or 

dies or in the opinion of the MD/HRIDC fails to act without undue delay, the 

MD/HRIDC shall appoint new arbitrator/arbitrators to act in his/their place in the same 

manner in which the earlier arbitrator/arbitrators had been appointed. Such re-

constituted Tribunal may, at its discretion, proceed with the reference from the stage at 

which it was left by the previous arbitrator (s). 

64.(3) 

(c) (ii) 

(a) The Arbitral Tribunal shall have power to call for such evidence by way of affidavits 

or otherwise as the Arbitral Tribunal shall think proper, and it shall be the duty of the 

parties hereto to do or cause to be done all such things as may be necessary to enable 

the Arbitral Tribunal to make the award without any delay. The proceedings shall 

normally be conducted on the basis of documents and written statements.   

(b) Before proceeding into the merits of any dispute, the Arbitral Tribunal shall first 

decide and pass its orders over any plea submitted/objections raised by any party, if 

any, regarding appointment of Arbitral Tribunal, validity of arbitration agreement, 

jurisdiction and scope of the Tribunal to deal with the dispute (s) submitted to 

arbitration, applicability of time ‘limitation’ to any dispute, any violation of agreed 

procedure regarding conduct of the arbitral proceedings or plea for interim measures 
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of protection and record its orders in day to day proceedings.  A copy of the proceedings 

duly signed by all the members of tribunal should be provided to both the parties.  

64.3(c)

(iii) 

(i) Qualification of Arbitrator (s): 

(a) Serving Gazetted Railway Officers of not below JA Grade level. 

(b) Retired Railway Officers not below SA Grade level, one year after his date of 

retirement. 

(c) Age of arbitrator at the time of appointment shall be below 70 years.  

(ii) An arbitrator may be appointed notwithstanding the total number of arbitration cases 

in which he has been appointed in the past. 

(iii)While appointing arbitrator(s) under Sub-Clause 64.(3)(a)(i), 64.(3)(a)(ii), 

64.(3)(b)(i) & 64.(3)(b)(ii) above, due care shall be taken that he/they is/are not the 

one/those who had an opportunity to deal with the matters to which the contract relates 

or who in the course of his/their duties as Railway servant(s) expressed views on all or 

any of the matters under dispute or differences. A certification to this effect as per 

annexure- XVI shall be taken from Arbitrators also. The proceedings of the Arbitral 

tribunal or the award made by such Tribunal will, however, not be invalid merely for 

the reason that one or more arbitrator had, in the course of his service, opportunity to 

deal with the matters to which the contract relates or who in the course of his/their 

duties expressed views on all or any of the matters under dispute. 

64.(3)(

d)(i) 

The arbitral award shall state item wise, the sum and reasons upon which it is based. 

The analysis and reasons shall be detailed enough so that the award could be inferred 

therefrom. 

64.(3)(

d)(ii) 

A party may apply for corrections of any computational errors, any typographical or 

clerical errors or any other error of similar nature occurring in the award of a Tribunal 

and interpretation of a specific point of award to Tribunal within 60 days of receipt of 

the award. 

64.(3)(

d)(iii) 

A party may apply to Tribunal within 60 days of receipt of award to make an additional 

award as to claims presented in the arbitral proceedings but omitted from the arbitral 

award. 

64.(4) In case of the Tribunal, comprising of three members, any ruling on award shall be 

made by a majority of members of Tribunal. In the absence of such a majority, the 

views of the Presiding Arbitrator shall prevail. 

64.(5) Where the arbitral award is for the payment of money, no interest shall be payable on 

whole or any part of the money for any period till the date on which the award is made. 

64. (6) The cost of arbitration shall be borne by the respective parties. The cost shall inter-alia 

include fee of the arbitrator(s), as per the rates fixed by Railway Board from time to 
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time and the fee shall be borne equally by both the parties, provided parties sign an 

agreement in the format given at Annexure XV to these conditions after/ while referring 

these disputes to Arbitration.  Further, the fee payable to the arbitrator(s) would be 

governed by the instructions issued on the subject by Railway Board from time to time 

irrespective of the fact whether the arbitrator(s) is/are appointed by the HRIDC 

Administration or by the court of law unless specifically directed by Hon’ble court 

otherwise on the matter. 

64.(7) Subject to the provisions of the aforesaid Arbitration and Conciliation Act 1996 and 

the rules thereunder and relevant para of the Standard General Conditions of Contract 

and any statutory modifications thereof shall apply to the appointment of arbitrators 

and arbitration proceedings under this Clause. 

64.(8) 
In case arbitration award is challenged by a party in the Court of Law, 75% of award 

amount, pending adjudication by Court of Law, shall be made by party to other party. 

In case payment is to be made by HRIDC to Contractor, the terms & conditions as 

incorporated in the Ministry of Railways Letter No. 2016/CE(I)/CT/ARB/3(NITI 

Aayog)/Pt. dated 08th Mar,2017 as amended from time to time, shall be followed. In 

case Contractor has to pay to the HRIDC, then 75% of the award amount shall be 

deducted by the HRIDC from the Contractor’s bills, Performance Guarantee/ Security 

Deposit or any other dues of Contractor with the Government of India.   
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PART- III 

 

SPECIAL CONDITIONS OF CONTRACT 

 
The following Special Conditions of Contract (SCC) -Part B shall supplement the General Conditions 

of Contract (GCC). Whenever there is a conflict, the provisions herein shall prevail over those in the 

GCC . 

Table of Clauses 

Subject Remarks 

Annexure 1 – Safety Provisions Amended 

1. Payment Terms 

A)  For Supply of S&T Items:    

i)   70% of payment for items shall be made to the Contractor on receipt of 

but not limited to: 

a) Bill/ Tax invoice 

b) Receipt of material at site managed by the Contractor 

c) Insurance of material for the project execution period 

d) Inspection certificate from the competent inspecting authority 

e) Delivery Challan 

f) Certificate from the Contractor & OEM that material being 

supplied is new with latest version and complies with the 

Specification 

g) Commitment from OEM for support to the Contractor/ HORCL/ 

Railway for the product being supplied and minimum for 7 years. 

ii)   20% payment shall be made on installation & commissioning of 

equipment/ material at site. 

iii) 10% payment shall be made on commissioning of complete work . 

iv) All those items which are for supply only i.e. no installation and 

commissioning required, the remaining 30% payment of supply cost will be 

paid to contractor as per approval of the Engineer. 

B) Execution of S&T Items:  

i) 90% payment shall be made on execution/ installation & commissioning 

of item at site. 

ii) 10% of payment shall be made on commissioning of complete work. 

2. Issue of materials to the Contractor for execution .The material will be 

issued by ENGINEER to the contractor for execution of work against 

indemnity bond for the supply value of the tender schedule or equivalent 

cost of material, as per the discretion of “Engineer-in-charge” till its 

erection. Materials will be issued in stages in such a way that no point of 

Amended 
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Subject Remarks 

time cost of materials in Contractor’s custody is more than the value of 

indemnity bond made available by the Contractor. 

(a) The material shall be strictly in accordance with the contract 

specifications. 

(b) The material shall be delivered at site and properly stored under 

covered sheds at Contractor’s cost and protected against damage, 

deterioration, theft, fire etc. to the satisfaction of the Engineer-in-

charge. The Contractor shall store the bulk material in the 

measurable stacks. 

. 

(d) Proper accountal in the material registers to be maintained in the 

prescribed 

format at the site for the receipt and use of the material on day to day 

basis. 

(e) Submission of indemnity bond with validity up to the 

completion/extended period 

in the prescribed format at the Contractor’s cost, vesting the 

ownership of such 

material with the HRIDC. 

(f) Submission of insurance policy with validity up to the 

completion/extended period 

at the Contractor’s cost, in favour of ENGINEER against damage, 

deterioration, 

theft, fire etc. 

The Contractor shall set up at least one main Store/depot for 

receiving and storing of the required materials for execution of work. 

Site Office: - The Contractor should construct the temporary well-

furnished site office as per approval of Engineer .Failure to provide 

site office within 02 months may attract a penalty of Rs 50 thousand 

per month, for the period till he constructs the office as per approval 

of Engineer subject to maximum of completion period of the 

contract, recoverable from running bill. No Separate payment for 

providing above facilities will be made by HRIDC.  
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Annexure 1 

Safety Provisions 
 

(1) The Contractor shall comply with all the precautions as required for the safety of the workmen by 

the I.L.O Convention No.62 as far as they are applicable to the Contract. The Contractor shall 

provide all necessary safety appliances; such as safety goggles, helmets, masks, etc to the workmen 

and the staff.  

 

(2) Suitable scaffolds shall be provided for workmen for all work that cannot safely be done from the 

ground, or from solid construction except for such short period work as can be done safely from 

ladders.  When a ladder is used, an extra labourer shall be engaged for holding the ladder and if the 

ladder is used for carrying materials as well, suitable foot-holds and hand-holds shall be provided 

on the ladder, which shall be given an inclination not steeper than 1/4 to 1 (1/4  horizontal in 1 

vertical) 

  

(3) Scaffolding or staging more than 3.25 metres above the ground or floor, swung or suspended from 

an overhead support or erected with stationary support, shall have a guard rail properly attached, 

bolted, braced and otherwise secured at least 1 metre high above the floor or platform of such 

scaffolding or staging and extending along the entire length of the outside and ends thereof with 

only such openings as maybe necessary for the delivery of materials.  Such scaffolding or staging 

shall be so fastened as to prevent it from swaying in from the support or structure.  

 

(4) Working platforms, gangways and stairways shall be so constructed that they do not sag unduly or 

unequally, and if the height of any platform or gangway or stairway is more than 3.25 metres above 

ground level or floor level, it shall have closely spaced boards, have adequate width and be suitably 

provided with guard rails as described in (3) above.  

 

(5) Every opening in the floor of a structure or in a working platform shall be provided with suitable 

means to prevent fall of persons or materials by providing suitable fencing or railing with a 

minimum height of one metre. 

 

(6) Safe means of access and egress shall be provided to all working platforms and other working 

places.  Every ladder shall be securely fixed.  No portable single ladder shall be over 9 metres in 

length. The width between side rails in a rung ladder shall in no case be less than 30 cm for ladders 

up to and including 3 metres in length.  For longer ladders the width shall be increased at least 6 

mm for each additional 30 cm of length. Spacing of steps shall be uniform and shall not exceed 30 

cm. 

 

(7) Adequate precautions shall be taken to prevent danger from electrical equipment. Adequate safety 

measures shall be taken when any work is undertaken near any live highly charged electric wire. 

Necessary shutdown may be arranged, where and whenever essential. All rules in force in this 

connection shall be fully complied with. The Contractor shall ensure all precautions to prevent any 

accidents due to electrocution or otherwise. 

 

(8)  No materials on any of the sites shall be so stacked or placed as to cause danger or inconvenience 

to any person or the public.  The Contractor shall provide all  necessary  fencing and lights to 

protect the public from accidents and shall be bound   to bear the expenses of defending every suit, 

action or other proceedings at law that  may be brought by any person for injury sustained owing 
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to neglect of the above precautions and to pay any damages and costs which may be awarded in 

any such suit, action or proceedings to any such person or which may with the consent of the 

Contractor be paid to compromise any claim by any such person.   

 

(9) Excavation and Trenching : All trenches, 1.5 metres or more in depth, shall at all times be supplied 

with at least one ladder for each 20 metres in length or fraction thereof, Ladders shall be extended 

from  the bottom of the trench to at least   1 metre above the surface of the ground.  The sides of a 

trench, which is 1.5 metres or more in depth shall be stepped back to  provide a suitable slope, or 

be securely held by timber bracing so as to avoid the danger of side collapse.  Excavated material 

shall not be placed within 1.5 metres of the edge of any trench or half the depth of the trench, 

whichever is more. Excavation shall be made from the top to the bottom. Under no circumstances 

shall undermining or undercutting be done. 

 

(10) Demolition : Before any demolition work  is commenced and also during the process of the work 

:     

 

(a) All roads and open areas adjacent to the work site shall either be closed or suitably protected. 

 

(b) No electric cable or apparatus, which is liable to be a source of danger other than a cable or 

apparatus used by  operators, shall  remain electrically charged:  

 

(c) All practical steps shall be taken to prevent danger to persons employed by the Employer, 

from risk of fire or explosion, or flooding.  No floor, roof or other part of a building shall be 

so overloaded with debris or materials as to render it unsafe.  

 

(11) All necessary personal safety equipment as considered adequate by the   Engineer shall be available 

for use of persons employed on the site and maintained in a condition suitable for immediate use; 

and the Contractor shall take adequate steps to ensure proper use of such equipment by those 

concerned.  

 

(a) Workers employed on mixing asphaltic materials, cement, lime mortars, concrete etc. shall 

be provided with protective footwear and protective goggles.  

 

(b) Those engaged in handling any material, which is injurious to the eyes, shall be provided 

with protective goggles.  

 

(c) Those engaged in welding works shall be provided with welder’s protective eye-shield. 

 

(d)    Stone breakers shall be provided with protective goggles and protective clothing and seated 

at sufficiently safe intervals.  

 

 

(e) When workers are employed in sewers and manhole, which are in use, the contractor shall 

ensure that manhole covers are open and manholes are ventilated at least for an hour before 

workers are allowed to go into them.  Manholes so open shall be cordoned off with suitable 

railing and provide warning signals or boards to prevent accidents to the public.  
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(12) The Contractor shall not employ men below the age of 18 years and women, on the work of painting 

with products containing lead in any form. Whenever men above the age of 18 years are employed 

on the work of lead painting, the following precautions shall be taken: 

  

(a) No paint containing lead or lead products shall be used except in the form of paste or ready 

made paint. 

 

(b) Suitable face masks shall be supplied for use by workers when paint is applied in the form 

of spray or a surface having lead paint dry rubbed and scrapped. 

 

(c) Overalls shall be supplied by the Contractor to workmen and adequate facilities shall be 

provided to enable workers to wash during and at the  close of any day’s work.      

 

13) When work is performed near any place where there is risk of drowning all necessary equipment 

shall be provided and kept ready for use and all necessary steps taken for prompt first aid 

treatment of all injuries likely to be sustained during the course of the work. 

 

(14) Use of hoisting machines and tackle including their attachments, anchorage and supports shall 

conform to the following:  

 

(a)  (i)  These shall be of good mechanical construction, sound material and adequate 

strength and free from patent defects and shall be kept  in good working order, be 

regularly inspected and properly maintained.  

 

(ii) Every rope used in hoisting or lowering materials or as a means of suspension shall 

be of durable quality and adequate strength, and free from defects 

 

(b)   Every crane driver or hoisting appliance operator shall be properly qualified and no 

person under the age of 21 shall be in charge of any hoisting machine including scaffold 

equipment. Only trained men over the age of 21 shall be permitted to give signals to such 

plant and appliance operators.  

 

(c)   For every hoisting machine and every chain hook, shackle, swivel and pulley block used in 

hoisting, lowering or as means of suspension, safe working load shall be ascertained by 

adequate means. Every hoisting machine and all gear referred to above shall be plainly 

marked with safe working load.  In case of a hoisting machine or a variable safe working 

load, each safe working load and conditions under which it is applicable shall be clearly 

indicated.  No part of any machine or any gear referred to in the paragraph above shall be 

loaded beyond safe working load except for the purpose of testing. 

 

  (d)    In case of the Employer’s machine, safe working load shall be  notified      by the 

Engineer or his Representative. As regards Contractor’s machines, the Contractor shall 

notify safe working load of each machine to the Engineer or his Representative, whenever 

he brings it to the site of work and get it verified by him. 

  

(15)   Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances shall 

be provided with efficient safeguards; hoisting appliances shall be provided with such means

 as will reduce the risk of accident during descent of load to the minimum.  Adequate 
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precautions shall be taken to reduce to the minimum risk of any part of a suspended load becoming 

accidentally displaced. When workers are employed on electrical installations, which are already 

energised, insulating mats, working apparel such as gloves, sleeves and boots, as may be necessary, 

shall be provided.  Workers shall not wear any rings, watches and carry keys or other materials 

which are good conductor of electricity. 

 

(16)    All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in 

a safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. 

Adequate washing facilities shall be provided at or near places of work. 

 

(17) These safety provisions shall be brought to the notice of all concerned by displaying on a notice 

board at a prominent place at the work location. Persons responsible for ensuring compliance with 

the Safety Code shall be named therein by the Contractor. 

 

(18) To ensure effective enforcement of the rules and regulations relating to safety precautions, 

arrangements made by the contractor shall be open to inspection by the Engineer or his 

Representative.  

 

(19) Notwithstanding anything contained in conditions (1) to (17) above, the Contractor shall at its own 

costs, remain liable to comply with the provisions of all acts, rules, regulations, and bylaws for the 

time being in force in India  and applicable in this matter.  

 

(20) For work carried out in the vicinity of any wharf or quay, the Contractor shall abide by all the 

provisions of the Dock Workers (Safety, Health and Welfare) Scheme, 1961. 

 

(21) The Contractor shall at his own expense provide protective safety Equipment like gloves and 

footwear for all labour engaged on concrete mixing work and all other types of working involving 

the use of tar, cement, etc. to the satisfaction of the Engineer or his Representative, and on his 

failure to do so, the employer shall be entitled to provide the same and recover the cost from the 

Contractor.  

 

(22) The Contractor shall be responsible for observance, by the sub-contractors, of the foregoing 

provisions.  
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Works Requirement  
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Scope of Signalling Works 

1.1 Introduction 

1.1.1 HORC is executing the work of railway yard for Maruti Suzuki India Ltd. (MSIL) and connecting 

through HORC line to existing Patli station (NR). MSIL yard is required to be interlocked with 

Electronic Interlocking based Signalling system. MSIL yard shall be connected to Patli station 

(NR) through HORC line and trains shall work on Absolute Block System working. 

1.1.2 The Signalling System shall mean and include but not limited to all the sub-systems required to 

provide an end-to-end Signalling system at a MSIL yard to facilitate train operation viz.  

Electronic Interlocking (EI) with Panel and dual VDU, MSDAC for track detection, Integrated 

Power supply System (IPS), relays, signal units, signal cables, location boxes, points and OFC/ 

telecom cables, Data logger, RDPM, TMS, CTC etc.,  

 

1.2 Scope of Works  

 The broad scope of Signalling and Telecom work is given below:  

1.2.1 Planning and design of EI based Signalling system for MSIL yard with solid state interfaces 

(Relay less). 

1.2.2 Supply, installation, testing and commissioning of the Signalling works at the MSIL yard as per 

approved Signalling plan and BoQ. 

1.2.3 UFSBI and BPAC on OFC cable in the Single line section from MSIL to Patli station (NR). 

1.2.4 Provision of data logger and remote monitoring. 

1.2.5 Supply, laying, testing and commissioning of 24F OFC Cable in HDPE duct from MSIL to Patli 

(NR) station with electronics at MSIL and Patli. 

1.2.6 Provision of 25W VHF set at MSIL and Patli station and 5W sets. 

1.2.7 Modification in EI at Patli for interconnecting HORC line to Patli yard. 

1.2.8 Outdoor work at Patli station. 

1.2.9 AMC of the S&T system for 1 years after completion of the works. Maintenance of S&T system 

by providing manpower, vehicle, tools & plant and consumable as per guidelines of 

HRIDC/RAILWAY after commissioning of the  S&T System. 

1.2.10 Defect Notification period for S&T System will be for 1 year, which will be started after 

Completion of the works.  

1.2.11 Tentative Signal Interlocking Plans (SIP) of the MSIL yard is attached in this tender 

Document. 

1.2.12 The Signalling and Telecom system shall seamlessly integrate with ICCC, TMS, CTC, RDPM, 

MIS etc. as detailed in this document. These works shall be carried out as separate contracts and 

therefore contractor shall ensure compatibility of systems being provided at MSIL and provision 

of required interfaces and software etc. 

1.2.13 Integrated Command Control Centre (ICCC) with Train management system (TMS) and 

Centralized Train Control (CTC) shall be provided for train operation monitoring and control for 

HORC at IMD Manesar under separate contract. The Electronic Interlocking and signalling 

system shall provide all the required features of TMS & CTC which shall be extended to central 
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Control at IMD Manesar with universal interfaces. The TMS & CTC system shall be compatible 

with equipment of other OEMS through appropriate interface modules. The provision of required 

interfaces/ modules/ software etc. shall be made. 

 

1.3 Relevant Documents 

This Work’s Requirement shall be read in conjunction with the Conditions of Contract and any 

other document forming part of the Contract. In the event of a conflict between this document 

and others, the following precedence shall apply: 

(1) Work’s Requirements  

(2) General and Subsidiary Rules (G & SR) of NR  

(3) Indian Railway signaling engineering manual (IRSEM) with latest amendment. 

(4) Policy documents issued by Indian Railways. 

(5) Indian Railways Standards and RDSO specifications/ guidelines referenced herein. 

(6) International Standards referenced herein. 

(7) Other National Standards. 

(8) Other International Standards. 

(9) Notwithstanding the precedence specified above, the Contractor shall seek 

clarification from the Engineer in the event of conflict among the above 

specifications. 

 

 

Design Requirements 

2.1 Project Design Standards 

2.1.1 The project requires contractors to work within the framework of the International Standard for 

Quality Management ISO 9000. In compliance IEC 61508, Functional Safety of 

Electrical/Electronic/ Programmable Electronic Safety-related System shall be taken in the system 

design. 

2.1.2 Where systems and products have been designed and are approved against Design standards as 

specified at Para below, full details of approval shall be given. Where systems and products have 

been approved within other markets, for example against US-FRA standards, then a gap analysis 

between the design and approving standard and the appropriate design standard specified at Para 

below shall be required before products are approved for use on the project. The contractor will 

be required to give details of how the gap analysis will be conducted. 

2.1.3 The generic standards or other equivalent standards which are specified as under shall be applied 

for Signalling system. 

(a) RDSO:  Research, Design and Standards Organization, Ministry of Railways, India. 

(b) IEC: International Electro-technical Commission. 

(c) EN: European Standards Organizations CEN, CENELEC or ETSI. 

(d) ISO: International Standards Organization 
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2.1.4 Research Design and Standards Organization (RDSO), an organization of the Ministry of 

Railways, Government of India has standardized the technical specifications for various 

components of railway systems in India as Indian Railway Standard (IRS) Specifications. These 

are generally based on International Specifications and adopted to Indian conditions. The list of 

IRS/RDSO Specifications issued by RDSO is available at the website of RDSO 

(www.rdso.gov.in). The IRS/RDSO specifications can be purchased from RDSO. The contractor 

shall submit the specification at the time of seeking approval of the equipment specification before 

procurement. 

2.2 Codes and Standards 

For the Signalling system, the following specifications, codes, and standards (with latest versions 

and amendments) shall be followed. This list is indicative, contractor shall refer to the latest 

approved specification. 

 

SPECIFICATION NO. DESCRIPTION 

IRS SPECIFICATIONS 

IRS:S 6-81  Tubular Steel Signal Poles 140mm dia with Signal base 

and Anchor bolts 

IRS: S 23-88 Electrical 1983 and Electronic based Signalling and 

interlocking equipment. Part1: Technology & General 

requirements. Part II: General requirements for 

Electrical Signalling & interlocking equipment. 

IRS: S 26-64 Colour light signal, multi-unit type/Shunt Signal 

position light type 

IRS: S 30-64  Key lock “E” Type  

IRS:TC 30-05 Underground railway jelly filled telecom 0.9mm quad 

cables for signalling& telecom installations 

IRS: S 34-68 Testing Railway Signalling Relays (General) 

IRS: S 37-2022 (Ver.2) (Amd.4) Non-trailable electric point machine 

IRS: S42-85 Axle counting equipment 

IRS:S 63-2014 (Rev 4.0) PVC Insulated Underground unscreened cable for 

railway signalling. 

IRS: S66 -2020 (Ver.1) Route indicator, direction type 5 Lamp Unit Arm        

(1 to 6 way) 

IRS: S75-2006 (Rev.2) 
Terminal blocks, Fuse blocks & Colours Light Lamp 

Holder Unit for signalling installations. 
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IRS: S76-89 PVC insulated indoor cables for Railway Signalling 

IRS: S77-91  Tag block for Signalling installation (120/160/200 way) 

IRS: TC 77-2012 (Rev.3)  ThermoShrinkble Jointing Kit for Underground Quad 

Cable 

IRS: S 88-2004 Low Maintenance Lead acid stationary secondary cells. 

IRS: S 89/2013 Track Feed Battery Charger. 

IRS: S93-96 (Amd 1.0) (a) Valve Regulated Lead Acid Stationary Battery & 

(b) Charger for Railway S&T Installations 

IRS: S 99/ 2023 Amendment 3 Data logger system for S&T Installation 

IRS: S101-90 Railway Signalling symbols 

IRS: S105/2020 (Ver.1) Block Proving by Axle Counter using by double line & 

Single line UFSBI/MUX combiner/Block Panel 

RDSO SPECIFICATIONS  

RDSO/SPN/TC/110/2020 

 

RDSO Specification of 24/ 48 Fiber Armoured Optical 

Fiber Cable 

RDSO/SPN/144/2014 (Rev.5) Safety & Reliability requirement of Electronic 

Signalling Equipment 

RDSO/SPN/147/2005 (Amd.2) Universal Failsafe Block Interface. 

RDSO/SPN/153/2023 (Rev.5) LED Signal lighting unit for Subsidiary colour Light 

Signals, Route, Calling On & Tunnels signals 

RDSO/SPN/165/2023 (Ver.4) SMPS Based Integrated Power supply system (IPS) 

RDSO/SPN/175/2005 (Ver.1) Solid State Block Proving by Axle Counter (Digital) 

RDSO/SPN/176/2013 Ver -3 Multi Section Digital Axle Counter 

RDSO/SPN/177/2012 (Ver.3) High Availability Single Section Digital Axle Counter  

RDSO/SPN/189/2004 (Ver.2) Terminal Blocks, Fuse terminal blocks and Miniature 

fuse links of international standard  

RDSO/SPN/192/2019 Ver 2.0  Electronic interlocking 

RDSO/SPN/196/2020 (Ver. 4.0) TCAS (KAVACH) 
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RDSO/SPN/197/2014 (Ver.1) Code Practice for Earthing and Bonding system   

 

RDSO/SPN/199/2010 (Rev 1.1) LED Signal Lamps for Main Colour Light Signals 

(Integrated) for Railway Signalling 

RDSO/SPN/204/2011 (Ver.1) Double Walled Corrugated HDPE ducts for signalling 

cables 

RDSO/SPN/209/2012 (Ver. 2.0) Fuse Auto Change Over System (FACS) 

RDSO/SPN/212/2020 (Ver.1.0) Train Management System. 

RDSO/SPN/217/2021 Ver. 3.0 Automatic fire detection and alarm system 

RDSO/SPN/256/2002 Earth leakage detector 

BRS 941A, STS/E/RELAYS/AC 

LIT LED SIGNAL/09-2002, 

Amdt 1. IRS S-23&34 

 Miniature, Plug-in type, tractive armature, Universal AC 

Lamp proving relay, (metal to carbon) for 110VAC LED 

Signal Lamp 

EUROPEANSTANDARDS  

EN50121- 1/2/3/4 Railway applications- Electromagnetic compatibility 

EN 50124-1 Railway applications-Insulation coordination-Part1: 

Basic requirements - Clearances and creepage 

distances for all electronic equipment 

EN50124 -2:2017 Railway applications-Insulation coordination-Part2: 

Over-voltages and related protection 

EN50125-3:2003 Railway applications-Environmental conditions for 

equipment-Part3: Equipment for signalling and 

communications 

EN50126-1:2017 Railway applications- The specification and 

Demonstration of Reliability, Availability, 

Maintainability and Safety (RAMS) 

EN50128 Railway applications- Communication, signalling and 

Processing systems -Software for railway control and 

protection systems 
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IEC/EN50129 Railway applications- Communication, signalling and 

Processing systems-Safety related electronic systems for 

Signalling 

IEC/EN60529 Specification for degrees of protection from object or 

dust provided by enclosures (IP rating table) 

EN50123-1:2003 Railway Application-Fixed installations. D.C. 

Switchgear. General 

EN50082-2:1995 Electromagnetic compatibility. Generic immunity 

standard. Industrial environment. 

IEC/EN60364 Electrical installation for building. 

IEC/EN61643-12:2020 Low voltage Surge protection 

IEC/EN62305:2013 Lightning and Surge protection devices 

IEC/EN60204 -1:2016 Safety of machinery. Electrical equipment of machines. 

General requirements 

IEC61000.4.2/4.4/4.5/6.3 Electromagnetic compatibility (EMC)-Testing and 

measurement techniques -Electrostatic discharge, 

surge and immunity test and basic EMC 

IEC62278-3 Railway Applications-Specifications and demonstration 

of Reliability, Availability, Maintainability & Safety. 

IEC62279:2015 Railway Applications- Communications, Signalling and 

processing systems-software for Railway Control and 

Protection Systems. 

IEC62425:2007 Railway Applications-Communications, Signalling and 

processing systems-Safety Related Electronics Systems 

for Signalling. 

IEC62427:2007 Railway Applications- Compatibility between Rolling 

Stock and Train Detection Systems 

IEC62280-2:2002 Railway Applications- Communications, Signalling and 

processing systems-Safety related communication in 

open transmission systems. 

IEC62236-1:2018 Railway Applications—Electromagnetic compatibility 

(EMC) 

IEC60571:2012 Electronic Equipment Used on rolling Stock 
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IEC61373 Railway Applications—Rolling stock equipment—

Shock and vibration tests 

IEC62305:2013 Protection against Lightning-All Parts 

IEC61992-6:2006, AMD2:2020 Railway applications— Fixed Installation-DC-Switch 

gears & Assemblies 

IEC62505 Railway applications—Fixed installations—Particular 

requirements for A.C. switch gear. 

ISO/TR16982:2002 Ergonomics of human-system interaction-Usability 

methods supporting human-centered design 

ISO 11064 Parts 1-7 Ergonomics Design of Control Centers 

UL 467 Standard for safety grounding & bonding equipment 

 IEC 62561 Lightening protection system components (LPSC)-Part-7 

Requirement for earthing enhancing component. 

 

2.3 Manuals and Schedules 

 Following manuals and schedules shall also be referenced during the design: 

a) Indian Railways Signal Engineering Manual (IRSEM -2021). 

b) General Rules (GR) of IR (1976- Amendment 191 dt 19/03/21) (Latest). 

c) Subsidiary Rules (SR) of NR 

d) AC Traction Manual (ACTM) of IR. 

e) Indian Railways Permanent Way Manual (IRPWM). 

f) Schedule of Dimensions (SOD) of IR. 

2.4 Typical Installation Drawings 

 Following Indicative typical arrangement drawings which are available in this document (NR 

Policy circular 02/2016 circulated vide their Letter No. 256-Sig/O/SG/Pt-XV Dated 22-08-2016), 

Railway Boards guidelines and Typical installation drawings indicated shall also be referenced 

during the design: 

 

S.No. Description Drawing No. 

1. Typical main cable distribution plan for Double line (4 Lines) 

PI station 

SDO/CABLELAYING/001 

2. Position of trenches for cable laying SDO/CABLELAYING/002 

3. Cable trench SDO/CABLELAYING/003 
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2.5 Preliminary Design for Signalling System 

 

Following preliminary design and documents for Signalling works but not limited to shall be 

submitted by the contractor for approval of engineer: 

2.5.1 All the drawings/arrangement for the items mentioned in Para 2.4. 

2.5.2 Signalling architecture proposed at a Station as Block diagrams showing information flow from 

various Signalling sub system within a station. 

2.5.3 Design templates for Signal Interlocking Plan (SIP), Route Control table/Selection table, VDU 

diagram, Interface circuit, Logic circuit etc. 

2.5.4 Signal Interlocking Plan (SIP)  

2.5.5 Equipment proposal, sizing and layout plan for Station 

2.5.6 Typical power supply diagram for station 

2.5.7 Preliminary power supply load calculation  

2.5.8 Earthing, Lightning & Surge protection plan/ arrangement for Indoor Signalling equipment, 

Apparatus Cases, Signals, S&T Building/Hut etc.     

4. Laying of Signalling Cable & Telecommunication/ Power 

cable in same trench 

SDO/CABLELAYING/004 

5. RCC Duct 300MM NR/SIG/CABLE/001 

6. RCC Duct 500MM NR/SIG/CABLE/002 

7. RCC Duct 500MM NR/SIG/CABLE/003 

8. Laying of cables in Rocky area NR/SIG/CABLE/004 

9. Track crossings NR/SIG/CABLE/005 

10. Road crossings NR/SIG/CABLE/006 

11. Cable laying on culverts with low flood level SDO/CABLELAYING/011 

12. Cable lying on culverts with high flood level NR/SIG/CABLE/007 

13. Cable laying on metallic bridges SDO/CABLELAYING/013 

14. Cable trough for metallic bridges SDO/CABLELAYING/014 

15. Cable laying on arch bridges NR/SIG/CABLE/008 

16. Brick masonry channel for arch bridge SDO/CABLELAYING/016 

17. Arrangement of jumper cable SDO/CABLELAYING/017 

18. Concrete cable marker SDO/CABLELAYING/020 

19. Method of unrolling cable  SDO/CABLELAYING/021 

20. Rule made of pipe for measuring trench depth SDO/CABLELAYING/022 
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2.5.9 Typical Signalling cable core plan for station  

2.5.10 Typical Cable termination details for Track side devices such as DC Track circuit/ Digital axle 

counters, BPAC, Point Machines, Signals, Apparatus cases etc. 

2.5.11 Architecture lay out for RDPM system/ Data logger. 

2.5.12 Typical installation drawing of HASSDAC 

2.5.13 Typical installation drawing of Point machines 

2.6 Detailed Design for Signalling System 

 

The Detailed design and documents for Signalling works at all stations shall include following 

but not limited to: 

i) Signal Interlocking Plans  

ii) Route Control tables/Selection table 

iii) VDU Diagrams 

iv) System configuration showing EI connectivity, configuration data, parameters and setting. 

v) Equipment layout plans for signal equipment room, power supply room, location/junction Boxes, 

S&T huts, SM office, MSDAC room, battery room etc. 

vi) Equipment rack details 

vii) Fuse details 

viii) Relay contact analysis 

ix) Interconnection details of all equipment in Signalling rooms 

x)  Application logic circuits 

xi)  Interface circuit 

xii)  Circuit diagrams/ wiring diagrams  

xiii)  Power supply load calculation for a station as well as for Signals, Point Machines, Axle counters, 

BPAC and Detailed Signalling Power supply distribution arrangement at Station. 

xiv)  Cable termination rack diagrams 

xv)  Combined drawings for all RDPM and data loggers’ equipment of the complete project 

xvi)  Cable core allocation  

xvii)  Cable route plan  

xviii)  Track devices termination details 

xix)  Cable termination details of locations/Junction boxes 

xx)  Earthing, lightning & surge protection plan/ arrangement for Indoor and outdoor Signalling 

equipment  

xxi)  Station working rules and Station working rule (SWR) diagrams. 

xxii)  Drawings/ documents for Non Interlocking (NI). 

2.7 Good for Construction Drawings 

 

The good for construction drawings for Signalling works shall include but not limited to: All 

drawings and documents described for detailed design & documents for signalling works. 
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2.8 As-Built Drawings 

 

 AS-BUILT drawings & documents for Signalling works shall include but not limited to: 

i) All drawings and documents described for GOOD FOR CONSTRUCTION of Signalling 

Works. 

ii) Official letters regarding the design change acceptance. 

iii) Certificates of acceptance between the Contractor and the Engineer. 

iv) Design Certificate. 

v) Station Working Rule and Station working rule Diagrams. 

vi) Document and drawings for NI.  

vii) Operational Safety case 

viii) CRS sanction supporting documents. 

ix) Operation & Maintenance manuals for whole Signalling System/ Sub Systems. 

2.9 Procurement 

i) The contractor may procure items/equipment either locally (from India) or from the international 

market. 

ii) RDSO maintains an approved list of suppliers/vendors for various equipment/items/ components 

to be used on railway systems in India. The list of suppliers/vendors approved for various items 

are available at the website of RDSO (www.rdso.gov.in).  

iii) The list of applicable RDSO specifications is also given in this chapter. If procured locally, items 

shall be procured from RDSO’s “Approved list of firms for manufacture and supply” and as per 

relevant specification. Before procurement make and model no. of equipment along with technical 

specification of OEM shall be submitted by the contractor to the Engineer for approval.  

iv) The System shall be designed in such a manner that the failure of a single item of Signalling 

equipment shall not cause loss of overall system functionality. The use of redundancy, hot standby 

and cold standby shall be considered in accordance with meeting the system objectives. 

v) The System shall remain fully functional with no degradation across the range of published climatic 

conditions found in the region. The climatic conditions are covered under GS (S&T) of this bidding 

document. 

vi) The System shall be designed to be repaired without loss of overall functionality and availability. 

vii) The System shall be designed to operate correctly and safely within a 25 KV AC Traction system 

environment and shall present no safety hazards to personnel working on the system. 

viii) The System design shall be modular and amenable to assembly and testing away from the final 

installation site. 

ix) The System shall be designed keeping energy usage as a key feature of design philosophy and 

making it part of the review of the system design. 

x)  The System shall be designed and installed in such a manner that theft and vandalism are 

discouraged. Track side units shall feature locks and similar deterrent features preventing plug 

coupled cables and modules from being removed and larger structures shall feature anti vandalism 

measures to the satisfaction of the Engineer. 

http://www.rdso.gov.in/
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xi)  The System shall be designed to incorporate a Remote diagnostic and predictive maintenance 

system to be used to support Railway Maintenance activities. 

xii)  The System shall be designed to incorporate maintenance information system (MIS). 

xiii)  The System shall be designed to provide Fire Alarm Control Panel to provide smoke detection and 

fire extinguishers in various S&T and operation rooms of station. 

xiv)  The System shall be designed to interface with Signalling systems on adjacent sections of HORC 

and Signalling systems of connected NR/ DFC stations.  

 

 

3.1 Testing and Commissioning 

3.1   General 

 The general details of Testing and Commissioning Philosophy, Strategy, Program, Plan and 

procedures are covered in General Specifications (S&T). The specific requirements of Testing 

and Commissioning covered here shall be read in conjunction with the general requirements 

covered in GS (S&T). 

Sequence of Tests: The sequence of tests shall generally comprise of the following: 

a.  Type Tests, as and when required; 

b.  Factory Acceptance Tests (FAT); 

c.   Installation Tests. 

d.   System/Sub-system Acceptance Tests (SAT); 

e.   Integrated Testing & Commissioning; and 

f.   Trial Run. 

3.2  Type Tests 

3.2.1 Type tests are performed on sample Equipment prior to full production. Type tests are used to 

confirm that the proposed equipment is fit for purpose in the environmental conditions specified 

and meets the requirements of the specification including the EMC. 

3.2.2  The Type tests may be exempted if the Contractor is able to produce the Environmental and 

EMC test results earlier conducted on the Equipment and RDSO/Engineer’s representative are 

satisfied that the Equipment meet the required specification. 

3.2.3  Type tests on equipment for which RDSO specification exists, if required shall be done as per 

applicable RDSO specification. 

3.3  Factory Acceptance Tests 

3.3.1  The FAT is carried out to demonstrate that each equipment/sub-system meets its functional 

specifications. 

3.3.2  The FAT shall be carried out on all material, components, sub-assemblies, unit assemblies 

(including software, cables, and wiring). No equipment or software shall be delivered to the Site 

until the Contractor has demonstrated, to the satisfaction of the Engineer, that the equipment or 
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software conforms to the specifications by carrying out the FAT. If any item/equipment whether 

as per IRS/RDSO specification or otherwise is proposed to be procured without FAT, the same 

should be done only with the prior approval of the Engineer. 

3.3.3  FAT procedure shall be submitted for review by the Engineer Twenty-Eight (28) days in 

advance of carrying out any Test. 

3.3.4  The FAT shall be witnessed by Engineer’s representative. For equipment procured as per 

IRS/RDSO specification and with RDSO inspection, FAT may be witnessed by Engineer’s 

representative. 

3.3.5  Where processor-based equipment is to be used, the FAT shall also include verification of 

application software. 

3.3.6  Factory acceptance tests shall include but not limited to: 

a. Physical inspection; 

b. Layout and equipment profile; 

c.  Dimension check; 

d. Electrical check; 

e. Calibration; 

f. Output check; 

g. Operational performance; 

h. Insulation test; 

i. Soak test; and 

j. Interface tests with other equipment. 

 

3.3.7  The EI application logic/software for every station will have to be tested completely for all tests 

including Control Table, Hot standby tests etc. as part of FAT. The controls/logic that are not 

possible to be tested at the FAT stage shall be identified and tagged for testing at SAT stage, in 

consultation with the Engineer. 

3.4  Installation Tests 

3.4.1  Prerequisites for Installation: 

3.4.1.1  The Installation designs and drawings have been reviewed and approved by the Engineer. 

3.4.1.2  Prior to installation, the Contractor shall ensure that equipment delivered to Site has not been  

damaged in transit and ensure for their dimensional accuracy.  

3.4.2  Pre-installation test/inspection, Invoice, QA/QC test/ FAT report, Warranty certificate, 

OEM manuals etc. Shall be verified during this test/ inspection. RFI shall be submitted for this 

test/ inspection. 

3.4.3  Post Installation tests and Inspection: 

3.4.3.1  The Installation designs and drawings approved by the Engineer shall be referred during this 

test. 

3.4.3.2  Post-installation tests shall be carried out by the Contractor for each sub system following 

installation but before SAT to demonstrate that the installation has been carried out correctly.  

3.4.3.3  Each test/inspection shall have RFI reference. RFI shall be given to the engineer not less than 

24 hours before the schedule of test. All related approved drawings shall be kept by the 
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contractor on this site during test/ inspection. Compliance of comments of engineer’s 

representative shall be submitted with the proof as photographs/ documents etc. This test shall 

check the availability of power, continuity of wiring, earthing, labeling, name plates, 

painting, SOD clearance etc. 

3.4.3.4  The Contractor shall carry out installation tests for each sub-system following Installation but 

before SAT to demonstrate that the installation has been carried out correctly and equipment is 

properly housed and fixed. 

3.4.3.5  The Installation shall be inspected by the Contractor and witnessed by the Engineer. The 

Contractor shall submit a Post installation Inspection and testing Plan for Engineer’s approval, 

prior to commencement of Post Installation inspection and testing. 

3.4.3.6  During the inspection, it shall be verified that 

a) The equipment has been installed as per the procedures and designs and drawings that 

have been reviewed by the Engineer and that equipment is correctly located and labelled. 

b) Any false feed, temporary wiring and redundant items have been removed and that 

equipment is correctly protected against interference, damage and deterioration. 

c) The Contractor shall submit Installation Checklist of individual items/ 

equipment/subsystems based on the designs and submit it for Engineer’s review at least 

28 days before commencement of Installation. 

d) Contractor shall prepare separate checklist for EI, MSDAC, HASSDAC, BPAC, IPS, 

RDPM with data logger, Signals, Points machines, Cables, Location Boxes, earthing and 

bonding etc. not limited to Installation checklist issued by IR/RDSO/OEM, where 

available. The installation check list shall include Structure gauge checks to ensure the 

installations are carried out to the Schedule of Dimensions requirements; 

e) The Installation shall be inspected and witnessed by the Engineer’s representative as per 

the Installation checklists and records shall be maintained. The defects noticed during 

inspection shall be appended to/recorded on the Inspection checklists. Once the Contractor 

has rectified the defects, the same shall be informed to the Engineer with photographs of 

rectification. The same shall be verified by the Engineer and recorded. The Installation 

inspection records and Installation checklists shall form part of Installation test records. 

f) These tests shall make readiness for SAT to verify the correct operation of all apparatus 

and where appropriate, correct response to the respective control commands or monitored 

function. 

3.4.3.7 After installation of the equipment, Visual inspection on un-energized equipment shall be 

carried out to check the following: 

a) Cleanliness; 

b) Workmanship; 

c) Confirmation of items conforming to ratings specified; 

d) Water and dust proofing; 

e) Levelling, mounting and positioning; 

f) Joints and connections tightness; 

g) Cables — dressing, bending radii, jointing and finish at terminals; 

h) Clearances and dimensions in conformity with drawings and SOD; 
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i) Earthing and bonding; 

j) Layout and Equipment profile check. 

k) Protection devices; 

l) Painting 

m) Labeling 

n) Locks 

o) No breakages 

3.4.3.8  The Visual inspection shall be followed by (but not limited to) further Installation tests as under: 

a) Voltage measurements; 

b) Continuity test as per wiring diagram; 

c) Cable Insulation testing; 

d) Power cubicle function test; 

e) Wire continuity tests; 

f) Earth value measurements; 

g) Wire count tests; 

h) Software is correctly installed with the correct version and checksum; 

i) Circuit board is of correct version and is correctly installed; 

j) Strap and Function tests; 

k) Through circuit function test of the equipment; 

l) Signal Sighting tests; 

m) Functioning of circuit breakers, isolating switches and their interlocks; 

n) Interface tests with other equipment. 

o) Simulation test if applicable. 

3.5  System Acceptance Test 

3.5.1  Once the Installation tests on individual items/equipment/subsystems are complete and they are 

interconnected and configured to form a complete system, the System Acceptance Test is carried 

out to ascertain that all the equipment supplied under this Contract satisfy the functional and 

specified performance requirements in all respects. 

3.5.2  System Acceptance Tests shall comprise of comprehensive testing of the completely assembled 

installation to ensure that every item has been installed and adjusted and that all systems operate 

in every respect in accordance with the requirements of the specification and are ready for 

integrated testing and commissioning. 

3.5.3  The Contractor shall prepare and organize a comprehensive Program of Tests to demonstrate 

to the Engineer that all systems, sub-systems and apparatus defined under the Contract, when 

installed, connected and configured as a complete system meet the specified performance 

requirements in all respects. 

 

3.5.4 Prerequisites for commencement of the System Acceptance Tests (SAT): 

a. All documentation for the System Safety report have been submitted to the Engineer for 

review; 
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b. All Installation Tests have been completed and test records submitted to the Engineer for 

review; 

c. Facilities for the maintenance of the system are in place; 

d. Working for commissioning of signalling works at Patli shall be done under traffic block 

and advice of NR supervisor. 

3.5.4.1 The SAT Plan has been submitted to the Engineer for review at least ninety (90) days before the 

commencement of the SAT. This test shall include a functional test of all signalling equipment 

from the control equipment in SM room. This test includes but not limited to: 

a) EI test as per approved selection table 

b) Track detection as per approved SIP 

c) Correspondence of Signals and cascading. 

d) Correspondence of Points. 

e) Automatic Signalling. 

f) Automatic section testing 

g) Any other equipment as per Work’s Requirement. 

3.5.4.2   Verification and Validation of Application logic 

a) The FAT tested Application logic shall be loaded in the installed EI and verified to see 

that it meets the requirement of the Control table. 

b) Tests shall be carried out on each Signalling function to ensure that all the controls 

specified in the Control tables are present and effective. 

c) It is permissible for the application logic to be verified by use of application 

tool/simulation systems. The extent of verification testing by application tool/ simulation 

shall be defined in the Test plan. 

d) Where a control is required to be in the Application logic but is not possible to test, this 

shall be stated in the test specification, together with any alternative testing to be 

performed to mitigate any reasonably foreseeable hazard. 

3.5.4.3  Functions commonly requiring to be tested include, but are not limited to: 

a) EI Hot standby tests; 

b) Route initiation and setting; 

c) Approach locking; 

d) Point interlocking; 

e) Route interlocking; 

f) Conflicting routes 

g) Sectional and sequential route releasing; 

h) Train operated route release; 

i) Automatic section controls; 

j) Emergency cancellations; 

k) Crank handle interlocking; 

l) Aspect sequence. 

m) Interfacing with other sub systems like Track detection system, BPAC etc. 
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n) Verification shall demonstrate that correct correspondence exists between all commands, 

controls, status detecting mechanisms and their indications, both within the integrated 

system and to any external interfaces.  

o) Validation of Application logic involves testing of the Application logic in accordance 

with the requirements of the relevant safety case and product application requirements. 

The validation activities shall be defined in the test specification. 

3.6  Integrated Testing and Commissioning 

3.6.1  The Contractor shall carry out Integrated Testing and Commissioning after the completion of 

the System Acceptance Tests. This test shall include the test of equipment from the IMD/ 

Control Centre of the project. 

3.6.2  Integrated Testing on Completion shall include the Work of other contractor(s) also. The 

Contractor shall, following satisfactory completion of tests on his works, equipment, sub-

systems or system, perform, at the direction of the Engineer, Program of tests to verify and 

confirm the compatibility and complete performance of his works, equipment, sub-systems or 

system with the works, equipment, sub-systems or system provided by others. 

3.6.3  The Contractor shall submit to the Engineer the requirements and procedures in respect of the 

Contractor’s scope of work for Integrated System Tests in conjunction with the other contractors 

to demonstrate that the complete system provided under the Contract is fully operational and 

meets the specified performance criteria. 

3.6.4 Deleted 

3.6.5  Integrated Testing and Commissioning refers to those tests undertaken in order to demonstrate 

that the various components of the railway systems operate satisfactorily between one another 

and meet all specified requirements for design, operability, safety, and integration with other 

works and systems. 

3.6.6  Integrated testing and commissioning shall include the integration of the HORC section with 

the adjacent already commissioned sections, without disturbing the safety and revenue operation 

of the earlier commissioned sections. 

3.6.7  The conducting of these Integrated Tests by the Contractor and the other contractors shall 

include a period of Trial Run. 

3.6.8  The Contractor along with others Contractor(s) shall carry out all statutory tests and trials under 

the supervision of the Engineer, necessary for obtaining sanction of the competent authority, if 

required, for opening the Railway System. 

3.6.9  The results of the Integrated Testing and Commissioning shall be documented. 

3.6.10 If any Signalling equipment/sub system fails to pass Integrated Testing and Commissioning, the 

Contractor shall carry out at his own cost the necessary adjustment or modification to the 

equipment/sub system required to satisfy the requirements of Integrated Testing and 

Commissioning within such time as the Engineer may deem fit. 

 

3.7  Trial Runs 
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3.7.1 On completion of SAT and Integrated testing and commissioning to the satisfaction of the 

Engineer, the Contractor shall confirm in writing to the Engineer that the works provided by 

him under the contract is ready for the Trial runs. 

3.7.2 During the Trial run, the Employer will run the actual trains. The objective is to check that the 

functions and operations of the various systems are satisfactorily integrated and to allow all 

technical systems to settle and operating staff to become conversant with the working 

procedures. 

3.7.3 The Trial run shall be made use for ensuring the following: 

a) Signal and indicators Sighting — approach sighting, focus, alignment, relationship with 

other signals, and interference from other sources of light (e.g. street lamps etc.); 

b) Track Vacancy detection system operates correctly, reliably, and continuously during 

presence/absence of a train; and 

c) Dynamic interfaces—Integrity of operation and indications across boundaries between 

different types of track vacancy detection equipment and between different interlocking; 

d) Specific types Signalling equipment could require a test train, especially where evidence 

of the correct operation of train /Signalling equipment interfaces is required; and 

e) Verify the layout to the Signalling plan. 

f) Automatic Signalling and BPAC system operate correctly, safely, reliably and 

continuously during presence/absence of a train. 

3.7.4 The Engineer may issue instructions to the Contractor for particular works or actions required 

of him during this period. In addition, the contractor shall make good all defects and complete 

all outstanding works within the Trial period so as to permit the commencement of revenue 

operations. 

3.7.5 The Contractor’s personnel shall be available throughout the period of Trial run. 

3.7.6 After the successful Trial Run and after obtaining statutory clearances/approvals from CRS and 

or other relevant authorities, the Works shall be commissioned with the consent of the Engineer. 

3.8  Statutory Clearances 

3.8.1  The Contractor shall obtain all the mandatory clearances required, if any, for commissioning 

of Signalling work. In such case, the Employer shall extend all the requisite help and assistance 

to enable inspection, tests, verification of test records and trial run by CRS. 

3.8.2  The CRS sanction, if required will be applied for by the Employer. The Contractor will, 

however, be responsible for preparation of all supporting documents required for CRS sanction. 
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ANNEXURE AND SCHEDULE OF QUANTITY(BoQ) 
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ANNEXURE-I 
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ANNEXURE - IV 

CONTRACT AGREEMENT OF WORKS  
(On non-judicial stamp paper) 

ORIGINAL CONTRACT AGREEMENT No.  HRIDC/GGN/CA/…..              Dated     /    /2024 

 

                  ARTICLES OF AGREEMENT made this ……… day of …………. 2023 between the General 

Manager/IE&A, Haryana Rail Infrastructure Development Corporation 5th Floor, Tower no.2 Ircon 

international tower, sector -32 Gurugram Haryana -122003 acting through Dy. General Manager 

(Electrical), HRIDC, Gurugram, herein after called “the Employer/Engineer/ HRIDC” of the one part and 

………………………. (hereinafter called “the Contractor”) of the other part. 

 WHEREAS the contractor has agreed with the HRIDC’s for performance of Tender No. 

HRIDC/GGN/S&T/MSIL/2024 “Design, Manufacture, Supply, Installation, Testing & Commissioning of 

Electronics Interlocking with associated Indoor and Outdoor Signalling & Telecom works at Maruti 

Suzuki India Limited (MSIL) Yard at Manesar and connectivity with HORC line up to Patli Station 

(NR).’’, set forth in the schedule hereto annexed upon the Indian Railways Standard General Condition of 

Contract (2022-Edition Latest) as corrected upto date, the Indian Railway Unified Standard Specifications 

(Materials & works) Vol. I & II – 2010, as corrected upto date, Indian Railway Unified Standard Schedule 

of Rates  of Northern Railway – 2010 as corrected upto date and special conditions & specifications of 

contract, if any and  in conformity with the Drawings  here-into annexed and whereas the performance of 

the said works is an act in which the public are interested. 

 NOW THIS INDENTURE WITNESSETH that in consideration of the payments to be  made by the 

HRIDCs, the contractors will duly perform the said works in the said schedule set forth and shall execute 

the same with great promptness, care and accuracy in a workman like manner to the satisfaction of the 

HRIDC and will complete the same in accordance with the said specifications and said drawings and said 

conditions of contracts on or before ……… and will maintain the said work for a period of 12 (Twelve) 

calendar months from the certified date of their completion and will observe, fulfil and keep all the 

conditions there in mentioned (which shall be deemed and taken to be part of this contract, as if the same 

have been fully set forth herein), AND the HRIDC, both hereby agree that if the contractor shall duly 

perform the said works in the manner aforesaid and observe and keep the said terms and conditions,  the 

HRIDC will  pay or cause to be paid to the contractor for the said works on the final completion thereof 

the amount due in respect thereof at the rates specified in the schedule hereto annexed.  

 

                                                     (GENERAL Manager/IE&A) 

HRIDC, Gurugram                                                                                                                                                                              

For and on behalf of the HRIDC 

 Witnesses of contractor’s signature   

1.   

2.  

                                                             (Signature of Contractor/s)                                          
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ANNEXURE-V 
 
 

FORMAT FOR AFFIDAVIT TO BE SUBMITTED BY TENDERER 

ALONG WITH THE TENDER DOCUMENTS 

(To be executed in presence of Notary public on non-judicial stamp paper of the value of 

Rs. 100/-. The stamp paper has to be in the name of the Tenderer) * 

 

I …………………………………... (Name and designation) ** appointed as the attorney/ 

authorized signatory of the Tenderer (including its constituents), 

 M/s. ___________________having its office at…………(hereinafter called the Tenderer) for the 

purpose of the Tender documents for the work of ( Name of work )** as per the Tender 

No.______________ of Haryana Rail Infrastructure Development Corporation (HRIDC), do hereby 

solemnly affirm and state on behalf of the Tenderer including its constituents as under: 

 

1. I/We the Tenderer (s), am/are signing this document after carefully reading the contents. 

 

2. I/We the tenderer(s) also accept all the conditions of the tender and have signed all the pages in 

confirmation thereof. 

 

3. I/we hereby declare that I/we have downloaded the tender documents from the website 

https://etenders.hry.nic.in. I/we have verified the content of the document from the website and there 

is no addition, no deletion or no alteration to the content of the tender document. In case of any 

discrepancy noticed at any stage i.e. evaluation of tenders, execution of work or final payment of the 

contract, the master copy available with HRIDC shall be final and binding upon me/us. 

 

4. I/we declare and certify that I/we have not made any misleading or false representation in the forms, 

statements and attachments in proof of the qualification requirements. 

 

5. I/We also understand that my/our offer will be evaluated based on the documents/credentials 

submitted along with the offer and same shall be binding upon me/us. 

 

6. I/We declare that the information and documents submitted along with the tender by me/us are correct 

and I/we are fully responsible for the correctness of the information and documents, submitted by us. 

 
 

7. I/we certify that I/we the tenderer(s) is/are not blacklisted or debarred by Railways or any other 

Ministry / Department of Govt. of India from participation in tender on the date of submission of bids, 

either in individual capacity or as a HUF/ member of the partnership firm/LLP/JV/Society/Trust. 

 
 

8.  I/we understand that if the contents of the certificate submitted by us are found to be forged/false or 

incorrect at any time during process for evaluation of tenders, it shall lead to forfeiture of the Bid 

Security besides banning of business for a period of up to two years. Further, I/we (insert name of the 

tenderer) **_____________and all my/our constituents understand that my/our offer shall be 

summarily rejected 
 

9. I/we also understand that if the contents of the certificates submitted by us are found to be false/forged 

or incorrect at any time after the award of the contract, it will lead to termination of the contract, along 

with forfeiture of Bid Security/SD and Performance guarantee besides any other action provided in the 

contract including banning of business for a period of up to two years. 

https://etenders.hry.nic.in/


 

HRIDC/GGN/S&T/MSIL/2024 
 

128 

 

10.  I/We have read the clause regarding restriction on procurement from a bidder of a country which     

shares a land border with India and certify that I am/We are not from such a country or, if from such a 

country, have been registered with the competent Authority. I/We hereby certify that I/we fulfil all the 

requirements in this regard and am/are eligible to be considered (evidence of valid registration by the 

competent authority is enclosed). 

 

SEAL AND SIGNATURE 

OF THE TENDERER 

 Place: 

              

             Dated:    

 

 ** The contents in italics are only for guidance purpose. Details as appropriate are to be filled in 

suitably by tenderer. 
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ANNEXURE-V(A) 
 

 

This certificates is to be given by Attorney/Authorized signatory/each member of Partnership 

firm/Joint Venture(JV)/Hindu Undivided Family(HUF)/Limited Liability Partnership(LLP) etc. 

 

I/We …………………………(Name), attorney/Authorized signatory of the ……………………. 

(Constitute firm/Constitute partner) and member/partner of the …………………………… (tendering 

firm)here by solemnly affirm and state as under : 

 

3. I/We certify that…………… (constituent firm/constituent partner) is /are not blacklisted or 

debarred by Railway or any other Ministry/Department of Govt. of India from participation in 

tender on the date of submission of bids either in individual capacity or as a HUF/member of 

the partnership firm/LLP/JV/Society/Trust. 

 

4. I/We have read the clause regarding restriction on procurement from a bidder of a country which 

shares a land border with India and certify that I am/we are not from such a country or, if from 

such a country, have been registered with the competent authority. I/we here by certify that I/we 

fulfil all the requirement in this regards and am/are eligible to be considered (evidence of valid 

registration by the competent authority is enclosed), 

 

 

 

 SEAL AND SIGNATURE 

OF THE CONSTITUENT FIRM/CONSTITUENT PARTNER 

 Place: 

              

             Dated:    
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 ANNEXURE – VI  

 

FORM OF IRREVOCABLE GUARANTEE BOND FOR PERFORMANCE 

GUARANTEE(PG) 
(The Bank Guarantee (BGs) to be submitted by the Contractors should be sent directly to)" General Manager/IE&A, Haryana 

Rail Infrastructure Development Corporation 5th Floor, Tower no.2 Ircon international tower, sector -32 Gurugram Haryana -

122003” under Registered Post A. D.). 

(On non-judicial stamp paper, which should be in the name of the Executing Bank). 

To, 

GM (IE&A) 

Haryana Rail Infrastructure Development Corporation 

5th Floor, Tower no.2 Ircon international tower, 

sector -32 Gurugram Haryana -122003 

Bank Guarantee No.: .............................................  

Bank Guarantee Expiry Date: ...............................  

Bank Guarantee Claim Expiry Date: ....................  

 

In consideration of the President of India acting through General Manager/IE&A, Haryana Rail 

Infrastructure Development Corporation 5th Floor, Tower no.2 Ircon international tower, sector -32 

Gurugram Haryana -122003 hereinafter called “The HRIDC” having agreed to exempt ……………[Insert 

name & address of the Bidder]…………. hereinafter called "the said Contractor (s)" from the demand, 

under the terms and conditions of Letter of Acceptance No. ……………………………………….. Dated 

……….. issued to ……………[Insert name & address of the Bidder]…………. by M/s Haryana Rail 

Infrastructure Development Corporation Ltd., Gurugam (HRIDC) (hereinafter called "the said 

Agreement") of Performance Guarantee for the due performance by the said Contractor (s) of the terms 

and conditions contented in the said Agreement, on production of a Bank guarantee for Rs. ………[Insert 

required Value] ………. We ............[Insert Name of the Bank]………. A Company Incorporated Under 

the Companies Act, 1956 And carrying On Banking Business Under the Banking Regulated Act, 1949 and 

Having its Registered Office at Branch, ...............[Insert Address]……. hereinafter referred to as "the 

Bank" at the request of ……………[Insert name of the Bidder]………. (Contractor(s) do hereby undertake 

to pay to the HRIDC/Government an amount not exceeding Rs. ………[Insert required Value] ……… 

against any loss or damage caused to or suffered or would be caused to or suffered by the 

HRIDC/Government by reason of any breach by the said Contractor (s) of any of the terms or conditions 

contained in the said Agreement. 

 

2. We ............[Insert Name of the Bank]………. do hereby undertake to Pay the amount due and 

payable under this guarantee without any demur, merely on a demand from the HRIDC stating that the 

amount claimed is due by way of loss or damage caused to or would be caused to or suffered by the HRIDC 

by reason of breach by the said Contractor(s) of any of the terms or conditions contained in the said 

Agreement or by reason of the Contractor (s)failure to perform the said Agreement. Any such demand 

made on the Bank shall be conclusive as regards the amount due and payable by the Bank under this 

guarantee. However, our liability under this guarantee shall be restricted to an amount not exceeding 

Rs…………………….. 

 

3. We undertake to pay to the HRIDC any money so demanded notwithstanding any dispute or 

disputes raised by the Contractor (s)/ supplier (s) in any suit for proceeding pending before any court or 
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Tribunal relating thereto our liability under this present contract being absolute and unequivocal. The 

payment so made by us under this bond shall be a valid discharge of our liability for payment there under 

and the Contractor (s)/supplier (s) shall have no claim against us for making such payment. 

 

4. We ............[Insert Name of the Bank]………. further agree that the guarantee herein contained 

shall remain in full force and effect during the period that would be taken for the performance of the said 

Agreement and that it shall continue to be enforceable till all the dues of the HRIDC. Under or by virtue 

of the said Agreement have been fully paid and its claims satisfied or discharged or till M/s Haryana Rail 

Infrastructure Development Corporation Ltd., Gurugam office certifies that the terms and conditions of 

the said Agreement have been fully and properly carried out by the said contractor (s) and accordingly 

discharges this guarantee. Unless a Demand or claim under this guarantee is made on us in writing on or 

before the ……………….  We shall be discharged from all liability under this guarantee thereafter. 

 

5. We ............[Insert Name of the Bank] ………. further agree with the HRIDC that the HRIDC shall 

have the fullest liberty without our consent and without affecting in any manner our obligations hereunder 

to vary any of the terms and conditions of the said Agreement or to extend time of performance by the said 

Contractor (s) from time to time or to postpone for any time or from time to time any of the powers 

exercisable by the HRIDC against the said Contract and to forebear or enforce any of the terms and 

conditions relating to the said agreement and we shall not be relieved from our liability by reason of any 

such variation, or extension being granted to the said Contractor (s) or for any forbearance, act or omission 

on the part of the HRIDC or any indulgence by the HRIDC to the said Contractor (s) or by any such matter 

or thing whatsoever which under the law relating to sureties would, but for this provision, have effect of 

so relieving us. 

 

6. This guarantee will not be discharged due to the change in the constitution of the Bank or the 

Contractor (s)/ Supplier (s). 

 

7. We ............[Insert Name of the Bank] ………. lastly undertake not to revoke this guarantee during 

its currency except with the previous consent of the HRIDC/Government in writing. 

 

Place:  

Date:  

 

Dated: the ………day of …….. 2024 

 

Signature of the Bank Officials: 

Designation, Seal 

 

For .......[Insert Name of the Bank]........ 

 

Note: It is hereby intimated that only one branch in Chandigarh is authorised to receive the Structured 

Financial Messaging Solution (SFMS) report.  

The other details i.e. Account Number 38848977231 remains the same. 

The details of the branch are: IFSC- SBIN0011705, SME Branch, Sector 8 Chandigarh 
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PROFORMA OF 7 DAYS NOTICE FOR WORKS AS A WHOLE/ IN PARTS  

(DETAILS OF PART OF WORK TO BE MENTIONED) 

 

(Without Prejudice) 

To 

M/s _____________________________ 

 _________________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

 

 In spite of repeated instructions to you by the subordinate offices as well as by this office through 

various letters of even no. ________________, dated __________; you have failed to start work/show 

adequate progress and/or submit detailed programme for completing the work/ part of work (details of part 

of work to be mentioned). 

2. Your attention is invited to this office. ___________ ________, dated __________ in reference 

to your representation, dated ____________. 

3.   As you have failed to abide by the instructions issued to commence the work /to show adequate 

progress of work you are hereby given 7 days’ notice in accordance with Clause 62 of the Standard 

General Conditions of Contract to commence works / to make good the progress, failing which further 

action as provided in Clause 62 of the Standard General Conditions of Contract viz. to terminate your 

Contract and complete the balance work without your participation will be taken. 

 Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India 
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ANNEXURE – X 

 

PROFORMA OF 48 HRS. NOTICE FOR WHOLE WORK 

 

(Without Prejudice) 

To 

M/s _____________________________ 

 _________________________________ 

Dear Sir, 

 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

 Seven days’ notice under Clause 62 of the Standard General Conditions of Contract was given to 

you under this office letter of even no., dated ____________; but you have taken no action to commence 

the work/show adequate progress of the work. 

2. You are hereby given 48 hours’ notice in terms of Clause 62 of the Standard General Conditions 

of Contract to commence works / to make good the progress of works, failing which and on expiry of 

this period your above contract will be rescinded and the work under this contract will be carried out 

independently without your participation and your Security Deposit shall be forfeited and Performance 

Guarantee shall also be encashed and any other consequences which may please be noted. 

 Kindly acknowledge receipt. 

 

Yours faithfully 

 

For and on behalf of the President of India 
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ANNEXURE – XI 

 

PROFORMA OF TERMINATION NOTICE 

 

(Without Prejudice)                

No. ________________________________                 Dated ____________ 

To 

M/s _____________________________ 

 _________________________________ 

Dear Sir, 

 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

Forty eight hours (48 hrs.) notice was given to you under this office letter of even no., dated 

_______________; but you have taken no action to commence the work/show adequate progress of the 

work. 

 Since the period of 48 hours’ notice has already expired, the above contract stands rescinded in 

terms of Clause 62 of the Standard General Conditions of Contract and the balance work under this 

contract will be carried out independently without your participation. Your participation as well as 

participation of every member/partner in any manner as an individual or a partnership firm/JV is hereby 

debarred from participation in the tender for executing the balance work and your Security Deposit shall 

be forfeited and Performance Guarantee shall also be encashed. 

 Kindly acknowledge receipt. 

Yours faithfully 

 

For and on behalf of the President of India 
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ANNEXURE – XII 

 

PROFORMA OF 48 HRS. NOTICE FOR PART OF THE WORK……………. 

(DETAILS OF PART OF WORK TO BE MENTIONED) 

 

(Without Prejudice) 

To 

M/s _____________________________ 

 _________________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

1. Seven days’ notice under Clause 62 of the Standard General Conditions of Contract was given to 

you under this office letter of even no., dated ____________; but you have taken no action to commence 

the work/show adequate progress of the part of work…………………..(details of part to be mentioned). 

2. You are hereby given 48 hours’ notice in terms of Clause 62 of the Standard General Conditions 

of Contract to commence works / to make good the progress of works, failing which and on expiry of this 

period your above part of work…………………(Details of part to be mentioned) in contract will be 

rescinded and the work will be carried out independently without your participation. 

3.     Your full Performance Guarantee for the contract shall be forfeited and you shall not be issued any 

completion certificate for the contract. However, no additional Performance Guarantee shall be required 

for balance of work being executed through the part terminated contract. 

4. The contract value of part terminated contract shall stands reduced to ……………………….. 

 Kindly acknowledge receipt.                                                                                                       Yours 

faithfully 

 

For and on behalf of the President of Ind 
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ANNEXURE – XIII 

PROFORMA OF TERMINATION NOTICE FOR PART OF THE WORK……………. 

(DETAILS OF PART OF WORK TO BE MENTIONED) 

 

(Without Prejudice)                

No. ________________________________                 Dated ____________ 

To 

M/s _____________________________ 

 _________________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

1.  Forty eight hours (48 hrs.) notice was given to you under this office letter of even no., dated 

_______________; but you have taken no action to commence the work/show adequate progress 

of the part of work…………………..(details of part to be mentioned). 

2. Your above part of work in contract ………………….(details of part to be mentioned) stands 

rescinded in terms of Clause 62 of the Standard General Conditions of Contract and the same will 

be carried out independently without your participation. Your participation as well as participation 

of every member/partner in any manner as an individual or a partnership firm/JV is hereby debarred 

from participation in the tender for executing the balance work 

3. Your full Performance Guarantee for the contract shall be forfeited and you shall not be issued any 

completion certificate for the contract. However, no additional Performance Guarantee shall be 

required for balance of work being executed through the part terminated contract. 

4. The contract value of part terminated contract stands reduced to ………………………………….. 

            Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India
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ANNEXURE – XIV 

Reference Para 48.(3)  

FINAL SUPPLEMENTARY AGREEMENT 

1. Articles of agreement made this day _______ in the year ____________ between the President of 

India, acting through the _____________ HRIDC Administration having his office at ______ 

herein after called the HRIDC of the one part and _________________ of the second part. 

2. Whereas the party hereto of the second part executed an agreement with the party hereto of the first 

part being agreement Number _________dated ____for the performance __________herein after 

called the ‘Principal Agreement’. 

3. And whereas it was agreed by and between the parties hereto that the works would be completed 

by the party hereto of the second part on _______date last extended and whereas the party hereto 

of the second part has executed the work to the entire satisfaction of the party hereto of the first 

part.   

4. And whereas the party hereto of the first part already made payment to the party hereto of the 

second part diverse sums from time to time aggregating to ₹ _____ including the Final Bill bearing 

voucher No.________ dated_________of value ____________________ duly adjusted as per 

price variation clause, if applicable (the receipt of which is hereby acknowledged by the party 

hereto of the second part in full and final settlement of all his /its claims under the principal 

agreement. 

And whereas the party hereto of the second part have received sum of ₹ _______ through the Final 

Bill bearing voucher No.____________ dated _________duly adjusted as per price variation 

clause (PVC), if applicable (the receipt of which is hereby acknowledged by the party thereto of 

the second part) from the party hereto of the first part in full and final settlement of all his/its 

disputed claims under principal agreement. 

Now, it is hereby agreed by and between the parties in the consideration of sums already paid by 

the party hereto of the first part to the party hereto of the second part against all outstanding dues 

and claims for all works done under the aforesaid principal agreement excluding the Security 

Deposit, the party hereto of the second part have no further dues of claims against the party hereto 

of the first part under the said Principal Agreement. It is further agreed by and between the parties 

that the party hereto of the second part has accepted the said sums mentioned above in full and 

final satisfaction of all its dues and claims under the said Principal Agreement.  

(Applicable in case Final Supplementary Agreement is signed after release of Final Payment) 

Or 

And whereas the party hereto of the first part already made payment to the party hereto of the 

second part diverse sums from time to time aggregating to ₹ _____ through various On Account 

Bills (the receipt of which is hereby acknowledged by the party hereto of the second part). 

And whereas the party hereto of the second part have received sum of ₹ _______ through various 

On Account Bills (the receipt of which is hereby acknowledged by the party thereto of the second 

part) from the party hereto of the first part and party hereto of the second part have accepted final 

measurements recorded on Page No….. to Page No…. of Measurement Book No……….and 

corresponding Final Bill duly adjusted as per price variation clause (PVC), if applicable, for full 

and final settlement of all his/its disputed claims under principal agreement. 

Now, it is hereby agreed by and between the parties in the consideration of sums already paid 

through various On Account Bills and sums to be paid through Final Bill duly adjusted as per price 
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variation clause (PVC), if applicable, based on accepted final measurements including the Security 

Deposit by the party hereto of the first part to the party hereto of the second part against all 

outstanding dues and claims for all works done under the aforesaid principal agreement, the party 

hereto of the second part have no further dues of claims against the party hereto of the first part 

under the said Principal Agreement.  

(Applicable in case Final Supplementary Agreement is signed before release of Final Payment) 

5. It is further agreed and understood by and between the parties that the arbitration clause contained 

in the said principal agreement shall cease to have any effect and/or shall be deemed to be non-

existent for all purposes. 

Signature of the Contractor/s                                    for and on behalf of the President of India 

Witnesses 

_______________________ 

ADDRESS:______________ 
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ANNEXURE-XV 

Reference Para 64.3 & 64.6  

 

Agreement towards Waiver under Section 12(5) and Section 31A (5) of Arbitration and 

Conciliation (Amendment) Act 

 

 I/we.............. (Name of agency/Contractor) with reference to agreement no................... raise 

disputes as to the construction and operation of this contract, or the respective rights and liabilities, 

withholding of certificate and demand arbitration in respect of following claims : 

Brief of claim: 

(i) Claim 1- Detailed at Annexure- 

(ii) Claim 2 – 

(iii) Claim 3 –  

 I/we............... (post of Engineer) with reference to agreement no.......... hereby raise disputes as to 

the construction and operation of this contract, or the respective rights and liabilities, withholding of 

certificate and demand arbitration in respect of following claims: 

 

 I/we...........do/do not agree to waive off applicability of section 12(5) of Arbitration and 

Conciliation (Amendment) Act. 

 

Signature of Claimant_______________________ Signature of Respondent ___________________ 

 

Agreement under Section 31(5) 

 I/we....... (Name of claimant) with reference to agreement no................ hereby waive off the 

applicability of sub section 31-A (2) to 31-A (4) of the Arbitration and Conciliation (Amendment Act. We 

further agree that the cost of arbitration will be shared by the parties as per Clause 64(6) of the Standard 

General Conditions of Contract. 

. 

 

Signature of Claimant_________________ Signature of Respondent_____________________ 

  

*Strike out whichever not applicable. 
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ANNEXURE-XVI 

 

Certification by Arbitrators appointed under Clause 63 & 64 of Indian Railways General 

Conditions of Contract 

1. Name: 

 

2. Contact Details: 

 

3. Prior experience (Including Experience with Arbitrations): 

 

4. I do not have more than ten on-going Arbitration cases with me. 

 

5. I hereby certify that I have retired from Railways w.e.f. _____ and empanelled as Railway 

Arbitrator as per ‘The Arbitration and Conciliation Act- 1996’. 

 

6. I have no any past or present relationship in relation to the subject matter in dispute, whether 

financial, business, professional or other kind. 

Or 

 I have past or present relationship in relation to the subject matter in dispute, whether financial, 

business, professional or other kind. The list of such interests is as under: 

7. I have no any past or present relationship with or interest in any of the parties whether financial, 

business, professional or other kind, which is likely to give rise to justifiable doubts as to my 

independence or impartiality in terms of The Arbitration and Conciliation Act-1996. 

Or 

I have past or present relationship with or interest in any of the parties whether financial, business, 

professional or other kind, which is likely to give rise to justifiable doubts as to my independence 

or impartiality in terms of The Arbitration and Conciliation Act-1996. The details of such 

relationship or interests are as under: 

8. There are no concurrent Circumstances which are likely to affect my ability to devote sufficient 

time to the arbitration and in particular to finish the entire arbitration within twelve months. 

Or 

There are Circumstances which are likely to affect my ability to devote sufficient time to the 

arbitration and in particular to finish the entire arbitration within twelve months. The list of such 

circumstances is as under: 
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ANNEXURE-XVII 

 

AFFIDAVIT BY SOLE PROPRIETORSHIP FIRM 

(To be executed non judicial stamp paper of appropriate value as per law of state Concerned-Non-

Judicial stamp paper should be purchased in the name of proprietor of the firm) 

 

I………………..S/o Shri ………………….aged about …………………..years 

R/o……………………………………………………………………………….do hereby solemnly affirm 

and declare as under: 

 

1. That I am running a business in the name and style of M/S………………………..which is a sole 

proprietorship firm, and which has got GST registration No……………. 

2. That I am the sole proprietor of the said firm M/S 

……………………………………………………………………………………………. 

3. That the Head office of the above named firm is situated at 

………………………………………………………………………….. 

 

DEPONENT 
 

Verification: 

 

Verified at……………. on this …………day of………..that the contents of my above affidavit are true 

and correct to the best of my knowledge and belief and nothing material has been concealed therefrom. 

 

DEPONENT 

(seal and signature of Notary Public) 

 

Notes: 1. The document should be notarized at its place of execution (Place of signing the document) 

2. Each page of the document should be signed by executants 
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ANNEXURE-XVIII 

 

POWER-OF-ATTORNEY FOR SIGNING OF BID ON BEHALF OF 

PARTNERSHIP FIRM 

 

(To be executed non judicial stamp paper of appropriate value as per law of state Concerned-Non-

Judicial stamp paper should be purchased in the name of partners of the firm) 

 

KNOW ALL MEN BY THESE PRESENTS: WHEREAS WE 

 

(1)………………………….. S/o Shri………………R/o…………………………. 

 

(2)………………………….. S/o Shri………………R/o…………………..……… 

 

(3)……………………… … S/o Shri……………….R/o…………………………. 

 

(4)…………………………. S/o Shri……………… R/o………………….……… 

 

all are the partners of a partnership firm namely M/S……………………….… …………………. (Name 

of firm) hereinafter referred to as ‘firm’, which is registered at Registration No………………by Registrar 

of Firms…………………………. The firm is having its head office 

at……………………………………………………………………………….. (hereinafter to be referred 

as the 'Firm'). 

 

AND WHEREAS we all the above named partners have on………………….(date) given our consent on 

behalf of firm to participate in the tender No.___________________________________ issued by 

HRIDC for the work namely 

“______________________________________________________________” 

We the above named partners of above named firm do hereby irrevocably constitute, nominate, appoint 

and authorize Mr./ Ms. ____________S/o Shri____________(address)______________________&Mr./ 

Ms. ____________S/o Shri____________(address)______________________ as our true and lawful 

attorney (hereinafter referred to as “Attorney”) of the firm to jointly or severally exercise all or any of the 

following powers for and on behalf of M/S ………………… 

……………………………………………………… (name of firm) in connection with aforesaid bid: 

 

1. To sign and submit Tender and participate in the aforesaid bid of HRIDC on behalf of the firm. 

2. To sign and submit all the necessary papers, letters, forms, quotes, bids etc. on behalf of firm. 

3. To negotiate, discuss, agree to make any amendments, alterations or modifications thereto and to make 

representations, submit papers, affidavits and to do any other act and complete requisite formalities on 

behalf of the firm in connection with completion of aforesaid tender work and to enter into liability 

against the firm. 

4. To sign, execute the contract with HRIDC for and on behalf of the firm. 

5. And generally to do all such acts, deeds or things as may be necessary or proper for the purposes 

mentioned above. 

We on behalf of firm undertake that it shall not cancel or amend this power of Attorney without obtaining 

previous written consent of HRIDC. 

We on behalf of firm hereby agree that all acts, deeds or things lawfully done by the said Attorneys or 

either of them under the authority of this power shall be construed as acts, deeds and things done by the 
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firm and we hereby undertake to confirm and ratify all and whatsoever the said Attorneys or either of them 

shall lawfully do or cause to be done by virtue of the powers hereby given. 

Specimen signatures of the Attorney are appended below. 

IN WITNESS WHEREOF this deed has been signed and sealed by us the under named, on 

this………………… day of………………… 20…. , in presence of: 

WITNESSES: 

1. Signature 

Name: 

Address: 

Executants Partners 

(Name)(Signature) 

1…………………………….. 

2. …………………………….. 

3. …………………………….. 

4. …………………………….. 

2. Signature 

Name: 

Address: 

 

 

Specimen Signatures of Attorney Holder(s) in token of acceptance: 

(1) Name…………………………… Signature…………………… 

(2) Name…………………………… Signature……………………… 

Executed and Signed before me on this…………day of ……. At ……………………………..(place). 

 

(Seal and signature of Notary Public) 

Notes: 

1. In this format space has been provided for entering details of four partners & two attorney holders 

however if the numbers vary details may accordingly be entered. 

2. The document should be notarized at its place of execution (Place of signing the document). 
3. Each page of the document should be signed by executants. 
4. The power of attorney should be duly registered. 
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ANNEXURE-XXIX 

 

POWER-OF-ATTORNEY FOR SIGNING OF BID (when Tenderer is company incorporated 

under Companies Act) 

 

(To be executed non judicial stamp paper of appropriate value as per law of state concerned Non-

Judicial stamp paper should be purchased in the name of the company) 

 

KNOW ALL MEN BY THESE PRESENTS: WHEREAS M/S ………………… 

……………………………………………………… (name of company & CIN number) is a Company 

registered under the Companies Act, 2013, and having its registered office at………………… (Hereinafter 

called the 'Company'). 

 

AND WHEREAS by its resolution No………………… passed in the meeting held on………………… 

of the Board of directors of the company the company (company name) have decided to participate in the 

tender No.___________________________________ issued by HRIDC for the work namely 

“_____________________________________________________” 

I………………………………………………………(name and designation) the authorised representative 

of M/S ………………… ……………………………………………………… (name of company) duly 

authorized in this behalf by aforesaid resolution do hereby irrevocably constitute, nominate, appoint and 

authorize Mr./ Ms. ____________(designation)____________(address)______________________&Mr./ 

Ms.Mr./ Ms. ____________(designation)____________(address)______________________who is/are 

presently holding the above mentioned position in the company as our true and lawful attorney (hereinafter 

referred to as “Attorney”) of the company to jointly or severally exercise all or any of the following powers 

for and on behalf of M/S ………………… ……………………………………………………… (name of 

company & CIN number) in connection with aforesaid bid: 

 

1. To sign and submit Tender and participate in the aforesaid bid of HRIDC on behalf of the company. 

2. To sign and submit all the necessary papers, letters, forms, quotes, bids etc. 

3. To negotiate, discuss, agree to make any amendments, alterations or modifications thereto and to make 

representations, submit papers, affidavits and to do any other act and complete requisite formalities on 

behalf of the company in connection with completion of aforesaid tender work and to enter into liability 

against the company. 

4. To sign, execute the contract with HRIDC for and on behalf of the company. 

5. And generally to do all such acts, deeds or things as may be necessary or proper for the purposes 

mentioned above. 

 

The company agrees and undertakes that in the event of any change in the constitution of the company the 

rights and obligations of the company shall continue to be in full force without any effect thereof. 

The company undertakes that it shall not cancel or amend this power of Attorney without obtaining 

previous written consent of HRIDC. 

AND the Company hereby agrees that all acts, deeds or things lawfully done by the said Attorneys or 

either of them under the authority of this power shall be construed as acts, deeds and things done by the 

Company and the Company hereby undertakes to confirm and ratify all and whatsoever the said Attorneys 

or either of them shall lawfully do or cause to be done by virtue of the powers hereby given. 

IN WITNESS WHEREOF this deed has been signed and sealed by 

Shri……………………………………..(name and designation), on this………………… day 

of………………… 20…. , in presence of: 



 

HRIDC/GGN/S&T/MSIL/2024 
 

146 

 

WITNESSES: 

1. Signature 

Name: 

Address: 

Executants Signature & Seal of Company: 

Name: 

Designation: 

 

2. Signature 

Name: 

Address: 

 

 

 

Specimen Signatures of Attorney Holder(s) in token of acceptance: 

(1) Name ………………………………… Signature………………… 

 

(2) Name…………………………………… Signature……………… 

 

Executed and Signed before me on this…………day of ………………. At 

……………………………..(place). 

 

(Seal and signature of Notary Public) 

 

Notes: 1. In this format space has been provided for entering details of two authorized persons/attorney 

holders however if the number vary details may accordingly be entered. 

2. The document should be notarized at its place of execution (Place of signing the document). 

3. Each page of the document should be signed by executants. 
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ANNEXURE-XXX 

 

Board’s Resolution of company incorporated under companies Act for submitting Tender by 

company (To be printed on company’s letter head) 

 

 

EXTRACT OF THE RESOLUTION PASSED AT THE MEETING OF THE BOARD OF DIRECTORS 

OF (Company Name) ___________________________________(CIN_____________________) 

(hereinafter referred to as company) HELD ON (Date) _______________ AT (Address) 

_____________________________ 

 

Whereas the Board has been described about NIT no.___________________________________ issued 

by HRIDC for the work namely “____________________________________________”. Board 

discussed the matter and after discussion following resolution was passed: 

 

RESOLVED THAT the company (company name) shall participate in the above tender. 

 

Resolved further that the Board authorizes, Mr./ Ms. __________________________&Mr./ Ms. 

__________________________ (name and designation) of the company, to jointly or severally sign and 

submit all the necessary papers, letters, forms, quotes, bids etc, negotiate, discuss, agree to make any 

amendments, alterations or modifications thereto and to make representations, submit papers, affidavits 

and to do any other act and complete requisite formalities on behalf of the company in connection with 

completion of aforesaid tender work and to enter into liability against the company. 

 

Resolved further that Board authorizes Mr./Ms.___________________________________(name and 

designation) of the company to execute Power of Attorney in terms of this resolution in favour of 

Mr./Ms.____________________________&Mr./Ms.___________________________ the person(s) 

above named. 

 

The acts done and documents executed by such above named authorized person(s) shall be binding on the 

company. 

 

For the Organization, 

 

(Seal of company & Signature of authorized person) 

 

Name: __________________________________ 

Designation: _________________ 

Place: 

Dated: 

Executed and Signed before me on this…………day of ……... At ……………………………..(place). 

 

(Seal and signature of Notary Public) 

 

Notes: 1. In this format space has been provided for entering details of two authorized persons however if 

the number vary details may accordingly be entered. 
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2. The document should be notarized at its place of execution (Place of signing the document). 

3. Each page of the document should be signed by authorized signatory (s). 

  



 

HRIDC/GGN/S&T/MSIL/2024 
 

149 

ANNEXURE-XXXI 

POWER-OF-ATTORNEY FOR SIGNING OF BID (when Tenderer is LLP Firm incorporated 

under LLP Act) 

 

(To be executed non judicial stamp paper of appropriate value as per law of state concerned Non-

Judicial stamp paper should be purchased in the name of the LLP Firm) 

 

KNOW ALL MEN BY THESE PRESENTS: WHEREAS M/S ………………… 

……………………………………………………… (name of LLP & LLPIN number) is a LLP Firm 

registered under the LLP Act, 2008, and having its registered office 

at…………………………………………………………………… (hereinafter called the 'LLP'). 

AND WHEREAS by its resolution No………………… passed in the meeting held on………………… 

of the Partners of the LLP the LLP……………………. (LLP name) have decided to participate in the 

tender No.___________________________________ issued by HRIDC for the work namely 

“_____________________________________________________” 

 

I……………………………………………………name and designation) the authorised representative of 

M/S ………………… ……………………………………………………… (name of LLP) duly 

authorized in this behalf by aforesaid resolution do hereby irrevocably constitute, nominate, appoint and 

authorize Mr./Ms. ____________(designation)____________(address)______________________&Mr./ 

Ms./Mr./Ms. _____(designation)____________(address)______________________who is/are presently 

holding the above mentioned position in the LLP as our true and lawful attorney (hereinafter referred to 

as “Attorney”) of the LLP to jointly or severally exercise all or any of the following powers for and on 

behalf of M/S ………………… ……………………………………………………… (name of LLP & 

LLPIN number) in connection with aforesaid bid: 

 

1. To sign and submit Tender and participate in the aforesaid bid of HRIDC on behalf of the LLP. 

2. To sign and submit all the necessary papers, letters, forms, quotes, bids etc. 

3. To negotiate, discuss, agree to make any amendments, alterations or modifications thereto and to make 

representations, submit papers, affidavits and to do any other act and complete requisite formalities on 

behalf of the LLP in connection with completion of aforesaid tender work and to enter into liability 

against the LLP. 

4. To sign, execute the contract with HRIDC for and on behalf of the LLP. 

5. And generally to do all such acts, deeds or things as may be necessary or proper for the purposes 

mentioned above. 

 

The LLP agrees and undertakes that in the event of any change in the constitution of the LLP, the rights 

and obligations of the LLP shall continue to be in full force without any effect thereof. 

The LLP undertakes that it shall not cancel or amend this power of Attorney without obtaining previous 

written consent of HRIDC. 

 

AND the LLP hereby agrees that all acts, deeds or things lawfully done by the said Attorneys or either of 

them under the authority of this power shall be construed as acts, deeds and things done by the LLP and 

the LLP hereby undertakes to confirm and ratify all and whatsoever the said Attorneys or either of them 

shall lawfully do or cause to be done by virtue of the powers hereby given. 
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IN WITNESS WHEREOF this deed has been signed and sealed by 

Shri……………………………………..(name and designation), on this………………… day 

of………………… 20…. , in presence of: 

 

WITNESSES: 

1. Signature 

Name: 

Address: 

Signatures of authorized representative & 

Seal of LLP: 

 

Name of authorized representative 

(Executant): 

Designation: 

2. Signature 

Name: 

Address: 

 

 

 

Specimen Signatures of Attorney Holder(s) in token of acceptance: 

 

(1)Name ………………………………… Signature………………… 

 

(2Name)……………………………………Signature……………… 

 

Executed and Signed before me on this…………day of ………………. At 

……………………………..(place). 

 

(Seal and signature of Notary Public) 

 

Notes: 1. In this format space has been provided for entering details of two authorized persons/attorney 

holders however if the number vary details may accordingly be entered. 

2. The document should be notarized at its place of execution (Place of signing the document). 

3. Each page of the document should be signed by executants. 
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 ANNEXURE-XXXII 

 

DECLARATION 

 

 

I/We hereby solemnly declare that I/We visited the site of the work (as on top sheet) personally and have 

made myself/ourselves fully conversant of the conditions therein and particular the following: 

1. Topography of area. 
 

2. Soil strata at site of work. 
 

3. Sources and availability of construction materials. 
 

4. Rates for construction of material, water, electricity including all local taxes, royalties, octrois etc. 
 

5. Availability of local labour (both skilled and unskilled) and relevant labour rates and labour laws. 

 

6. The existing roads and approaches to the site of work and requirements for further service 

roads/approaches to be constructed by me/us. 
 

7. The availability and rates of private land etc. that shall be required by me/us for various purposes. 

 

8. Climatic conditions and availability of working days. 

 

I/We have quoted my/our rates for various items in the schedule of items, quantities and rates taking into 

account all the above factors also. 

 

 

 

                                                                                                    Signatures of the Tenderer/s 
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ANNEXURE-XXXIII 

 

INSTRUCTIONS REGARDING ELECTRONIC TENDERING SYSTEM 

 

These conditions will over-rule the conditions stated in the tender documents, wherever relevant 

and applicable. 

 

1. Registration of bidders on e-tendering Portal: 

All the bidders intending to participate in the tenders process online are required to get registered on the 

centralized e-tendering Portal i.e. https://etenders.hry.nic.in. Please visit the website for more details. 

 

2. Obtaining a Digital Certificate: 

2.1. The Bids submitted online should be encrypted and signed electronically with a Digital Certificate 

to establish the identity of the bidder bidding online. These Digital Certificates are issued by an 

Approved Certifying Authority, by the Controller of Certifying Authorities, Government of India. 

 

2.2. A Digital Certificate is issued upon receipt of mandatory identity (i.e. Applicant’s PAN Card) and 

Address proofs and verification form duly attested by the Bank Manager/ Postmaster/ Gazetted 

Officer. Only upon the receipt of the required documents, a digital certificate can be issued. For more 

details please visit the website– https://etenders.hry.nic.in. 

 

2.3. The bidders may obtain Class-II or III digital signature certificate from any Certifying Authority or 

Sub-Certifying Authority authorized by the Controller of Certifying Authorities or may obtain 

information and application format and documents required for the issue of digital certificate from. 

 

2.4. The bidder must ensure that he/she comply by the online available important guidelines at the portal 

https://etenders.hry.nic.in for Digital Signature Certificate (DSC) including the e-Token carrying 

DSCs. 

 

Technical Director, 

Scientist-E, NIC. 

Panchkula. 

Help Desk: 0172 – 584257, 94170-69017. 

 

2.5. Bid for a particular tender must be submitted online using the digital certificate (Encryption & 

Signing), which is used to encrypt and sign the data during the stage of bid preparation. In case, 

during the process of a particular tender, the user loses his digital certificate (due to virus attack, 

hardware problem, operating system or any other problem) he will not be able to submit the bid 

online. 

Hence, the users are advised to keep a backup of the certificate and also keep the copies at safe 

place under proper security (for its use in case of emergencies). 

 

2.6. In case of online tendering, if the digital certificate issued to the authorized user of a firm is used for 

signing and submitting a bid, it will be considered equivalent to a no-objection certificate/power of 

attorney /lawful authorization to that User. The firm has to authorize a specific individual through 

https://etenders.hry.nic.in/
https://etenders.hry.nic.in/
https://etenders.hry.nic.in/
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an authorization certificate signed by all partners to use the digital certificate as per Indian 

Information Technology Act 2000. Unless the certificates are revoked, it will be assumed to 

represent adequate authority of the user to bid on behalf of the firm in the department tenders as per 

Information Technology Act 2000. The digital signature of this authorized user will be binding on 

the firm. 

 

2.7. In case of any change in the authorization, it shall be the responsibility of management/ partners of 

the firm to inform the certifying authority about the change and to obtain the digital signatures -7- 

of the new person / user on behalf of the firm / company. The procedure for application of a digital 

certificate however will remain the same for the new user. 

 

2.8. The same procedure holds true for the authorized users in a private/Public limited company. In this 

case, the authorization certificate will have to be signed by the directors of the company. 

 

3. Opening of an Electronic Payment Account: 

For purchasing the tender documents online, bidders are required to pay the tender documents fees online 

using the electronic payments gateway service shall be integrated with the system very soon till then it 

will be submitted manually. For online payments guidelines, please refer to the Home page of the e-

tendering Portal https://etenders.hry.nic.in 

 

4. Pre-requisites for online bidding: 

In order to operate on the electronic tender management system, a user’s machine is required to be set up. 

A help file on system setup/Pre-requisite can be obtained from National Informatics Centre or downloaded 

from the home page of the website - https://etenders.hry.nic.in the link for downloading required java 

applet & DC setup are also available on the Home page of the e-tendering Portal. 

 

5. Online Viewing of Detailed Notice Inviting Tenders: 

The bidders can view the detailed N.I.T and the time schedule (Key Dates) for all the tenders floated 

through the single portal e-tendering system on the Home Page at https://etenders.hry.nic.in 

6. Download of Tender Documents: 

The tender documents can be downloaded free of cost from the e-tendering portal 

https://etenders.hry.nic.in 

 

7. Key Dates: 

The bidders are strictly advised to follow dates and times as indicated in the online Notice Inviting Tenders. 

The date and time shall be binding on all bidders. All online activities are time tracked and the system 

enforces time locks that ensure that no activity or transaction can take place outside the start and end dates 

and the time of the stage as defined in the online Notice Inviting Tenders. 

 

8. Online Payment of Tender Document Fee, eService fee & EMD fees & Bid Preparation & 

Submission (Technical & Commercial/ Financial Bid): 

 

8.1. Online Payment of Tender Document Fee + e-Service fee: The online payment for Tender 

document fee, eService Fee & EMD can be done using the secure electronic payment gateway. The 

Payment for Tender Document Fee and eService Fee shall be made by bidders/ Vendors online 

https://etenders.hry.nic.in/
https://etenders.hry.nic.in/
https://etenders.hry.nic.in/
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directly through Debit Cards & Internet Banking Accounts and the Payment for EMD shall be made 

online directly through RTGS / NEFT & OTC. 

The secure electronic payments gateway is an online interface between Contractors and Debit card/ 

online payment authorization networks. 

8.2. Preparation & Submission of online Applications/Bids: 

i. Detailed Tender documents may be downloaded from e-tendering website 

(https://etenders.hry.nic.in) from 28.02.2024 at 05:00 PM to 13.03.2024 up to 03:00 PM and tender 

mandatorily be submitted online following the instructions appearing on the screen. 

 

ii. Scan copy of Documents to be submitted/uploaded for Technical& Commercial bid under 

online Technical Envelope: The required documents as indicated in this tender document shall be 

prepared and scanned in different file formats (in PDF /JPEG/MS WORD format such that file size 

is not exceed more than 10 MB) and uploaded during the on-line submission of PQQ or Technical 

Envelope. 

 

A. Only Electronic Form (Refer Tender document). 

Financial or Price Bid shall be submitted mandatorily online under Commercial Envelope and 

original not to be submitted manually. 

 

NOTE: - 

(A) Bidders participating in online tenders shall check the validity of his/her Digital Signature 

Certificate before participating in the online Tenders at the portal https://etenders.hry.nic.in. 

(B) For help manual please refer to the ‘Home Page’ of the e-tendering website at 

https://etenders.hry.nic.in, and click on the available link ‘How to...?’ to download the file. 

 

In the first instance, the online payment details of tender document fee + e-Service and EMD & 

PQQ/Technical Envelope shall be opened. Henceforth financial bid quoted against each of the item by the 

shortlisted bidder/ Agency wherever required shall be opened online in the presence of such bidders/ 

agency who either themselves or through their representatives choose to be present. 

 

The bidder can submit online their bids as per the dates mentioned in the schedule/Key Dates above. 

 

Other Information: 

1. The Tenderers shall fill in the item rate in the online BOQ templates of the tender. 

2. Duly accepted copy of notarized or registered power of Attorney along with its two certified copies 

in the name of tenderer or authorized representative to act on behalf of the agency. 

3. Bidder must strictly abide by the stipulations set forth in detailed notice inviting tenders while 

tendering for the work. 

4. In case any tenderer does not comply with procedure given in the tender document, it will be presumed 

that the tenderer is not interested in work and the work shall not be let out to him. Further he may be 

de-barred without further notice to him for failing to abide by the approved terms of detailed notice 

inviting tenders for this work. 

https://etenders.hry.nic.in/
https://etenders.hry.nic.in/
https://etenders.hry.nic.in/
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5. The tenders which are not accompanied by the earnest money or do not strictly follow the technical 

requirement, are liable to be summarily rejected without arising any reason and no claim whatsoever 

on their account will be considered. 

6. Tenders quotations which are dependent upon the quotations of another tender shall be summarily 

rejected.  
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ANNEXURE-XXXIV 

Constitution of Firm 

 

S.No. Particular Response 

1 Constitution of the Firm 

(Tick as applicable) 

Sole Proprietorship Firm/ Partnership 

Firm/ Company/ JV/ LLP/ Registered 

Society or Trust 

2 Full name of the Sole Proprietorship Firm/ 

Partnership Firm/ Company/ JV/ LLP/ 

Registered Society or Trust (as the case 

may be) 

 

3 Year of formation/ incorporation  

4 PAN No.  

5 Registered Office Address  

6 Address on which correspondence 

regarding this tender should be done 

 

7 Names of the proprietor/ partners etc.  

 

Undertaking: 

We have uploaded along with the tender, all the requisite documents pertaining to the constitution of the 

firm/ concern/company. etc, as specified in Annexure –A of Tender Notice. I/We understand that in the 

absence of these documents, offer shall be considered incomplete and shall be summarily rejected. 

 
 
 
Date:        Signature of Tenderer/s with Seal 
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ANNEXURE-XXXV 
 

Details of Plant and Machinery already available with the firm 
 

S.No Particulars of 

equipment, 

plant/ 

machinery 

No. of 

Unit 

Kind 

and 

make 

Capacity Date by which 

the plant/ machinery 

would be available 

for use on this work 

Age & 

Conditions 

(1) (2) (3) (4) (5) (6) (7) 

1.       

2.       

3.       

4.       

5.       

6.       

7.       

8.       

 
 
 

Signature of Tenderer/s with Seal 
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ANNEXURE-XXXVI 

 

 

LIST OF ENGINEERS/PERSONNEL ALREADY AVAILABLE/ PROPOSED TO BE 

EMPLOYED FOR DEPLOYMENT ON THIS WORK: 

 

 

S. 

No 

Name & 

Designatio

n 

Qualification 
Professional 

experience 

Organization 

with whom 

working 

Date by which 

personnel will 

be available 

for this work. 

(1) (2) (3) (4) (5) (6) 

      

      

      

      

      

      

      

      

 

 

 

 

Date:        Signature of Tenderer/s with Seal 
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ANNEXURE-XXXVII 

 

STATEMENT OF WORKS EXECUTED/COMPLETED BY THE CONTRACTORS DURING 

LAST 7 (SEVEN) YEARS ENDING LAST DAY OF MONTH PREVIOUS TO THE ONE IN 

WHICH TENDER IS INVITED 

 

(Details of works of similar nature physically completed in all respect as per contract agreement during 

last seven years, ending last day of month previous to the one in which tender is invited) 

 

S. No 
Name and 

place of work 

Authority 

/agency for 

which work 
was carried 

out 

Date of 
award & 

agreement 

No.  

Date of 
completion 

(original 

/actual) 

Agreemental 
cost/ 

completion 

cost. 

Principal
/ 

Technica

l 
features 

work in 

brief 

S.No. at 
which 

relevant 

certificate 
/documents 

are 

attached 

(1) (2) (3) (4) (5) (6) (7) (8) 

        

        

        

        

        

        

        

        

 
 

Signature of Tenderer/s with Seal 
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ANNEXURE-XXXVIII 

 

STATEMENT OF WORKS BEING EXECUTED/IN HAND BY THE CONTRACTOR/S 

 

S

. 

N

o 

Name 

and 

place of 

work 

Authority 

/agency 

for 

which 

work was 

carried 

out 

Date of 

award & 

agreement 

No.  

Date of 

completion 

Agreement 

Cost 

 

Principa

l/ 

Technic

al 

features 

work in 

brief 

S.No. at 

which 

relevant 

certificat

e 

/documen

ts are 

attached 

Payment 

taken till 

date 

(

1

) 

(2) (3) (4) (5) (6) (7) (8) (9) 

         

         

         

         

         

         

         

         

 

 

 

Date:        Signature of Tenderer/s with Seal 
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ANNEXURE-XXXIX 

 

Detail of contractual payment received in last 3 (three) financial year and current financial year 

 

S. 

No 

Name and 

place of 

work 

Name of 

employer 

Detail of 

payment.  

For the 

financial 

year 

Total contract 

amount received 

(1) (2) (3) (4) (5) (6) 
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ANNEXURE-XL 

Real Time Gross Saving (RTGS)/National Electronic Fund Transfer (NEFT) 

Model Mandate Form 

(Investor/customer’s option to receive payments through RTGS/NEFT) 

1. Investor/customer’s name 

2. Particulars of Bank Account: 

A) Name of the Bank: 

B) Name of the Branch. 

Address 

Telephone No. 

C) RTGS/NEFT IFS Code. 

D) Type of the account (S.B. Current or Cash Credit) 

      With code (10/11/13). 

E) Ledger and Ledger folio number. 

F) Account number (as appearing on the Cheque book) in lieu of the bank certificate to be obtained as 

under, please attach a blank cancelled cheque or a photocopy of a cheque or front page of your savings 

bank passbook issued by your bank for verification of the above particulars) 

3. Date of effect 

I hereby declare that the particulars given above are correct and complete. If the transaction is delayed 

or not effected at all for reasons of incomplete or incorrect information, I would not hold the user 

institution responsible. I have read the option invitation letter and agree to discharge the responsibility 

expected of me as a participant under the scheme. 

 

(……………………………………..) 

Signature of the Investor/ Customer 

Date: 

Certified that the particulars furnished above are correct as per our records. 

 

Bank’s Stamp 
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ANNEXURE-XLI 

COMPLETION CERTIFICATE 

 

The work of “------------------- (Full name of the work) -------------------------” has been Completed with 

following details: 

1 Name & complete address of the Contractor.  

2 Nature of entity (sole prop/partnership firm/ 

company / JV) 

 

 

 
3 

 

a) In case of Sole proprietorship, the name of 

sole proprietor 

 

b) In case of partnership firm/JV, the names & 
shares of various partners/members. 

 

4 Date of Acceptance/LOA  

5 Agreement No. & date  

6 i) Original Agreement Cost 

ii) Final Agreement Cost 

 

7 Total payment made along with financial year-
wise break-up 

 

8 Original date of completion (DOC)  

9 a) Actual date of completion 

(b)Whether extension to DOC given with 
penalty or without penalty 

 

10 Brief description of nature & scope of work  

11 Performance of Contractor 

(Satisfactory/unsatisfactory) 

 

 

It is certified that the above work has been completed successfully in accordance with 

provisions of contract. 
(----------------------------) 

Name & Signature 

Issuing authority with seal 
Date of issue of certificate: ------------------ 
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ANNEXURE-XLII 

 

DECLARATION/UNDERTAKING 

 

I/We, ___________________ (name and Designation) on behalf of __________________ (Name of the 

tendering firm) do hereby declare/undertake that I/We have not employed any retired Engineer or retired 

gazette officer, nor made any Partner/Director etc. in our firm who retires from Government of India/ 

Government of Haryana Service in last one year as on the date of opening of tender, as per terms of tender 

document. 

 

(authorized signatory) 

Name of the tendering firm 

 

Place: 

 

Dated: 
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ANNEXURE-XLIII 

 

STANDING INDEMNITY BOND  

 

(On paper of requisite stamp value) 

 

 We, M/s................ hereby undertake that we hold at  our  stores  Depot/s  at ...... for and on behalf 

of the  President  of India  acting in the premises through the General Manager(IE&A)  or  his 

successor.......  HRIDC....... (hereinafter referred to as  "The Purchaser") all materials for which payments 

have been made  to us against the Contract for supply on the section/s..........HRIDC also referred to as 

Group/s ...... vide letter of Acceptance of Tender No....... dated........ and  materials handed over to us by 

the purchaser for the purpose of execution of the said Contract, until such time the materials are  duly 

erected or otherwise handed over to him. 

       We shall be entirely responsible for the safe custody and protection of the said materials against all 

risk till they are duly delivered as erected equipment to the purchaser or as he may direct otherwise and 

shall indemnify the purchaser against any loss damage or deterioration whatsoever in respect 

of  the  said  materials while in our possession and against disposal of surplus materials. The said materials 

shall at all times be open to inspection by any officer authorised by the General Manager(IE&A) in 

charge  of  HRIDC  (whose  address  will be intimated in due course). 

         Should  any loss, damage or deterioration of materials  occur or  surplus  materials disposed of and 

refund  becomes  due,  the Purchaser  shall be entitled to recover from us the full  cost  as per prices 

included in Schedule 3, for S&T works and in respect of other materials. section 1 and also compensation 

for such loss or damage if any  long with the amount to be refunded without prejudice to any 

other  remedies available to him by deduction from any sum due or any sum  which  at any time hereafter 

becomes due to us under the said  or  any other Contract. 

         Dated this day.....…………....... day of…….......... 20 

         for and on behalf of   

 

 

                                                         M/s.......(Contractor) 

 

Signature of witness 
     
Name of witness in Block Letters 
 
Address. 
 

* Strike out whichever is not applicable 
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BILL OF QUANTITY (BoQ) 

Detailed Estimate for S&T work 

Name of Work-: Design, Manufacture, Supply, Installation, Testing & Commissioning of Electronics Interlocking with associated Indoor and 

Outdoor Signalling & Telecom works at Maruti Suzuki India Limited (MSIL) Yard at Manesar and connectivity with HORC line up to Patli 

Station (NR). 

Sr.

No. 

 Item description Unit Qty Rate updated rate Amount 

  Supply of S&T items      

A  Indoor EI System      

 1 Design, manufacture and supply of Electronic Interlocking(EI) system complete as 

per RDSO specification no.RDSO/SPN/192/2005 with latest amendment and special 

conditions of contract mainly consisting of Central processing equipment, Interfacing 

Equipment/ Relays as per RE requirements and hot standby with Dual VDU (two no.s 

of industrial grade high resolution VDUs (54" or higher size - 4K) conforming to SIL-

II certification for operator console at central location, Interfacing Relays, 

interconnecting cables and jumper wires, three nos. of maintenance terminals (PC & 

VDU as maintenance console-42"(industry standard PC) Along with laser printer at 

central & end goomties locations housing for EI Equipment and relay racks, fixture, 

class 'A' protection at each SSI room/goomty, mounting arrangements and 

accessories necessary to make the EI system functional, tentative SIP is enclosed for 

station. The provision of hot-standby arrangement must have the supply ,installation 

and commissioning of associated cards for the above arrangement such as 

communicatoin card,synchronization card and other cards as required with supply & 

installation of supporting softwares and drives etc.also Optical Fiber link with loop 

back( Protection ring) between center to end goomties.(Detail connectivity of EI's 

through OFC between center to two end goomties are enclosed).(Module wise 

rates,inspection authority and quantity has to be enclosed in a separate sheet, without 

which offer will not be considered.)Embedded industrial grade fan less PCs should 
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be rugged and reliable type like MOXA series V-2406, Kontron MPCX28R, MEN 

BC50M or latest with compact flash drives in non-AC and in normal environment to 

be used.Minimum requirement of Embedded PC foe ei shall be as per RDSO TAN 

no. STS/E/TAN/3007 dated 2.11.12 (general requirement at enclosed i Annexure 

'A').The optical fiber connectivity wth fiber management and diagnostic analysis 

system shall be provided to connect EI with SM room PC terminal.All interface relays 

for EI shall be supplied by Railway.Supply of essential spares (10% of main 

equipment module against the no-1).( Module wise rates, inspection authority and 

quantity should be given in separate sheet.). Supply and installation of one PC based 

work station for data input and configuration, simulation and functinal 

testing,diagnostic & trouble shooting and commissioning of EI system. Instruments 

and Toll kits required for trouble shooting and repair there off. (This includes all 

Relay Rack for indoor purpose) 

 i For Station with routes less than 100 routes Per bit  

 

280 

 

 

99303 

 

 

106874.8538 

 

 

29924959.05 

 ii For Station with routes more than 100 routes Per bit 0   

0 

 

0 

 iii) Design, manufacture and supply for modification of Electronic Interlocking(EI) system 

complete as per RDSO specification no.RDSO/SPN/192/2005 with latest amendment and 

special conditions of contract mainly consisting of Central processing equiment, 

Interfacing Equipment etc installed as per the requirement, bits to be added( This will 

also includes all indoor Racks)(Inclusive of Application Logic, interface data etc) 

System  

 

 

1 

 

 

 

1325814 

 

 

 

1426907.318 

 

 

 

1426907.318 

  NOTE:    0 0 

  Before placing order for all the materials to the firms concerned, prior approval to be 

obtained from Engineer. 

   0 0 

  REQUIREMENTS OF ELECTRONIC INTERLOCKING SYSTEM    0 0 

 1 The Electronic Interlocking system supplied shall have approval of RDSO as per 

specification no.RDSO/SPN/192/2005 or with latest amendment. 

   0 0 



 

HRIDC/GGN/S&T/MSIL/2024 
 

168 

 2 The Electronic Interlocking system shall be complete with power supply arrangement.    0 0 

 3 The equipment shall be provided with all the necessary and recommeneded protection 

devices for lightening and surge protection. 

    

0 

 

0 

 4 Tenderer shall ensure that the installation of electronic interlocking system equipment 

shall be done by manufacturer of the equipment/their authorized technical staff. 

    

0 

 

0 

 5 Necessary technical documents,installation & maintenance manuals,trouble shooting 

procedure details and any other required technical information regarding Electronic 

interlocking system supplied shall be provided to ensure proper 

installation/maintenance/repair of Electronic Interlocking System as per manufacturer's 

specifications/stipulations. 

    

 

 

0 

 

 

 

0 

 6 Tenderer shall be provide training of HRIDC/Railway's officials in software and hardware 

to enable maintenance of supplied electronic system.The quality of training should be 

such that at the end of the training the Railway officials will be able to install/commission 

and maintain the equipment.They shall be trained in all aspect of system design, 

engineering inspection,testing, exeution,commissioning,fault diagnosis operation and 

maintenance of the system as whole and also all constituent equipments.Training shall be 

imparted preferable at work site/Railway depot nominated by engineer in charge/ 

manufacturer's premises.training material shall be supplied by contractor. 

    

 

 

 

0 

 

 

 

 

0 

 7 Tenderer should submit authorization from Original Equipment Manufacturer to 

supply of equipment against this tender, if awarded. 
    

0 

 

0 

 8 Tenderer should submit the commitment from Original Equipment Manufacturer for 

supply of spares if required, for next five years, if awarded. 
    

0 

 

0 

 2 Supply of documents (Manuals for Installation, Testing, commissioning and maintenance 

of the system) (One set consist of 6 set of following drawings per Station). (i) Manual for 

installation, Testing, Commissioning and maintenance of the system for Technicians / 

Jr. Engineers. (Installation & Maintenance level) 

(ii) Functioning and system overview (Higher management level).(Higher management 

level). (iii) Completion documents as per special conditions of contract. 

iv) Design & Supply of circuits and plans to suit layout given in the signaling plan for 

Hot Standby Architecture Electronic Interlocking (EI) system. All plans and wiring 

No.  

 

 

 

 

 

1 
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diagram shall be prepared on Auto cad Drawing and supplied with CD. This will include 

supply of Control cum Indication panel / VDU diagram, Square Sheet, Wiring Diagrams 

(Application Logic and Interface Circuit), Fuse Analysis, Contact Analysis, Tag Block 

Analysis, Power Supply Distribution / Power equipment arrangement (with program 

switch) Diagram, Auto Change over diagram (if supplied by the contractor), and all other 

relevant drawings. 

51652.3 53589.26125 53589.26125 

  NOTE: The contactor shall initially supply 1 set of documents (Paper Prints) for approval 

of Railways/HRIDC.He shall ensure the each sheet has a block for signature of 

Railway/HRIDC's official as well as a block for signature of firm, duly signed by the 

authoriesed signatory of the firm. The name of the work as given by Railways/HRIDC   

shall be written on every sheet under the work column. All the drawing shall be supplied 

in a good quality folder for each station. After approval of documents by Railways, the 

contractor will make copies of the approved documents and return the approved 

document to Railways/HRIDC. The contractor will then make necessary correction to 

Application Logic software duly incorporating Railways/HRIDC' alterations/ 

corrections/ comments, if any. After Complete Testing / Commissioning of the station, 

tracings of completion documents as mentioned above will be submitted to 

Railways/HRIDC for approval. Along with the Completion application logic, difference 

report (showing addition & deletion in different colours) as compared to earlier approved 

application logic should also be submitted. After approval of completion application logic 

by Railways/HRIDC, 5 sets of copies of completion tracings will be submitted to 

Railways/HRIDC. 

    

 

 

 

 

 

 

 

 

0 

 

 

 

 

 

 

 

 

 

0 

 3 Portable work station for Data input & configuration with necessary software/ programs 

/ Accessories, simulation and functional testing, diagnostics and trouble shooting and 

commissioning of EI system. Suitable table and chair of reputed make shall be supplied 

by the contractor.   Note: The specification of portable work station shall be as per 

Technical specification given in Annexure or higher version as approved by Engineer In-

Charge. All the required software should be uploaded Licensed CD should be given along 

with software. 

Work 

station 
 

 

 

1 

 

 

 

160766 

 

 

 

173024.4075 

 

 

 

173024.4075 
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 4 Instruments and Tool Kits required for Trouble Shooting and repair of hardware and 

software for EI system should be supplied for stations as per schedule item 1 above. 

(This includes tools required for EI maintenance sorts of crimping, insertion, removal, 

general purpose tools like screw drivers, spanners, PCB extractor, temp. controlled 

soldering iron, wire cutter, nose pliers etc. & measuring instruments with carrying case/ 

holders/ cabinet for technicians/ J.E. for testing, Maintenance and repair at site). Each 

set comprises of the following :- * Crimping tool for all types of special cable assembly 

used in EI system .* Insertion tool for all types of special cable assembly used in EI 

system. *Removal tool for all types of special cable assembly used in EI system. * 

Digital multimeter (Fluke 111 or better) * Steel cabinet/ Almira, Size: 1980mm height, 

915 mm width and 485mm depth (Godrej Make/Jalaram) of good quality to store tool, 

spare cards and documents * Steel Book rack Size: 1850mm height, 900 mm width and 

316 mm depth for keeping documents. (Godrej Make/Jalaram) * Clamp Earth Tester. * 

Clamp Current Meter. 

Set  

 

 

 

 

 

1 

 

 

 

 

 

 

 

141921 

 

 

 

 

 

 

 

152742.4763 

 

 

 

 

 

 

 

152742.4763 

B 
 

Indoor 
   

0 0 

 1 Supply, transportation, erection, and grouting of Composite relay Racks/ Relay Racks/ 

Ct Rack as per Drg No. SK/DRG/OL/SER/192, SH1/2 (For composite Relay Rack), 

Drg. No. SK/DRG/OL/SER/192, Sh-2/2 (For Relay Racks) and Drg No. 

S%T/CON/HQ/VSKP/95/92 (For CT racks) respectively, including fixing of Racks, PBT 

terminal 1 way/6 way, Nd foses Bus Bars, Eyelets ,Hylaum sheet or required thickness 

(12mm) as per length required at sites, condensers/registers etc. where ever required as 

per direction of site engineers. The material to be inspected by authosied engineer before 

installation. Tenderer shall supply all materials from RDSO approved sources such as 

PBT terminals 1-way/6 way, ND fuses, Fuse Blocks, Bus bar, Eyelets, Hylumstrips(!2 

mm thickness of ISI mark ) condesers, resistances etc., and any other materials required 

for this work at his own cost. 

No. 7  

 

 

 

 

59683 

 

 

 

 

 

64233.82875 

 

 

 

 

 

449636.8013 

 
2 Disconnect Terminal Block, Screw less type, as per RDSO Spec. No. 

RDSO/SPN/189/2004. With latest amendments.    
0 0 

 i Disconnect Terminal Block, Screw less type, 4-wire front entry (Two in-put & Two out-

put) The colour will be decided by Engineer - in - Charge. (Preferably In Blue, Red & 

Grey Colors in the ratio of 1:2:3) 

No. 2000  

 

 

62 

 

 

 

66.7275 

 

 

 

133455 
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 ii Supply of End plate for above item (I) 2.5mm/0.091 in thick as per site requirement. No. 150  

 

 

12 

 

 

 

12.915 

 

 

 

1937.25 

 iii Supply of End Stopper for above item (I) 10mm/0.0394 in width as per site 

requirement. 
No. 75  

 

 

12 

 

 

 

12.915 

 

 

 

968.625 

 iv Supply of Carrier Rails for above 35mm x 7.5mm, 1mm/0.039 in thickness un-slotted 

type as per site requirement. 
Mtrs. 30  

 

 

120 

 

 

 

129.15 

 

 

 

3874.5 

 v Markers strip for above item (i) No. 150  

 

 

18 

 

 

 

19.3725 

 

 

 

2905.875 

C 
 

Indoor Relays  
    

0 

 1 Neutral Relay QN1, Non AC immunized, 8F-8B, 12F-4B 24VDC along with plug 

board, retaining clip and connectors. Conforming to BRS 930A, IRS: S60, IRS: S34 & 

IRS: S23.(No of each configuration will be decided by Engineer In-charge)inspection 

by RDSO 

No 120  

 

4365.63 

 

 

 

4529.341125 

 

 

 

543520.935 

 2 Relay QNA1, AC immunized, 8F/08B, 12F-4B, 24VDC along with plug board, 

retaining clip and connectors conforming to BRS: 931A, IRS: S60, IRS: S34 & IRS: 

S24.(No of each configuration will be decided by Engineer In-charge)inspection by 

RDSO 

No. 120  

 

4735.35 

 

 

 

4912.925625 

 

 

 

589551.075 

 3 Universal relay plugin type stlye AC/LED all aspects AC lamp proving relay unit with in 

built current transformer type, slow release neutral line relay 4F/4B contacts, front and 

back contacts metal to carbon, shall be suitable for working in series with the 110AC 

LED signal lamp rated at 15W confirming to RDSO spec no BRS:941A, 

Nos 70  

 

5112.93 

 

 

5304.664875 

 

 

371326.5413 
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STS/E/Relays/AC LIT/LED signal/09-2002, amend-1 with latest inspection by RDSO 

 4 Relay, AC immune, plug in type, style "QNA1K", neutral line, 24V DC 1000 ohms 6F6B 

contacts, front and back contacts metal to carbon with plug board, retaining clip and 

connectors conforming to BRS:931A, IRS:S 60, IRS:S 34 and IRS:S 23 and RDSO spec 

no STS/E/Relay/UEA(PI). the interlocking code for this unit shall be CDEKY. inspection 

by RDSO 

Nos 10  

 

5225.73 

 

 

5421.694875 

 

 

54216.94875 

 6 Key Lock Relay with different ward combinations (Three ward plates to be supplied 

with each relay). Siemens Make working on 60V DC, AC Immunized or functional 

equivalent without base plates. 

Key ward shall be specified by Engineer In-charge as per requirement.inspection by 

RDSO 

No 17 7514 8086.9425 137478.0225 

D 
 

Cable/wires  
    

 

 1 CABLE SIGNALLING UNDERGROUND, ARMOURED, UNSCREENED, PVC 

INSULATED,PVC SHEATHED,ANNEALED COPPER CONDUCTOR SIZE: 24 

CORE X 1.5 SQ.MM AS PER RDSO SPECN. NO. IRS:S:63/2014 REV.4.0 or 

latestInspection by RDSO 

KM 0    

0 

 2 CABLE SIGNALLING UNDERGROUND, ARMOURED, UNSCREENED, PVC 

INSULATED,PVC SHEATHED,ANNEALED COPPER CONDUCTOR SIZE: 12 

CORE X 1.5 SQ.MM AS PER RDSO SPECN. NO. IRS:S:63/2014 REV.4.0 or latest. 

Inspection by RDSO 

KM 34  

212322.1 

 

220284.1995 

 

7489662.783 

 3 CABLE SIGNALLING UNDERGROUND UNSCREENED PVC INSULATED PVC 

SHEATHED ARMOURED ANNEALED COPPER CONDUCTOR SIZE 6 CORE X 

1.5 SQ MM AS PER RDSO SPECN NO IRS: S:63/2014 (PL NO 56114308) or latest 

Inspection by RDSO 

KM 10  

 

126001.1 

 

 

130726.1724 

 

 

1307261.724 

 5 PVC INSULATED,UNSCREENED ARMOURED, UNDERGROUND  POWER 

CABLE SIZE 2 CORE X 25 SQ.MM ALUMINIUM CONDUCTOR, RDSO 

SPECN.NO.IRS-S- 

63/2014 NO.IS:1554 (PART I) or latest. Inspection by RDSO 

KM 5  

101902 

 

109672.0275 

 

548360.1375 
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 6 6 QUAD 0.9MM DIA JELLY FILLED UNDERGROUND CABLE AS PER RDSO 

SPECN.NO.IRS:TC:30/2005(VER-1) WITH AMNDT.NO.4 or latest . Inspection by 

RDSO 

KM 20  

286817 

 

308686.7963 

 

6173735.925 

 7 24 Fibre armoured optical fibre cable as per RDSO apecification No.IRS-TC/55/2006 

Rev.1 with latest amendents no. 2 or latest Note- This item reserved for RDSO 

approved sources only. Inspection by RDSO 

KM 15  

 

77120.6 

 

 

 

85025.4615 

 

 

 

1275381.923 

 8 PVC insulated Railway Signaling Indoor Single core wire conforming to IRS 76/89 

(Amd3) or latest. Note: - Wire Colours shall be 

decided by engineer - in - Charge. 

Km     

0 

 i 1 x 0.6 mm KM 0.5  

 

 

 

2856 

 

 

 

 

3073.77 

 

 

 

 

1536.885 

 ii 1X 1 mm KM 0.5  

 

 

 

6666 

 

 

 

 

7174.2825 

 

 

 

 

3587.14125 

 9 Single core multi-strand wire 0.5 sq.mm. (16 conductor each dia. 0.2mm), as per IRS 

76/89 (Amd3). 
KM 6  

 

 

5360 

 

 

 

5768.7 

 

 

 

34612.2 

 10 Flexible cable (Power wire), multi-strand copper conductors cross section 1x6 

Sq.mm.( 85 conductor each diameter 0.30 +/- 0.01) as per IS 694/1990 with insulation 

thickness of 0.80 mm nominal conductor resistance 3.30 ohms/km and test parameters 

are as per IRS(S)76/89. 

KM 1  

 

 

 

39645 

 

 

 

 

42667.93125 

 

 

 

 

42667.93125 
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 11 Flexible cable (Power wire), multi-strand copper conductors cross section 

(1x16Sq.mm).101 Conductors each diameter 0.45 + 0.01 as per IS 694/2010 with 

insulation thickness of 1.2mm nominal conductor resistance 1.127 Ohms/Km and test 

parameters as per IRS(S) 76/89. 

KM 1  

 

 

127567 

 

 

 

137293.9838 

 

 

 

137293.9838 

E 
 

Data logger  
    

0 

 1 Supply of DATA LOGGER as per RDSO's Specn IRS:S:99/2066 Amd No.3 or latest 

with configuration of 1024 digital inputs and 64 Analog inputs with self power supply 

system, protocol converters as required etc with networking facilities. Inspection of 

Datalogger by RDSO & balance item by representative of Railway.This includes 

supplying of two no.s of door sensors for each data logger.Inspection by the 

representative of Railway. 

Nos 1  

 

 

 

 

 

763936.2 

 

 

 

 

 

 

763936.17 

 

 

 

 

 

 

763936.17 

 2 Point Machine Health monitoring Unit with 24V Charger and 24V, 42 AH 

maintenance free battery. 
No. 1  

 

 

 

209292 

 

 

 

 

225250.515 

 

 

 

 

225250.515 

 3 750 VA Off line UPS with battery backup 3 Hours for Failure Analysis System of 

reputed make as per Engineer in-charge. 
No. 1  

 

33717 

 

 

36287.92125 

 

 

36287.92125 

F  MSDAC      0 

 1  

 

 

Supply of Multi Section Digital Axle Counter (MSDAC) complete system including 

central evaluators, processors and final track clearance relay for each track section. 

Detection points, track side electronics, reset boxes, LV boxes etc with all other 

accessories including deflector plates. Housing of track side electronics fully wired 

and fully equipped as per RDSO specification no. RDSO/SPN/176/2013 ver.3.0 

(latest) and OEM's specifications. The MSDAC system supplied shall have approval 

Nos 45  

 

 

 

368137 

 

 

 

 

381942.1375 

 

 

 

 

17187396.19 
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/cross approval of RDSO (cost per detection point/DP). It includes maintenance free 

earthing as required. 

 2 Supply of Monitororing unit for MSDAC as per RDSO Specification no. 

RDSO/SPN/176/2013 ( Ver.3) or latest. Inspection by RDSO. 
Nos 2 80000 83000 160000 

G G Fuses/ Fusechangeover/ SM office  
    

0 

 1 Indicative type Fuse base/ holder with cap, suitable to G type fuse of capacity 0.63A - 

3.0A.     (System, Rapid, Malnad or RBCO make or similar). 
No. 215  

 

 

56 

 

 

 

60.27 

 

 

 

12958.05 

 2 Indicative type Fuse suitable to G type fuse base/holder of capacity 0.63 A - 3.0 A 

(System, Rapid, Malnad or RBCO make or similar). 
No. 215  

 

 

21 

 

 

 

22.60125 

 

 

 

4859.26875 

 3 Indicative type Fuse Without holder 6A (System, Rapid or Malnad or RBCO make or 

similar) as per IRS:S-80/92 
No. 22  

 

39 

 

 

41.97375 

 

 

923.4225 

 4 D type fuse block non indicating type low voltage non detorating fuse base suitable for 

fuse link of capacity 2A/6A/10A as per specification IRS:S-80/92 or latest . Quantituy 

break up of each type of fuse block will be specified by Engineer in-charge. 

No. 50  

34 

 

36.5925 

 

1829.625 

 5 D type fuse link non indicating type low voltage non detorating, capacity 2A/6A/10A 

as per specification IRS:S-80/92 or latest. Quantity break up of each type of fuse block 

will be specified by Engineer in-charge. 

No. 5  

35 

 

37.66875 

 

188.34375 

 6 Fuse auto changeover system for used in Railway Signaling System as per 

RDSO/SPN/209/2012 rev.1 with latest amendments.. One Automatic changeover Unit 

comprise 32 nos. of external Non Deteriorating Type or ‘G’ type fuses from 0.6 Amp 

to 4 Amp capacities which are in signaling circuits. System shall have 8 cards with 

monitoring arrangement of 4 fuses in one card. 

Per 

Modul

e 

7  

40417.8 

 

40417.8 

 

282924.6 
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 7 Fuse auto changeover system for used in Railway Signaling System as per 

RDSO/SPN/209/2012 rev.1 with latest amendments. One Automatic changeover Unit 

comprise 24 nos. of external Non Deteriorating Type or ‘G’ type fuses from 4 Amp to 

10 Amp capacities which are in signaling circuits. System shall have 6 cards with 

monitoring arrangement of 4 fuses in one card. 

Per 

Modul

e 

1  

 

 

 

 

54640.74 

 

 

 

 

 

54640.74 

 

 

 

 

 

54640.74 

 8 Earth Leakage Detector as per RDSO/SPN/256/2002 with latest amendments. The 

basic detector unit shall comprise of 8 channels, for use on signaling circuits of 110V 

AC/DC and/or 60V/24V/12V DC as ordered by purchaser. If the detector is required 

for less number of channels, dummy plates shall be provided. For additional 

requirement add on /expendable cabinet may be used. The voltage specified shall be 

provided with + 25% and – 10% tolerance. 

No. 1  

 

 

 

 

177120 

 

 

 

 

 

177120 

 

 

 

 

 

177120 

 9 Desk type Electronic Magneto Telephone as per spec No IRS/TC-79/2000 or with 

latest amendments. 
No. 30  

 

 

3479 

 

 

 

3744.27375 

 

 

 

112328.2125 

 10 Sealing wire used for sealing of signaling relays & equipments. Kg 1  

 

 

 

197 

 

 

 

 

212.02125 

 

 

 

 

212.02125 

 11 Lead Tablet for sealing wire used for sealing of signaling relays & equipments. Kg 1  

 

 

 

 

235 

 

 

 

 

 

252.91875 

 

 

 

 

 

252.91875 
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 12 Fire Extinguisher CO2 type (capacity 5 kg.) No. 4  

7492 

 

8063.265 

 

32253.06 

 13 Office Chair makes Godrej CH-7B or similar of reputed brand. No. 2  

2842 

 

3058.7025 

 

6117.405 

 14 Office Revolving Chair Godrej Make Model No.9u02r Bravo Or Similar of reputed 

brand. 
No. 2  

8669 

 

9330.01125 

 

18660.0225 

 15 Office table with laminated top with three drawers on left hand side and one locker on 

the right hand side. Olive brown with duplicate keys. Make: Godrej Model T-9 or 

Similar of reputed brand. 

No. 2  

16971 

 

18265.03875 

 

36530.0775 

 16 Steel Plain Almirah with 4 adjustable slaves Size: 1980mm height, 915 mm width and 

485 mm depth. Make: Godrej Storewel Plain Large or Similar of reputed brand. 

No. 2  

18364 

 

19764.255 

 

39528.51 

 17 D-link Wall mount rack, steel frame 347mm with usable hight 267 mm depth- 450mm 

width 550 mm, 06U poweder coated rack with 19 inches mounting angle. 

conformation to spec. DIN 41494 wall mount Rack - NWR-6U-5045-GR or similar of 

reputed make. 

No. 2  

4468 

 

4808.685 

 

9617.37 

 18 Supply of Paffy premium light waight aluminium Heavy duty folding step ladder- 

Maple 6 steps with 7 years warranty Made in iIndia. Holding capacity 120- 150 Kg, 

weight 8.5Kg. 

No. 1  

4555 

 

4902.31875 

 

4902.31875 

 19 Supply of Ultrasonic Rat Repeller (Triple Action 3 in 1) Tele Net make protected area 

1100 Sq. Ft. operating on 220 - 240 V AC.Runeeing 24 Hrs X 7 Days. 
No. 2  

 

5353 

 

 

5761.16625 

 

 

11522.3325 
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H  Power supply      0 

 1 SMPS based Integrated Power Supply System for EI in RE area up to 6 Line, as per 

RDSO/SPN/165/2012 version -3 or latest . This 

includes transportation, installation and Commissioning of Integrated Power Supply 

System. 

No. 1  

 

1177782 

 

 

1221948.815 

 

 

1221948.815 

 2 Self contained, Air cooled, and Diesel Generator set along with canopy, 10 KVA single 

Phase of Kirloskar or other reputed make with sound proof enclosure and A.M.F. with 

following sub-components: a) Engine: EA 16ES Type, air 

cooled, diesel engine developing minimum 16 BHP at 1500 rpm with accessories and 

with ISI mark. Suitable capacity battery make Exide/ Prestolite / Standard (12V/ 35 AH 

minimum) with leads for starting arrangement. b) Alternator 10 KVA single phase 1500 

rpm, 0.8 power factor, 50HZ, brushless make CGL/KEC/LS. c) Engine and alternator 

close panel equipped with voltmeter, ammeter, frequency meter, MCB etc. d) Minimum 

50 liter Fuel Tank with continuous running capacity. e) Acoustic enclosure. CPCB 

approved. f) A.M.F. Auto mains Failures panel consisting Micro processor based make: 

PECO/G - TECH / Utopia. AMF Panel should be outside DG set for Auto/Manual 

operation. 

Set 1  

 

 

280063 

 

 

 

 

301417.8038 

 

 

 

 

301417.8038 

 3 Auto changeover Power Panel suitable to change over between three incoming single 

phase 230V supplies with signaling supply distribution arrangement, voltage sensing 

relays, MCB's, fuses & contactor Unit as per Drawing No. DRM/SG/743. Note:-i).    Item 

include supply of 10 spare fuses of each type, 1 contactor relay of each type & 1 MCB 

of each type used in panel. ii). Program switches & wire to be supplied based on current 

requirement. iii). The cabinet of Auto changeover shall be powder coated & in compact 

in size as possible. 

No. 1  

 

 

101287 

 

 

 

109010.1338 

 

 

 

109010.1338 

 4 Maintenance Free Earth Electrode of length 3m, including supply of 3 bags of Earth 

enhancement material for earthling (20KGs /bag) for each electrode & other 

accessories as per Drg. No. SDO / RDSO/ E&B/001 and RDSO Spec No. RDSO / 

SPN/197/2008. 

No. 6  

 

26652.72 

 

 

27652.197 

 

 

165913.182 

 5 Transient Surge Suppressor Electronic Grade Surge protective device (Surge) current 

Capacity 50 KA as per following Specifications: - 

1) Connection Type: Parallel, 2) Nominal discharge current: 3KA, 

3) Response Time : <0.5 nanoseconds, 4) Status Indication: LEDs, Dry Contacts. 

No. 1  

 

 

58249 

 

 

 

62690.48625 

 

 

 

62690.48625 
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 6 Program switches, snap action, base mounting type along with acrylic cover and 

mounting bracket, 25A, 9 poles, and 3 positions make Siemens / Thakur or Similar. 

No. 1  

 

 

6170 

 

 

 

6640.4625 

 

 

 

6640.4625 

 7 Program switches, snap action, base mounting type along with acrylic cover and 

mounting bracket, 63A, 9 poles, and 3 positions make Siemens / Thakur or Similar. 

No. 1  

 

 

12835 

 

 

 

13813.66875 

 

 

 

13813.66875 

 8 Rubber Mat for Power Equipment room. ( 5mm thick ) Kg 1  

 

 

120 

 

 

 

129.15 

 

 

 

129.15 

I 
 

Points  
    

0 

 1 Supply of Electric Point Machine Non Trailable Design, 143 mm throw with lock 

detector, cable termination box and slide for lock and detector, low thrust rotary locking 

type, AC immunity 160V AC as per specification IRS - S - 24/2002 amd. 1 or latest as 

per drawing No. 10800. (IRS Type) This includes Set of tools in suitable tool box (along 

with every set of eight point machine or less). Inspection by RDSO 

No. 16  

 

 

 

 

86046.58 

 

 

 

 

 

86046.58 

 

 

 

 

 

1376745.28 

 2 Point insulation Complete set as per RDSO Specification IRS: S-40/84 for Switch 

bracket, Split-Stretcher bar & Gauge tie plates (52 Kg/60Kg as per site requirement) 

Set 16  

 

 

1456 

 

 

 

1567.02 

 

 

 

25072.32 

J 
 

SIGNAL  
   

0 0 

 1 Supply of 5.6 Mts CLS tubular steel post specification No.IRS: S-6/81 with latest 

Amnd to suit 140 mm dia base.Inspection by the Representative of Railway. 
No 13  

 

 

9375 

 

 

 

10089.84375 

 

 

 

131167.9688 
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 2 Pad locks Godrej make, Hardened Nav -Tal 7 lever, 65mm dia with common key or 

similar product having same feature & technical data. 

No 2  

 

 

203 

 

 

 

218.47875 

 

 

 

436.9575 

 3 LED Signal Lighting unit for main signal as per RDSO SPN 153/2011 with latest Amd 

and drg.SA:23002 :S 23024/M (Red) 
No. 15  

 

 

10276 

 

 

 

11059.545 

 

 

 

165893.175 

 4 LED Signal Lighting unit for main signal as per RDSO SPN 153/2011 with latest Amd 

and drg.SA:23002 :S 23024/M (Yellow) 
No. 10  

 

 

10276 

 

 

 

11059.545 

 

 

 

110595.45 

 5 LED Signal Lighting unit for main signal as per RDSO SPN 153/2011 with latest Amd 

and drg .SA:23002 :S 23024/M (Green) 
No. 2  

 

 

11560 

 

 

 

12441.45 

 

 

 

24882.9 

 6 LED Signal Lighting unit for Calling ON signal as per RDSO SPN 153/2011 with 

latest Amd and drg.SA: 24352 :S 23463. 
No. 2  

 

 

8488 

 

 

 

9135.21 

 

 

 

18270.42 

 7 LED Signal Lighting unit for Route indicator as per RDSO SPN 153/2011 .SA:23401 

with latest Amd and drg:S 23407 

No. 25  

 

 

7488 

 

 

 

8058.96 

 

 

 

201474 

 8 LED Signal Lighting unit for Position light shunt signal as per RDSO SPN 153/2011 

with latest Amd and drg.SA:23840 :S 23841 
No. 55  

 

 

7488 

 

 

 

8058.96 

 

 

 

443242.8 
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 9 Non Metallic (FRP) colour light signal housing multi unit type for railway signaling 

suitable for RE area TWO Aspects. Complete without lenses, lamps and signal 

transformer as per RDSO DRG. No. SA 23001/A/M Adv. Alt- 8 and as per SPEC. No. 

RDSO/SPN/194/2006 (Vol. 1.0) or latest and FRP material as per RDSO SPEC. No. 

RDSO/SPN/151/1997 or latest. 

No. 13  

 

 

 

30211 

 

 

 

 

32514.58875 

 

 

 

 

422689.6538 

 10 Non Metallic (FRP) colour light signal housing multi unit type for railway signaling 

suitable for RE area THREE Aspects. Complete without lenses, lamps and signal 

transformer as per RDSO DRG. No. SA 23001/A/M Adv. Alt- S and as per SPEC. No. 

RDSO/SPN/194/2006 (Vol.1.0) or latest and FRP material as per RDSO SPEC. No. 

RDSO/SPN/151/1997 or latest. 

No. 2  

 

 

31649 

 

 

 

34062.23625 

 

 

 

68124.4725 

 11 Calling ON Signal Unit with Brackets & Fixing accessories. Calling On Signal Unit 

shall conform to RDSO Drg no 24351(Adv) Alt1 suitable to LED Signal Lighting 

Unit. 

No. 2  

 

 

 

1115 

 

 

 

 

1200.01875 

 

 

 

 

2400.0375 

 12 Offset brackets for Main Signal, made of tubular steel, outer diameter 140 mm, 

thickness of pipe 4.5 mm. horizontal length of pipe 545 mm & vertical length of pipe 

324 mm with fixing arrangement on Main Signal post as per Drawing No SW/554/G/R 

No. 12  

 

5036 

 

 

5419.995 

 

 

65039.94 

 13 Junction route indicator unit 4 way   (Without Lenses & Holder) as per Drg. No. 

RDSO SA 23403   suitable      for LED Signal Lighting Unit & as IRS:S-66/84 amndt-

1 or latest. (Supply of LED Unit is not covered in this item) 

No. 3  

 

 

23789 

 

 

 

25602.91125 

 

 

 

76808.73375 

 14 Junction route indicator unit 5 way   (Without Lenses & Holder) as per Drg. No. 

RDSO SA 23402    suitable      for LED Signal Lighting Unit & as IRS:S-66/84 amndt-

1 or latest. (Supply of LED Unit is not covered in this item) 

No 3  

 

 

26517 

 

 

 

28538.92125 

 

 

 

85616.76375 

 15 Position Light Shunt Signal Unit Complete with Post (made of GI Pipe of 80 mm 

Diameter Medium Class IS Spec. No. IS: 1239 Pt. 1/1990, Base, Hood, Cover etc   as 

per Drg. No. SA-23840 suitable for LED Signal Lighting Unit.(Supply of LED 

Unit is not covered in this item) 

No 3  

 

 

13992 

 

 

 

15058.89 

 

 

 

45176.67 
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 16 Position Light Shunt Signal Unit Complete, with offset bracket, hood, Cover etc as per 

Drg. No. SA-23840 suitable for LED Signal Lighting Unit. (Supply of LED Unit is not 

covered in this item) 

No 

12 

 

 

 

10239 

 

 

 

11019.72375 

 

 

 

132236.685 

 17 Different warning Boards used for Railway Signaling system as per RDSO Drg. No. 

SA2380 (Adv). This includes Painting and retro reflective arrangement should be as 

per SEM. 

No 

1 

 

 

 

5235 

 

 

 

5634.16875 

 

 

 

5634.16875 

 18 Medium Class G.I. Pipes to IS : 1239 (Pt.I)-2004 or latest ; 100mm dia. ( int. dia) 3.65 

mm+/- 10% thick with coupling. G.I. pipes shall have ISI mark on it and contractor 

should submit manufacturer's test certificate of G.I. pipes. 

RM 

100 

 

 

 

645 

 

 

 

694.18125 

 

 

 

69418.125 

 19 RCC pipes of 150mm internal dia (2 meter long) along with collars as per IS No. 

458/2003 of NP type. 
Mtr. 

20 

 

 

 

283 

 

 

 

304.57875 

 

 

 

6091.575 

 20 Half Round RCC pipes & collars of 150 mm internal dia (2 meter long) along with 

collars as per IS No. 458/2003 of NP type 
No 

100 

 

 

 

 

376 

 

 

 

 

404.67 

 

 

 

 

40467 

 21 Half Round RCC pipes & collars of 300 mm outer dia & 250 mm internal dia (2 meter 

long) along with collars as per IS No. 458/2003 of NP type 
No 

300 

 

 

 

 

766 

 

 

 

 

824.4075 

 

 

 

 

247322.25 

 22 Thermo shrink Universal Jointing kit for Quad Cable (for straight joints) as per RDSO 

spec IRS/TC-77/2012 revision 3 With latest Amd. 
No 

12 2425 2609.90625 31318.875 
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 23 Supply of distilled water plant/dimineralised plant of (10-50-100 litre per hour) make 

laptech/shivam or indicated by railways. Inspection by Rep. of CSTE/Project/BSP 

Nos 

1 
 

22208 

 

23901.36 

 

23901.36 

 24 200 way tag block spec IRS-S-77/91 with latest amend and with Drg no SA-24751, 52, 

53. inspection by Rep. of HRIDC 
Nos 4 

 

 

 

2503 

 

 

 

2693.85375 

 

 

 

10775.415 

 25 20 pair CT box inspection by Rep. of HRIDC 

Nos 4 

 

 

 

1956 

 

 

 

2105.145 

 

 

 

8420.58 

 26 Supply of Double walled corrogated pipe length 6 metre, 120mm outer dia, 103.5mm 

inner dia with couplers as per specification no BSEN 50086-2-4 for under ground 

power/communication/signal cable protection. One six metre pipe with collar at both end 

shall be counted a unit for the purpose of payment. inspection by Rep. of HRIDC 

Nos 300 

 

 

 

1115 

 

 

 

1200.01875 

 

 

 

360005.625 

 27 Timer relay fail safe type of electronic time delay device 24 volt DC (Anuvidyut make 

or similar) for Rly signalling as per spec no IRS:S-61/2000 with latest amend. The 

interlocking code pin for this unit shall be AFGKY (with a time setting of 120 seconds) 

inspection by RDSO 
Nos 4 

 

 

 

 

2057 

 

 

 

 

2213.84625 

 

 

 

 

8855.385 

 28 Timer relay fail safe type of electronic time delay device 24 volt DC (Anuvidyut make 

or similar) for Rly signalling as per spec no IRS:S-61 with latest amend. The 

interlocking code pin for this unit shall be AFGKY (with a time setting of 60 seconds) 

inspection by RDSO 

Nos 1 

 

 

 

2057 

 

 

 

2213.84625 

 

 

 

2213.84625 

K 
 

Apparatus cases & terminals 
   0 0 

 1 ARA Terminal blocks with links made of PBT Spec No.IRS/75/2006(Rev - 2) with 

latest amendments and RDSO Drg.No.SA-23741A Alt.4. 
No. 2000 

 

 

 

77 

 

 

 

82.87125 

 

 

 

165742.5 
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 2 Apparatus Case Single NE Rly Type as per Drg. No. W. Rly/SW/47/68 Alt-A, fitted 

with two nos of E Type lock (ward No will be specified by Engineer-in Charge) as 

per RDSO Drg. No. SA 3376/3473 and Key to Drg. No. 3377. 

Note: This item includes the supply & fixing of 2 Nos E Type Lock fitted on both 

doors, along with two Keys. 

No 40 

 

 

 

16867 

 

 

 

18153.10875 

 

 

 

726124.35 

 3 Apparatus Case half NE Rly Type as per Drg. No. W. Rly/SW/47/68 Alt-A fitted two nos 

E Type lock of (ward No will be specified by Engineer-in Charge) as per RDSO Drg. No. 

SA 3376/3473 and Key to Drg. No. 3377. Note: This item includes the supply & fixing 

of 2 Nos E Type Lock fitted on both doors, along with two Keys. 

No 15 

 

 

 

10653 

 

 

 

11465.29125 

 

 

 

171979.3688 

 4 Phenolic laminated Sheet, grade P3 in standard size of 1220 X 1220 x 20 mm as per 

spec. No IS 2036 of 1995 or latest. Test report of manufacture to be supplied 
No 15 

 

 

 

7821 

 

 

 

8417.35125 

 

 

 

126260.2688 

 5 Phenolic laminated Sheet, grade P3 in standard size of 1220 X 1220 x 10 mm as per 

spec. No IS 2036 of 1995 or latest. Test report of manufacture to be supplied 
No 40 

 

 

 

5019 

 

 

 

5401.69875 

 

 

 

216067.95 

 6 Tic-tac Piano type Switches & sockets,holders , 5A (ISI mark of reputed make) 

No 20 

 

 

 

34 

 

 

 

36.5925 

 

 

 

731.85 

L 
 

Block instrument with BPAC (SSBPAC - D) 
    0 

 1 Supply of Solid state Block proving by Axle counter for Single Line. This includes i) 

Microprocessor based SSBPAC (D) including wired relay rack with relays as per 

RDSO /SPN/175/2005 or latest. ii) Station masters block panel as per RDSO 

/SPN/175/2005 or latest along with Block telephone as per RDSO 

/SPN/191/2006 or latest. iii) Supply of lighting and surge protection device for power 

line and Data line. 

Per 

Block 

- Sec 

 

 

 

 

1 

 

 

 

 

 

894021 

 

 

 

 

 

962189.703 

 

 

 

 

 

962189.703 
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 2 Supply of automatic midia changeover for SSBPAC(D) this includes Autochangeover 

card with one voice modem circuit and one EI converter circuit and lighting and surge 

protection device for Data line. 

Per 

Block 

- Sec 

1 

 

 

78125 

 

 

 

84082.03125 

 

 

 

84082.03125 

 3 High Availability Single section digital axle counters with Dual sensor system as per 

RDSO/SPN/177/2012 version 3 or latest. This includes The supply of High frequency 

web mounting type Tx coil/Rx coil, VR/PR Box duly wired, Vital relays, PR Relays, 

Clamp with deflector plates & hardware, Dual display reset box with auto resetting 

facility, Surge voltage protection devices and filter card to be mounted on din rail etc 

as per OEM for complete installation & testing & commissioning of (HASSDAC) 

system NOTE: One set of HASSDAC system will include equipment required to 

monitor One Up line or One Dn line of a full Block Section between two stations. 

Set 1 

 

 

1030003 

 

 

1108540.47 

 

 

1108540.47 

M 
 

Telecommunication 
    0 

 1 Motorola VHF Mobile Synthesized Trans-receiver, Model-GM-339, 146 to 174 MHz 

frequency range 16 programmable channels, 25 watt RF power out put maximum 2/5 

KHz channel specing compact palm microphone, Cable and hang up clip, non locking 

mounting bracket power cable, limited accessory connectors front facing internal 

speaker operators handbook mini UHF Male to Female adaptor (Antenna) is not 

included.. Inspection by RITES. 

Set 1 

 

 

 

24435 

 

 

 

26298.16875 

 

 

 

26298.16875 

 2 Supply of VF tapping transformaer 1120:470 IRS Spec TC-22/76 with latest amend. 

Inspection by RDSO 
Nos 5 

 

 

 

839 

 

 

 

902.97375 

 

 

 

4514.86875 

 3 Supply of VF tapping transformaer 1120:600 IRS Spec TC-22/76 with latest amend. 

Inspection by RDSO 
Nos 5 

 

 

 

906 

 

 

 

975.0825 

 

 

 

4875.4125 

 4 Supply of external leased line modem as per RDSO spec no IRS:S-99/2006 amend 3 . 

Nos 2 

 

 

 

 

 

 

 

 

 

 

 

 



 

HRIDC/GGN/S&T/MSIL/2024 
 

186 

22695 24425.49375 48850.9875 

 5 Supply of composite rack covered with frnt transperent doors to house 2 SDH, 2 Opti 

MUXs/OLTEs and Two PDMUX alongwith PDP, DDF, cooling Fans, MDF for 100 

pairs with antisurge protection through fast acting fuses & GD tubes FOOT NOTE; The 

SDH, Opti MUX, PD mux Cross connect shall be mounted in a composite rack. X,Y,Z 

protection for system equipments at each location shall be provided by the tenderer to 

protect the equipments 

No. 1 

 

 

 

26181 

 

 

 

28177.30125 

 

 

 

28177.30125 

 6 Supply and installation of krone type DPs of 50 pair suitable for 9 mm dia cable with 

GD tubes and fuses fitted in box with plastic cover duily mounted on 
good quality teak wood / hylum board. 

    
 

0 

 7 50 pair kron DP - supply Nos. 1  

 

 

 

4929 

 

 

 

 

5304.83625 

 

 

 

 

5304.83625 
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 8 Instalation of above Krone DP Nos. 1  

1644 

 

1769.355 

 

1769.355 

 9 Supply of way station equipment wtth necessary mounting arrangement on composite 

rack or on wall' It shall be (-) 48 Volt operated and shall have a provision to connect at 

least four station telephones and have a facility to give more connection by using 3 way 

ampliirer. These way station equipments shall drive telephones which shall work on 2-

wire mode up to 2 km with dialing facility and shall also have provision for gain 

adjustments for trains and receive channel along with a separate setting for DTMF trains-

receive channel with ringing pattern setting arrangement as per RDSO specification 

No.RDSO/SPN/TC - 66/07 amd.3 or latest. 

Nos. 1  

 

 

 

43300 

 

 

 

 

46601.625 

 

 

 

 

46601.625 

 10 Supply of CLI push button telephone suitable for connection with way side 

equipment and the system mentioned above as per DOT/TEC specifications 

no.TEC/GR/CP/TeIe-002-/05 Jan 2010 with latest amendm. 

Nos. 4  

 

 

1125 

 

 

 

1210.78125 

 

 

 

4843.125 

 11 Wall clock Quartz make Samay model no. SQ587 or SQ129785 with sweep second or 

similar make/model of Ajanta M no.-957 or sceintife with 1.5 volt Eveready cell. 

Nos. 1  

 

 

162 

 

 

 

174.3525 

 

 

 

174.3525 

 12 Supply of two way Line cord 1.5 mtr length with RJ-11 connectors both side of make 

Link Tele, Lotus, Access. 
Nos. 1  

 

 

9 

 

 

 

9.68625 

 

 

 

9.68625 

 13 Fabrication and Supply of EMC socket post and erection of fabricated assembly at the 

location indicated in the route chart and as per the direction of site engineer. This includs 

cutting of GI pipe to the required size, supply and welding of GI pipe and base plate, 

fixing of emergency socket box, transportation of material at site, digging of pit and 

erection of whole assembly, termination of derivation cable on the strip inside the 

emergency socket box, All material, tools, plant and machinary shall be arrenged by the 

contractor. 

Nos. 9  

 

 

9098 

 

 

 

9791.7225 

 

 

 

88125.5025 
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 14 Supply of HDPE telecom duct 40mm dia ,solid permanently lubricated inner dia 33mm 

& wall thickness 4mm as per Tecspefn.G/OPT-08/01 Dec-99 with amendSwith end 

plugs,couplers , cable sealing plug and duct coller etc. To be supplied from TEC approved 

sources with all accessories suitable for OFC CABLE OF SIZE 24 FIBRES 

ARMOURED hdpe 40/33 MM DUCT. 

KM 15  

 

47924 

 

 

51578.205 

 

 

773673.075 

 15 SUPPLY OF 2X24 FIBER OPTIC SPLICE STRAIGHT JOINT ENCLOSE (SJC) 

COMPLETE AS PER RDSO SPECN NO. RDSO/SPN/TC/68/2014 Rev 1 

AMENDMENT.1 

Set 5  

 

 

2392 

 

 

 

2574.39 

 

 

 

12871.95 

 16 Supply of following types of twisted pair PVC switch board cable, conductor of size 

0.6mm. dia annealed copper conforming to IRS-TC-24/91 or ITD 1138. Inspection by 

Rep. of Railway Engineer. 

     

0 

  (a) 5 pair Mtr 500  

 

 

20 

 

 

 

21.525 

 

 

 

10762.5 

  (b)10 pair Mtr 500  

 

 

32 

 

 

 

34.44 

 

 

 

17220 
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 17 5 Watt transceiver VHF set Kenwood TK-7160 or similar, along with battery charger 

and rechargable spare battery pack 
Set 4  

 

 

5014 

 

 

 

5396.3175 

 

 

 

21585.27 

N 
 

Tools / Measuring Instruments 
    

0 

 1 Standard Tool kits, Test and Measuring instruments required for Installation, testing, 

commissioning & maintenance of HASSDAC. Kit will includes all tools & measuring 

instruments required for Installation, testing, commissioning & maintenance of 

HASSDAC as per OEM 

Set 2  

 

 

129522 

 

 

 

139398.0525 

 

 

 

278796.105 

 2 Digital Multimeter of Fluke 287 Industrial, True RMS with temperature, Analog bar 

graph, Digital display, Backlight, 1000V AC/DC, measure up to 10A, 20A for up to 30 

second or Superior.make Fluke/Kusum/Meko/ Motwane/Stanlay/Megger. 

No. 2  

 

44967 

 

 

48395.73375 

 

 

96791.4675 

 3 Maintenance of Tool kit as per Annexure vide item no.38905 Set 1  

 

 

96209 

 

 

 

103544.9363 

 

 

 

103544.9363 

 4 Road Measuring Cycle, made of Aluminum with 05 digit counter, foldable with bag. No. 1  

 

4389 

 

 

4723.66125 

 

 

4723.66125 

 5 Professional AC/DC clamp meter 3 ¾ digit , true RMS measurement, For 

Measurement of DC/AC currents up to Minimum 0.1 Amp, with set of leads & 

carrying case. Model - Mastech MS2101 or equivalent/ higher make 

Motwane/Stanlay/Fluke/Kusum/Meko/Megger. 

No. 2  

 

 

14238 

 

 

 

15323.6475 

 

 

 

30647.295 

 6 Supply of optical power meter as per specification . SPECIFICATION: ATM 100 Optical 

Power meter.1. 270,1000,2000 Hz tone detection 2. Wide measurement range :- Max. 78 

dB,high resolution : 0.01 db, good accuracy :0.2 db 3. Insertion loss test in db 4.SM or 

MM applications, 5.FP/PC and 2.5mm universal connector 6. 

850/1300/1310/1490/1550nm calibrated wavelengths 7. ATM 100 is for telecom testing 

No 1  
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8. Energy save mode: about 1C minutes no operation will cause the device automatic 

power off (can be cancelled) 9. Reference value storage 10. Full energy can support 

above 100 hrs operation. NOTE: 1. Price not to exceed MRP. 2. LD as applicable 3. A 

zerox copy of the delivery challan may be submitted to office 

6682 7191.5025 7191.5025 

 7 Supply of telecommunication tools set 50 pieces at least including various screw 

drivrs and soldering iron etc. similar to Stanely 89-883 53 pcs telecommunication tool 

set. 

set 1  

 

 

 

7655 

 

 

 

 

8238.69375 

 

 

 

 

8238.69375 

 8 Supply of universal tool kit similar to Tapariya 1001 set 1  

 

 

 

512 

 

 

 

 

551.04 

 

 

 

 

551.04 

P 
 

Spare 
    

0 

 1 Supply of spare card for SSDAC Axle counter to suite for supply item in schedule A      

0 

 i Signal Conditioner card No. (SCC1) For SSDAC as per RDSO specification No. 

RDSO/SPN/177/2012 with version 3 or Latest. 

No. 1  

 

 

39818 

 

 

 

42854.1225 

 

 

 

42854.1225 

 ii Signal Conditioner card No. (SCC2) for SSDAC as per RDSO Specification No. 

RDSO/SPN/177/2012 with version 3 or latest. 
No. 1  

 

39818 

 

 

42854.1225 

 

 

42854.1225 

 iii Modem card No.3 for SSDAC as per RDSO specification No. 

RDSO/SPN/177/2012with version 3 or latest. 
No. 1  
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39818 42854.1225 42854.1225 

 iv Dual Micro Controller Logic card No.4 for SSDAC. No. 1  

 

 

106712 

 

 

 

114848.79 

 

 

 

114848.79 

 v Relay Driver card No. 5. Set 1  

 

 

39818 

 

 

 

42854.1225 

 

 

 

42854.1225 

 vi DC-DC converter Card no. 6. Set 1  

 

 

23891 

 

 

 

25712.68875 

 

 

 

25712.68875 

 vii Reset box for SSDAC as per RDSO No.RDSO/SPN/177/2012 with version 3 or latest No 1  

 

 

57338 

 

 

 

61710.0225 

 

 

 

61710.0225 

  
 

    
 

  
 

    
 

  
Execution of S&T items 

    
 

A 
 

EI 
    

 

       
 

 1 Installation, wiring, programming, testing( FAT & SAT) and commissioning of EI 

equipment supplied as per supply item   NO.1above including transportation from 

consignee depot to site as per original manufacturer's specifications & RDSO 

system 1  
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specification STE/E/TAN/3012 dt.28.04.2014 or latest and provision of NMS for OFC 

as per TAN no/STS/E/TAN/3012 under supervison of OEM's Engineer/ authorized 

representative. This also cover the installation networking of datalogger. 

492718 530287.7475 530287.7475 

  The tools/ equipments/ materials/ simulation boards required for testing shall be supplied 

/ fabricated by contactor. this included replacement of modules/ cards/ LEDs/ equipments 

going defective during testing. Necessary power supply boards with required capacity 

plugs, sockets, surge & lightning protection boxes shall be supplied and installed by the 

contractor. 230V supply shall be arranged by Railways. In case supplies are required to 

be extended, from Power room / relay room then same shall be extended by the contractor 

with his own materials such as 1X16 sq mm wires, cables, lugs, RCC/GI pipes, insulated 

ladders etc. After ST/LT testing, Factory Acceptance Tests (FAT) & Square Sheet 

testing system should be fault free while submitting to Railways, otherwise suitable 

necessary action can be taken by Engineer-in-charge. 

     

 

 

 

 

 

0 

 2 

a) 

After installation of EI System, Maintenance & Supervision for One year, as per details 

given in Special Condition of Contract, Technical requirement & SEM. 
Each 1  

 

 

 

276277 

 

 

 

 

297343.1213 

 

 

 

 

297343.1213 

 b) Alteration in wiring,installation, testing & commissioning of the item scope details of 

item no 1(iii) at baroud yard, the brief scope of work include but not limited as 

follows; 

1.Alteration in wiring, installation, testing and commissiong 2.All activity of FAT 

3.All activity of SAT 4.GSIM testing etc. 

N.B - OEM need to certify the installation & functionally of the system. 

system 1  

 

 

 

 

880840 

 

 

 

 

 

948004.05 

 

 

 

 

 

948004.05 

 3 Training of Technician/ Jr. Engineer for installation, Commissioning, Testing, Repairs 

& Troubleshooting of EI system. (Hard copies of training material/ course modules to 

be given to each participant). 

Man/ 

Day 

20  

 

 

 

1216 

 

 

 

 

1308.72 

 

 

 

 

26174.4 
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 4 Training of Officers for installation, Commissioning, Testing, Repairs & 

Troubleshooting of EI system.(Hard copies of training material/ course modules to be 

given to each participant). 

Man/ 

Day 
10  

 

 

 

1206 

 

 

 

 

1297.9575 

 

 

 

 

12979.575 

 5 Earthing of EI equipment, relay racks and Power equipment etc to be done along with 

the supply of all requisite materials. Earthing shall be in the form of Ring Earth 

conforming to RDSO specification No. RDSO/SPN/197/2008 (with a min. of 6 

maintenance free earth electrodes) & RDSO Drawing issued under Railway Board letter 

No. 2010/Sig./SGF/EI (Ansaldo) Dated 22.06.11, made using copper rings with earth 

resistance less than 1 ohm. The earthing shall be maintenance free & earth enhancement 

compound should be used. The ring earth shall be connected to copper flat of size 25x3 

mm in the relay room and IPS room. This copper flat shall be fixed on the wall to the 

entire breadth of the Relay room and IPS room as an earth bus bar and all earth 

connections shall be taken from it. A, B, C, & D class protection shall be provided for 

all EI equipment. Note:- This will also cover the 

earthing & necessary protection of EI equipment as per details given in the scope of 

work of Special Condition of Contract and other requirement & Pre-commissioning 

check list of EI system. 

Job 1  

 

 

 

 

 

 

139051 

 

 

 

 

 

 

 

149653.6388 

 

 

 

 

 

 

 

149653.6388 

 6 Installation of Cable Termination Racks Assembly complete including wall supports, 

scaffolding, 8 way/ARA terminals /Screw less connectors, Tag blocks & 
No. 7 9549 10277.11125 71939.77875 

 7 Installation, wiring, testing and commissioning of Data logger complete along with 

accessories using Contractors own wiring & fixing materials as per following 

configuration. (It includes loading of NETWORKING software, networking of data 

logger, installation of FEP & Fault diagnosis system). The requisite communication 

cable/channel for networking will be arranged by Railway. 

1024 digital & 32 analog inputs / 2048 digital & 32 analog inputs 

No. 1  

 

 

 

 

 

22971 

 

 

 

 

 

 

24722.53875 

 

 

 

 

 

 

24722.53875 
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 8 Installation, cable termination, testing and commisiioning of 20 pair CT boxes Nos 2  

 

 

 

1905 

 

 

 

 

2050.25625 

 

 

 

 

4100.5125 

 9 Wiring of door detection proximity switch to the tag block of dataloggers/RTU (This 

includes provision of casing and capping and other wiring accessories, excluding 16/0.2 

wire which will be supplied by Railways). Inspection by Rep. of CSTE/Project. This 

includes incorporation of this contact in datalogger simuation & datalogger report. 

Station 1  

 

 

978 

 

 

 

1052.5725 

 

 

 

1052.5725 

 10 Installation, testing of door contacts and validation and proximity switch data through 

dataloggers/RTU. This includes incorporation of this contact in datalogger simulation 

& datalogger report. 

Station 1  

 

 

978 

 

 

 

1052.5725 

 

 

 

1052.5725 

 11 Development of door 'close & open' software logics module and its implementation. 

Insp. By Rep. of HIRDC. 
Station 1  

 

 

978 

 

 

 

1052.5725 

 

 

 

1052.5725 

  earth    

0 

  

 

 

 

12 

 

 

 

Installation, Testing and Commissioning of Multi Section Digital Axle Counter 

(MSDAC) complete system including central evaluators, processors and final track 

clearance relay for each track section. Detection points, track side electronics, reset boxes, 

LV boxes etc with all other accessories including deflector plates. Housing of track side 

electronics fully wired and fully equipped as per RDSO specification no. 

RDSO/SPN/176/2013 ver.3.0 (latest) and OEM's specifications. The MSDAC system 

supplied shall have approval /cross approval of RDSO (cost per detection point/DP). 

Nos 45 14377 14916  

 

 

 

671220.585 
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It includes maintenance free earthing as required. 

 14 Provision of simulation arrangement (track and point simulation board as well as signal 

lamp simulation board) and its complete wiring; arrangement of free home, advance 

starters, IBS etc as may be required with block working with required temporary relay 

wiring for controlling the train movement in NI-period with the provision of temporary 

miniature operation cum indication panel board; deputation of fitter round the clock in 

NI-period for assisting simulation testing for all the routes as per approved RCC by the 

Railway officials; mobilization of additional man power attending to the pre NI block 

and commisioning of the station within prescribed time limit of NI-period as decided by 

the Railway officials; deputation of staff (one fitter and one helper) at the station for 

attending to the packing and realignment of point and crossing etc, in connection with 

Pway block for a period of 30 days beyond the commisioning date. station more than 6 

lines 

Nos 1  

 

 

 

 

 

488835 

 

 

 

 

 

 

526108.6688 

 

 

 

 

 

 

526108.6688 

 15 Supply of door proximity switches along with 2 way rigid connector for wire 

termination between proximity switches and datalogger tag blocks as per specs, 

inspection by Rep. of HRIDC. 

Nos 2  

 

 

527 

 

 

 

567.18375 

 

 

 

1134.3675 

 15 Installations, wiring, testing and commissioning of Point Health Monitoring System 

complete along with accessories with Contractors own material. 

No. 6  

 

 

 

9546 

 

 

 

 

10273.8825 

 

 

 

 

61643.295 

 16 Installation wiring testing and commissioning of Fuse change over system (FACS). 

This includes provision of common Buzzer & indication at ASM Room & 

Per 

Modul

e 

8 974 1048.2675 8386.14 

B 
 

ASM Panel Room 
    

0 
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 1 Fixing of KLCR relays in field in half location boxes or Steel rack in panel room as per 

the instruction of Rly engineer at site. Item includes supply and fixing of MS sheet and 

wiring of push buttons and LEDs for KLCR circuit. The KLCR relays, push buttons, 

LEDs to be fixed on a MS sheet of min.3mm in the half location box. The MS sheet 

should cover the full length and breadth of the half location box and can be in two pieces 

of approx. 48cm x 46cm and 80cm x 46cm. The first piece to be fitted on top and will 

contain the KLCR relays, LEDs and push buttons. The second piece to be fitted below 

the first piece to divide the two halves of the location box. Steel rack should be fixed on 

wall or as instructed by site engineer, in panel room. Relay fitting arrangement should 

be done such a way that KLCR relay frame can be slide out for wiring or incase of failure. 

All necessary arrangement shall be done by contractor for commissioning the KLCR. as 

per the instruction of site engineer. (Supply of KLCR relays, Location box, Steel rack is 

covered in Schedule A). 

No 17  

 

 

 

 

 

 

1786 

 

 

 

 

 

 

 

1922.1825 

 

 

 

 

 

 

 

32677.1025 

 2 Supplying & fixing of crank handle box 450 x 250 x 150 mm made of 12mm thick 

teakwood with a glass front and padlocking and sealing arrangements per std practice. 

Pad lock to be supplied by the contractor. All material i.e. teakwood, handle, hinges, 

glass sheet of 3 mm thick to be supplied by the contractor. Box to be polished and 

description to be as per instructions of Engineer in - charge. 

No. 17  

 

1543 

 

 

1660.65375 

 

 

28231.11375 

 3 Wiring, installing of Magneto / DTMF telephone in ASM office, at locations, Relay 

Room, Point locations on both directions and siding Point Control locations as per 

instructions of Engineer-In-Charge for traffic purpose. 

Per 

Tele 
4  

 

 

100 

 

 

 

107.625 

 

 

 

430.5 

  
Total Execution Indoor(A TO B) 

    
0 

C 
 

Power Supply 
    

0 

       
0 

 1 Installation, Wiring and testing of Integrated Power Supply System. This includes power 

distribution connection to bus bars and relay racks in the room with contractor's own 

wiring materials and fabrication and fixing of AC/DC power distribution board made on 

10mm thick Phenolic hylam sheets or any standard make with connections suitable for 

32 A. Wiring to be done considering site requirement, depending upon the load with 

suitable wires, lugs & glands as per instructions of Engineer-in-charge. The work includes 

No. 1  
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installation of Thermo flasher relay, ELD's, fixing & wiring of change over switch 

(program switch) for selection of DG set supply (DG1 & DG2) and wiring of change 

over switch (program switch) for selection of mains or DG supply. This item also 

includes supply & fixing of ladder along the wall for carrying power supply wires/cables 

from IPS room to Relay room/power room etc. Any masonry work required will be 

carried out by contactors own material. (This is for station) 

 

113722 

 

122393.3025 

 

122393.3025 

 2 Installation of LT Power Panel/ Power distribution panel/ Auto Changeover Panel, power 

supply equipments such as Rectifiers Transformers, Battery chargers etc including 

mounting on wooden planks/Hylem Sheet and complete wiring for automatic change over 

arrangement, mounting of Program switches on Bakelite sheet of size 300 mm x 300 mm 

x 8 mm fitted to MS angle (size 25mm x 25mm x 5mm) brackets, wiring as per 

requirements. Necessary wires to be supplied by Rlys, lugs & glands to be supplied by 

Contractor. 

LOT 1  

 

 

22599 

 

 

 

24322.17375 

 

 

 

24322.17375 

 3 Installation of Diesel generator set. This includes Casting of vibration free foundation, 

installation of control panel, outlet for exhaust, Laying of power cable from D.G. set to 

change over switch and wiring of D. G. set & control panel. Laying of cable/wires should 

be carried out in HDPE duct. This includes supply of all wiring, fixing & termination 

material of approved make required for the above work. 

Per 

KVA 
1  

 

 

 

866 

 

 

 

 

932.0325 

 

 

 

 

932.0325 

 3 Supply and fixing of compact laminated sheet 20 mm for keeping S&T equipments as 

per instructions of Engineer at site. Commercially available thickness will be accepted 

as approved by Engineer in charge.   This item includes supply of fixing materials like 

Nut, Bolts, Screw, Nails etc.   Table for keeping axle counter resetting box and block 

instruments etc. can also be go fabricated under this item as per the design given by 

engineer in charge. 

Sq. M 5  

 

 

4418 

 

 

 

4754.8725 

 

 

 

23774.3625 

 4 Supply, Errection, Testing and Commissioning of Automatic fire alarm system 

(AFDS) as per RDSO Specification RDSO/SPN/NEW/2010 Version 0 (Draft) or 

Latest. This include one year maintenance of the system 

No. 1  

 

 

357528 

 

 

 

384789.51 

 

 

 

384789.51 

  6 Supply & installation of Test board (LED, Pin tool type) for relay Room as per as per 

Drg No RST/C/105 A & B 
No. 1  
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12080 13001.1 13001.1 

       
 

D 
 

Point 
    

 

  

 

 

 

 

 

 

 

 

1 

Fixing of Electrical Point Machine on the extended sleepers at points as per std. practice 

and as per RDSO Drg No. SA 91 51-52 or 9710 or 9161 as per section of rails used.   

Item includes fixing switch extension bracket, providing insulation for switch extension 

bracket, fixing ground connection, adjusting opening of the switches and adjusting the 

point machine with crank handle.   The item also 

includes : (i)Complete material for installation like ground-connections, switch extension 

brackets, point insulation material, I pipes, wiring materials, various fixing nuts & bolts 

including castle nuts, spring washers   (ii) All smithy 

& fitting works required at site for complete installation.  (iii) 

Installation of gauge tie plate & providing insulation for gauge tie plate (Insulation in 

William Stretcher Bar   will be Provide by Railways).  (iv) Wiring 

inside the point machine, insertion and termination of tail cable in point machine and 

junction boxes / location box /cable hut as per extent practice on WR and the instruction 

of Railway Engineer at site. (v) Supply and fixing of suitable size GI pipes with 

flange for taking cable into point machine. Note ; The ground connections shall be 

suitable to the Point Machines as specified by Engineer-in-charge and shall be suitable 

to the point lay out i.e. 60 Kg. 

/ 52 Kg / 90R as per yard layout.   Electrical Point Machine and M-6 / Screw less 

terminals will be supplied by Railways / covered in Schedule separately 

 

 

 

 

 

 

 

 

 

No 

 

 

 

 

 

 

 

 

 

16 

 

 

 

 

 

 

 

 

 

 

 

18451 

 

 

 

 

 

 

 

 

 

 

 

19857.88875 

 

 

 

 

 

 

 

 

 

 

 

317726.22 

  

 

2 

P way works required before interlocking a point such as squaring of switches, packing 

and levelling/alignment of track, easing or rails on either side of points to be 

intrlocked, making proper spacing of slippers.etc 

 

 

No 

 

 

10 

 

 

 

3097 

 

 

 

3333.14625 

 

 

 

33331.4625 

E 
 

Axle Counter BPAC 
    

0 
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1 

Installation of track device (double rail contact) including digging of trench, track 

crossing, laying of anti-rodent, anti-oxidant & non-flame propagating type Double 

Walled Corrugated (DWC) pipe as per IS- 14930 part- I or II or latest and all other 

accessories as per site requirement to be for laying of transmitter and receiver cable. The 

item also includes installation of EJB / Track side Electronics including foundation & 

earthing as per OEM's guidelines and Technical requirement & specification. NOTE: 

Installation/ programming/ configuration/ commissioning of Axle counter equipment 

to be carried out in accordance with latest guidelines issued by Railways/RDSO 

preferably by Authorized representative of OEM. 

 

 

 

 

No. 

 

 

 

 

90 

 

 

 

 

 

8028 

 

 

 

 

 

8640.135 

 

 

 

 

 

777612.15 

  

 

 

2 

Installation testing & commissioning of Single Section digital axle counter single section 

type system complete with track devices and other associated accessories. This include 

fixing of device, relays, wiring, lacing /dressing, cable termination with lug eyelet, 

drilling holes in rails, Installation of track devices and make it functional along with 

existing SSBPAC (D). Material required other then supply item of schedule A shall be 

arrange by contactor to make it functional. 

 

 

 

Set 

 

 

 

2 

 

 

 

 

15933 

 

 

 

 

17147.89125 

 

 

 

 

34295.7825 

  

 

 

 

3 

Instalation, testing and commissioning of single line SSBPAC(D)  

 

 

Per 

Block 

- Sec 

 

 

 

 

2 

 

 

 

 

 

64587.38 

 

 

 

 

 

64587.38 

 

 

 

 

 

129174.76 

F 
 

Signal 
    

0 

  

 

1 

Excavation and Casting of foundation for main signal post as per drawing 

No.RST/11173 with contractor's own materials including cement and anchor bolts of 

standard size. The required scaffolding Ferma etc for Casting of foundation will have to 

be brought by the contractor at his own cost. 

 

 

No 

 

 

15 

 

 

 

8104 

 

 

 

8721.93 

 

 

 

130828.95 

  

 

2 

Erection of CLS Post with base and signal unit on top or on OFF set Bracket, fixing of 

front and back staging, ladder and guards, signal name plates / boards if any with 

contractor's own brackets and fixing materials. This also includes erection of auxiliary 

signals like calling on, shunt signal if any. The work shall be done as per instructions 

     

 

 

0 
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of Rly engineer at site. It also includes provision & fixing of maintenance platform as 

per design given by Engineer -In-Charge at site. The Item includes cutting of Signal post 

if required by Site In charge. 

  

 

i 

2/3/4 aspect signal unit mounted on offset bracket with junction type route indicator 

1/2/3 on multilamp lamp route indicators mounted on signal post 
 

 

No 

 

 

2 

 

 

 

1951 

 

 

 

2099.76375 

 

 

 

4199.5275 

  

 

ii 

2/3/4 aspect signal unit mounted directly on signal post  

 

No 

 

 

13 

 

 

 

1452 

 

 

 

1562.715 

 

 

 

20315.295 

  

 

3 

Excavation and Casting of foundation for Shunt Signal as per Drg. No.RST/ 11173 

with Contractor's own materials including Cement and Anchor Bolts of Standard Size. 

The required scaffolding, Ferma etc for Casting of foundation will have to be brought 

by the Contractor at his own cost. 

 

 

No 

 

 

12 

 

 

5703 

 

 

6137.85375 

 

 

73654.245 

  

 

4 

Erection of Position Light Shunt signal with Base, Post, Signal unit and fixing of 

Number Plates. The work shall be done as per instructions of Rly engineer at site. 

 

 

No 

 

 

12 

 

 

1052 

 

 

1132.215 

 

 

13586.58 

G  Cable laying      0 

  

 

 

 

1 

Excavation of cable trench as per cable route plan,1 Mtr. deep and of 0.3 Mtrs wide 

advised by Engineer-in-charge alongside the track in normal (all type) soil/strata, 

conforming to distances as per cable route plan and refilling. This work includes clearing 

of route from bushes etc, covering of cable laid in trench by loose soil for a layer of 

50mm thickness approximately before covering by bricks or RCC half round pipes and 

back filling. The work shall be done as per the extant practice on Western Railway and 

instructions of Railway Engineer at site. In case 1m depth of trench is not achievable 

due to site conditions, specific approval of JA grade officer will be required for each site 

where trench depth of 1m is not possible. Without the approval of JA Grade officer, no 

payment for trenching will be made for trench depth less than 1m. 

 

 

 

 

Cu M 

 

 

 

 

4800 

 

 

 

 

 

301 

 

 

 

 

 

323.95125 

 

 

 

 

 

1554966 
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2 

Digging of trench 1.2 M deep and, 0.3 Mtrs wide   as per cable route plan & from rail 

flange/ road level and, 0.3 Mtrs   to 0.6 Mtrs wide and back filling after laying of cable 

or placing of DWC/ RCC/GI pipe. (Laying of cable & placing of DWC/RCC/GI pipe 

coverd separately).The ballast disturbed be screened and dressed as required by 

Engineer-in-charge or his representatives and road tarred immediately. For track 

crossing, and for Road Crossing, Drg. are to be followed. 

 

 

 

Cu M 

 

 

 

2400 

 

 

 

301 

 

 

 

323.95125 

 

 

 

777483 

  

 

 

3 

Digging of cable trench 0.3 Mtrs. Deep and 0.3 Mtrs. Wide on Asphalted Platform / 

Road / Hard rocky area. Refilling with earth leveling of trenches & restoring the 

original surface of trenches after laying DWC/RCC/GI pipes 

 

 

 

Cu M 

 

 

 

60 

 

 

 

 

553 

 

 

 

 

595.16625 

 

 

 

 

35709.975 

  

 

 

 

4 

Horizontal direction drilling/boring without damage of surface road using Auger 

Machine. The bore shall be 150 mm dia & shall be done at the depth of minimum 1200 

mm from the ground level. The ground level shall be considered ignoring the bank height 

of the bank of the road. The length of the bore shall be minimum 4 Mtrs long. this include 

insertion of different dia DWC pipe/ GI pipes coupling etc. as per direction of Engineer 

In charge. 

Note:- Contactor shall provide all material required for boring and adequate nos. of 

labours for proper laying of cables into the bore. Cable shall be laid cautiously so that it 

should not get damage due to rough handling & pressure on cable. 

 

 

 

 

Mtr. 

 

 

 

 

500 

 

 

 

 

1323 

 

 

 

 

1423.87875 

 

 

 

 

711939.375 

  

 

5 

Placing of DWC/RCC/GI pipes along with collars in trenches at places of track and 

road crossings, platform cuttings etc. 
 

 

RM 

 

 

200 

 

 

 

33 

 

 

 

35.51625 

 

 

 

7103.25 

  

 

 

6 

Laying of half round RCC pipe after laying the cables in the trenches. (Cable laying is 

covered separately) 

 

 

 

RM 

 

 

 

1100 

 

 

 

 

24 

 

 

 

 

25.83 

 

 

 

 

28413 
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7 

Fixing of GI pipes for crossing the culverts, bridges etc. and concreting of ends with 

brick masonry at both ends as per the instruction of Rly engineer at site. 
 

 

 

RM 

 

 

 

100 

 

 

 

215 

 

 

 

231.39375 

 

 

 

23139.375 

  

 

 

8 

Laying of S&T Cables of various cores/ pairs/ quads//HDPE duct in trenches/ GI pipes/ 

RCC pipes/ DWC pipes/ Trunking. This also includes laying of cables in track crossings 

& road crossings. Item includes provision of labels of coloured plastic adhesive tapes 

or any other identifiable material on each cable to give the cable number at each 

G.P.(Cables will be maggered before and after its laying by contractor under supervision 

of Railway Representative and he will submit the maggering report of each testing). 

Length of the cable laid includes the length of the cable coiled for termination purposes. 

 

 

 

Mtr 

 

 

 

90000 

 

 

 

 

10 

 

 

 

 

10.7625 

 

 

 

 

968625 

  

 

9 

Digging of cable pit (min 2x2x1m) as per instruction of Site Engineer, supplying and 

filling of sand before and after coiling the cables, covering top of the cable pit with 

stones and providing brick masonry on all four sides of the cable pit and plastering 

thereafter. 

 

 

No. 

 

 

1 

 

 

 

13748 

 

 

 

14796.285 

 

 

 

14796.285 

  

 

 

10 

Supply and installation of RCC cable route marker engraved and painted on both side 

along the route every 50M and route diversion as per Drg. No 4014/00/CC4 or latest/ 

stone markers. 

 

 

 

No 

 

 

 

40 

 

 

 

452 

 

 

 

486.465 

 

 

 

19458.6 

  

 

11 

Termination of outdoor cables, main cables laid in location boxes,   Cable termination 

rack etc at both ends on ARA terminal or on 8 way terminals or on screw less connectors. 

Both ends of a cable core terminated shall be counted as one terminal. This includes all 

associated works of pulling out the cable from underground, peeling off insulation, 

dressing of cable core supported on sting rod with contractor's own material. The work 

shall be done as per instructions of Rly engineer at site. 

 

 

Per 
termin

al 

 

 

1500 

 

 

 

2 

 

 

 

2.1525 

 

 

 

3228.75 

  

 

12 

Fixing of ARA Terminals /Screw less connectors and fuse blocks on phenolic 

laminated sheets and fixing by stainless steel/brass nuts & bolts. This includes 

provision of two additional holes on the board on either side for cable conductor entry. 

 

 

No. 

 

 

2500 

 

 

14 

 

 

15.0675 

 

 

37668.75 

H  Apparatus Case     0 
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1 

Excavation and Casting of Apparatus Case foundation with contractor's own materials 

including cement and anchor bolts of standard size. The required scaffolding Ferma etc 

for Casting of foundation will have to be brought by the contractor at his own cost. 

     

0 

  

 

i 

Single Case as per Drg No SK 748 or CSTE/5074  

 

No 

 

 

40 

 

 

 

7573 

 

 

 

8150.44125 

 

 

 

326017.65 

  

 

ii 

Half Case as per Drg No SK 747or CSTE/5074 or SS Location  

 

No 

 

 

15 

 

 

 

5781 

 

 

 

6221.80125 

 

 

 

93327.01875 

 2 Installation of Apparatus Cases with miniature 'E' type lock on CC foundation. This 

includes filling of location foundations with river bed sand and plastering 
on top of the sand. 

     

0 

  

 

i 

Single Case  

 

No 

 

 

40 

 

 

 

1142 

 

 

 

1229.0775 

 

 

 

49163.1 

  

 

ii 

Half Case  

 

No 

 

 

15 

 

 

 

696 

 

 

 

749.07 

 

 

 

11236.05 

  

 

3 

Fabrication and fixing of phenolic laminated sheet of size 10mm thick in location box by 

providing all fixtures as per Railway Drawing including fixing of PVC coated string rods 

at the back side for cable support with contractor's own materials. The work shall be 

done as per drg and arrangement similar to SK 783- 1/2. with latest alterations Piano 

type switches and lamp holders should be ISI marked & as per instructions of Rly 

engineer at site. 

     

 

0 
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i 

Single Case  

 

No 

 

 

40 

 

 

 

2577 

 

 

 

2773.49625 

 

 

 

110939.85 

  

 

ii 

Half Case  

 

No 

 

 

15 

 

 

 

752 

 

 

 

809.34 

 

 

 

12140.1 

  

 

 

4 

Cement concrete work for miscellaneous items in the ratio 1 : 3 : 6 . Item includes 

excavation, ramming, curing and plastering with cement & sand mixture (aggregate 

not exceeding 3.8 cm.) (Aggregate cement & sand to be supplied by the contractor). 

 

 

 

Per 

Cu. 

Mtr. 

 

 

 

8 

 

 

 

 

3989 

 

 

 

 

4293.16125 

 

 

 

 

34345.29 

  

 

 

5 

Providing brick masonry in ratio 1:6 cement and mortar including plastering with 1:4 

cement and sand mixture both sides, 20 mm thick each with contractor's owned class 

II bricks, including excavation, curing, grouting, bolting etc. wherever required. Bricks 

sand and cement to be supplied by the contractor. 

 

 

 

Per 

Cu. 

Mtr. 

 

 

 

25 

 

 

 

2188 

 

 

 

2354.835 

 

 

 

58870.875 

   

 

 

6 

 

 

Supply and Installation of Earth electrode assembly and concrete encloser with cover 

as per drg. No. RITES/SIG/GEN/013-98 and RITES/SIG/GEN/014-98 respectively. 

This includes providing connection to location box, signal unit, block instruments, 

cables etc. through GI wire 8 SWG suitably sparted on MS flats size NA 2551.53 

No. 60.00 

90.00 14.00 164 418451.00 INR Four Lakh Eighteen Thousand Four Hundred & 

Fifty One Only instruments, cables etc. through GI wire 8 SWG suitably sparted on 

MS flats size 30 x 3 mm as per drg.No. RITES/SIG/GEN/015-98, 

 

 

 

No. 

 

 

 

60 

 

 

 

 

3554.43 

 

 

 

 

3687.721125 

 

 

 

 

221263.2675 
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RITES/SIG/GEN/016-98 & RITES/SIG/GEN/017-98. This includes: (i) Diging of pit 

in earth 3 m deep. (ii) Casting of cement concrete enclosure as per 

drg.No.RITES/SIG/GEN/014-98. (iii) Soil treatment as per standard practice involving 

supply & pouring of salt & charcoal. (iv) Connecting 
the equipment through earth lead wire & soldering 

I 
 

Painting 
    

0 

  

 

 

1 

Painting of two coats of synthetic enamel paint over one coat of primer on the following 

after scraping & cleaning surface wherever necessary with contractor's own supply of 

paints. Wherever required contractor shall apply coating of epoxy paint also as per 

instructions of site-in-charge. Epoxy paint will be supplied by Railways. NOTE:- The 

paint and primer should be from Asian Paints/ Nerolac / Dulux / Berger. The primer / 

enamel paints (Aluminum synthetic, black enamel, brilliant white and yellow) will be as 

per (IS 5660 of 1970) / (IS 2932 of 1974). 

     

 

 

0 

  

 

i 

Apparatus Case Full Size. (Outside & inside)  

 

No 

 

 

40 

 

 

 

279 

 

 

 

300.27375 

 

 

 

12010.95 

  

 

 

ii 

Apparatus case Half Size. (Outside & inside)  

 

 

No. 

 

 

 

15 

 

 

 

252 

 

 

 

271.215 

 

 

 

4068.225 

  

 

iii 

Main Signal Post with Signal Units, Surface base and complete fittings as per Railways 

standard practice. 
 

 

No. 

 

 

15 

 

 

 

386 

 

 

 

415.4325 

 

 

 

6231.4875 

  

 

iv 

Shunt signal post with signal unit, surface base as per Railway's Standard Practice.  

 

No. 

 

 

12 

 

 

241 

 

 

259.37625 

 

 

3112.515 
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vi 

Point Machine with ground connections complete (Point Machine with Black enamel 

only outside and ground connections with Red Oxide) 
 

 

No. 

 

 

16 

 

 

117 

 

 

125.92125 

 

 

2014.74 

  

2 

Lettering / Numbering Termination particulars, equipments names etc., legibly and 

neatly inside location boxes. This includes supply of paints of Asian Paints/ Nerolac / 

Dulux / Berger make. 

     

0 

  

 

 

i 

Full Case.  

 

 

No. 

 

 

 

40 

 

 

 

132 

 

 

 

142.065 

 

 

 

5682.6 

  

 

 

ii 

Half Case  

 

 

No. 

 

 

 

15 

 

 

 

 

90 

 

 

 

 

96.8625 

 

 

 

 

1452.9375 

J 
 

Telecomunication 
    

0 

  

 

 

1 

Testing and commissioning of complete OFC system equipments including outdoor work 

related to laying of Quad/PIJF cable, Emergency control, control office HD Crs & way 

stn. Equipments. This includes carring out various optical and other measurements 

required for healthy functioning of link and meeting various specification such as BER, 

jitter etc as per CCITT/F 801/821 and REC/ G921. Testing and commissioning of link 

should be done with site engineer. All measuring instruments required for this activity 

should be arranged by the contractor. This item also includes designing of complete 

system as per the present and future requirements . 

 

 

 

Per stn 

 

 

 

1 

279530  

 

 

 

300844.1625 

 

 

 

 

300844.1625 

  

 

2 

Construction of Manholes below 300mm ground level each at every SJC with all 

contractor's material including the cover over the manhole dimension of the manhole 

pit shall be as per Drg. No. SK/CSTE/C/97/11 

 

 

Nos. 

 

 

2 

 

 

 

3345 

 

 

 

3600.05625 

 

 

 

7200.1125 
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3 

Installation of FMS with all installation material, splicing, termination of OF cable 

(with all contractor's tools & materials) 
 

 

Nos. 

 

 

2 

 

 

 

9892 

 

 

 

10646.265 

 

 

 

21292.53 

  

 

4 

Installation, testing & commissioning of 25 watt VHF set in ASM room including 

errection of antenna at sufficent height on the roof of pannel building to have satisfactory 

communication. This includes GI mast with stand to adjust the height duly grouted and 

concreting on roof and supported by rope wire as decided by the site Engineer in-Charge 

 

 

Set 

 

 

1 

 

 

7375 

 

 

7937.34375 

 

 

7937.34375 

  

 

5 

Laying of OFC cable in HDPE duct, as per approved cable roue plan in the excavated 

trench, taking due care while transporting. Laying of the cable also includes pulling of 

OFC cable, inside the existing stn. bldg & making suitable loop without cutting of cable 

at the entry/exit of the cable & inside the stn. bldg. wherever required. Cable to be 

protected with DWC pipe & with suitable clamping arrangements. 

     

 

 

0 

  

 

i 

Laying of OFC in HDPE Duct with Blowing technology  

 

Km 

 

 

6 

 

 

12846 

 

 

13825.5075 

 

 

82953.045 

  

 

6 

Training of HRIDC/ Railway officials in system installation, testing & handing the 

system equipments 
 

 

Man 

week 

 

 

2 

 

 

 

10337 

 

 

 

11125.19625 

 

 

 

22250.3925 

K 
 

Dismentling & maintenance 
    

0 

 
1 Dismantling of the following 

    
0 

  

 

 

i) 

Signal posts/BSLB/SLB/Stop board  

 

 

Nos 

 

 

 

1 

 

 

 

183 

 

 

 

196.95375 

 

 

 

196.95375 

 ii) Steel apparatus case with fittings Nos 0 183  0 
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iv) 

Signal Foundation (up to ground level by hydaulic breaker)  

 

Nos 

 

 

1 

 

 

1712 

 

 

1842.54 

 

 

1842.54 

  

 

 

2 

Maintenance of Complete S&T system works by providing manpower, vehicles, tools 

& plants and consumables as per guidelines of HRIDC/RAILWAY after 

commissioning of the S&T System. 

 

 

 

Month 

 

 

 

12 

 

 

 

 

612037 

 

 

 

 

658704.8213 

 

 

 

 

7904457.855 

  
Total Execution Outdoor(Schedule C TO K) 

    
0 

L 
 

Drawing 
    

0 

       
0 

 1 Design of SIP & submission of three paper copies for approval and preparation of 

miniature plan also 
    0 

  

 

1.

01 

 

 

For a six- line station or more 

 

 

Set 

 

 

1 

 

 

58705 

 

 

63181.25625 

 

 

63181.25625 

 2 Design of SWRD &submission of three paper copies for approval     0 

  

 

 

2.

01 

 

 

 

For a five - line station or more 

 

 

 

Set 

 

 

 

1 

 

 

 

23627 

 

 

 

25428.55875 

 

 

 

25428.55875 

 3 Design of RCC & submission of three paper copies for approval     0 

  

 

3.

01 

 

 

For a five - line station or more 

 

 

Set 

 

 

1 

 

 

 

22970 

 

 

 

24721.4625 

 

 

 

24721.4625 
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 4 Design of cable Route Plan (Distant to Distant) & submission of three paper copies for 

approval. 
     

0 

  

 

4.

01 

 

 

For a five - line station or more 

 

 

Set 

 

 

1 

 

 

 

15751 

 

 

 

16952.01375 

 

 

 

16952.01375 

 6 Design of Cable Distribution Plan & submission of three paper copies for approval.     0 

  

 

 

6.

01 

 

 

 

For a five - line station or more 

 

 

 

Set 

 

 

 

1 

 

 

 

 

11157 

 

 

 

 

12007.72125 

 

 

 

 

12007.72125 

  

 

 

 

7 

Design of Circuit Diagrams consisting of the items as mentioned below & submission 

of three paper copies for approval 

(i) Wiring Diagrams (ii)Relay Disposition Charts 

(iii) Contact analysis and fuse particulars 

(iv) panel termination chart (v)CT rack particulars 

(vi) Input & output bit chart for EI systems. 

     

 

 

 

 

 

0 

  

 

 

7.

01 

 

 

 

For a five - line station or more 

 

 

 

Per 

Stn 

 

 

 

1 

 

 

 

124696 

 

 

 

134204.07 

 

 

 

134204.07 

  

 

 

8 

Design of Miscellaneous Diagrams consisting of the items as mentioned below & 

submission of Three paper copies for approval 

(i) Floor Plan of Relay Room , Battery Room, Power Equipment Room, Data logger room 

etc. 

     

 

 

 



HRIDC/GGN/S&T/MSIL/2024 
 

-------------------------------------------------------------------------------------------------------------------------------------------- 

 
 

SIGNATURE OF TENDERER                                        210 

(ii) Power Supply Diagrams along with power supply calculation. (iii ) Earthing Diagram 0 

  

 

 

8.

01 

 

 

 

For a five - line station or more 

 

 

 

Per 

Stn 

 

 

 

1 

 

 

 

4594 

 

 

 

4944.2925 

 

 

 

4944.2925 

  

9 

Design of Location Box Drawings (Including Contact Analysis, Fuse Particulars etc) 

and submission of Three paper copies for approval 
     

0 

  

 

 

9.

01 

 

 

 

For a five - line station or more 

 

 

 

Per 

Stn 

 

 

 

1 

 

 

 

 

1641 

 

 

 

 

1766.12625 

 

 

 

 

1766.12625 

 10

.0

1 

Design of Goomty Drawings (Including Relay Disposition Chart, Contact Analysis, 

Fuse Particulars, CT Rack Particulars and Floor Plan etc) and submission of Three 

paper copies for approval 

     

0 

 10

.1 
For a Five-Line Station or more  

 

 

Per 

Stn 

 

 

 

1 

 

 

 

3282 

 

 

 

3532.2525 

 

 

 

3532.2525 

 11 Supply of Original Tracing of SIP after incorporating all the corrections.      

0 

 11

.0

1 

For a Six-Line Station or more  

 

Nos 

 

 

1 

 

 

663 

 

 

713.55375 

 

 

713.55375 
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 12 Supply of Original Tracing of SWRD after incorporating all the corrections.      

0 

 12
.0

1 

For a Five-Line Station or more  

 

 

Nos 

 

 

 

1 

 

 

 

459 

 

 

 

493.99875 

 

 

 

493.99875 

 13 Supply of Original Tracing of RCC after incorporating all the corrections.      

0 

 13

.0

1 

For a Five-Line Station or more  

 

Nos 

 

 

1 

 

 

 

591 

 

 

 

636.06375 

 

 

 

636.06375 

 14 Supply of Original Tracing of Cable Route Plan (Distant to Distant) after incorporating 

all the corrections. 

     

0 

 14

.0

1 

For a Five-Line Station or more  

 

Nos 

 

 

1 

 

 

 

1182 

 

 

 

1272.1275 

 

 

 

1272.1275 

 15 Supply of Original Tracing of Cable Route Plan (Mid Section) after incorporating all 

the corrections. 
    0 

 15

.0

1 

For a Six-Line Station or more  

 

Nos 

 

 

1 

 

 

 

1342 

 

 

 

1444.3275 

 

 

 

1444.3275 

 16 Supply of Original Tracing of Cable Distribution Plan after incorporating all the 

corrections. 
    0 
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 16
.0

1 

For a Five-Line Station or more  

 

Nos 

 

 

1 

 

 

1182 

 

 

1272.1275 

 

 

1272.1275 

 17 Supply of Original Tracing of Circuit Diagrams consisting of the items as mentioned 

below after incorporating all the corrections. 

(i) Wiring Diagrams 

(ii) Relay Disposition Charts 

(iii ) Contact Analysis and Fuse Particulars 

(iv) Panel Termination Chart 

(v) CT Rack Particulars 

(vi) Input & Output Bit Chart for EI Systems 

     

 

 

 

 

0 

 17

.0

1 

For a Five-Line Station or more  

 

 

Per 

Stn 

 

 

 

1 

 

 

 

22051 

 

 

 

23732.38875 

 

 

 

23732.38875 

 

  
18 Supply of Original Tracing of Miscellaneous Diagrams consisting of the items as 

mentioned below after incorporating all the corrections. 

(i) Floor Plan of Relay Room , Battery Room, Power Equipment Room, Data logger room 

etc 

(ii) Power Supply Diagrams along with power supply calculation. (iii ) Earthing Diagram 

     

 

 

0 

 18

.0

1 

For a Five-Line Station or more  

 

Per 

Stn 

 

 

1 

 

 

 

2297 

 

 

 

2472.14625 

 

 

 

2472.14625 

 19 Supply of Original Tracing of Location Box Drawings (Including Contact Analysis, 

Fuse Particulars etc) after incorporating all the corrections. 
     

0 
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 19
.0

1 

For a Five-Line Station or more  

 

Per 

Stn 

 

 

1 

 

 

 

2297 

 

 

 

2472.14625 

 

 

 

2472.14625 

 20 Supply of Original Tracing of Goomty Drawings (Including Relay Disposition Chart, 

Contact Analysis, Fuse Particulars, CT Rack Particulars and Floor Plan etc) after 

incorporating all the corrections. 

     

0 

 20

.0

1 

For a Five-Line Station or more  

 

Per 

Stn 

 

 

1 

 

 

3609 

 

 

3884.18625 

 

 

3884.18625 

 21 Supply of Amonia Print of Approved SIP .      

0 

 21
.0

1 

For a Five-Line Station or more  

 

 

Nos 

 

 

 

6 

 

 

 

33 

 

 

 

35.51625 

 

 

 

213.0975 

 22 Supply of Amonia Print of Approved SWRD.      

0 

 22

.0

1 

For a Five-Line Station or more  

 

 

Nos 

 

 

 

6 

 

 

 

 

33 

 

 

 

 

35.51625 

 

 

 

 

213.0975 

 23 Supply of Amonia Print of Approved RCC.      

0 
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 23
.0

1 

For a Five-Line Station or more  

 

 

Nos 

 

 

 

6 

 

 

 

 

33 

 

 

 

 

35.51625 

 

 

 

 

213.0975 

 24 Supply of Amonia Print of Approved Cable Route Plan(Distant to Distant).      

0 

 24

.0

1 

For a Five-Line Station or more  

 

Nos 

 

 

6 

 

 

 

33 

 

 

 

35.51625 

 

 

 

213.0975 

 25 Supply of Amonia Print of Approved Cable Route Plan(Mid Section).      

0 

 25
.0

1 

For a Six-Line Station or more  

 

 

Nos 

 

 

 

6 

 

 

 

35 

 

 

 

37.66875 

 

 

 

226.0125 

 26 Supply of Amonia Print of Approved Cable Distribution Plan.      

0 

 26

.0

1 

For a Five-Line Station or more  

 

 

Nos 

 

 

 

6 

 

 

 

33 

 

 

 

35.51625 

 

 

 

213.0975 

 27 Supply of Amonia Print of Approved Circuit Diagrams consisting of the items as 

mentioned below. 

(i) Wiring Diagrams 

(ii) Relay Disposition Charts 

(iii ) Contact Analysis and Fuse Particulars 

     

 

 

 

0 
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(iv) Panel Termination Chart 

(v) CT Rack Particulars 

 27

.0

1 

For a Five-Line Station or more  

 

 

Per 

Stn 

 

 

 

6 

 

 

 

3937 

 

 

 

4237.19625 

 

 

 

25423.1775 

 28 Supply of Amonia Print of Approved Miscellaneous Diagrams consisting of the items 

as mentioned below. 

(i) Floor Plan of Relay Room , Battery Room, Power Equipment Room, Data logger 

room etc 

     

0 

 28

.0

1 

For a Five-Line Station or more  

 

 

Per 

Stn 

 

 

 

6 

 

 

 

329 

 

 

 

354.08625 

 

 

 

2124.5175 

 29 Supply of Amonia Print of Approved Location Box Drawings (Including Contact 

Analysis, Fuse Particulars etc). 
     

0 

 29

.0

1 

For a Five-Line Station or more  

 

Per 

Stn 

 

 

6 

 

 

 

329 

 

 

 

354.08625 

 

 

 

2124.5175 

 30 Supply of Amonia Print of Approved Goomty Drawings ((Including Relay Disposition 

Chart, Contact Analysis, Fuse Particulars, CT Rack Particulars and Floor Plan etc). 

     

0 

 30

.0

1 

For a Five-Line Station or more  

 

Per 

 

 

6 
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Stn 656 706.02 4236.12 

 31 Supply of eight sets of Amonia Print of Approved Completion SIP .      

0 

 31

.0

1 

For a Five-Line Station or more  

 

 

Per 

Stn 

 

 

 

6 

 

 

 

263 

 

 

 

283.05375 

 

 

 

1698.3225 

 32 Supply of eight sets of Amonia Print of Approved Completion SWRD.      

0 

 32

.0

1 

For a Five-Line Station or more  

 

Per 

Stn 

 

 

6 

 

 

 

263 

 

 

 

283.05375 

 

 

 

1698.3225 

 33 Supply of eight sets of Amonia Print of Approved Completion RCC.      

0 

 33

.0

1 

For a Five-Line Station or more  

 

Per 

Stn 

 

 

6 

 

 

 

263 

 

 

 

283.05375 

 

 

 

1698.3225 

 34 Supply of eight sets of Amonia Print of Approved Completion Cable Route 

Plan(Distant to Distant). 
     

0 

 34

.0

1 

For a Five-Line Station or more  

 

Per 

Stn 

 

 

6 

 

 

 

263 

 

 

 

283.05375 

 

 

 

1698.3225 
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 35 Supply of eight sets of Amonia Print of Approved Completion Cable Route Plan(Mid 

Section). 
     

0 

 35
.0

1 

For a Six-Line Station or more  

 

Per 

Stn 

 

 

6 

 

 

 

279 

 

 

 

300.27375 

 

 

 

1801.6425 

 36 Supply of eight sets of Amonia Print of Approved Completion Cable Distribution Plan.      

0 

 36

.0

1 

For a Five-Line Station or more  

 

 

Per 

Stn 

 

 

 

6 

 

 

 

 

263 

 

 

 

 

283.05375 

 

 

 

 

1698.3225 

 37 Supply of Eight sets of Amonia Print of Approved Completion Circuit Diagrams 

consisting of the items as mentioned below. 

(i) Wiring Diagrams 

(ii) Relay Disposition Charts 

(iii ) Contact Analysis and Fuse Particulars 

(iv) Panel Termination Chart 

(v) CT Rack Particulars 

(vi) Input & Output Bit Chart for EI Systems 

     

 

 

 

 

 

0 

 37

.0

1 

For a Five-Line Station or more  

 

Per 

Stn 

 

 

6 

 

 

31502 

 

 

33904.0275 

 

 

203424.165 

 38 Supply of Eight sets of Amonia Print of Approved Completion Miscellaneous 

Diagrams consisting of the items as mentioned below. 

(i) Floor Plan of Relay Room , Battery Room, Power Equipment Room, Data logger room 

etc 
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(ii) Power Supply Diagrams along with power supply calculation. (iii ) Earthing Diagram 0 

 38
.0

1 

For a Five-Line Station or more  

 

Per 

Stn 

 

 

6 

 

 

 

2625 

 

 

 

2825.15625 

 

 

 

16950.9375 

 39 Supply of Eight sets of Amonia Print of Approved Completion Location Box Drawings 

(Including Contact Analysis, Fuse Particulars etc). 
     

0 

 39

.0

1 

For a Five-Line Station or more  

 

 

Per 

Stn 

 

 

 

6 

 

 

 

2625 

 

 

 

2825.15625 

 

 

 

16950.9375 

 40 Supply of Eight sets of Amonia Print of Approved Completion Goomty Drawings 

(Including Relay Disposition Chart, Contact Analysis, Fuse Particulars, CT Rack 

Particulars and Floor Plan etc). 

     

0 

 40

.0

1 

For a Five-Line Station or more  

 

 

Per 

Stn 

 

 

 

6 

 

 

 

 

5250 

 

 

 

 

5650.3125 

 

 

 

 

33901.875 

  Any other drawings required for execution purpose beyond the above has to be 

prepared and approved by competent authority and extra payment will be made for the 

same. 

     

0 

 41 Hiring of 1 No. AC SUV vehicles for one year i.e /Scorpio/Innova 

Crysta/Bolero/SUV700 or similar on monthly basis including all maintenance , 

major/minor repairs cost of lubricants, fuels, driver,GST,taxes, etc. 

complete(Availability 24 hrs, Toll tax and parking charge will be paid extra). @Rs.11 

Year 2  

 

 

₹ 

 

 

 

₹      6,07,187 
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per km extra charges beyound KM 2500 per month. 6,07,187 1214374 

 42 Supply & installation of Fibre Distribution Management System, 19" rack mountable 

for 2x24 fibre OFC with connector, patch cord & pigtails as per specn. No. 

RDSO/SPN/TC/ 37/2000 (Ver. 3) with latest amendment suitable for termination of 

2x24 fibre OFC 

No. 4  

 

 

45458.3 

 

 

 

 

50117.78678 

 

 

 

 

200471.1471 

 43 Supply of unskilled labour to assist as well as hepling the HRIDC/RAILWAY official 

during execution of work at site, Contractor will follow the Labour Law and 

contractor will provide prpoer uniform to engaged person payment will be made for 

work considering as 8 hrs shift from starting to end which may be covering day and 

night. 

pershif

t 
432 590  

650.475 

 

281005.2 

        

  
Total Cost (Without GST) 

    
103191062.6 

Total Amount (with GST@18%) 
  

121765453.8 
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HARYANA ORBITAL RAIL CORRIDOR  
CONNECTING PALWAL TO SONIPAT BYPASSING DELHI AREA BY LINKING
ASAOTI-PATLI-SULTANPUR-ASAUDAH BY NEW ELECTRIFIED BG DOUBLE LINE

PROJECT:

CLIENT:

HARYANA RAIL INFRASTRUCTURE
DEVELOPMENT CORPORATION LIMITED.

TO SUIT ESP NO.

LEGEND 
PROPOSED  LINE   

MSDAC DP

ISSUE DATE: 

REVISION DATE:

TENTATIVE SIGNALLING INERLOCKING PLAN

HORIZONATAL

1MM:0.5METREVERTICAL 1:500

REV.: R0

(DISTRIBUTED ELECTRONIC INTERLOCKING) CLASS: B STANDARD OF INTERLOCKING: III(R)

NOTE:-
1. CH:0.0 IS RECKONED AS C.L. OF MANESAR STATION BUILDING
2. ALL DIMENSIONS ARE SHOWN IN METRES
3. LOOP STARTERS ARE APPROACH CLEARED.
4. ALL UP & DN. INTERMEDIATE STARTERS ARE RELEASED THROUGH OFF ASPECT

OF UP & DN ADVANCED STARTER SIGNALS RESPECTIVELY.
5. THE SPARE KEYS ARE KEPT IN SEPARATE GLASS FRONTED BOX  IN SAFE

CUSTODY OF S.M ON DUTY TO BE USED IN CASE OF EMERGENCY WHEN T-2
LOCKS FAILS.

6. THE CRANK HANDLE GROUPS ARE PROVIDED. EACH CRANK HANDLE FOR EACH
GROUP SHALL HAVE DIFFERENT WARD WITH POINT MACHINE HAVING
MATCHING SPIGOTS.

7. SIGNALLING INSTALLATION IS SUITABLE FOR 25KV AC TRACTION.
8. DISTANCE OF THE SRJ, FM FROM DP/GLUED JOINT IS 6M AND 22.69M

RESPECTIVELY EXCEPT WHERE INDICATED.
9. DISTANCE BETWEEN DP/GLUED JOINT AND SIGNAL IS 3M (EXCEPT FOR ADVANCE

STARTER, HOME SIGNAL AND INDEPENDENT SHUNT SIGNAL WHICH IS 10M)
10. FOLLOWING PROVISIONS FOR EMERGENCY OPERATION SHALL BE PROVIDED:

A)SIGNAL CANCELLATION (EGGN) B) ROUTE RELEASE (EUUYN) C) POINT
OPEATION (EWN) D) OVERLAP RELEASE (OYN)

13. FOLLOWING PROVISIONS FOR COUNTERS SHALL BE PROVIDED:
A)EUUYZ B) EGGZ C) EWZ D) COGZ E) OYZ

     DRG. NO:-

POINT MACHINE

BPAC

SIGNATURE

NAME /
DESIGNATION SIGN NAME /

DESIGNATION SIGN

STATION
BUILDING

ON SHUNT ONLY
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